

From: [Keyon, David](#)
To: [Hughey, Rosalynn](#)
Cc: [Manford, Robert](#); [Downtown West Project](#)
Subject: Fw: Downtown West: working schedule for discussion
Date: Friday, July 24, 2020 8:52:55 AM
Attachments: [Simple 6.19.20.pdf](#)

David Keyon

Principal Planner, Environmental Review
City of San Jose
(408) 535-7898 david.keyon@sanjoseca.gov

From: Keyon, David <david.keyon@sanjoseca.gov>
Sent: Thursday, June 25, 2020 11:23 AM
To: Manford, Robert <Robert.Manford@sanjoseca.gov>
Cc: Tu, John <john.tu@sanjoseca.gov>; Rood, Timothy <timothy.rood@sanjoseca.gov>; Han, James <James.Han@sanjoseca.gov>; Le, Thai-Chau <Thai-Chau.Le@sanjoseca.gov>; downtownwest@esassoc.com <downtownwest@esassoc.com>
Subject: Fw: Downtown West: working schedule for discussion

Hi Robert and team,

Here is the revised draft schedule for the 4th administrative draft EIR. It includes the weeks of 7/17 - 7/31 for City review (a few extra days then the previously proposed schedule) and a target circulation date of August 28.

Thank you,

David Keyon

Principal Planner, Environmental Review
City of San Jose
(408) 535-7898 david.keyon@sanjoseca.gov

From: Linda S. Peters <lpeters@esassoc.com>
Sent: Thursday, June 25, 2020 8:03 AM
To: Keyon, David <david.keyon@sanjoseca.gov>; Hill, Shannon <Shannon.Hill@sanjoseca.gov>; Imwalle, Miles (mimwalle@coblentzlaw.com) <mimwalle@coblentzlaw.com>; mjennings@coblentzlaw.com <mjennings@coblentzlaw.com>
Cc: bhaveshp@google.com <bhaveshp@google.com>; antonwalker@google.com <antonwalker@google.com>; Andy Wang <wangan@google.com>; Hillary Gitelman <HGitelman@esassoc.com>; Karl Heisler <kheisler@esassoc.com>; Pete Choi <PChoi@esassoc.com>
Subject: Downtown West: working schedule for discussion

[External Email]

David and Shannon

Please see attached for the updated working schedule.

Thanks!

Linda

Linda S. Peters

Principal Associate

ESA | [Environmental Science Associates](#)
[*Celebrating 50 Years of Work that Matters!*](#)

550 Kearny Street, Suite 800
San Francisco, CA 94108
415.896.5900 main
415.962.8426 direct
415.699.6551 mobile
lspeters@esassoc.com

NEW! www.esassoc.com

Follow us on [LinkedIn](#) | [Facebook](#) | [Twitter](#) | [Instagram](#) | [Vimeo](#)

This message is from outside the City email system. Do not open links or attachments from untrusted sources.

ADD ADMIN RECORD |

Mon	Tue	Wed	Thu	Fri	Sat	Sun
6/8	6/9	6/10	6/11	6/12 <i>AQ/Trans Analysis Info from Google/LL</i>	6/13 AQ/Trans Analysis	6/14 AQ/Trans Analysis
6/15 AQ/Trans Analysis	6/16 AQ/Trans Analysis	6/17 AQ/Trans Analysis	6/18 AQ/Trans Analysis	6/19 AQ/Trans Analysis	6/20 AQ/Trans Analysis	6/21 AQ/Trans Analysis
6/22 AQ/Trans Analysis	6/23 AQ/Trans Analysis	6/24 AQ/Trans Analysis	6/25 AQ/Trans Analysis	6/26 AQ/Trans Analysis IMPLAN, TDM Language Cultural feasibility study Water reuse BoD Impervious calcs	6/27 AQ/Trans Analysis	6/28 AQ/Trans Analysis
6/29 AQ/Trans Analysis <i>Final DWDSG key topics to ESA (bio, cult, etc) Shadow Study Updated graphics List of DSAP amendments Park/Open space breakdown Trip generation language Approval on offsite language</i>	6/30 AQ/Trans Analysis	7/1 AQ/Trans Analysis	7/2 AQ/Trans Analysis	7/3 HOLIDAY <i>AQ/TA complete</i>	7/4 Analysis and Prep ADEIR-4	7/5 Analysis and Prep ADEIR-4

Mon	Tue	Wed	Thu	Fri	Sat	Sun
7/6 Analysis and Prep ADEIR-4	7/7 Analysis and Prep ADEIR-4	7/8 Analysis and Prep ADEIR-4	7/9 Analysis and Prep ADEIR-4 <i>LTA Language for CEQA</i>	7/10 <i>AQ Appendices Complete</i>	7/11 Prep ADEIR-4	7/12 Prep ADEIR-4
7/13 Prep ADEIR-4-4 <i>LTA for inclusion in ADEIR4</i>	7/14 Prep ADEIR-4	7/15 Prep ADEIR-4	7/16 Prep ADEIR-4	7/17 Submit ADEIR-4 (II) City/Google Review	7/18 City/Google Review	7/19 City/Google Review
7/20 City/Google Review	7/21 City/Google Review	7/22 City/Google Review	7/23 City/Google Review	7/24 City/Google Review	7/25 City/Google Review	7/26 City/Google Review
7/27 City/Google Review	7/28 City/Google Review	7/29 City/Google Review	7/30 City/Google Review	7/31 City/Google Review Complete	8/1 City/Google Review Complete	8/2 ESA Revise

Mon	Tue	Wed	Thu	Fri	Sat	Sun
8/3 ESA Revise	8/4 ESA Revise	8/5 ESA Revise	8/6 ADEIR-4 Page Turn	8/7 ADEIR-4 Page Turn	8/8	8/9
8/10 ADEIR-4 Page Turn	8/11 ADEIR-4 Page Turn	8/12 ADEIR-4 Page Turn	8/13 ESA prep Screencheck	8/14 ESA prep Screencheck	8/15 ESA prep Screencheck	8/16 ESA prep Screencheck
8/17 ESA prep Screencheck	8/18 ESA prep Screencheck	8/19 ESA prep Screencheck	8/20 Final Screencheck EIR/DWDSG Screencheck DWDSG & IP to ESA (.pdf/paper)	8/21 Resolve items City: Send NOA Print ready DWDSG & IP	8/22 ESA Finalize and Print	8/23 ESA Finalize and Print
8/24 ESA Finalize and Print	8/25 ESA Finalize and Print	8/26 ESA Finalize and Print	8/27 ESA Finalize and Print CAO Final Batch AR to ESA CAO approval of full AR	8/28 PUBLISH City: AR Website Live	8/29	8/30
8/31	9/1	9/2	9/3	9/4	9/5	9/6