
City Electric Service for Downtown West Mixed‐Use Project

Work Plan Items & Milestones

PG&E System Studies, Agreements & Projects
Submit Interconnection Application

Complete System Impact Study

Complete Facilities Study

Negotiate Interconnection Agreement

File Interconnection Agreement with FERC

Commence PG&E Facilities Engineering Process
Construction of PG&E facilities June 2023‐June 2025
Construction of Google/City substation in 2024‐25

Electric Service Analysis, Agreements & Approvals
Develop "Framework" for City‐Provided Electric Service

Perform Electric Service Business Analysis

Council Approval of I.A. & City Service Recommendations

Negotiate Infrastructure & Service Agreements

Council Approval of Infrastructure & Service Agreements   ` Aligned with DA Reading

Nov Dec
20212020

Jun Jul Aug Sep OctApr May Jun Jul Aug Sep Oct Apr MayNov Dec Jan Feb Mar

16 Electric Service Process Timeline.xlsx


