Victoria Hsu
From:
Sent:
To:
Cc:
Subject:
Attachments:

Anton Walker <antonwalker@google.com>
Friday, June 12, 2020 5:22 PM
Victoria Hsu
Heidi Rous; Hillary Gitelman; Franziska Church; Karl Heisler; Linda S. Peters; Brian
Schuster; Bhavesh Parikh; Andy Wang; Victoria Lehman; Matthew Eastman
Re: Caltrain update assumptions
DTW_EIR Schedule Equipment_2020.06.12_Caltrain Removed.xlsx

Hi everyone,
Please see attached the revised construction assumptions with the following updated assumptions:






LTA project assumptions added in a new sheet.
Added 8% contingency for office building foundations and 15% contingency for residential building
foundations, to allow flexibility of building footprints.
Excavation for 5,500 car spaces + 5% contingency. Please keep the same parking number in the PD but
utilize this number for the AQ analysis to allow for future flexibility.
No duration contingency added. Please add the one month of duration contingency per parcel which we
discussed to allow for flexibility.
Hazardous materials quantities are updated.

Finally, for diesel generators please assume 47 generators distributed across the site. This number went up from
the previous assumption based on total number of buildings being revised as well as the portion of residential
buildings above 75 feet.
I think that you should now have all of the critical data needs from us but please let us know if anything is
missing or you have questions.
Have a great weekend!
Thank you

On Thu, Jun 11, 2020 at 9:33 AM Anton Walker <antonwalker@google.com> wrote:
Great - I went ahead and sent out an invite to the group for 2pm. Speak to you then.
On Thu, Jun 11, 2020 at 9:26 AM Victoria Hsu <VHsu@esassoc.com> wrote:
That time (2-2:30) works for me too.

Victoria Hsu
Managing Associate
ESA | Environmental Science Associates
1

626.714.4615 direct

From: Heidi Rous <HRous@esassoc.com>
Sent: Thursday, June 11, 2020 9:19 AM
To: Anton Walker <antonwalker@google.com>; Hillary Gitelman <HGitelman@esassoc.com>
Cc: Franziska Church <f.church@fehrandpeers.com>; Karl Heisler <KHeisler@esassoc.com>; Linda S. Peters
<lspeters@esassoc.com>; Brian Schuster <BSchuster@esassoc.com>; Victoria Hsu <VHsu@esassoc.com>; Bhavesh
Parikh <bhaveshp@google.com>; Andy Wang <wangan@google.com>; Victoria Lehman <vlehman@google.com>;
Matthew Eastman <eastmanmatthew@google.com>
Subject: Re: Caltrain update assumptions

2-2:30 works for me.

Heidi Rous, CPP
Director
ESA
626-823-5378

------ Original message-----From: Anton Walker
Date: Thu, Jun 11, 2020 09:14
To: Hillary Gitelman;
Cc: Franziska Church;Karl Heisler;Linda S. Peters;Heidi Rous;Brian Schuster;Victoria Hsu;Bhavesh Parikh;Andy Wang;Victoria
Lehman;Matthew Eastman;
Subject:Re: Caltrain update assumptions

Heidi, Brian, and Vicky,

Would you be available for a 30 minute call today with Matt to close out open questions sometime either 11 1 or 1:30 - 2:30? Let me know what time is best and I'll circulate an invite.
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Thanks

On Thu, Jun 11, 2020 at 8:50 AM Hillary Gitelman <HGitelman@esassoc.com> wrote:
This is great Anton, thanks. Hillary
Sent from my iPhone

On Jun 10, 2020, at 5:57 PM, Anton Walker <antonwalker@google.com> wrote:

See below for an update on the list of questions we discussed this morning:

a.

Status of Thermal BAU figure/info? provided

b.

Confirm Block C2 is residential confirmed

c. Confirm SAP Center stairs construction equipment is included somewhere - forthcoming
in revised construction assumptions
d. Confirm approach to Pavilions/Kiosks construction equipment confirmed approach
accounted for these within the equipment assumptions
e. Is there construction info for any off-site (LTA) improvements of note? - confirming
internally if any additions to construction assumptions are needed based on off-site
improvements list
f. Confirm approach to natural gas use in restaurant kitchens - confirmed approach to
convert 50K sqft restaurant space to kitchen space - 20K sqft
g. Decision whether to “hedge” horsepower hours with a 10% factor or conduct sensitivity
analysis to determine future flexibility. - confirmed to add 5% buffer. Scheduling call
tomorrow to discuss how 5% buffer is applied.
h. Lot E/replacement parking description and confirmation that all analysis will be
qualitative - confirmed direction to include qualitative analysis for Lot E. Lot ABC
replacement parking narrative forthcoming.
i.

Diesel generator figure - forthcoming
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On Wed, Jun 10, 2020 at 10:36 AM Hillary Gitelman <HGitelman@esassoc.com> wrote:
Thanks Anton.

Hillary Gitelman
ESA | Environmental Science Associates
Celebrating 50 Years of Work that Matters!

550 Kearny Street, Suite 800
San Francisco, CA 94108
415.896.5900 main
415.262.2309 direct
415.716.9280 mobile
hgitelman@esassoc.com | esassoc.com
Follow us on LinkedIn | Facebook | Twitter | Instagram | Vimeo

From: Anton Walker <antonwalker@google.com>
Sent: Wednesday, June 10, 2020 10:25 AM
To: Franziska Church <f.church@fehrandpeers.com>
Cc: Hillary Gitelman <HGitelman@esassoc.com>; Karl Heisler <KHeisler@esassoc.com>; Linda S.
Peters <lspeters@esassoc.com>; Heidi Rous <HRous@esassoc.com>; Brian Schuster
<BSchuster@esassoc.com>; Victoria Hsu <VHsu@esassoc.com>; Bhavesh Parikh
<bhaveshp@google.com>; Andy Wang <wangan@google.com>; Victoria Lehman
<vlehman@google.com>; Matthew Eastman <eastmanmatthew@google.com>
Subject: Re: Caltrain update assumptions

Hi all,
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Please see the revised thermal figure attached. As I noted, this still shows an inset for the
Northern Variant due to the outdated base figure which can be ignored. We'll provide an
updated figure for inclusion as an exhibit once we have a revised base figure from Sitelab.

Let me know if there are any questions on this.

On Tue, Jun 9, 2020 at 4:00 PM Franziska Church <f.church@fehrandpeers.com> wrote:
I will join the call tomorrow AM, as well.

Franziska Church, AICP
Senior Associate
Fehr & Peers Transportation Consultants
408.645.7014

From: Hillary Gitelman <HGitelman@esassoc.com>
Sent: Tuesday, June 9, 2020 9:20 AM
To: Anton Walker <antonwalker@google.com>; Karl Heisler <KHeisler@esassoc.com>; Linda S.
Peters <lspeters@esassoc.com>; Franziska Church <f.church@fehrandpeers.com>; Heidi Rous
<HRous@esassoc.com>; Brian Schuster <BSchuster@esassoc.com>; Victoria Hsu
<VHsu@esassoc.com>
Cc: Bhavesh Parikh <bhaveshp@google.com>; Andy Wang <wangan@google.com>; Victoria
Lehman <vlehman@google.com>; Matthew Eastman <eastmanmatthew@google.com>
Subject: RE: Caltrain update assumptions

Thanks Anton. We will take a look. Also, 8AM tomorrow looks open for ESA folks.

Hillary
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Hillary Gitelman
ESA | Environmental Science Associates
Celebrating 50 Years of Work that Matters!

550 Kearny Street, Suite 800
San Francisco, CA 94108
415.896.5900 main
415.262.2309 direct
415.716.9280 mobile
hgitelman@esassoc.com | esassoc.com
Follow us on LinkedIn | Facebook | Twitter | Instagram | Vimeo

From: Anton Walker <antonwalker@google.com>
Sent: Tuesday, June 9, 2020 9:13 AM
To: Hillary Gitelman <HGitelman@esassoc.com>; Karl Heisler <KHeisler@esassoc.com>; Linda S.
Peters <lspeters@esassoc.com>; Franziska Church <f.church@fehrandpeers.com>; Heidi Rous
<HRous@esassoc.com>; Brian Schuster <BSchuster@esassoc.com>; Victoria Hsu
<VHsu@esassoc.com>
Cc: Bhavesh Parikh <bhaveshp@google.com>; Andy Wang <wangan@google.com>; Victoria
Lehman <vlehman@google.com>; Matthew Eastman <eastmanmatthew@google.com>
Subject: Caltrain update assumptions

Hi all,

Thanks for your patience as we finalized the decisions on Caltrain and Cahill and pulled
together the revised assumptions. Please see attached for the outstanding data needs and
below for explanations. Let me know if there are any inputs critical for starting to re-run the
analysis that you're still missing. Could everyone be available for a call at 8am tomorrow to
run through any questions?

Block program (attached)
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See below for a summary of the changes. The total program remains unchanged.


D2 and D3 parcels removed and program reallocated across the site



C2 changed from residential to office

Redistribution of office gsf, residential units, limited term corp. accommodation
units, and active use gsf across the site.




Northern variant removed



A1, A2, and A3 combined into single A1 block

E block split into separate residential and office portions consistent with land
use plan


Addition of active use gsf to existing D8-D13 buildings to account for proposed
expansions


Addition of active use gsf to account for open space pavilions and kiosks. These
total 20,500 gsf of active uses program. Given that these are relatively minor
within the overall construction program, we propose that these get analyzed as if
they're part of the nearest building. We've incorporated each set of kiosks within
the equipment list and phasing assumptions of the nearest building.




F4 and D5 split into existing building and new build portions.



Southern CUP shifted from G1 to F5.



Construction phasing and durations updated to reflect revised program.

While making these updates, we did some general clean-up in the spreadsheet as well and
deleted out any information no longer needed. Let us know if any information is unclear or
missing.

Construction assumptions (attached)

Construction assumptions have been fully updated to reflect the changes in the block
program and phasing. One note is that we're double checking the excavation calculations
this morning. We don't anticipate any changes on it but will let you know today if so.

Thermal BAU figure
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We're making some last revisions on the figure and assumptions. I will provide this shortly
when available.

Cahill extension

We have confirmed no change to the existing project assumptions. Cahill to be extended
north of Santa Clara for vehicle access. No change needed.

MERV-16

One other assumption which we've discussed is removal of the MERV-16 mitigation
measure for residential. We would still like to retain it for the daycares. We understand that
you'll update us on the potential impact of this on the on-site receptors as you're running the
HRA.

Thank you

--
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