

**From:** [Han, James](#)  
**To:** [Tu, John](#)  
**Cc:** [Ruano, Jose](#); [Downtown West Project](#)  
**Subject:** ALUC Reminder  
**Date:** Tuesday, November 24, 2020 1:26:19 PM

---

John,

Attached is ALUC timeline only for reference to work backwards on the schedule.

Regards,

James Han

Planner | Planning Division | PBCE

City of San José | 200 East Santa Clara Street

Email: [james.han@sanjoseca.gov](mailto:james.han@sanjoseca.gov) | Phone: (408)-535-7843

For More Information Please Visit: <http://www.sanjoseca.gov/planning>

San José City Hall is closed in response to COVID-19.

I am working remotely in accord with governor's and City's direction.

I will monitor email during this time.

## Draft Schedule

February 14	Share draft exhibits with City
Week of 2/24	Pre-Meeting with CoSJ Planning & County
Week of 3/2	Internal Review
March 5	Exhibits Submittal
April 5	Deemed Complete (30 days)
June 27	60 Day Determination Window / Commission Outside date (includes 3 wk contingency)
July 13	Staff must notify ALUC 45 days in advance of intent to override, includes staff report Also includes Caltrans DOA 30 day comment
Sept 14	end of 45 days notice period (meaning Planning Comm/Council must be after this date)
Sept 23	Planning Commission Hearing