

From: [Keyon, David](#)
To: [Manford, Robert](#)
Cc: [Downtown West Project](#)
Subject: Downtown West EIR - Changes to Anticipated Circulation Dates
Date: Monday, August 31, 2020 10:14:21 AM

Hi Robert,

Below is a breakdown of changes to the anticipated Downtown West EIR public circulation dates since the Downtown West project was submitted in October 2019 and a brief description of the reason for the delay:

- **March 18, 2020** - Original tentative publication date
- **April 10, 2020** - Project description changes and AB 900 consistency
- **May 15, 2020** - Delayed so Design for Development Standards could be released with DEIR (applicant's request)
- **July 14, 2020** - Delays caused by Covid-19 pandemic and related shelter-in-place orders (applicant's request)
- **August 25/August 28, 2020** - Changes in project description resulting from removal of Caltrain-owned parcels in front of Diridon Station from the project
- **September 8, 2020** - Applicant requested change
- **October 5, 2020** - Applicant requested change to address transportation and parking concerns

Let me know if you want me to add anything else.

David Keyon

Principal Planner, Environmental Review
City of San Jose
(408) 535-7898 david.keyon@sanjoseca.gov