From: Walesh, Kim <Kim.Walesh@sanjoseca.gov>

Sent: Wednesday, September 30, 2020 4:15 PM

To: ‘Jeannie Lee'; Natalie Kuffel

Subject: San Jose AB900 Situation

Attachments: Info Memo - 091020CMOAB900.pdf; Downtown West - schedule of events 093020.docx

Jeannie and Natalie,

Thank you for talking yesterday, and for considering our situation in San Jose. We’d appreciate consideration of an
Emergency Executive Order granting a six-month extension from January 1, 2021 (date current program expires) to July
1 for previously approved AB 900 Projects.

As | described, when COVID hit, we had to push back our previous schedule by six months. We had planned for Council
approval of EIR and entitlements in November, 2020; and had to postpone Council approval to May, 2021.

The attached Council Information Memo documents the COVID-related reasons for the delay. Two key paragraphs are
on Page 3:

“Due to the need for City staff to perform emergency response services and the need for all organizations involved with
the project to transition to remote work and shelter-in-place restrictions, the original project timeline was revised in
April 2020 to anticipate bringing the staff recommendation to Council in Spring of 2021. The City did not anticipate
meeting the January 1, 2021 deadline for AB900 because the pandemic would delay production of the EIR and other
project documents, slow the project review process, and make meaningful public engagement more challenging.”

“(When SB995 failed) Google and the Administration considered, but rejected, trying to accelerate the project schedule
to meet the January 1, 2021 AB900 deadline. Although the required project documents and statutorily required hearing
could conceivably be completed this calendar year, there would not be sufficient time for the community to participate
meaningfully in the review process. Continuous striving for meaningful participation, community trust, and long-term
relationships are core values for the City and Google that should not be put at risk to meet the State deadline.”

The Draft EIR will be released next week, and the revised schedule of required Public Hearings is:
e Historic Landmark Commission: November 2020
e County Airport Land Use Commission: December 2020
e Parks and Recreation Commission: March 2021
e Planning Commission: April 2021
e (City Council: May 2021

The attached “Schedule of Events” and the links below describe the remaining public outreach and virtual engagement
activities to be conducted in Fall 2020/Winter 2021. Here is the website that describes all of the public engagement
activities since 2019: https://www.diridonsj.org/diridon-station-area-plan-google-project.

Thanks again for considering this information, our situation, and what could be done to ensure the intended AB900
benefit for the Google Downtown West project given the pandemic-related delays.

Best regards,

Kim
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INFORMATION

This memorandum provides information about the failure of the State Legislature to pass Senate
Bill (SB) 995, and implications for the Google Mixed-Use Development — an approved
participant in the State Assembly Bill (AB) 900 program that expires January 1, 2021.

Background on State AB 900 Program

As described in the Information Memo, Update on Planning and Community Engagement
Process for Diridon Station Area and Proposed Google Mixed-Use Development, dated August
19, 20191, the California Governor signed AB 900 in 2011 (codified in California Public
Resources Code Sections 21178-21189.3) to encourage large development projects that create
jobs and meet a high standard of public benefits by streamlining the judicial review process
under the California Environmental Quality Act (CEQA).

AB 900 facilitates timely delivery of project benefits to the community by streamlining CEQA
and project approval litigations. Under AB 900, any legal challenges get filed in the Court of
Appeal, and the Court issues its decision within nine months to the extent feasible.

For development projects to qualify for AB 900, they must be large, privately financed projects
that create significant numbers of construction jobs and permanent jobs, pay prevailing wages,
and meet high-threshold State environmental requirements (e.g., innovative measures to
significantly reduce traffic, air quality, and other important environmental impacts, and full
mitigation of greenhouse gas emissions).

! Memorandum: https://myemail.constantcontact.com/Update-on-Planning-and-Community-Engagement-Process-
for-Diridon-Station-Area-and-Proposed-Google-Mixed-Use-
Development.html?s0id=1126946575015&aid=DCCa20kFWoQ
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The AB 900 program does not affect requirements for the environmental impact analysis or
reduce requirements for public engagement under CEQA, in fact, the program comes with
enhanced transparency requirements for timely posting of all documents and materials related to
the project Environmental Impact Report (EIR) on a public website once the draft EIR is
circulated for public review.

The Governor certified the San Jose Downtown West Mixed-Use Plan as an AB 900 project on
December 30, 20109.

Streamlining under AB 900 would aid timely implementation of the mixed-use development
following Council approval. “Timely implementation” was identified as a shared goal in the
City’s Memorandum of Understanding (MOU) with Google in order to maximize integration
with planned transit projects and achieve the benefits of implementing the Diridon Station Area
Plan.

In San José, the benefits of timely development of the Downtown West project include:

e 4,000-5,000 residential units, with an affordability goal of 25%,

e 7.3 million square feet of office space,

e 500,000 square feet of retail, cultural arts, education, hotel, and other active uses,

e Significantly increased ridership for BART, Caltrain, VTA light rail, high-speed rail, and
buses,

e 15 acres of parks, plazas, and green spaces,

e Tens of thousands of permanent jobs across a range of skill and income levels,

e Community benefit funds for affordable housing, anti-displacement, educational
opportunity, job training, and other Council- and community-identified priorities,

e Deep environmental sustainability: LEED Gold for all 7.3 million square feet of office
space, highly efficient shared utility systems, and net zero greenhouse gas emissions, and

e Up to 5,700 construction jobs with prevailing wage

In addition, prolonged uncertainty (2, 5, 10 years) regarding the start of Google-related
construction would significantly complicate coordinated planning for BART, rail, and station
construction, and the integration needed between the new transportation infrastructure and
Google’s mixed-use development for a good customer experience.

AB 900 Deadline and SB 995
The challenge is that to benefit from streamlining under AB 900, the City Council must consider

and take action on the Google mixed-use development project application, including the EIR and
entitlements, by January 1, 2021 — the date the program expires.
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Before the COVID-19 pandemic, this timeline was consistent with the anticipated timeline for
the City’s review and community engagement process. The original target for Council
consideration of the Downtown West project proposal (including a Development Agreement)
and amendments to the Diridon Station Area Plan was November 2020.

Due to the need for City staff to perform emergency response services and the need for all
organizations involved with the project to transition to remote work and the shelter-in-place
restrictions, the original project timeline was revised in April 2020 to anticipate bringing the staff
recommendation to Council in Spring of 2021. The City did not anticipate meeting the
December 31, 2020 deadline for AB 900 because the pandemic would delay production of the
EIR and other project documents, slow the project review process, and make meaningful public
involvement more challenging.

The City then lent support to SB 995 (Atkins), which a) extended the AB 900 program for
projects already approved under AB 900 but delayed due to COVID-19, and b) expanded the
program to include more projects, because the program is a proven economic recovery tool to
accelerate investment.

SB 995 enjoyed widespread support; versions of the bill passed the California Senate in late June
and passed the Assembly Natural Resource Committee and the Assembly Appropriations
Committee in August. However, it passed the Assembly in the final minutes of the session on
August 31, 2020 with a 62-4 vote but without adequate time to get the bill back to the Senate for
a concurrence vote.

The Administration and Mayor’s Office is working with the President Pro Tempore Atkins, the
City’s state legislative advocates, and other affected cities (including San Diego and Los
Angeles) to encourage consideration of AB 995 in a Special Legislative Session that could be
held this fall or as an urgency bill considered when the Legislature convenes in January 2021,
applied retroactively.

Google and the Administration considered, but rejected, trying to accelerate the project schedule
to meet the January 1, 2021 AB 900 deadline. Although the required project documents and
statutorily required hearings conceivably could be completed this calendar year, there would not
be sufficient time for the community to participate meaningfully in the review process.
Continuous striving for meaningful participation, community trust, and long-term relationships
are core values for the City and Google that should not be put at risk to meet the State deadline.

By not driving to meet the January 1, 2021 deadline, there is risk that the Google project may
end up not covered by AB 900. Any EIR-related lawsuits could take years to resolve, risking
lost momentum for implementing the mixed-use project, complications with transit planning
coordination, and delay in realizing the benefits to the community and our economic recovery.
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Community Engagement

This fall, the City will host a series of virtual events and online tools to share information and
gather feedback on the Downtown West project and Diridon Station Area Plan (DSAP)
amendment process. These include but are not limited to: a regular meeting of the Station Area
Advisory Group (SAAG) on September 16, 2020, a Community Meeting on the Downtown West
project tentatively scheduled for October 15, 2020, and a comprehensive City Council Study
Session on November 16, 2020. In addition, the City is partnering with seven community-based
organizations to host additional events and expand our outreach capacity. Please visit
www.diridonsj.org for more information.

Is/
KIM WALESH
Deputy City Manager

For questions, please contact Kim Walesh, Deputy City Manager, at (408) 535-8177.


http://www.diridonsj.org/

Key milestones remaining for the Downtown West Project:

Required Public Hearings

e Historic Landmark Commission: November 2020

e County Airport Land Use Commission: December 2020
e Parks and Recreation Commission: March 2021

e Planning Commission: April 2021

e City Council: May 2021

Public Outreach and Engagement (virtual) in Fall 2020/Winter 2021

e Study Sessions:
o City Council
o Planning Commission
o Parks and Recreation Commission
e Development Application Community Meeting
e Station Area Advisory Group (SAAG) Meetings
o Review/discuss Draft Design Standards and Guidelines and Draft EIR
o Review/discuss Draft Development Agreement
e Community partner events
o Interactive public workshop
o Vietnamese Community Workshop
o SOMOS Mayfair Cafecitos (discussion groups in Spanish)
o Trinity Cathedral discussion groups
o Artist workshop
o Friends of Caltrain — transit forum
o Small Business Focus Groups
o African-American Community Service Agency events
e Stakeholder Meetings
o City Council-hosted meetings with residents
o Presentations at community organization meetings
e Online survey on community benefits
e Coordination with transit project events

e Qutreach through website, social media, community partners, SAAG, etc.





