
From: Hill, Shannon
To: Downtown West Project
Subject: FW: Google historic review
Date: Sunday, October 18, 2020 6:17:52 PM
Attachments: Plan to Meet Feb. 25 Deadline for Dept Review of Draft Google EIR.msg

 
 

From: Hill, Shannon <Shannon.Hill@sanjoseca.gov> 
Sent: Wednesday, February 5, 2020 4:00 PM
To: Arroyo, Juliet <Juliet.Arroyo@sanjoseca.gov>
Cc: Han, James <James.Han@sanjoseca.gov>; Tu, John <john.tu@sanjoseca.gov>; Rood, Timothy
<timothy.rood@sanjoseca.gov>; Keyon, David <david.keyon@sanjoseca.gov>
Subject: RE: Google historic review
 
Hi Juliet,
 
Please plan to have your review of both parts of the Historic Resources Evaluation Report, and the

relevant sections of the EIR, complete by February 18th at the latest.
 
Also, please refer to the attached email that Kim Walesh sent on 1/31 transmitting the schedule for

review and meetings for the 2nd ADEIR and associated documents. The attachment is a good
reference to print out.
 
Thanks!
 
Shannon Hill, Planner
Planning, Building & Code Enforcement | Environmental Review Section
City of San José | 200 East Santa Clara Street
Shannon.Hill@sanjoseca.gov | (408) 535 - 7872
 

From: Arroyo, Juliet 
Sent: Wednesday, February 5, 2020 11:07 AM
To: Hill, Shannon <Shannon.Hill@sanjoseca.gov>; Keyon, David <david.keyon@sanjoseca.gov>
Cc: Han, James <James.Han@sanjoseca.gov>; Tu, John <john.tu@sanjoseca.gov>; Rood, Timothy
<timothy.rood@sanjoseca.gov>
Subject: Google historic review
 
Hello Shannon and David
 
Yesterday I got a tour of the Google project site from ARG. They also gave me a hard copy of the Part
1 Historic Resources Evaluation Report (Working Draft), they called it a work in progress. I did a quick
review and it meets our report requirements, I may have minor comments, and I think the only thing
that would take time would be a request for additional information to be added that they already
have or that I have already, so not much time on their part to make it complete.
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Plan to Meet Feb. 25 Deadline for Dept Review of Draft Google EIR

		From

		Walesh, Kim

		To

		Phan, Johnny; Bachman, Mark; Mitchell, Lori; Struyk, Zachary; Benabente, Julie; Provenzano, Jeffrey; Sinclair, Jeff; Horning, Peggy; Estrada, Hector; Lin, Jackie; Simpson, Ray; Clements, Kristen; Scott, Jeff; Morales-Ferrand, Jacky; Mawakana, Kemit; VanderVeen, Rachel; Ornat, Michelle; Wessling, Cheryl; Keyon, David; Le, Thai-Chau; Tu, John; Chang, Chu; Rood, Timothy; Ruano, Jose; Han, James; Joiner, Lisa; Hill, Shannon; Manford, Robert; Hart, Jared; Burnham, Nicolle; Zsutty, Yves; Mendez, Zacharias; Rufino, Neil; Ross, Rebekah; Fatolahzadeh, Tala; Tom, Vivian; Do, Ryan; Banwait, Manjit; Loesch, Matthew; O'Connell, Michael; Heyne, Colin; Madou, Ramses; Collen, Arian; Eidlin, Eric; Tam, Wilson; Lapustea, Florin; Khattab, Zahi; Zenk, Jessica; Arroyo, Juliet; Donald, Jessica; Blair, Geoffrey

		Cc

		Ortbal, Jim; Rios, Angel; Wilcox, Leland; Doyle, Richard; Severino, Lori; Romanow, Kerrie; Bourne, Jill; Hughey, Rosalynn; Cicirelli, Jon; Cano, Matt; Ristow, John; Klein, Nanci; Sykes, Dave; Maguire, Jennifer

		Recipients

		Johnny.Phan@sanjoseca.gov; Mark.Bachman@sanjoseca.gov; Lori.Mitchell@sanjoseca.gov; Zachary.Struyk@sanjoseca.gov; Julie.Benabente@sanjoseca.gov; Jeffrey.Provenzano@sanjoseca.gov; Jeff.Sinclair@sanjoseca.gov; Peggy.Horning@sanjoseca.gov; Hector.Estrada@sanjoseca.gov; Jackie.Lin@sanjoseca.gov; Ray.Simpson@sanjoseca.gov; Kristen.Clements@sanjoseca.gov; Jeff.Scott@sanjoseca.gov; Jacky.Morales-Ferrand@sanjoseca.gov; Kemit.Mawakana@sanjoseca.gov; Rachel.VanderVeen@sanjoseca.gov; Michelle.Ornat@sjlibrary.org; Cheryl.Wessling@sanjoseca.gov; david.keyon@sanjoseca.gov; Thai-Chau.Le@sanjoseca.gov; john.tu@sanjoseca.gov; chu.chang@sanjoseca.gov; timothy.rood@sanjoseca.gov; Jose.Ruano@sanjoseca.gov; James.Han@sanjoseca.gov; lisa.joiner@sanjoseca.gov; Shannon.Hill@sanjoseca.gov; Robert.Manford@sanjoseca.gov; Jared.Hart@sanjoseca.gov; nicolle.burnham@sanjoseca.gov; Yves.Zsutty@sanjoseca.gov; Zacharias.Mendez@sanjoseca.gov; Neil.Rufino@sanjoseca.gov; rebekah.ross@sanjoseca.gov; Tala.Fatolahzadeh@sanjoseca.gov; Vivian.Tom@sanjoseca.gov; ryan.do@sanjoseca.gov; Manjit.Banwait@sanjoseca.gov; Matt.Loesch@sanjoseca.gov; Michael.OConnell@sanjoseca.gov; Colin.Heyne@sanjoseca.gov; ramses.madou@sanjoseca.gov; Arian.Collen@sanjoseca.gov; eric.eidlin@sanjoseca.gov; wilson.tam@sanjoseca.gov; Florin.Lapustea@sanjoseca.gov; Zahi.Khattab@sanjoseca.gov; Jessica.Zenk@sanjoseca.gov; Juliet.Arroyo@sanjoseca.gov; Jessica.Donald@sanjoseca.gov; Geoffrey.Blair@sanjoseca.gov; Jim.Ortbal@sanjoseca.gov; Angel.Rios@sanjoseca.gov; Leland.Wilcox@sanjoseca.gov; Richard.Doyle@sanjoseca.gov; Lori.Severino@sanjoseca.gov; Kerrie.Romanow@sanjoseca.gov; jill.bourne@sjlibrary.org; Rosalynn.Hughey@sanjoseca.gov; Jon.Cicirelli@sanjoseca.gov; Matt.Cano@sanjoseca.gov; John.Ristow@sanjoseca.gov; Nanci.Klein@sanjoseca.gov; Dave.Sykes@sanjoseca.gov; jennifer.maguire@sanjoseca.gov



Hello Downtown West Team,





 





As you know, we are marching forward this year on a very structured timeline to prepare Google/DSAP recommendations for consideration by Planning Commission in October, and City Council in November.





 





Attached is our game plan for the review of the 2nd Administrative Draft EIR for City Departments.  The 2nd ADEIR will be in on February 10 and we have to submit combined City comments to the environmental consultant (ESA) by February 28.  This is a very quick turnaround and will require you plan for significant dedicated, uninterrupted time for review.  





 





We will have dedicated meetings on February 19 – 21 with the environmental consultant and, if needed, the applicant, to ask clarifying questions prior to finalizing comments.  Invites for these meetings will be sent out separately.  





 





To aide us in this quick review period, please have each Department must nominate a team member to coordinate, collect, and enter Department comments from all team members in track changes in a Word document (to be provided).  This team member will then submit the combined comments to Shannon Hill and David Keyon by February 25 at the latest.  Comments submitted after this date will not be incorporated into the City’s combined comments.





 





After City comments are submitted, we will have several meetings with the environmental consultant for clarification.  Some Departments (i.e. PRNS, DOT/DPW, and Housing) will be invited to attend a portion of this meeting to help the 





environmental consultant address the comments.  Currently, this meeting is planned around March 4 (may be spread over several days).





 





I also want to note that during the month of February, some of you will be involved helping prepare materials for the Spring Round #2 of community outreach, which kicks off with the SAAG meeting on March. 





 





I’m ccing Directors on this email, so they can help manage workload priorities.





 





Thanks everyone,





 





Kim
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PRELIMINARY WORKING DRAFT



Plan for Review of 2nd ADEIR and LTA for Downtown West
1/23/2020



February 10 ‐ 2nd ADEIR Submitted to City



Task Responsibility
Approximate 
Time (Hours)



1)  Post 2nd ADEIR and Appendices to Intranet and send notification to reviewers PBCE (S. Hill, D. Keyon) 2
2)  Send Word documents of each 2nd ADEIR section to appropraite reviewers PBCE (S. Hill, D. Keyon) 1



February 11 ‐ 18 ‐ Internal Review of 2nd ADEIR (Focus Review Time)



Task Responsibility
Approximate 
Time



1)  Planning Review of 2nd ADEIR
   a)  Project Description (including Project Objectives) PBCE (S. Hill, D. Keyon, J. Han) + Citywide (T. Rood, J. Ruano) 8
   b) Air Quality (ADEIR Section and Report) PBCE (D. Keyon, S. Hill) 10
   c) GHG PBCE (D. Keyon, S. Hill) 4
   d) Noise/Vibration PBCE (S. Hill, D. Keyon) 8
   e) Alternatives PBCE (S. Hill, D. Keyon) 8
   f) Review changes to sections included in 1st ADEIR PBCE (S. Hill) 6



2)  DPW Transportation Team & DOT Review of TA and Transportation EIR Section DPW (M. Banwait), DOT (W. Tam, F. Lapustea, E. Eidlin), PBCE (S. Hill, D. Keyon) 30 ‐ 40
3) Planning and HPO Review Historic Report and Historic Section of EIR PBCE (S. Hill, J. Arroyo, D. Keyon, J. Han) 30 ‐ 40
4)  PRNS & Planning Review of Recreation and other related EIR Sections PRNS (Z. Mendez, R. Ross), PBCE (S. Hill, D. Keyon, J. Han) 10
5)  ESD Review of Hazardous Materials Section and Phase I/II ESA ESD (J. Donald, G. Blair) 10
6) Housing & Planning Review Population & Housing Section Housing (K. Clements), PBCE (S. Hill, D. Keyon, J. Han?, J. Ruano) 5



7) DPW/ESD/Community Energy Review Energy & Utilities Sections
DPW (V. Tom), ESD (J. Benabente, J. Sinclair, P. Horning, J. Provenzano), Community 
Energy (J. Benabente, K. O'Connor), PBCE (S. Hill, D. Keyon, J. Han) 10



February 19 ‐ 21 ‐ Focus Meetings w/ ESA and Applicant by Topic Area



Meeting Topic City Attendees
Date (Tentative) 
& Time



1)  Meeting w/ PRNS & PBCE  RE:  Recreation and related sections PRNS (Z. Mendez, R. Ross), PBCE (S. Hill, J. Ruano?) 2
2) Meeting w/ ESD & PBCE  RE:  Hazardous Materials ESD (J. Donald, G. Blair) 1
3) Meeting w/ Housing & PBCE  RE:  Population and Housing, Project Description Housing (K. Clements), PBCE (S. Hill, D. Keyon, J. Han?, J. Ruano) 1



4) Meeting w/ DPW/ESD/Community Energy  RE:  Energy & Utilities
DPW (V. Tom), ESD (J. Benabente, J. Sinclair, P. Horning, J. Provenzano), Community 
Energy (J. Benabente, K. O'Connor), PBCE (S. Hill, D. Keyon, J. Han) 2‐3 hrs



5) Meeting  w/ DPW/DOT & Planning  RE:  Transportation (VMT, DISC, LTA Approach) DPW (M. Banwait), DOT (W. Tam, F. Lapustea, E. Eidlin), PBCE (S. Hill, D. Keyon) 3‐4 hrs
6) Meeting w/ PBCE Staff  RE: Project Description & Alternatives PBCE (S. Hill, D. Keyon, J. Han) + Citywide (T. Rood, J. Ruano) 2‐3 hrs
7) Meeting w/ PBCE Staff  RE:  Historic Report and Historic Section of ADEIR PBCE (S. Hill, J. Arroyo, D. Keyon, J. Han) 2



* Departments must work w/ staff to dedicate time for undistracted work*











February 24 ‐ 25 ‐ Departments consolidate and send final 2nd ADEIR comments to 
Planning



Task Responsibility
Approximate 
Time



1)  Each Department sends comments to Department Project Representative, who
consolidates comments in track changes in Word All Departments Varies (1 ‐ 4 hrs/Dept)



February 26 ‐ 28 ‐ Planning compile all comments into one document in track changes to 
send to ESA on February 28



Task Responsibility
Approximate 
Time



1) Review and insert combined Department comments into one Word document PBCE (S. Hill) 12
2) Review and finalize comments before sending to ESA PBCE (S. Hill, D. Keyon) 5



March 4 (+) ‐ 2nd ADEIR Roundtable with ESA and Applicant



Task Responsibility
Approximate 
Time



1) Off‐site, all‐day roundtable to review comments on 1st ADEIR, may need 2 days PBCE (S. Hill, D. Keyon) for entire meeting, other Depts as needed 8 ‐ 16 hrs



February 28 ‐ March 13 ‐ DPW Review 1st Admin. Draft LTA



Task Responsibility
Approximate 
Time



1) DPW and DOT review Admin Draft LTA, PBCE review for consistency w/ EIR DPW (M. Banwait), DOT (W. Tam, F. Lapustea, E. Eidlin), PBCE (S. Hill, D. Keyon) 40 (?)



March 20 ‐ Screencheck DEIR with draft notices, TA, and revised LTA to City



Task Responsibility
Approximate 
Time



1) Review Screencheck.
DPW (M. Banwait), DOT (W. Tam, F. Lapustea, E. Eidlin), PBCE (S. Hill, D. Keyon), and 
any other Departments w/ significant comments 40



April 1 ‐ Screencheck DEIR Round Table with ESA and Applicant



Task Responsibility
Approximate 
Time



1) Off‐site, all‐day roundtable to review comments on Screencheck ADEIR PBCE (S. Hill, D. Keyon) for entire meeting, other Depts as needed 8 hrs














Meanwhile ESA is working on the Part 2 section which is an analysis of potential impacts to historic
resources, I believe that that will come next week with the first Admin Draft of the EIR.  
 
Give me dates for when you want my comments on the Part 1 and the Part 2. My other priority
project is Saint James Park which is URGENT.
 
 
Thanks Juliet
 
 
Juliet M. Arroyo
Historic Preservation Officer 
City of San Jose
408-535-7847
 
 



From: Walesh, Kim
To: Phan, Johnny; Bachman, Mark; Mitchell, Lori; Struyk, Zachary; Benabente, Julie; Provenzano, Jeffrey; Sinclair,

Jeff; Horning, Peggy; Estrada, Hector; Lin, Jackie; Simpson, Ray; Clements, Kristen; Scott, Jeff; Morales-Ferrand,
Jacky; Mawakana, Kemit; VanderVeen, Rachel; Ornat, Michelle; Wessling, Cheryl; Keyon, David; Le, Thai-Chau;
Tu, John; Chang, Chu; Rood, Timothy; Ruano, Jose; Han, James; Joiner, Lisa; Hill, Shannon; Manford, Robert;
Hart, Jared; Burnham, Nicolle; Zsutty, Yves; Mendez, Zacharias; Rufino, Neil; Ross, Rebekah; Fatolahzadeh, Tala;
Tom, Vivian; Do, Ryan; Banwait, Manjit; Loesch, Matthew; O"Connell, Michael; Heyne, Colin; Madou, Ramses;
Collen, Arian; Eidlin, Eric; Tam, Wilson; Lapustea, Florin; Khattab, Zahi; Zenk, Jessica; Arroyo, Juliet; Donald,
Jessica; Blair, Geoffrey

Cc: Ortbal, Jim; Rios, Angel; Wilcox, Leland; Doyle, Richard; Severino, Lori; Romanow, Kerrie; Bourne, Jill; Hughey,
Rosalynn; Cicirelli, Jon; Cano, Matt; Ristow, John; Klein, Nanci; Sykes, Dave; Maguire, Jennifer

Subject: Plan to Meet Feb. 25 Deadline for Dept Review of Draft Google EIR
Date: Friday, January 31, 2020 4:26:31 PM
Attachments: Preliminary Plan for 2nd ADEIR Review - 012320.pdf

Hello Downtown West Team,
 
As you know, we are marching forward this year on a very structured timeline to prepare
Google/DSAP recommendations for consideration by Planning Commission in October, and City
Council in November.
 

Attached is our game plan for the review of the 2nd Administrative Draft EIR for City Departments. 

The 2nd ADEIR will be in on February 10 and we have to submit combined City comments to the
environmental consultant (ESA) by February 28.  This is a very quick turnaround and will require you
plan for significant dedicated, uninterrupted time for review. 
 
We will have dedicated meetings on February 19 – 21 with the environmental consultant and, if
needed, the applicant, to ask clarifying questions prior to finalizing comments.  Invites for these
meetings will be sent out separately. 
 
To aide us in this quick review period, please have each Department must nominate a team member
to coordinate, collect, and enter Department comments from all team members in track changes in
a Word document (to be provided).  This team member will then submit the combined comments to
Shannon Hill and David Keyon by February 25 at the latest.  Comments submitted after this date will
not be incorporated into the City’s combined comments.
 
After City comments are submitted, we will have several meetings with the environmental
consultant for clarification.  Some Departments (i.e. PRNS, DOT/DPW, and Housing) will be invited to
attend a portion of this meeting to help the
environmental consultant address the comments.  Currently, this meeting is planned around March
4 (may be spread over several days).
 
I also want to note that during the month of February, some of you will be involved helping prepare
materials for the Spring Round #2 of community outreach, which kicks off with the SAAG meeting on
March.
 
I’m ccing Directors on this email, so they can help manage workload priorities.
 
Thanks everyone,
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PRELIMINARY WORKING DRAFT


Plan for Review of 2nd ADEIR and LTA for Downtown West
1/23/2020


February 10 ‐ 2nd ADEIR Submitted to City


Task Responsibility
Approximate 
Time (Hours)


1)  Post 2nd ADEIR and Appendices to Intranet and send notification to reviewers PBCE (S. Hill, D. Keyon) 2
2)  Send Word documents of each 2nd ADEIR section to appropraite reviewers PBCE (S. Hill, D. Keyon) 1


February 11 ‐ 18 ‐ Internal Review of 2nd ADEIR (Focus Review Time)


Task Responsibility
Approximate 
Time


1)  Planning Review of 2nd ADEIR
   a)  Project Description (including Project Objectives) PBCE (S. Hill, D. Keyon, J. Han) + Citywide (T. Rood, J. Ruano) 8
   b) Air Quality (ADEIR Section and Report) PBCE (D. Keyon, S. Hill) 10
   c) GHG PBCE (D. Keyon, S. Hill) 4
   d) Noise/Vibration PBCE (S. Hill, D. Keyon) 8
   e) Alternatives PBCE (S. Hill, D. Keyon) 8
   f) Review changes to sections included in 1st ADEIR PBCE (S. Hill) 6


2)  DPW Transportation Team & DOT Review of TA and Transportation EIR Section DPW (M. Banwait), DOT (W. Tam, F. Lapustea, E. Eidlin), PBCE (S. Hill, D. Keyon) 30 ‐ 40
3) Planning and HPO Review Historic Report and Historic Section of EIR PBCE (S. Hill, J. Arroyo, D. Keyon, J. Han) 30 ‐ 40
4)  PRNS & Planning Review of Recreation and other related EIR Sections PRNS (Z. Mendez, R. Ross), PBCE (S. Hill, D. Keyon, J. Han) 10
5)  ESD Review of Hazardous Materials Section and Phase I/II ESA ESD (J. Donald, G. Blair) 10
6) Housing & Planning Review Population & Housing Section Housing (K. Clements), PBCE (S. Hill, D. Keyon, J. Han?, J. Ruano) 5


7) DPW/ESD/Community Energy Review Energy & Utilities Sections
DPW (V. Tom), ESD (J. Benabente, J. Sinclair, P. Horning, J. Provenzano), Community 
Energy (J. Benabente, K. O'Connor), PBCE (S. Hill, D. Keyon, J. Han) 10


February 19 ‐ 21 ‐ Focus Meetings w/ ESA and Applicant by Topic Area


Meeting Topic City Attendees
Date (Tentative) 
& Time


1)  Meeting w/ PRNS & PBCE  RE:  Recreation and related sections PRNS (Z. Mendez, R. Ross), PBCE (S. Hill, J. Ruano?) 2
2) Meeting w/ ESD & PBCE  RE:  Hazardous Materials ESD (J. Donald, G. Blair) 1
3) Meeting w/ Housing & PBCE  RE:  Population and Housing, Project Description Housing (K. Clements), PBCE (S. Hill, D. Keyon, J. Han?, J. Ruano) 1


4) Meeting w/ DPW/ESD/Community Energy  RE:  Energy & Utilities
DPW (V. Tom), ESD (J. Benabente, J. Sinclair, P. Horning, J. Provenzano), Community 
Energy (J. Benabente, K. O'Connor), PBCE (S. Hill, D. Keyon, J. Han) 2‐3 hrs


5) Meeting  w/ DPW/DOT & Planning  RE:  Transportation (VMT, DISC, LTA Approach) DPW (M. Banwait), DOT (W. Tam, F. Lapustea, E. Eidlin), PBCE (S. Hill, D. Keyon) 3‐4 hrs
6) Meeting w/ PBCE Staff  RE: Project Description & Alternatives PBCE (S. Hill, D. Keyon, J. Han) + Citywide (T. Rood, J. Ruano) 2‐3 hrs
7) Meeting w/ PBCE Staff  RE:  Historic Report and Historic Section of ADEIR PBCE (S. Hill, J. Arroyo, D. Keyon, J. Han) 2


* Departments must work w/ staff to dedicate time for undistracted work*







February 24 ‐ 25 ‐ Departments consolidate and send final 2nd ADEIR comments to 
Planning


Task Responsibility
Approximate 
Time


1)  Each Department sends comments to Department Project Representative, who
consolidates comments in track changes in Word All Departments Varies (1 ‐ 4 hrs/Dept)


February 26 ‐ 28 ‐ Planning compile all comments into one document in track changes to 
send to ESA on February 28


Task Responsibility
Approximate 
Time


1) Review and insert combined Department comments into one Word document PBCE (S. Hill) 12
2) Review and finalize comments before sending to ESA PBCE (S. Hill, D. Keyon) 5


March 4 (+) ‐ 2nd ADEIR Roundtable with ESA and Applicant


Task Responsibility
Approximate 
Time


1) Off‐site, all‐day roundtable to review comments on 1st ADEIR, may need 2 days PBCE (S. Hill, D. Keyon) for entire meeting, other Depts as needed 8 ‐ 16 hrs


February 28 ‐ March 13 ‐ DPW Review 1st Admin. Draft LTA


Task Responsibility
Approximate 
Time


1) DPW and DOT review Admin Draft LTA, PBCE review for consistency w/ EIR DPW (M. Banwait), DOT (W. Tam, F. Lapustea, E. Eidlin), PBCE (S. Hill, D. Keyon) 40 (?)


March 20 ‐ Screencheck DEIR with draft notices, TA, and revised LTA to City


Task Responsibility
Approximate 
Time


1) Review Screencheck.
DPW (M. Banwait), DOT (W. Tam, F. Lapustea, E. Eidlin), PBCE (S. Hill, D. Keyon), and 
any other Departments w/ significant comments 40


April 1 ‐ Screencheck DEIR Round Table with ESA and Applicant


Task Responsibility
Approximate 
Time


1) Off‐site, all‐day roundtable to review comments on Screencheck ADEIR PBCE (S. Hill, D. Keyon) for entire meeting, other Depts as needed 8 hrs
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