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DEVELOPMENT AGREEMENT
BY AND BETWEEN 
THE CITY OF SAN JOSE
AND GOOGLE LLC

THIS DEVELOPMENT AGREEMENT, dated for reference purposes only as of this ____ day of _________, 2021 (the "Reference Date"), is by and between GOOGLE LLC, a Delaware limited liability company (herein, "Google" or "Developer"), and the CITY OF SAN JOSE, a municipal corporation (herein, "City"), pursuant to the authority of Sections 65864 through 65869.5 of the California Government Code (herein, "Development Agreement Statute") and pursuant to the City's powers as a charter city and Chapter 18.02 of the San José Municipal Code (herein, "Development Agreement Ordinance"). The City and Developer are also sometimes referred to individually as a "Party" and together as the "Parties". Capitalized terms not defined when introduced shall have the meanings given in Article 1.

RECITALS

This Agreement is made with reference to the following facts:  

A. The City Council of the City adopted the Envision San José 2040 General Plan ("General Plan") in 2011 setting forth a vision and comprehensive road map to guide the City's continued growth through the year 2040.

B. The General Plan includes land use policies to shape the transformation of strategically identified "Growth Areas" into higher density, mixed-use, urban districts that can accommodate employment and housing growth and reduce environmental impacts of that growth by promoting transit use and walkability. The Diridon Station Area is located generally within the Downtown Growth Area in the General Plan.

C. The City Council of the City adopted the Diridon Station Area Plan (DSAP) in 2014 to establish a land use plan and policy framework that will guide future development and redevelopment toward land uses that support transit ridership and economic development, and create a world-class urban destination, among many other objectives. 

D. In December 2018, Developer and City entered into a non-binding Memorandum of Understanding (herein, the "MOU") with the intention to "collaborate on development in and around the Diridon Station Area to aid implementation of the planned expansion of San José's Downtown, the Diridon Station Area Plan, and the General Plan." The MOU set forth a vision for new development and optimized redevelopment potential to transform the current area into a vibrant, fully functional transit-oriented neighborhood that embodies a commitment to place-making, social equity, economic development, environmental sustainability, and financially viable private development.

E. The shared goals established in the MOU and advanced by the Project, as described in more detail below, include: balancing the objectives of the City, Developer, and the community; capitalizing on transit synergy; optimizing density and the mix of land uses; preserving existing housing and creating new housing; creating broad job opportunities; and pursuing equitable development. Goals also address high-quality, human-scaled design; improvements to the public realm; enhanced sustainability, environmental stewardship, and innovation; improvements to existing transit access and the minimization of parking; timely implementation; assurance that private developers will fund a fair share of amenities and other improvements and pay prevailing wages to construction workers in office/research and development buildings; and public involvement in discussions regarding public benefits. 

F. The MOU states that, should a project be approved, the Developer would enter into a development agreement with the City to "memorialize community benefits and secure vested development rights aligned with any proposed development masterplan." The MOU contemplates a development agreement that provides, among other things, “certainty with regard to the rules and regulations that will govern the future development in addition to other terms, a time frame for delivery of development projects, a description of the specific project types and densities, and a schedule of payment or delivery and community benefits.” The MOU also recognizes that development agreement negotiations will take into account the financial viability of Developer’s proposed project and the development-related priorities of the City and community. 

G. In October 2019, Google submitted an application to the City for the Downtown West Mixed-Use Plan (herein, the "Project"). The Project site is located in the General Plan Downtown Growth Area and mostly within the boundaries of the DSAP, an area of the City that is anchored by public transportation. Additionally, the Project re-envisions a significant portion of the DSAP as a mixed-use area that integrates housing and increases open space, rather than solely maximizing office development.

H. The Project site is described in Exhibit A (and its approximate boundaries, as set forth in the Downtown West Planned Development Permit, are depicted in Exhibit B) and is generally bounded by Lenzen Avenue and the Union Pacific Railroad (UPRR) tracks to the north; North Montgomery Street, Los Gatos Creek, the Guadalupe River, Barack Obama Boulevard (formerly South Autumn Street), and Royal Avenue to the east; Auzerais Avenue to the south; and Diridon Station and the Caltrain rail tracks to the west (herein the "Project Site" or "site"). The site is approximately 78 acres in size, approximately one mile long from north to south and generally less than 800 feet wide from east to west, although the site reaches nearly 1,500 feet from east to west at its widest, just south of West Santa Clara Street. Developer and Valley Transportation Authority (VTA) have entered into a Public-Private Partnership Agreement ("P3 Agreement"), dated October 2, 2020, in which VTA has agreed to transfer its fee interest in approximately 6,871 square feet of land identified as APN 259-38-014 and 259-38-133 pursuant to the terms of the P3 Agreement (the “VTA Parcels”). The VTA Parcels are located within the boundaries of the Project Site but are not currently included as Development Parcels for purposes of this Development Agreement. Certain other parcels owned by VTA (APNs 261-34-002, -003, -004, -005, -006, -011, and -023) are within the project site analyzed in the environmental impact report (EIR) for the project, and are included in the Project's Planned Development Zoning and General Development Plan, but are not within the Project Site, and are not Development Parcels, for purposes of this Development Agreement.  Certain property owned by the Pacific Gas and Electric Company (a portion of APN 261-35-002), certain property owned by the Peninsula Corridor Joint Powers Board (APN 261-34-020), or certain other property owned by VTA (APNs 259-38-139, 259-38-114, 259-38-134) are included within the boundaries of the Project Site and in the Downtown West Planned Development Zoning and General Development Plan, the Downtown West Design Standards and Guidelines, and the Vesting Tentative Map for the Project [Note: to be refined prior to approval], but are not currently Development Parcels for the purposes of this Development Agreement.

I. The Project consists of the phased demolition of most of the existing buildings and phased development of new buildings in the Project Site. The Project includes development of the following land uses: a maximum of 7.3 million gross square feet (gsf) of commercial office space; a maximum of 5,900 residential units; a maximum of 500,000 gsf of active uses (commercial retail/restaurant, arts, cultural, live entertainment, community spaces, institutional, childcare and education, maker spaces, non-profit, and small-format office space); a maximum of 300 hotel rooms; a maximum of 800 limited-term corporate accommodations that would accommodate Google employees for up to 60 days; a maximum of 100,000 gsf of event and conference space; up to 4,800 publicly accessible commercial parking spaces and up to 2,360 unbundled parking spaces for residential use; a potential "District Systems" approach to delivery of on-site utilities, including designated infrastructure zones with up to two on-site centralized utility plants totaling up to 130,000 gsf; one or more on-site logistics centers to serve the commercial on-site uses that would occupy a total of about 100,000 gsf; a total of approximately 15 acres of parks, plazas and open space, including areas for outdoor seating and commercial activity (such as retail, cafes, and restaurants), green spaces, landscaping, mid-block passages, riparian setbacks, riparian corridors and trails; and various improvements to the public realm to improve transit access and pedestrian and bicycle circulation and facilitate connectivity, both within the site and to and from surrounding neighborhoods. 

J. The Project would provide upwards of eight hundred ninety million dollars ($890,000,000) in infrastructure investments that include new and improved streets, utilities, open spaces, local transportation improvements, site development, and more. This amount does not include certain discretionary infrastructure-related costs for Project Features that Google is incurring in excess of this amount, such as the costs of enhanced public realm finishes and innovative District Systems.

K. On December 30, 2019, Governor Gavin Newsom certified the Project under the Jobs and Economic Improvement through Environmental Leadership Act of 2011 (Assembly Bill [AB] 900, as amended by Senate Bill 734, Senate Bill 7, adopted ____________, 2021, and AB 246). As an environmental leadership development project, the Project must: (1) result in a minimum investment of one hundred million dollars ($100,000,000) in California upon completion of construction; (2) create high-wage, highly skilled jobs that provide construction jobs and permanent jobs for Californians, and help reduce unemployment; (3) not result in any net additional greenhouse gas (GHG) emissions; (4) comply with state requirements for commercial and organic waste recycling; and (5) have a binding commitment with the City, as set forth in the conditions of approval for the Downtown West Planned Development Permit and other Approvals, committing to implement and monitor mitigation measures required to comply with AB 900, as amended. 

L. The Project requires an amendment to the General Plan and DSAP; Planned Development Rezoning, including a General Development Plan; a Planned Development Permit, including adoption of the Downtown West Design Standards and Guidelines, Downtown West Improvement Standards, and Conceptual Infrastructure Plan Sheets; Vesting Tentative Map(s)/Tentative Map(s)/Final Map(s); Major Encroachment Permits; vacations of portions of existing City streets; and related entitlements from the City, including, but not limited, to this Development Agreement, and permits related to tree removal, demolition, grading, building, and historic preservation (collectively, the "Approvals"). The full list of Approvals is provided in Exhibit L hereto. 

M. In order to strengthen the public planning process, encourage private participation in comprehensive planning, and reduce the economic risk of development, the Legislature of the State of California adopted the Development Agreement Statute, which authorizes the City to enter into a development agreement with any person having a legal or equitable interest in real property regarding the development of such property. Pursuant to Government Code Section 65865, the City adopted the Development Agreement Ordinance establishing procedures and requirements for entering into a development agreement pursuant to the Development Agreement Statute. The Parties are entering into this Agreement in accordance with the Development Agreement Statute and Development Agreement Ordinance.

N. In addition to the significant housing, jobs, urban revitalization, and economic benefits to the City that will arise from development of the Project, the City and Developer have agreed, as more specifically set forth in this Agreement or in the land use controls applicable to the Project, that the Project will provide additional benefits to the public that could not be otherwise obtained through application of existing City ordinances, regulations, and policies. Major additional benefits to the City from the Project are set forth in Exhibits D, F, G, H, and I hereto, and include: a combination of mechanisms, such as land dedication, moderate income inclusionary housing units, development fees, and other funding sources for affordable housing production and preservation, all of which will contribute significantly to the goal of achieving twenty-five percent (25%) affordable housing overall within the boundaries of the DSAP; development of approximately fifteen (15) acres of new open space, including: (i) approximately ten and two tenths (10.2) acres of privately-owned publicly accessible parks – roughly seven (7) acres of which will be subject to a recorded restrictive covenant, – and (ii) approximately four and eight tenths (4.8) acres of improved parks to be dedicated to the City in satisfaction of the Project’s Parkland Obligation for development of 4,000 residential units; new bike and pedestrian infrastructure and enhanced access to public transit, as part of the Project's substantial investment (estimated to be approximately $890,000,000 in 2021 dollars) in infrastructure improvements, not including additional infrastructure Project Features; workforce commitments, including payment of prevailing wage and local hire goals; seed funding for a Community Stabilization and Opportunity Pathways Fund to invest in education and workforce development, small business capacity building and incubation, affordable housing preservation, anti-displacement, homeless prevention, and homeless services, each as further described in this Agreement.

O. It is the intent of the Parties that all acts referred to in this Agreement shall be accomplished in a way as to fully comply with the California Environmental Quality Act (California Public Resources Code Section 21000 et seq.; "CEQA"), the CEQA Guidelines (Title 14, California Code of Regulations, Section 15000 et seq.; "CEQA Guidelines"), the Development Agreement Statute, the Development Agreement Ordinance, the San José Municipal Code, and all other applicable Laws in effect as of the Effective Date. This Agreement does not limit the City's obligation to comply with applicable environmental Laws, including CEQA, before taking any discretionary action regarding the Project, or the Developer's obligation to comply with all applicable Laws in connection with the development of the Project. 

P. The Final Environmental Impact Report ("FEIR") prepared for the Project and certified by the City Council on ____________, 2021, together with the CEQA findings (the "CEQA Findings") and the Mitigation Monitoring and Reporting Program ("MMRP") adopted concurrently therewith, comply with CEQA, the CEQA Guidelines, and Title 21 of the City's Municipal Code. The FEIR thoroughly analyzes the Project and Project alternatives, and the Mitigation Measures were designed to mitigate significant impacts to the extent they are susceptible to feasible mitigation. The information in the FEIR and the CEQA Findings were considered by the City Council in connection with approval of this Agreement. 

Q. On ______________, 2021, the Planning Commission held a public hearing on this Agreement and the Project, duly noticed and conducted under the Development Agreement Statute and Development Agreement Ordinance. Following the public hearing, the Planning Commission determined among other things that the FEIR thoroughly analyzes the Project, and the Mitigation Measures are designed to mitigate significant impacts to the extent they are susceptible to feasible mitigation, and further determined that the Project and this Agreement will, as a whole, be consistent with the objectives, policies, and general land uses and programs specified in the General Plan (together the "General Plan Consistency Findings"). The Planning Commission adopted Resolution No. XXX, recommending that the City Council adopt the CEQA findings, approve this Agreement, and approve the Project. 

R. On ______________, 2021, the City Council, having received the Planning Commission's recommendations, held a public hearing on the FEIR, the Project, and this Agreement pursuant to the Development Agreement Statute and the Development Agreement Ordinance. Following the public hearing, the City Council adopted Resolution No. XXX, certifying the FEIR, making the CEQA Findings required by CEQA, adopting a Mitigation Monitoring and Reporting Program, and adopting a Statement of Overriding Considerations; adopted Resolution No. XXX approving an override of the Santa Clara County Airport Land Use Commission inconsistency determination; adopted Resolution No. XXX, approving amendments to the General Plan; adopted Resolution No. XXX approving amendments to the Diridon Station Area Plan; introduced Ordinance No. XXX, approving a Planned Development Rezoning, including a General Development Plan; adopted Resolution No. XXX, conditionally approving a Vesting Tentative Map(s); adopted Resolution No. XXX, conditionally approving a Planned Development Permit and adopting the Downtown West Design Standards and Guidelines and the Downtown West Improvement Standards, Conformance Review Implementation Guide, and Conceptual Infrastructure Plan Sheets; introduced Ordinance No. XXX approving an amendment to Title 20 of the City's Municipal Code; adopted Resolutions No. XXX and No. XXX, conditionally amending the boundaries for Historic Landmarks (San José Water Company Building at 374 West Santa Clara Street, and Southern Pacific Historic District); adopted Resolution No. XXX, conditionally approving an amendment to Historic Preservation Permit (HP16-002); adopted Resolution No. XXX, authorizing, with conditions, Major Encroachment Permits for the District Systems infrastructure; adopted Resolution No. XXX, conditionally  vacating certain streets within the Project Site; and introduced Ordinance No. XXX, approving this Agreement.

S. On ____________, 2021, the City Council adopted Ordinance Nos. ___________, approving a Planned Development Rezoning, adopted Ordinance No. ___ approving an amendment to Title 20 of the City's Municipal Code, adopted Resolution No. _____ conditionally approving the vacation of certain streets within the Project Site, and adopted Ordinance No. ________, approving this Agreement, including the Parkland Agreement included herewith as Exhibit E, and authorizing the City Manager to execute this Agreement on behalf of the City (the "Enacting Ordinance"). The Enacting Ordinance took effect on ____________, 2021.

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the Parties agree as follows:

AGREEMENT

DEFINITIONS

In addition to the definitions set forth in the above preamble paragraph, Recitals, and elsewhere in this Agreement, the following definitions shall apply to this Agreement:

“Accepted”, “Acceptance” and variations thereof when capitalized in this Agreement shall mean, with respect to any Public Improvement, that the work authorized in the permit or permits for such Public Improvement has been completed to the reasonable satisfaction of the City acting in good faith, as certified by the City’s authorized representative, such as the City Engineer, and the City is otherwise ready to prepare and issue a Notice of Acceptance. 

"Affiliate" or "Affiliates" means any entity that directly or indirectly, through one or more intermediaries, Controls, is Controlled by, or is under common Control with, the specified entity. 

"Affordable Housing Program" shall mean the Affordable Housing Program attached hereto as Exhibit D. pursuant to Municipal Code Chapter 5.08]. 

"Affordable Housing Unit" shall have the meaning set forth in the Affordable Housing Program. 

"Agreement" shall mean this Development Agreement, the Exhibits which have been expressly incorporated herein, and any amendments thereto.

"Applicable Laws" shall have the meaning set forth in Section 5.2 (where "applicable" is not capitalized, "applicable Law" has its plain meaning and refers to Laws as otherwise defined herein). 

"Approvals" shall mean the City approvals, entitlements, and permits for the Project listed on Exhibit L.

"Assembly Bill (AB) 900" shall mean the Jobs and Economic Improvement through Environmental Leadership Act of 2011, effective January 1, 2018, and codified in Public Resources Code Section 21178 et. seq., as amended. 

"Assignment and Assumption Agreement" shall have the meaning set forth in Section 12.2. 

“Base Requirements” shall mean those elements of the Project required to satisfy state and/or City statutory or regulatory requirements, including, but not limited to, payment of fees, CEQA mitigation measures set forth in the MMRP, City-Dedicated Open Space, and the portion of the Affordable Housing Program that satisfies the requirements of the City's Inclusionary Housing Ordinance (San José Municipal Code Ch. 5.08).

"Building" or "Buildings" shall mean each of the existing, modified, and new buildings, located on a Development Parcel(s) within the Project Site, and as described in the Project Description. 

"CEQA" shall have the meaning set forth in Recital P.

"CEQA Findings" shall have the meaning set forth in Recital Q.

"CEQA Guidelines" shall have the meaning set forth in Recital P.

"City" shall mean the City as defined in the opening paragraph of this Agreement. Unless the context or text specifically provides otherwise, references to the City means the City acting by and through the Director of PBCE or, as necessary, the Planning Commission, the City Manager, or the City Council. 

"City Agency" or "City Agencies" shall mean the City departments, agencies, boards, commissions, and bureaus that have subdivision or other permit, entitlement, or approval authority or jurisdiction over development of the Project, or any improvement located on or off the Project Site, including, without limitation, the City Manager, PBCE Department, Director of PBCE, Department of Parks, Recreation, and Neighborhood Services, Environmental Services Department, Housing Department, and Department of Public Works, together with any successors to the foregoing City agencies, departments, boards, or commissions. 

"City Attorney's Office" shall mean the Office of the City Attorney of the City San José.

"City Costs" shall mean the actual and reasonable third-party costs incurred by a City Agency in preparing, adopting or amending this Agreement, in performing its obligations or defending its actions under this Agreement, or otherwise contemplated by this Agreement, including reasonable attorneys' fees and costs, consistent with other development projects approved in the City but excluding work, hearings, costs or other activities contemplated or covered by Processing Fees; provided, however, City Costs shall not include any costs incurred by a City Agency in connection with a City Default.

"City Council" or "Council" shall mean the City Council of the City of San José.

"City-Dedicated Open Space(s)" shall mean the parks and trail to be dedicated to the City and improved by Developer in conformance with the Parkland Agreement, and as set forth in Exhibit E hereto.

“City Manager” shall mean the City Manager of the City of San José.

"City Parties" shall have the meaning set forth in Section 4.8.

"City-Wide" shall mean all real property within the territorial limits of the City of San José, not including any property owned or controlled by the United States or by the State of California and therefore not subject to City regulation.

"Commence Construction", "Commencement of Construction" and similar variations thereof shall mean commencement of vertical physical site work pursuant to a building permit, excluding demolition, grading, excavation, or foundation. For Buildings containing basements, vertical physical site work includes any permanent elements of the basement above the lowest level basement slab.

"Community Benefits" shall mean those Public Benefits provided by the Project that are generally aligned with the goals and priorities identified in the MOU approved by the City Council, and that exceed the Base Requirements, and are not Project Features. 

"Complete" and any variation thereof when capitalized in this Agreement shall mean, as applicable, that: (i) with respect to Privately-Owned Publicly Accessible Open Space and Privately-Owned Improvements, the City Agencies or the Non-City Agencies with jurisdiction over any required permits for such Privately-Owned Publicly Accessible Open Space or Privately-Owned Improvements have issued any approvals required for use of such space or improvement for the contemplated use with construction having been completed substantially in accordance with the DWDSG and to such an extent that safe use of the space or improvement is viable; (ii) with respect to any Public Improvement, the Public Improvement, or portion thereof, has been completed substantially in accordance with related subdivision map conditions of approval and any applicable Public Improvement Agreement and, if applicable, Exhibit E of this agreement, and has been Accepted by the City; and (iii) with respect to any Building, a Final Certificate of Occupancy has been issued. 

"Conformance Review" shall mean the Downtown West Planned Development Zoning/Design Conformance Review process established by the General Development Plan, pursuant to which the Director of PBCE or Director of PW, as specified in the General Development Plan, reviews Conformance Review Applications for Vertical Improvements, Open Space Improvements, and Horizontal Improvements for conformance with the General Development Plan and Downtown West Planned Development Permit as a prerequisite to the issuance of permits to construct open space, Vertical Improvements, or Horizontal Improvements, as applicable.

"Conformance Review Application" shall mean a written request on a form approved by the Director of PBCE, along with payment of any then-due Processing Fees, for a Conformance Review determination by the Director of PBCE that Vertical Improvements, open space and Park Improvements, or Horizontal Improvements for a particular area of the Project Site satisfies the applicable standards of the General Development Plan and Downtown West Planned Development Permit.

“Construction Cost Index” or “CCI” shall mean the Engineering News Record (ENR) Construction Cost Index for the San Francisco Urban area published by McGraw Hill on January 1 of every year, or its successor publication.

"Control" means (i) the direct or indirect ownership of more than fifty percent (50%) of the profits or capital of the specified entity; or (ii) the right to dictate the specified entity's major decisions, subject to the rights of other owners; or (iii) the power to direct the day-to-day management or control of the specified entity, directly or indirectly and whether through ownership of voting securities, membership or partnership interests, or other interests, or by contract, or otherwise; or (iv) the right to appoint fifty percent (50%) or more of the specified entity’s managers or directors. 

"Default" shall have the meaning set forth in Section 9.3.

"Developer" shall have the meaning set forth in the opening paragraph of this Agreement, and shall also include any and all authorized successor Transferees of all or any Development Parcel(s)  during the Term and any other successors permitted under this Agreement.

"Development Agreement Ordinance" shall mean Chapter 18.02 of the Municipal Code, as in effect as of the Effective Date. 

"Development Agreement Statute" shall have the meaning set forth in the Preamble to this Agreement, as in effect as of the Effective Date. 

“Development Parcel” shall mean any real property (or vertical subdivision thereon or thereunder) located within the boundaries of the Project Site in which Developer has a legal or equitable interest.

"Director of PBCE" shall mean the Director of Planning, Building and Code Enforcement of the City of San José.

Director of PRNS shall mean the Director of Parks, Recreation and Neighborhood Services for the City of San José.

"Diridon Station Area Plan" or "DSAP" shall mean the Diridon Station Area Plan approved by Resolution No. 77096, as may be amended from time to time. 

"Diridon Integrated Station Concept Plan" or "DISC" shall mean the collective plan by the DISC Partner Agencies to expand and redevelop the San José Diridon Station, which Plan is under development and has not been fully funded, as of the Effective Date.

"DISC Partner Agencies" or "DISC Partner Agency" in connection with DISC, or other transit project(s), shall mean any one or more of the following agencies: California High-Speed Rail Authority (CHSRA), Caltrain, Metropolitan Transportation Commission (MTC), Santa Clara Valley Transportation Authority (VTA), and the City (and any successor agency(ies)). 

"District Systems" shall mean the "district system(s)" described in Exhibits I and J. 

"Downtown West Design Standards and Guidelines" or “DWDSG” shall mean that certain Downtown West Design Standards and Guidelines, which are a component of the Downtown West Planned Development Permit, approved by the City Council by Resolution No. ________ on ____________, 2021, as same may be amended from time to time.

"Downtown West Planned Development Permit" shall mean that certain planned development permit effectuating the Downtown West Planned Development Zoning District, which includes the Downtown West Design Standards and Guidelines, the Downtown West Improvement Standards and Conceptual Infrastructure Plan Sheets, and the Downtown West Conformance Review Implementation Guide, approved by City Council Resolution No. ______ on ________, 2021, as same may be amended from time to time.

"Downtown West Planned Development Zoning District" shall mean the planned development zoning district established pursuant to Zoning Code Sections 20.60 et seq. and 20.120.500 et seq. by City Council Ordinance No. ________, including its accompanying General Development Plan.

"DSAP's Boundaries" means the geographic boundaries of the Diridon Station Area Plan, as in effect on the Effective Date of this Agreement.

"Effective Date" shall have the meaning set forth in Section 2.1.

"Enacting Ordinance" shall have the meaning set forth in Recital T.

"Encroachment Agreement" shall refer to Exhibit A of City Council Resolution No. _________."

“Existing Agreements” shall mean the Option/Negotiation Rights Agreement between the City of San José, a California municipal corporation, and Google LLC, a Delaware limited liability company, dated December 4, 2018, for the property referred to as “Lots A-C,” and more particularly described in Exhibit A to that Agreement, located in the City of San José, California; the Purchase and Sale Agreement and Joint Escrow Instructions between the City of San José, a California municipal corporation, and Google LLC, a Delaware limited liability company, dated December 4, 2018, for the property located at 255 South Montgomery  Street, San José, California (the “City Fire Training Facility Property”); and the Ground Lease between Google LLC, a Delaware limited liability company, and the City of San José, a California municipal corporation, dated December 4, 2018, for the property located at 255 South Montgomery  Street, San José, California (the “City Fire Training Facility Property").

"Existing Standards" shall have the meaning set forth in Section 5.2.

"Existing Uses" shall mean all existing lawful uses of the existing Buildings and improvements (and including, without limitation, lawful pre-existing, non-conforming uses under the Zoning Code) on the Project Site as of the Effective Date, as the same may be modified by the Approvals and any Subsequent Approvals.

"Federal or State Law Exception" shall have the meaning set forth in Section 5.8.1.

"FEIR" shall have the meaning set forth in Recital Q. 

"Final Approval" shall mean that (i) all applicable appeal periods for the filing of any administrative or judicial appeal challenging the issuance or effectiveness of any of the Approvals, the Development Agreement or the FEIR shall have expired and no such appeal shall have been filed, or if such an administrative or judicial appeal is filed, the Approvals, the Development Agreement or the FEIR, as applicable, shall have been upheld by a final decision in each such appeal without adverse effect on the applicable Approval, the Development Agreement or the FEIR and the entry of a final judgment, order or ruling upholding the applicable Approval, the Development Agreement or the FEIR and (ii) if a referendum petition relating to any Approval or the Development Agreement is timely and duly circulated and filed, certified as valid and the City holds an election, the date the election results on the ballot measure are certified by the City Council in the manner provided by applicable City laws reflecting the approval by voters of the referended Approval or Development Agreement. 

"Final Certificate of Occupancy" shall mean the permit or other documentation issued by the City Building Division following its final inspection of the applicable Building or structure.

"Final Map" shall mean a "Final Map" as defined in Section 19.08.160 of the Subdivision Code.

"Force Majeure" or "Force Majeure Event" shall mean, for purposes of this Agreement, any event or condition that: (i) is beyond a Party’s control; (ii) prevents the Party’s performance of this Agreement; (iii) that the Party could not have reasonably foreseen; and (iv) that arises from one or more of the following: (1) naturally occurring events constituting an act of God; (2) unusually severe and abnormal climactic conditions (as compared with the five-year average weather statistics compiled by the United States National Oceanic and Atmospheric Administration for the time of year and locality of the Subject Property); (3) strikes, stoppages or boycotts that affect a specific trade on a national or regional level, to the extent not caused by the acts or omissions of the Party; (4) the unavailability of construction materials for projects similar to the Project (i.e. a large scale mixed-use project) that causes significant construction delays, or significant construction delays resulting from such materials being unusually difficult or impossible to obtain, or from defects, tariffs, embargoes, or trade disputes, where, in each case, Developer is unable to obtain alternative or replacement materials, within the same or substantially similar time period at substantially the same cost (and without having to forfeit any significant deposits or advance payments); (4) acts of terrorism or war; (5) riots or other civil unrest; (6) a local, state or federal declaration of emergency based on an epidemic or pandemic, including any quarantine or other health-related orders, directives, regulations, laws or other requirements implemented in response to such epidemic or pandemic; (7) orders issued by any other governmental body having jurisdiction over the Project; (8) casualty; or (9) condemnation unrelated to DISC or other transit project(s). Neither the inability of Developer to obtain construction financing for the Project nor the condition of, or changes in, the real estate market shall constitute a Force Majeure Event, except to the extent such inability or changes result from a Force Majeure Event.

“Foreclosure Transferee” shall mean any purchaser at a foreclosure sale or similar transaction under a Mortgage and any person or entity which acquires title to all or any portion of the Project Site in lieu of the foreclosure of a Mortgage, except for Developer or an Affiliate of Developer.

"Funding Mechanism" shall have the meaning set forth in Section 7.6.1.

"Future Changes to Existing Standards" shall have the meaning set forth in Section 5.4.

"General Plan" has the meaning set forth in Recital A. 

"General Plan Consistency Findings" has the meaning set forth in Recital R.

"Good Faith Efforts" and any variation thereof shall mean the efforts that a reasonable person would determine is a diligent and honest effort under the same or similar set of facts or circumstances.

"Google Affiliate" shall mean any entity that directly or indirectly Controls, is Controlled by, or is under common Control with Google LLC, including  (i) Alphabet, Inc.; (ii) any Affiliate of Alphabet, Inc.; (iii) companies spun-off from Google LLC or Alphabet, Inc. and any of their Affiliates; and (iv) any entities related to Google LLC or Alphabet, Inc. as a result of merger, acquisition or by operation of law.

"Horizontal Improvement" shall mean (a) the initial construction of any one or more Public Improvements and (b) the initial construction of any one or more  Privately-Owned Improvements.

"Impact Fees" shall mean those fees and exactions set forth on Exhibit M to this Development Agreement.   

"Infrastructure" shall mean the facilities, both on- and off-site and in District Systems, described in the Infrastructure Plan included herewith as Exhibit I, and including the electrical microgrid ("Microgrid") described in Exhibit J.

"Infrastructure Plan" shall mean the Infrastructure Plan attached as Exhibit I. 

"Law(s)" shall mean the Constitution and laws of the United States of America, the Constitution and laws of the State of California, the charter and laws of the City of San José, and any codes, statutes, rules, regulations, or executive mandates thereunder, and any State or Federal court decision (including any order, injunction, or writ) thereunder. The term "Laws" shall refer to any or all Laws as the context may require.

"Lendlease Affiliate" shall mean any Affiliate of Lendlease Americas Holdings Inc., a Delaware corporation. 

"Litigation Extension" shall have the meaning set forth in Section 11.5.1.

"Losses" shall have the meaning set forth in Section 4.8.

"Major Encroachment Permit" shall refer to a permit issued under Title 13.37.400 of the Municipal Code."

"Material Change" shall mean any modification that would materially alter the rights, benefits, or obligations of the City or Developer under this Agreement that (i) extends or reduces the Term, (ii) changes the permitted uses of the Project Site, except as permitted by, and approved in the manner set forth in the Downtown West Planned Development Zoning District and/or the Downtown West Design Standards and Guidelines, (iii) decreases or increases the Community Benefits, except as permitted as a Community Benefits Adjustment, (iv) as to a particular Building, increases the maximum density, or overall square footage of the Project, in each case by more than 10%, (v) decreases the parking ratios, except as permitted by the Approvals and this Agreement, or (vi) reduces or changes the Impact Fees applicable to the Project, except as authorized on the Effective Date, or imposes any new development or impact fees or exactions or other fees, contributions, special taxes, exactions, impositions or dedications, whether any of the foregoing are imposed as a fee, a zoning requirement or otherwise, except as expressly permitted in this Agreement. 

"Mitigation Measures" shall mean the mitigation measures (as defined by CEQA) applicable to the Project as set forth in the MMRP or that are necessary to mitigate adverse environmental impacts identified through the CEQA process as part of a Subsequent Approval. 

"MMRP" shall mean that certain mitigation monitoring and reporting program adopted by the City for the Project. 

"Mortgage" shall mean a mortgage, deed of trust, or other lien on all or part of the Project Site to secure an obligation made by Developer to repay borrowed funds to be used by Developer to improve the applicable property so encumbered in a manner consistent with this Agreement, but shall not include any mortgage, deed of trust or other lien that is also secured by real property that is not part of the Project Site or which secures an obligation to repay borrowed funds used to acquire or improve real property that is not part of the Project Site, or which is cross-defaulted with any obligation relating to or secured by real property that is not part of the Project Site.

"Mortgagee" shall mean a person or entity that is not an Affiliate of Developer and that is the holder of, and beneficiary or mortgagee under, a Mortgage.

"Municipal Code" shall mean the San José Municipal Code.

"Non-City Agency" shall have the meaning set forth in Section 7.3.

"Non-City Approval" shall have the meaning set forth in Section 7.3.

“Notice of Completion” means the form of Form of Notice of Completion and Termination attached to this Agreement at Exhibit N.

"Official Records" shall mean the official real estate records of the City of San José, as maintained by the Santa Clara County Assessor-Recorder's Office.

"Open Space Improvements" shall mean, collectively, City-Dedicated Open Space and Privately-Owned Publicly Accessible Open Space (defined as Project-Sponsor Owned Open Space in the Downtown West Planned Development Zoning District and Downtown West Planned Development Permit). 

"Parcel Map" shall mean a Parcel Map as defined in Section 19.08.320 of the Subdivision Code.

"Park Construction Right of Entry", as more specifically described in Exhibit E, shall mean a temporary Right of Entry Agreement within a City-Dedicated Open Space entered into by the Parties following Acceptance of the Open Space by the City, for the purpose of allowing Developer to complete construction of an adjacent Building(s).

"Park Improvements" shall have the meaning set forth in the Parkland Agreement included herewith as Exhibit E.

"Parkland Fee" shall mean the fee established by the City Council pursuant to Chapters 14.25 or 19.38 of the San José Municipal Code. 

"Party" and "Parties" shall have the meaning set forth in the opening paragraph of this Agreement.

"PBCE Department" shall mean the Planning, Building, and Code Enforcement Department of the City of San José.

"Planned Development Permit" means the Planned Development Permit approved by Resolution No. XXX.

"Planning Commission" means the Planning Commission of the City of San José.

“Potentially Participating Parcels” shall mean (a) any land that is located within the Project Site as to which Developer acquires after the Effective Date, either (i) fee title or (ii) any other legal or equitable interest that includes a right of possession; and (b) any VTA Parcels.

"Privately-Owned Publicly Accessible Open Space" shall mean those parks and open spaces described in Section 4.1.3 hereto, and in the Downtown West Design Standards and Guidelines, that are not City-Dedicated Open Spaces.

"Privately-Owned Improvements" shall mean those facilities and services that are privately-owned and privately-maintained, at no cost to the City (other than any costs related to public financing, such as an infrastructure finance district), for the public benefit and not dedicated to the City, including Privately-Owned Publicly Accessible Open Spaces and Park Improvements thereto, and any Infrastructure that is not a Public Improvement. The Privately-Owned Improvements do not include City-Dedicated Open Space or any Public Improvements.

"Processing Fees" shall mean, as applicable, the (i) standard fee imposed by the City upon the submission of an application for a permit or approval, which is not an Impact Fee, in accordance with the City practice on a City-Wide basis or within the DSAP's Boundaries, for the same or similar permits or approvals and applied in an equitable and non-discriminatory manner; or (ii) the City's standard hourly rate and standard charges for review of an application for a permit approval, in accordance with the City practice on a City-Wide basis or within the DSAP's Boundaries, to the same or similar work and applied in an equitable and non-discriminatory manner, for City staff who are processing the application.

"Project" shall mean the mixed use development project as described in Recital D and the Approvals, together with Developer's rights and obligations under this Agreement.

"Project Description" shall refer to the Project described in the FEIR. In the event that the Director of PBCE approves a request by Developer to convert land uses pursuant to the General Development Plan, then any  references to the Project Description herein shall be deemed to automatically incorporate such changes without requiring amendment of this Agreement.

"Project Documents" shall mean, individually or collectively as the context requires, the Project Boundaries, Base Requirements and Community Benefits Schedule, Infrastructure Plan, Parkland Agreement, Affordable Housing Program, Downtown West Design Standards and Guidelines, Downtown West Improvement Standards, Conceptual Infrastructure Plan Sheets, Downtown West Conformance Review Implementation Guide, Major Encroachment Agreement, Transportation Demand Management Plan, and this Agreement.

"Project Feature" shall mean features or elements of the Project that Developer has voluntarily agreed to construct or include that are not Community Benefits or Base Requirements and that provide a benefit to the public.

"Project Site" shall have the meaning set forth in Recital G, and as more particularly described in Exhibit A and depicted in Exhibit B. 

"Public Health and Safety Exception" shall have the meaning set forth in Section 5.8.1.

"Public Benefit" shall mean, collectively, the (i) Base Requirements, (ii) Community Benefits, and (iii) Project Features that benefit the public.

"Public Improvement" shall mean the facilities, both on- and off-site, to be improved, constructed, and dedicated by Developer and, upon completion in accordance with the Public Improvement Agreement, or the Parkland Agreement, as applicable, Accepted by the City. Public Improvements include the public streets within the Project Site shown on Exhibit I and/or within the Local Transportation Analysis Report prepared by Fehr & Peers, dated __________, 2021, all Infrastructure and public utilities within such streets (such as electricity, water and sewer lines, but excluding any non-municipal utilities or Privately-Owned Infrastructure), including sidewalks, landscaping, bicycle lanes, street furniture, and paths and intersection improvements (such as curbs, medians, signaling, traffic controls devices, signage, and striping), and all improvements that Developer is required to complete within City-Dedicated Open Spaces. The Public Improvements do not include Privately-Owned Publicly Accessible Open Space or any Privately-Owned Improvements, including Privately-Owned Improvements within the public right-of-way, if any. 

"Public Improvement Agreement" shall mean an agreement between the City and Developer for the completion of improvements required as a condition of subdivision map approval pursuant to Government Code Section 66462.

"Public Works" shall mean the San José Department of Public Works. 

"Public Works Director" shall mean the Director of Public Works. 

"Qualified Developer" shall mean any entity, or such entity's project team, with experience developing projects of a similar scale in a similar urban environment and have completed a minimum of two (2) similar scale projects in an urban environment within the seven (7) year period preceding the effective date of the Transfer, as shown by reasonable evidence delivered to City for reasonable review and approval. 

"Reimbursement Agreement" shall mean a form of reimbursement agreement entered into between the Parties with respect to the payment of Processing Fees and City Costs, which agreement shall be substantially in the form attached hereto at Schedule A to this Agreement. 

"Subdivision Code" shall mean Title 19 of the San José Municipal Code.

"Subdivision Map Act" shall mean the California Subdivision Map Act, California Government Code § 66410 et seq.

"Subsequent Approval" shall mean any other land use approvals, entitlements, or permits from the City other than the Approvals that are necessary or advisable for the implementation of the Project, including without limitation, Conformance Review determinations or approvals, demolition permits, grading permits, site permits, building permits, right-of-way work permits, lot line adjustments, sewer and water connection permits, major and minor encroachment permits, street and sidewalk modifications, street improvement permits, permits to alter, certificates of occupancy, transit stop relocation permits, subdivision maps, improvement plans, lot mergers, lot line adjustments, and re-subdivisions. A Subsequent Approval shall also include any amendment to the foregoing land use approvals, entitlements, or permits, or any amendment to the Approvals that are sought by Developer and approved by the City in accordance with the standards set forth in this Agreement.

“Substantial Completion” shall mean that construction of the base building is sufficiently complete and the City has issued a Temporary Certificate of Occupancy. 

"Temporary Certificate of Occupancy" shall mean the permit or other documentation issued by the City Building Division following its inspection(s) of the applicable building or structure that is not a Final Certificate of Occupancy (i) but allows temporary occupancy of the Building or structure for its intended use or (ii) means that the Building or structure is ready for tenant improvements or similar work.

"Ten Year Development Obligation" shall mean (i) the Substantial Completion  of the base building(s) for not less than two million (2,000,000) gross square feet of office development within the Project Site, and completion of all payments or contributions, including Community Benefits, due pursuant to this Agreement and Exhibits hereto with respect to such two million (2,000,000) gross square feet of office development at or prior to the end of the 10-year period described in Section 2.2; or (ii) Developer's satisfaction, whether by payment or performance as applicable and prior to the expiration of the 10-year period described in Section 2.2, of the Community Benefits associated with such two million (2,000,000) gross square feet of office development, which Community Benefits are equal to $24.26/gsf of office ($21.20/gsf for Community Stabilization and Opportunity Fund and $3.06/gsf for Unallocated Community Benefit Commitment); or (iii) partial performance of the obligations described in the preceding clauses (i) and (ii), which, when such partial performance under each clause is combined, results in satisfaction of the Ten Year Development Obligation (for the purposes of illustration only, the sum of Substantial Completion of only 1,000,000 gross square feet of office development and all payments or contributions due, including Community Benefits, with respect to such square footage and Developer’s satisfaction of the Community Benefits associated with an additional 1,000,000 gross square feet of office development would constitute satisfaction of the Ten Year Development Obligation).

"Tentative Map" shall mean both a "Tentative Map" as defined in Section 19.08.460 of the Subdivision Code and a "Vesting Tentative Map" as defined in Section 19.13.020(A) of the Subdivision Code.

"Term" shall have the meaning set forth in Section 2.2.

"Third-Party Challenge" shall have the meaning set forth in Section 7.4.

"Third Party Transferee" shall mean any entity that is not Google LLC, a Google Affiliate or a Lendlease Affiliate.

"Transfer" shall have the meaning set forth in Section 12. 

"Transferee" shall mean any party that is the transferee in a Transfer.

"Transportation Demand Management Plan" shall mean the transportation demand management plan attached to the FEIR, as the same may be modified from time to time at the request of Developer and subject to the approval of the  Director of PBCE in his or her sole discretion..

"Twenty Year Development Obligation" shall mean (i) the Substantial Completion  of the base building(s) for not less than two million (2,000,000) additional gross square feet of office development within the Project Site (four million (4,000,000) gross square feet total including the Ten Year Development Obligation), and completion of all payments or contributions due pursuant to this Agreement and the Exhibits hereto with respect to such additional 2,000,000 gross square feet of office development at or prior to the end of the 20-year period described in Section 2.2; or (ii) Developer's satisfaction, whether by payment or performance as applicable and prior to the expiration of the 20-year period described in Section 2.2, of the Community Benefits associated with such additional 2,000,000 gross square feet of office development, which Community Benefits are equal to $24.26/gsf of office ($21.20/gsf for Community Stabilization and Opportunity Fund and $3.06/gsf for Unallocated Community Benefit Commitment); or (iii) partial performance of the obligations described in the preceding clauses (i) and (ii), which, when such partial performance under each clause is combined, results in satisfaction of the Twenty Year Development Obligation (for the purposes of illustration only, the sum of Substantial Completion of only 1,000,000 additional gross square feet of office development and all payments or contributions due with respect to such square footage and Developer’s satisfaction of the Community Benefits associated with an additional 1,000,000 gross square feet of office development would constitute satisfaction of the Twenty Year Development Obligation). For clarity, the amount of office development or Community Benefits under this Twenty Year Development Obligation shall be in addition to the amount of office development or Community Benefits required to satisfy the Ten Year Development Obligation.

"Vertical Improvement" shall mean a Building or other improvement to be developed under this Agreement that is not parks and open space or infrastructure, or any portion thereof that is considered a Horizontal Improvement.

"Vested Elements" shall have the meaning set forth in Section 5.1.

“VTA Parcels” shall mean all or any of VTA Parcels as such term is defined in Recital H above and any other parcels which the VTA owns and which are described in Recital H above.

"Zoning Code" shall mean Title 20 of the San José Municipal Code.

EFFECTIVE DATE; TERM

Effective Date

. This Agreement shall take effect upon the later of (i) the full execution and delivery of this Agreement by the Parties, and (ii) the date the Enacting Ordinance is effective ("Effective Date"). 

Term

. The term of this Agreement shall commence upon the Effective Date and shall continue in full force and effect for thirty (30) years thereafter unless extended or earlier terminated as provided herein ("Term"); provided, however, that (i) the Term shall be extended for each day of a Litigation Extension, Force Majeure, or any other extension provided under this Agreement, and (ii) Developer shall have the right to terminate this Agreement with respect to a Development Parcel reflected on the Vesting Tentative Map upon Completion of Building(s) within athat Development Parcel reflected on the Vesting Tentative Map and the Community Benefits required for that Building(s), as set forth in Section 7.1, including any associated park and open space delivery obligations, and provided that any and all ongoing Developer or oOwner obligations, including but not limited to Community Benefit obligations, shall survive such termination and remain in full force and effect as required by the Approvals, this Agreement, or combination thereof, Developer shall have the right to terminate this Agreement with respect each such Development Parcel. The City shall have the right to terminate this Agreement prior to the expiration of the Term as follows: (a) if, on or before the date that is the last day of the tenth (10th) year after the Effective Date (as such 10-year period may be extended by a Litigation Extension, Force Majeure, or any other extension provided under this Agreement) the Ten Year Development Obligation has not been satisfied; or (ii) if, on or before the date that is the last day of the twentieth (20th) year after the Effective Date (as such 20-year period may be extended by a Litigation Extension, Force Majeure, or any other extension provided under this Agreement) the Twenty Year Development Obligation has not been satisfied.  Section 11.2 below sets forth the procedures for terminating this Agreement for failure to satisfy the Ten Year Development Obligation or the Twenty Year Development Obligation.  If Developer is satisfying its obligations under the Ten or Twenty Year Development Obligation by means of clause (ii) or clause (iii) in the definitions of the Ten Year Development Obligation or the Twenty Year Development Obligation above by paying or performing the required Community Benefits, then any such payment or performance shall be due or completed prior to the expiration of the respective ten (10) or twenty (20) year time periods specified in clause (a) above in this Section 2.2, with respect to the Ten Year Development Obligation, and clause (b) above in this Section 2.2 with respect to the Twenty Year Development Obligation.    

GENERAL RIGHTS AND OBLIGATIONS; DEVELOPMENT PROCESS

Development of the Project

. Developer shall have the vested right to develop the Project, including any and all Development Parcels, in accordance with and subject to the provisions of this Agreement and the Approvals, and the City shall consider and process all Subsequent Approvals for development of the Project, including any and all Development Parcels, in accordance with and subject to the provisions of this Agreement and the Approvals. Developer may proceed (in accordance with this Agreement and the Approvals) with the construction, and upon Completion, use and occupancy of the Project, including any and all Development Parcels, as a matter of right, subject to obtaining any required Subsequent Approvals and any Non-City Approvals.

Timing of Base Requirements, Community Benefits, and Infrastructure

. Because the Project will be built out over a number of years, the amount and timing of the Base Requirements and Community Benefits, including the Public Improvements, Affordable Housing Program, and City-Dedicated Open Space are to be provided as set forth in Exhibit C1, the Affordable Housing Program included herewith as Exhibit D, the City-Dedicated Open Space Dedication and Improvements Schedule included herewith as Exhibit E3.1, the Infrastructure Plan included herewith as Exhibit I, and as more particularly described in Section 4.1. For certain Project Features, such as the District Systems, timing requirements have been intentionally omitted, and these Features are otherwise subject to receipt of necessary permits or other conditions precedent, as noted or described in the applicable Exhibit or as may be required in the Project’s conditions of approval. The scope and timing of Infrastructure that is associated with specific parcels or Buildings, as described in Exhibit I, shall be reviewed and approved by the City through the Conformance Review process as set forth in the General Development Plan and Implementation Guide. 

Approval of Subdivision Maps

.  Developer shall obtain approval of Tentative Maps, Final Maps and Parcel Maps as required by the Subdivision Map Act and the Subdivision Code to subdivide the Project Site for purposes of disposition and development as contemplated by this Agreement. Developer may pursue a single Tentative Map covering the entire Project site or multiple Tentative Maps. Approval of any Tentative Map shall require compliance with California Government Code Section 66473.7, and Tentative Maps shall include conditions that Developer Complete any required Public Improvements and Privately-Owned Publicly Accessible Open Spaces in a manner consistent with the terms and conditions printed on the face of said map and the Project Documents which terms and conditions shall be consistent with the requirements of this Development Agreement, the Approvals and any conditions imposed on the Approvals. Developer may pursue approval of Final Maps in phases that include only portions of the associated Tentative Map. Developer acknowledges that approval of any Final Map for a subdivision that will rely on District Systems for utility service shall require compliance with all Tentative Map conditions of approval pertaining to District Systems.

Conformance Review

. The Approvals and the Project Documents are intended to ensure that the urban, architectural, and landscape design of the Buildings, the Public Improvements, and the public realm at the Project Site will be of high quality and appropriate scale, include sufficient open space, and promote the public health, safety and general welfare. The Conformance Review procedures applicable to Vertical Improvements, Open Space Improvements, and Public Improvements and Horizontal Improvements, as indicated in the Downtown West Design Standards and Guidelines, shall be as set forth in the General Development Plan, the Downtown West Planned Development Permit (consisting of the Downtown West Design Standards and Guidelines, the Downtown West Improvement Standards, the Conceptual Infrastructure Plan Sheets and the Conformance Review Implementation Guide), the [Note: timing of Major Encroachment Permit likely not until final map approval and 100% improvement plans:] Major Encroachment Agreement,  and Exhibits hereto. The City shall review and approve or disapprove any Conformance Review Application in accordance with the requirements of this Agreement and the procedures specified in the General Development Plan, and the Downtown West Planned Development Permit. In considering a Conformance Review Application and any Subsequent Approval for those aspects of the Conformance Review Application the City acknowledges and agrees that (i) it has exercised its discretion in approving the Downtown West Planned Development Zoning District and the Project Documents, including all applicable conditions of approval and (ii) any proposed Conformance Review Application or Subsequent Approval shall be reviewed pursuant to the standard of review for Conformance Review Applications established in the General Development Plan and Downtown West Planned Development Permit. 

Timing for Completion of Public Improvements and Privately-Owned Improvements

. All Public Improvements that are required to serve a Building or Buildings (as identified in Exhibit C1, E3.1, E3.2, I, and/or Section 4.1) must be performed and Completed as specified in this Agreement, the applicable Exhibit to this Agreement, in the Public Improvement Agreement and/or in the Infrastructure Plan, as applicable.  

Diridon Integrated Station Concept (DISC) Plan Implementation

. As articulated in the MOU, Developer and City have a shared goal of timely implementation of development projects in the Diridon Station Area to maximize integration with planned transit projects. As such, Developer, City, and the DISC Partner Agencies have engaged in considerable collaborative efforts to account for the future needs of both DISC and the Project, including the affordable housing program, parks and open space, and Community Benefits and Project Features to be provided by the Project. Developer and City shall continue to work in good faith to support the DISC program of projects through ongoing coordination and collaboration between the Parties and with the DISC Partner Agencies. The shared goals of these efforts are to effectively deliver both the Project and DISC, and to minimize the impact of each project on the other and on the surrounding community, including impacts of DISC to affordable housing and parks/open space to be developed as part of the Project. To this end, Developer, City, and the other DISC Partner Agencies – led by Caltrain as the rail corridor owner – intend to exercise good faith efforts to document the parameters of their collaboration and coordination efforts (anticipated by way of a subsequent memorandum of understanding or similar agreement). This documentation is expected to provide clarity regarding anticipated DISC right-of-way for the expanded Diridon Station, to memorialize the conceptual elevated rail designs and preliminary DISC construction methodology, and to provide a framework for DISC Partner Agencies and Developer to agree to associated commercial terms for any permanent or temporary land needs, including the permanent and temporary use of City-Dedicated Open Spaces and land planned for the same by the DISC Partner Agencies, with consideration of state and federal regulations (e.g., the United States Department of Transportation’s Section 4(f) provision).

PUBLIC BENEFITS; DEVELOPER OBLIGATIONS AND CONDITIONS TO DEVELOPER'S PERFORMANCE

Public Benefits Exceed Those Required by Existing Ordinances and Regulations

. The Parties acknowledge and agree that the development of the Project in accordance with this Agreement provides a number of Community Benefits and Project Features to the City beyond those required by or achievable through existing Laws, including, but not limited to, those set forth in this Section 4. The City acknowledges and agrees that the Community Benefits and Project Features would not otherwise be achievable without the express agreement of Developer under this Agreement. Upon Developer's receipt of a building permit, the Public Benefit obligations tied to, or triggered by that Building shall survive the expiration or termination of this Agreement to the date of the Completion of the applicable Public Benefit.

Base Requirements. In satisfaction of City statutory and/or regulatory requirements, Developer shall, provide the following Base Requirements in accordance with Exhibit C1, D, E, and I, as applicable, and as set forth herein:

the Affordable Housing Program benefits in satisfaction of the City Inclusionary Housing Ordinance (San José Municipal Code Ch. 5.08) and Commercial Linkage Fee requirements, as further described in Exhibit D;

the City-Dedicated Open Spaces in satisfaction of Developer's Parkland Obligation, as further described in Exhibit E and the DWDSG;

those elements of the Infrastructure Plan (including all of the Public Improvements and all of the Privately-Owned Improvements) as further described in Exhibit I (not including the enhanced infrastructure, District Systems, and Microgrid elements described in Section 4.1.3(c)).

Unless indicated elsewhere in this Agreement, Developer shall Complete each of the foregoing Base Requirements on or before the applicable dates provided in this Agreement and Exhibits hereto, and the Approvals; if no deadline is provided in this Agreement and Exhibits hereto or the Approvals, the normal deadline pursuant to City rules, standards, and/or practice shall apply. This Section 4.1.1 shall not be construed to limit Developer’s obligations to comply with all applicable Existing Standards and Applicable Laws whether listed in this Section 4.1.1 or not. 

Community Benefits Provided By Project. In addition to the Base Requirements, Developer agrees to provide the Community Benefits described in this Section 4.1.2 and Exhibit C1. Developer acknowledges and agrees that, as a result of the benefits to Developer under this Agreement, Developer has received good and valuable consideration for its provision of the Community Benefits described herein, and that the City would not be willing to enter into this Agreement without the Developer's obligation to provide, among other things, such Community Benefits:

Community Stabilization and Opportunity Pathways Fund.  Developer and/or Google, as applicable, shall establish and provide funding for the Community Stabilization and Opportunity Pathways Fund, as described in Exhibit H;

the Affordable Housing Program benefits described in Exhibits C1 and D that exceed Developer's Base Requirements pursuant to the City Inclusionary Housing Ordinance (San José Municipal Code Ch. 5.08); and

Fee simple transfer to City of "Autumn Street Parcels" (Contiguous parcels: 255 Autumn St., 260 & 240 N Montgomery St. San Jose, 95110, as shown on Exhibit C2 (Site Plan and Legal Descriptions)) three (3) months after Final Approval, free and clear of any occupants and leases, but in its otherwise as-is condition. The Autumn Street Parcels may allow for approximately two hundred (200) units of affordable housing, if the City approves a rezoning and any necessary project approvals and CEQA review. 

Job Readiness and Stabilization. Developer shall provide seven million five hundred thousand dollars ($7,500,000) in funding for jobs readiness and stabilization programs, to be paid on or before one hundred twenty  (120) days after Final Approval, as set forth in Exhibit C1.

Unallocated Community Benefit Commitment. Developer shall provide additional funding as a community benefit in the amount of three and 06/100 dollars ($3.06) per gross square foot of office development, to be paid upon issuance of a Temporary Certificate of Occupancy for an office Building.

Project Features. In addition to the Community Benefits, Developer has opted to provide the following additional Project Features as a Public Benefit:

Privately-Owned Publicly Accessible Open Space. In addition to the City-Dedicated Open Space described in Exhibit E hereto, and the Park Improvements to the City-Dedicated Open Space described therein, Developer is providing as a Project Feature certain Privately-Owned Publicly Accessible Open Space totaling approximately 10.2 acres (approximately seven (7) acres of which will be further subject to restrictive covenants as described herein, referred to herein as the “Covenant Privately-Owned Publicly Accessible Open Space”), generally depicted on Exhibit E3.2 hereto and as described in the Downtown West Design Standards and Guidelines (referred to therein as "Project Sponsor-Owned Open Space"). 

Prior to issuance of a Temporary Certificate of Occupancy for any Building on the Development Parcel corresponding to a Covenant Privately-Owned Publicly Accessible Open Space, as provided by the schedule in Section 4.1.3(a)(i) below, Developer shall execute and record a declaration of public access covenants and restrictions, in form and substance satisfactory to the City Attorney and substantially in the form attached hereto as Exhibit F1 (“Declaration of Public Access Covenants and Restrictions”).

The Declaration of Public Access Covenants and Restrictions shall set forth the categories and limitations on use of the Covenant Private-Owned Publicly Accessible Open Space, all in accordance with the DWDSG and this Agreement. The hours of operation and scope of permissible park use are set forth in Exhibit F2, which Exhibit shall be incorporated by reference into the Public Access Restrictive Covenants. The provisions in Exhibit F2 may not be changed or modified with respect to the Covenant Privately-Owned Publicly Accessible Open Spaces if such change or modification would be more restrictive, meaning that the change would reduce the hours of operation, or restrict or eliminate a permissible park use, without prior written approval by the Director of PRNS; provided, however, that a permanent decrease in the hours of operation by five percent (5%) or more for any Covenant Privately-Owned Publicly Accessible Open Space shall require a public hearing by the City Council and approval by a majority vote. 

For provisions regarding public events, private events, and temporary closures, which provisions are set forth in Exhibit F3, except as set forth in paragraph (p) therein regarding closures for maintenance and repair, or to protect the public health and safety, any permanent change or modification to these provisions that would reduce by ten percent (10%) or more the cumulative amount of reservable areas or the number of days or hours during which private events may occur shall require prior written approval by the Director of PRNS.

In addition to the provisions included in Exhibits F2 and F3, which apply to all Privately-Owned Publicly Accessible Open Spaces, Developer will provide rules for the Privately-Owned Publicly Accessible Open Spaces regarding prohibited conduct, which rules generally will prohibit conduct that interferes with permissible park uses and general public use and enjoyment of the Privately-Owned Publicly Accessible Open Spaces. These rules, and any updates to the same, will be posted on a website and at each Privately-Owned Publicly Accessible Open Space. 

The final acreage and/or boundaries of each Privately-Owned Publicly Accessible Open Space, including each Covenant Privately-Owned Publicly Accessible Open Space, may be subject to adjustment pursuant to the provisions of the DWDSG, except that any reduction in acreage of an individual Covenant Privately-Owned Publicly Accessible Open Space of more than five percent (5%), unless reallocated to another Covenant Privately-Owned Publicly Accessible Open Space,  shall only be permissible if necessary due loss of developable area resulting from eminent domain by a DISC Agency(ies) or other government entity, or street vacation. The Privately-Owned Publicly Accessible Open Space shall also be permitted to be reconfigured as permitted by the DWDSG and/or the General Development Plan, with written approval by the Director of PBCE, in consultation with the Director of PRNS, so long as the Project at full buildout continues to provide 7 acres of Covenant Privately-Owned Publicly Accessible Open Space. As provided in the General Development Plan, final acreage shall be identified and finally approved at the Conformance Review stage or the processing of a final map that includes the subject open space, whichever occurs first.	Comment by Author: Why did Google delete "written" here? The Director is approving reconfiguration of the POPOs, written approval will be important to document. 

The public right of access to the Privately-Owned Publicly Accessible Open Spaces is a Public Benefit that exceeds what would be required under the City's Parkland Dedication Ordinance; however, Privately-Owned Publicly Accessible Open Spaces shall not be used to satisfy Developer’s Parkland Dedication Obligation. The Privately-Owned Publicly Accessible Open Space categories, design, boundaries, and programming are set forth in the DWDSG.

Completion of Privately-Owned Publicly Accessible Open Space. Completion of the Privately-Owned Publicly Accessible Open Spaces means that City sign-off of final inspection has occurred; however, Completion does not include or require completed installation of design elements, art, structures, or features not essential to the intended use of the park by the public, so long as final installation of such elements or features does not interfere with safe use of the open spaces; nor does Completion include or require improvement of the fifty (50) feet of a Privately-Owned Publicly Accessible Open Spaces that fronts an incomplete vertical parcel (the "Temporary Construction Area") to allow for safe construction on that vertical parcel, so long as the Temporary Construction Area is relinquished and improved within six (6) months of issuance of a Final Certificate of Occupancy for the Building located on the vertical parcel. 

Subject to Sections 4.2 and 11.5, Developer shall deliver the Completed Privately-Owned Publicly Accessible Open Spaces identified in Exhibits E2 and E3.2, within thirty (30) months following issuance of a Temporary Certificate of Occupancy for any Building on the Development Parcels as indicated in the following schedule: 

Creekside Walk (the later of D8, D9, D10, D11, D12 or D13)

Gateway to San José (E1)

Los Gatos Creek East (the later of E1 or E2)

the Meander (F Office [excluding areas between F2/F4/150 South Montgomery, which are to be delivered within 30 months  from the issuance of Temporary Certificate(s) of Occupancy for the final Building of F2, F4 or 150 South Montgomery]); 

Los Gatos Creek Park 2 (H2)

N. Montgomery Pocket Park (B1)

Los Gatos Creek Riparian Setback adjacent to Los Gatos Creek Connector (later of H3 and H5)

Semi-Public Open Space, as defined in the DWDSG, that is adjacent to a City-Dedicated Open Space shall be Completed within thirty (30) months of issuance of a Temporary Certificate of Occupancy for the fronting Building.

The following Privately-Owned Publicly Accessible Open Spaces shall be delivered within eighteen (18) months following issuance of a Temporary Certificate of Occupancy for a Building on the indicated Development Parcels, which delivery trigger is the same as for the adjacent City-Dedicated Open Space, as indicated in the following schedule and as referenced in Exhibit E3.2:

Los Gatos Creek Park (G1)  

Northend Park (A1)

Term of Privately-Owned Publicly Accessible Open Space. The approximately seven (7) acres of Covenant Privately-Owned Publicly Accessible Open Space consists of the Privately-owned Public Parks, Los Gatos Creek Riparian Setback, and Los Gatos Creek Riparian Corridor. Each Public Access Restrictive Covenant shall ensure the Covenant Privately-Owned Publicly Accessible Open Space is maintained and open for public use per the terms of the Public Access Restrictive Covenant until either: (i) the end of the useful life of the Building that triggers the specific Covenant Privately-Owned Publicly Accessible Open Space, or (ii) the City Council approves or authorizes an alternate use of the specific Covenant Privately-Owned Publicly Accessible Open Space, which approval or authorization shall require a minimum two-thirds affirmative vote of the City Council. 

Penalty Fee For Covenant Privately-Owned Publicly Accessible Open Space Delay. In no event shall a delay in the Completion of any Privately-Owned Open Space constitute a Default pursuant to this Agreement. For the Covenant Privately-Owned Publicly Accessible Open Space, in the event Developer fails to Complete any such Open Space in accordance with the Completion schedule set forth in Section 4.1.3(a)(i), subject to any extensions that may be provided by this Agreement, Developer shall be required to pay a penalty fee to the City (the "Private Open Space Delay Penalty Fee"). The Private Open Space Delay Penalty Fee shall be based on the total square footage of the delayed Covenant Privately-Owned Publicly Accessible Open Space, and shall be paid for each month the Completion of that Covenant Privately-Owned Publicly Accessible Open Space is delayed beyond the thirtieth (30th) month following issuance of a Temporary Certificate of Occupancy for the corresponding Building shown in Section 4.1.3(a)(i), as follows:

Months 31 to 36: Private Open Space Delay Penalty Fee of fifty cents ($0.50) per square foot of the delayed Covenant Privately-Owned Publicly Accessible Open Space; 

Months 37 to 42: Private Open Space Delay Penalty Fee of one dollar ($1.00) per square foot of the delayed Covenant Privately-Owned Publicly Accessible Open Space;

After Month 42: Private Open Space Delay Penalty Fee of ten dollars ($10.00) per square foot per month of the delayed Covenant Privately-Owned Publicly Accessible Open Space; provided, however, that the total Private Open Space Delay Penalty Fee shall not exceed an amount equal to the total fair market land value at the time that the final Penalty is paid, plus the value of the Park Improvements for the delayed Covenant Privately-Owned Publicly Accessible Open Space, which total Park Improvements Value shall be determined by multiplying the total acreage of that Covenant Privately-Owned Open Space by one hundred ninety-five dollars ($195) (total acreage x $195 = total value), subject to escalation based on the  Construction Cost Index based on the date on which the final Penalty is paid. 

Pursuant to the terms of the Parkland Agreement, included as Exhibit E to this Agreement, the Parties acknowledge and understand that a delay in the Completion of any Covenant Privately-Owned Publicly Accessible Open Space could impair the Project’s ability to provide a cumulative minimum fifty-two (52) square feet of Completed open space (inclusive of both City-Dedicated Open Space and Covenant Privately-Owned Publicly Accessible Open Space) for each residential unit that is constructed, as set forth in and required by Exhibit E. As provided in the Parkland Agreement, City shall deny Conformance Review for a subsequent residential Building that would cause the cumulative minimum square feet of open space for each residential unit to fall below fifty-two (52) square feet. 

Transfer of Privately-Owned Publicly Accessible Open Space. Any Privately-Owned Publicly Accessible Open Space shall only be Transferred together with the adjacent Building or Buildings that trigger delivery of the subject Open Space and, except for midblock passages as defined in the DWDSG, where there are multiple potential trigger Buildings the Privately-Owned Publicly Accessible Open Space shall be  Transferred with a trigger Building that is at least one hundred thousand (100,000) square feet in size. In addition to complying with all applicable requirements of this Agreement, for a Transfer of a Privately-Owned Publicly Accessible Open Space, Transferee shall expressly be required to comply with the Completion requirements set forth herein, including payment of the Private Open Space Delay Penalty Fee, if owed, and shall continuously provide the subject Privately-Owned Publicly Accessible Open Space, including the amenities/improvements thereon, in compliance with the applicable regulations set forth in the Project Approvals, including the DWDSG and this Agreement.

Publicly Available Parking Spaces. Developer shall provide publicly available parking spaces within the Project in the manner and number set forth in Exhibit K.

Enhanced Infrastructure, District Systems, and Microgrid. Subject to receipt of necessary state and Non-City Agency permits and approvals, the Project proposes a District Systems approach to handle many of its utilities—such as electricity, thermal, wastewater, recycled water, and solid waste, as described in Exhibit I. The Project's Infrastructure Plan (Exhibit I) also includes enhanced right of way improvements, utility upgrades and relocation, undergrounded overhead power and communication lines, rehabilitation work to Los Gatos Creek, and replacement of the San Fernando Bridge as additional Project Features. In addition, if feasible, the Project will connect some or all Buildings to an electric microgrid. 

Workforce, Learning, and Education. Developer and/or Google, as applicable, will provide the additional Workforce, Learning, and Education benefits described in Exhibit G.

AB 900; Environmental Leadership Project Features. As described in Recital K, the Project is an Environmental Leadership Project pursuant to AB 900. As such, Developer has included as part of its AB 900 package the following Project Features: the Project will be designed in pursuit of LEED for Neighborhood Development Gold Certification based on requirements in effect as of the Effective Date, with efforts to design vertical office Buildings to be eligible for LEED Gold Certification based on requirements in effect as of the Effective Date; and the Project would offset emissions, resulting in no net new greenhouse gas emissions, in part through a combination of design measures intended to reduce energy consumption described in Exhibit I and in the FEIR, switching to equipment utilizing lower emission energy sources, water use and vehicular movement efficiencies, and purchasing GHG emissions offsets.

Community Benefits Adjustments

. 

Definition. "Community Benefits Adjustment" shall mean an adjustment or modification to the amount or other elements of a Community Benefit, as permitted and/or required by the Downtown West Planned Development Zoning District, General Development Plan, Downtown West Design Standards and Guidelines, or Downtown West Improvement Standards and Conceptual Infrastructure Plan Sheets, and subject to the applicable review and/or approval processes set forth therein, that is necessitated by any subsequent proceedings initiated by any of the DISC Partner Agencies to acquire any portion of the Project Site in connection with DISC or other transit project(s), if such acquisition results in a reduction in the development program as established by the Project Approvals. 

Community Benefits Adjustments Due to Acquisition by DISC Agencies or Other Transit Agencies. In furtherance of the collaborative efforts described in Section 3.6, as well as the collective goals of the Developer, City, and the DISC Partner Agencies to effectively deliver both the Project and DISC, the following provisions set forth the understandings and obligations of the Parties in the event of an eminent domain proceeding initiated by a DISC Partner Agency(ies), and the circumstances in which Developer shall be provided a Community Benefits Adjustment:

The Parties agree and have established an estimated area of the Project Site located in proximity to a proposed transit alignment, referred to as the “Transit Project Buffer Zone” and depicted in Exhibit C3 (shown thereon as consisting of the "HSR Buffer Zone" and "DISC Buffer Zone"). In the event a DISC Partner Agency acquires any portion of the Project Site located within the Transit Project Buffer Zone through eminent domain, the Parties understand that the Developer shall be compensated by the condemning authority for the land acquired based on its fair market value as defined in California Code of Civil Procedure Section 1263.320, as it may be amended from time to time. The Parties also understand and acknowledge that a taking within the Transit Project Buffer Zone would negatively affect the value of the Project and, in particular, diminish the value of all land within the Project Site, and that such value loss may be recoverable as compensation from the condemning agency. Within the Transit Project Buffer Zone, the Parties will work together in good faith to retain Developer’s office yield; however, in the event office yield within the Transit Project Buffer Zone is reduced due to an acquisition through eminent domain, Developer assumes the risk that the amount of displaced office yield would need to fit on the remaining Project Site if that displaced office yield is to be developed, which would necessitate development at greater densities, resulting in increased development costs. To that end, and despite the risk that Developer may be undercompensated in the eminent domain process if office yield is reduced within the Transit Project Buffer Zone, there shall not be a Community Benefits Adjustment as a result of a DISC Partner Agency acquiring any portion of the Project Site located within the Transit Project Buffer Zone.

It is further understood by the Parties that acquisition of any amount or portion of the Project Site beyond the Transit Project Buffer Zone would result in a reduction in the Project’s development program that could be substantial and, due to the fixed infrastructure costs of the Project, such acquisition could directly affect the overall feasibility of the Project. Like a taking within the Transit Project Buffer Zone, a taking of any portion of the Project Site beyond that zone (e.g., Parcels A1, B1, C2, F5, and G1) would also diminish the value of the remaining portion of Project Site (the “Remainder”), and this diminution in value would be at least one hundred twenty-one and 92/100 dollars ($121.92) per office gross square foot (“Base Diminution Value”). If Developer is awarded severance damages equal to or greater than the Base Diminution Value, measured on a per square foot basis of office loss or as otherwise defined, there will be no adjustment to Community Benefits as described in Paragraph (c) below, despite the fact that the cost impact to Developer of a taking beyond the Transit Project Buffer Zone will substantially exceed the Base Diminution Value. The Parties acknowledge, to the City’s benefit, that the Base Diminution Value does not include all of Developer’s cost impacts, and to the extent that additional severance damage proceeds are received beyond one hundred percent (100%) of the Base Diminution Value on a per square foot basis, those proceeds shall be used to offset Developer’s additional cost impacts. For clarity, for the determination of whether a Community Benefits Adjustment is to be made, the relevant reference point is whether the severance damage award is equal to or greater than $121.92 per gross square foot of office space lost as a result of the taking, regardless of whether the condemned property is from one or more parcels in the Project Site. 

With respect to parking, if the land acquired through eminent domain results in reduced office yield and area available for parking, the parking provided by the Project would be similarly reduced based on the Required Parking Ratio, and the requirement that a minimum of 2,850 publicly available parking spaces be maintained within the Project Site would be reduced by the number of spaces that otherwise would have been accommodated within the affected portions of the Project Site and associated lost parking area.

In the event a DISC Partner Agency(ies) condemns or acquires any portion of the Project Site beyond the Transit Project Buffer Zone, and there is no award of severance damages, or such award is less than the Base Diminution Value described in Paragraph (b) above, then (i) a Community Benefits Adjustment commensurate with the difference between the severance damages award and the Base Diminution Value shall be required, and (ii) the City agrees that such Community Benefits Adjustment shall be according to the following formula (with all values subject to escalation based on the  Construction Cost Index): 

Lost Land Area outside the Transit Buffer Zone x Office Parcel Yield PSF (see Appendix A to Exhibit C3) = Total Lost Office Program

(Total Lost Office Program x PSF Base Diminution Value) - Severance Damages = Net Value Loss

Remaining Community Benefits - Net Value Loss = Adjusted Community Benefits Value

Adjusted Community Benefits Value / (Remaining Office Program-Total Lost Office Program) = Adjusted Community Benefits Value PSF

Office Parcel Yield per square foot of land area (Office Parcel Yield PSF) is equivalent to Floor Area Ratio for individual office buildings, and, for purposes of this Section 4.2.2 only, will be calculated for  individual parcels in the table below based on the values in Appendix A to Exhibit C3. Remaining Community Benefits will be calculated by the City and are equal to two hundred million dollars ($200,000,000), less the value of Moderate Inclusionary Units ($7,000,000), Prepayment for Job Readiness and Stabilization ($7,500,000), Autumn Street Parcel Donation ($8,400,000), and Developer Community Benefits Payments for office development that has received the Temporary Certificate of Occupancy (calculated at the time of the Community Benefit Adjustment). The Remaining Office Program reflects an office capacity of 7.3 million square feet, less office that has received a Temporary Certificate of Occupancy.	Comment by Author: The table is in the appendix.  Delete. 

Further, if a DISC Partner Agency(ies) condemns or acquires a portion of the F5 Development Parcel located beyond the Transit Project Buffer Zone, the Parties agree that the entire Parcel would be deemed non-developable unless the remaining parcel size is at least 0.75 acres, with a minimum east to west dimension of 70’ and average east to west dimension of110’; if deemed non-developable, a Community Benefits Adjustment shall be provided based on loss of the full developable area of the Parcel.  

With respect to the portion of the Project Site known as “Lot ABC,” the Parties agree that any taking of that portion of the Project Site, or any part of it, will have the same economic impact on the remaining Project Site as a taking beyond the Transit Project Buffer Zone, even if such taking occurs while Lot ABC is owned by the City (i.e., before Developer exercises its option). Accordingly, if some or all of Lot ABC is taken while the lot is owned by the City, the Community Benefits Adjustment described in Paragraph (c) above will be applied as though the property were owned by Developer.

Similarly, with respect to Development Parcels A1, B1, and C2, if a DISC Partner Agency(ies) condemns or acquires a portion of any such Development Parcel located beyond the Transit Project Buffer Zone in excess of the following percentages, the Parties agree that the entire Parcel(s) would be deemed non-developable, in which case a Community Benefits Adjustment shall be provided based on the loss of the full developable area of the Parcel(s): fifteen percent (15%) or more of the portion of Parcel A1 located beyond the Transit Project Buffer Zone; ten percent (10%) or more of the portion of Parcel B1 located beyond the Transit Project Buffer Zone; and/or five percent (5%) or more of the portion of Parcel C2 located beyond the Transit Project Buffer Zone. However, if following receipt of a Community Benefits Adjustment as described in this paragraph Developer does develop on these sites, then any such development shall be credited back to the total developable square footage on which the Community Benefits are based.

This Section 4.2.2 shall be superseded by the future agreement between the Developer, City, and the other DISC Partner Agencies referenced in Section 3.6 upon the effective date of such agreement.

Community Benefits Adjustment Due to Construction Crane Policy.   In the event the City adopts a construction Crane Policy, if the aggregate fees owed or costs incurred across the Project pursuant to thate Crane Policy exceed one hundred thousand TBD dollars ($ $100,000TBD NOT DECIDED YET), Developer shall receive a Community Benefits Adjustment in an amount equal to one dollar for every dollar over $100,000TBD that is owed or incurred.

In furtherance of the Project and the shared objectives articulated in the MOU and in this Agreement, the City further agrees that it will not create new policies or guidance that adversely affect the crane or building heights within the Project boundary. For the Term of this Agreement, while it is understood that the Norman Y. Mineta San Jose International Airport (the "Airport") is required to communicate with the Federal Aviation Administration (FAA) on airspace when requested by the FAA, the Parties acknowledge and support that the Airport will defer to the FAA process for all determinations of height for cranes and buildings set forth in the following table:

		Building

		Maximum Building Height Desired (AGL)

		Minimum Crane Height Clearance Required



		A1

		180

		70



		B1

		200

		70



		C2

		230

		70



		C3

		230

		40



		D4

		255

		70



		D7

		270

		70



		E1

		260

				70



		F1

		280

		70



		G1

		290

		70







Conditions to Performance of Public Benefits

. Developer's obligation to perform Public Benefits is expressly conditioned upon the satisfaction of each and all of the following conditions precedent:  

Final Approval has occurred for all Approvals (including any Subsequent Approvals as set forth in Section 4.3.3 below);

The City and any applicable Non-City Agency(ies) shall have performed or granted all of their respective actions, approvals or authorizations and/or issued such permits or licenses required in order to permit Developer to Commence Construction of the Building(s) or Project component(s) to which the particular Public Benefit applies, and Final Approval shall have occurred for same except to the extent that such actions, approvals or authorizations, or permits or licenses have not been performed or granted due to the failure of Developer to timely initiate in conformance with the Approvals and then diligently and using Good Faith Efforts pursue such actions, approvals, authorizations, or issuances; provided, however, Developer shall be deemed to have timely initiated and diligently pursued such actions, approvals, authorizations, or issuances notwithstanding a determination of inconsistency if Developer complies with the requirements for obtaining the same as set forth in the applicable Approvals and Project Documents; and

Developer shall have obtained all Subsequent Approvals necessary to Commence Construction of the applicable Building(s) or Project component(s) to which the Public Benefit applies, and Final Approval shall have occurred for same, except to the extent that such Subsequent Approvals have not been obtained or Final Approval has not occurred for same due to the failure of Developer to timely initiate in conformance with the Approvals and then diligently and using Good Faith Efforts pursue such Subsequent Approvals; provided, however, Developer shall be deemed to have timely initiated and diligently pursued a Subsequent Approval notwithstanding a determination of inconsistency if Developer complies with the requirements for obtaining the Subsequent Approval as set forth in the applicable Approvals and Project Documents. 

Except as expressly set forth in any of the applicable Exhibits to this Agreement, and in addition to any other available remedy, whenever this Agreement requires completion of a Public Benefit at or before Completion of a Building, the City may withhold a Final Certificate of Occupancy for that Building until the required Public Benefit is Completed.

Limited Term Corporate Accommodations Contributions

.  Developer agrees to make certain contributions to City related to development of Limited-Term Corporate Accommodations, as such use is defined in the Downtown West Planned Development Zoning District and General Development Plan. The contribution mechanism set forth below is a one-time arrangement for no more than eight hundred (800) Limited-Term Corporate Accommodations within the Project, nor shall(and in no event shall more than 100,000 net square feet of Limited-Term Corporate Accommodations be permitted on parcels zoned for residential uses). The net square footage for purposes of this clause shall be measured using all net rentable square footage, which includes measurements from the outside surface of the exterior stud walls and include all finished living space, and any Limited Term Corporate Accommodation designated common areas. The net square footage does not include parking areas, common hallways, building common rooms,- building lobbies, balconies, elevator shafts, building common stairways, utility shafts, janitorial closets, building common recreation areas-, and storage lockers not located within Limited-Term Corporate Accommodations. This arrangement shall in no way serve as a precedent or guide for any other contributions, uses, agreements, or projects in the City, by Developer or any other developer. 	Comment by Author: Per the supplemental memo reviewed this AM, these would be included if there are common kitchens

Limited Term Corporate Accommodations Affordable Housing Contribution.  Developer shall contribute to City the amount of eighteen and 70/100 dollars ($18.70) per net square foot of Limited-Term Corporate Accommodations (the "Corporate Accommodations Affordable Housing Contribution"). The calculation of net square footage shall:

●	exclude areas outside the usable accommodation such as lobby, storage areas, mechanical/utility rooms, etc.; and

●	if there are shared kitchen facilities, then shall include community rooms, common rooms/lounges together with supporting facilities such as kitchens and restrooms and other heated interior residential areas associated with the dwelling units or suites.

This Contribution shall be paid upon issuance of a building permit for a Building containing Limited-Term Corporate Accommodations. The Corporate Accommodations Affordable Housing Contribution shall be vested for the term of this Agreement, subject to escalation based on the Construction Cost Index. Pursuant to Section 5.6 of this Agreement, Developer shall not be subject to any new Impact Fee (or any new development or impact fees or exactions or other fees, contributions, special taxes, exactions, impositions or dedications, whether any of the foregoing are imposed as a fee, a zoning requirement or otherwise) for Limited-Term Corporate Accommodations or similar use that City may adopt. Any amounts collected would be used by the City for affordable housing City-Wide.

Limited Term Corporate Accommodations Parks Contribution. Developer shall contribute to City the amount of four thousand eight hundred fifty dollars ($4,850) for each Limited-Term Corporate Accommodation bedroom (i.e. separate enclosed sleeping quarter) developed within the Project (the "Corporate Accommodations Parks Contribution"), which Contribution shall be paid upon issuance of a building permit for a Building containing Limited-Term Corporate Accommodations. The Corporate Accommodations Parks Contribution shall be vested for the term of this Agreement. Pursuant to Section 5.6 of this Agreement, Developer shall not be subject to any new Impact Fee (or any new development or impact fees or exactions or other fees, contributions, special taxes, exactions, impositions or dedications, whether any of the foregoing are imposed as a fee, a zoning requirement or otherwise) for Limited-Term Corporate Accommodations or similar use that City may adopt. Any amounts collected would be spent by the City on parks consistent with the City’s 2009 Greenprint for Parks, Recreation Facilities and Trails, as it may be amended from time to time, and City will distribute funds within nexus.

No Additional CEQA Review Required; Reliance on FEIR for Future Discretionary Approvals

. The Parties acknowledge that the FEIR prepared for the Project complies with CEQA. The Parties further acknowledge that (a) the FEIR contains a thorough analysis of the Project and possible alternatives, (b) the MMRP has been adopted to eliminate or reduce to an acceptable level certain adverse environmental impacts of the Project, and (c) the City Council adopted CEQA Findings, including a statement of overriding considerations in connection with the Approvals, pursuant to CEQA Guidelines Section 15093, for those significant impacts that could not be mitigated to a less than significant level. For these reasons, the City shall rely on the FEIR, to the greatest extent possible in accordance with applicable Laws, in all future discretionary actions related to the Project; provided, however, that nothing shall prevent or limit the discretion of the City to conduct additional environmental review, at Developer's expense, in connection with any Subsequent Approvals to the extent that such additional environmental review is required by applicable Laws, including CEQA. Developer acknowledges that if the City determines, based on additional required environmental review in accordance with CEQA, that the modified project will result in significant new effects or substantially increases the severity of effects beyond those identified in the FEIR for the Project, City may require, and Developer shall comply at its expense with all additional mitigation measures required to mitigate such impacts. 

Compliance with CEQA Mitigation Measures. Developer shall comply with all Mitigation Measures imposed as applicable on each Project component, except for any Mitigation Measures that are expressly identified as the responsibility of a different party or entity. Without limiting the foregoing, Developer shall be responsible for the completion of all Mitigation Measures identified as the responsibility of the "owner" or the "project sponsor" or the "project applicant". The Parties expressly acknowledge that the FEIR and the associated MMRP are intended to be used in connection with each of the Approvals and any Subsequent Approvals to the extent appropriate and permitted under applicable Law. Nothing in this Agreement shall limit the ability of the City to impose conditions on any new, discretionary permit resulting from a modification to the Project, as such conditions are determined by the City to be necessary to mitigate potentially significant adverse environmental impacts identified through any subsequently required CEQA process and associated with that Project modification or a Subsequent Approval or permit; provided, however, any such conditions must be in accordance with Applicable Law.

Nondiscrimination

. In the performance of this Agreement, Developer agrees not to discriminate against any employee, City employee working with any Developer's contractor or subcontractor, applicant for employment with such contractor or subcontractor, or against any person seeking accommodations, advantages, facilities, privileges, services, or membership in all business, social, or other establishments or organizations, on the basis of the fact or perception of a person's race, color, creed, religion, national origin, ancestry, age, height, weight, sex, sexual orientation, gender identity, domestic partner status, marital status, disability or Acquired Immune Deficiency Syndrome or HIV status (AIDS/HIV status), or association with members of such protected classes, or in retaliation for opposition to discrimination against such classes.

City Cost Recovery

.

Developer shall timely pay to the City the Impact Fees set forth in Exhibit M with respect to the Project or the Project Site as set forth in Section 5.6. Such fees shall be the only Impact Fees applicable to the Project or Project Site during the Term of this Agreement (and no new development or impact fees or exactions or other fees, contributions, special taxes, exactions, impositions or dedications, whether any of the foregoing are imposed as a fee, a zoning requirement or otherwise, shall apply to the Project of Project Site, except as expressly permitted in this Agreement).

Except as otherwise set forth in this Agreement and/or the Exhibits hereto, Developer shall timely pay to the City all applicable Processing Fees with respect to the processing or review of applications for the Approvals and Subsequent Approvals as set forth in Section 5.6. 

Developer shall pay to the City all Processing Fees and City Costs incurred in connection with the drafting and negotiation of this Agreement, and defending the Approvals as set forth in Section 7.4, and in processing and issuing any Subsequent Approvals or administering this Agreement (except for the costs that are covered by Processing Fees), in accordance with any existing or future Reimbursement Agreement between Developer and the City with respect to such Processing Fees and City Costs.  

The Parties shall enter into a Reimbursement Agreement with respect to  Processing Fees and City Costs pursuant to which Developer shall reimburse the City for Processing Fees and City Costs incurred in performing work in connection with coordinating and processing Subsequent Approvals required to implement the Project, including but not limited to any further environmental review, Conformance Review Applications, phased final subdivision maps, and grading and building permits, all on an expedited basis. The Reimbursement Agreement shall establish the City's commitment to process Subsequent Approvals on an expedited basis and the terms for Developer's reimbursement to the City for such Processing Fees and City Costs, and shall set forth (i) the scope of City Costs eligible for reimbursement; (ii) a process for the parties to agree to an annual (or other applicable period based on the anticipated scope of the work) budget of Processing Fees and City Costs based on anticipated schedule of reimbursable work, a reconciliation process for budget inconsistencies, and a process for periodically reducing or augmenting the budget where necessary; (iii) Developer's rights to review or challenge Processing Fees and City Costs; (iv) Developer’s rights to review and verify for reasonableness consultant scopes of work, expenses, and budgets; (v) the City's responsibility for tracking, maintaining, and reporting Processing Fees and City Costs incurred in relation to an approved budget; (vi) the process for Developer's payment of Processing Fees and City Costs; and (vii) any other related terms mutually agreed upon between the Parties. The Reimbursement Agreement shall be in a form substantially similar to the form attached hereto as Schedule A. 

Prevailing Wages

. Developer acknowledges that Developer shall be required to pay prevailing wages to all persons performing labor in the construction of public improvements on the Project Site to the extent required by California law, including specifically the California Labor Code, the California Public Resources Code, and the requirements of the Department of Industrial Relations, and as may be required by the Municipal Code or City rules, regulations, or policies. Developer shall include this requirement in any contract entered into by Developer for the construction of any such public improvements. Upon request, Developer and its contractors shall provide to City any workforce payroll records as needed to confirm compliance with this Section. 

Indemnification of City

. To the fullest extent by law, Developer shall indemnify, reimburse, and hold harmless the City and its officers, agents and employees (the "City Parties") from and, if requested, shall defend them against any and all loss, cost, damage, injury, liability, judgments, attorney fee awards, and claims ("Losses") arising or resulting directly or indirectly from (i) any third party claim arising from a Default by Developer under this Agreement, (ii) Developer's failure to comply with any Approval, Subsequent Approval or Non-City Approval, (iii) the failure of any improvements constructed pursuant to the Approvals, Subsequent Approvals, or this Agreement, to comply with any Federal or State Laws, the Existing Standards or any permitted Future Changes to Existing Standards, (iv) any accident, bodily injury, death, personal injury, or loss of or damage to property occurring on a Project Site (or off-site, with regard to the Public Improvements) in connection with the construction by Developer or its agents or contractors of any improvements pursuant to the Approvals, Subsequent Approvals or this Agreement, (v) a Third-Party Challenge instituted against the City or any of the City Parties, (vi) any contract dispute between Developer, its contractors or subcontractors, any other third party, or any combination thereof, relating to the construction of any part of the Project, including but not limited to disputes related to prevailing wage requirements, and (vii) any dispute between Developer and any Transferee or any subsequent owner of any portion of the Project Site or development thereof relating to any assignment of this Agreement or the obligations that run with the land, or any dispute between Developer and any Transferee or other person relating to which party is responsible for performing certain obligations under this Agreement, each regardless of the negligence of, and regardless of whether liability without fault is imposed or sought to be imposed on, the City or any of the City Parties, except to the extent that such indemnity is void or otherwise unenforceable under applicable Law, and except to the extent such Loss is the result of the sole negligence or willful misconduct of any City Party. The foregoing indemnity shall include, without limitation, reasonable attorneys' fees and costs and the City's reasonable cost of investigating any claims against the City or the City Parties. All indemnifications set forth in this Agreement shall survive the expiration or termination of this Agreement .

The City shall promptly notify Developer of any claim, action or proceeding within the scope of this Section and the City shall cooperate fully in the defense of any such claim or action, but shall have the right to resolve any challenge, in any manner, in its sole discretion, provided,  however, Developer's consent shall be required if the resolution of the challenge shall require a payment by Developer or limit Developer's rights under this Agreement. The City shall invoice Developer for any City costs or fees for which Developer is responsible under Section 4.8 in the manner and subject to the provisions of Section 4.6, including pursuant to a Reimbursement Agreement.

VESTING AND CITY OBLIGATIONS

Vested Rights

. By granting the Approvals, the City has made a policy decision that the Project, as described herein and as may be modified in accordance with the Approvals, is in the best interests of the City and promotes the public health, safety and welfare. Developer shall have the vested right to develop the Project as set forth in this Agreement, and authorized by the Approvals, including but not limited to, the Downtown West Planned Development Zoning District, the General Development Plan, the Downtown West Planned Development Permit, the Vesting Tentative Map for Downtown West, and including without limitation with the following vested elements: the land uses, height and bulk limits, including the maximum density, intensity and gross square footages, the permitted uses, the provisions for open space, and the Impact Fees  set forth in Exhibit M (collectively, the "Vested Elements"). The Vested Elements are subject to and shall be governed by Applicable Laws. The expiration of any building permit or Approval shall not limit the Vested Elements, and Developer shall have the right to seek and obtain subsequent building permits or approvals, including Subsequent Approvals at any time during the Term, any of which shall be governed by Applicable Laws. Each Subsequent Approval, once granted, shall be deemed an Approval for purposes of this Section 5.1. 

Existing Standards

. The City shall process, consider, and review all Subsequent Approvals in accordance with (i) the Approvals, (ii) the San José General Plan, the Municipal Code (including the Subdivision Code), amendments to the Municipal Code set forth in City Council Ordinance No. ___ and all other applicable City policies, rules, and regulations, as each of the foregoing is in effect on the Effective Date ("Existing Standards"), as the same may be amended or updated in accordance with permitted Future Changes to Existing Standards as set forth in Section 5.4, and (iii) this Agreement (collectively, "Applicable Laws"). 

Criteria for Subsequent Approvals; Limitation on City's Future Discretion

. As set forth in Section 5.6 below, Developer and City shall commence the preparations necessary for the City to be ready to receive and promptly process applications for Subsequent Approvals. Developer shall be responsible for obtaining any required Subsequent Approvals. The City, in granting the Approvals and vesting the Project through this Agreement, is limiting its future discretion with respect to Subsequent Approvals to the extent that they are consistent with the Approvals and this Agreement. The City acknowledges and agrees that (i) Developer's commitment to provide the various benefits described in this Agreement is, in part, consideration for the City's agreement to limit its discretion with respect to Subsequent Approvals and to process Subsequent Approvals in a prompt and efficient manner, and (ii) the City's inability or refusal to process Subsequent Approvals in such manner and otherwise in accordance with this Agreement and the Approvals may cause Developer significant harm. Accordingly, in no event shall a City Agency deny, or withhold issuance of a Subsequent Approval based upon items that are in compliance with the Approvals and this Agreement, unless required by Applicable Law, and shall consider all such applications pursuant to the procedures set forth in the Approvals (including the Downtown West Planned Development Zoning District and its accompanying General Development Plan, and the Downtown West Design Standards and Guidelines), as applicable, and in accordance with its customary practices (subject to the requirements of this Agreement). Subject to the requirements of this Agreement, the City shall not impose any new condition for a Subsequent Approval that conflicts with the Approvals, except when such condition is necessary to bring the Subsequent Approval into compliance with Applicable Laws. For any part of a Subsequent Approval request that has not been previously reviewed or considered by the applicable City Agency (such as additional details or plans), the City Agency shall exercise its discretion consistent with the Approvals and otherwise in accordance with the City's customary practice (but subject to the requirements of this Agreement). City Agency discretion for certain Subsequent Approvals, including but not limited to Conformance Review Applications, shall be exercised consistent with the General Development Plan, Downtown West Planned Development Permit, and other Approvals as applicable. Consequently, the City shall not use its discretionary authority to change the policy decisions reflected by the Approvals and this Agreement or in such manner as would prevent or delay development of the Project as contemplated in the Approvals and this Agreement. If the City denies any application for a Subsequent Approval that implements the Project as contemplated by the Approvals, then such denial must be consistent with Applicable Laws and the City must specify in writing the reasons for such denial and shall suggest, in a detailed writing, modifications required for approval of the application. Any such specified modifications shall be consistent with Applicable Laws and City staff shall promptly approve the application if it is subsequently resubmitted for City review and corrects or mitigates, to the City's reasonable satisfaction, the stated reasons for the earlier denial in a manner that is consistent and compliant with Applicable Laws and does not include significant new or additional information or materials that give the City a reason to object to the application under the standards set forth in this Agreement. Nothing in the foregoing shall impact or limit the City's discretion with respect to: (i) proposed Subsequent Approvals that seek a Material Change to the Approvals, or (ii) City approvals of subsequent tentative maps or vesting tentative maps, to the extent required by Law, not contemplated by the Approvals; (iii) City’s ability to address any public health, or safety concerns, or to comply with applicable State or Federal Laws. Until such time as the City approves the application for Subsequent Approval, Developer shall have no obligation to provide any of the Public Benefits specifically associated with the development that is the subject of the Subsequent Approval. Notwithstanding the foregoing, and for clarity, deviations or modifications authorized to be approved pursuant to procedures established by the General Development Plan, without requiring amendment to the General Development Plan, shall not constitute a Material Change. By way of example and without limitation, approval of allowable transfers and allowable conversions described on Sheet 3.03 of the General Development Plan and of minor modifications, exceptions, deferrals, amendments to the Planned Development Permit, including DWDSG, DISC process, each as described on Sheet 8.02 of the General Development Plan would not constitute Material Changes. Additionally, adjustments, deviations or modifications authorized to be approved pursuant to procedures established by the Planned Development Permit, and Non-Material Amendments authorized by the Downtown West Improvement Standards or the Infrastructure Plan shall not constitute a Material Change. 

Future Changes to Existing Standards

.  All future changes to Existing Standards and any other Laws, plans, or policies adopted by the City or adopted by voter initiative after the Effective Date ("Future Changes to Existing Standards") shall apply to the Project and the Project Site, except to the extent they conflict with this Agreement, or the terms and conditions of the Approvals. In the event of such a conflict, the terms of this Agreement and the Approvals shall prevail, subject to the terms of this Section 5.4.	Comment by Author: Dollar amounts and value are set even if City requirements changes in the future.  No going down since we vest everything for 30 years.  Add clarity.  

Developer and the City have provided for changes or adjustments to the Project due to DISC or Cranes in Sections 4.2.2 and 4.2.3 of this Agreement. As such, this Section 5.4.1 addresses other potential future changes to Existing Standards. Future Changes to Existing Standards shall be deemed to conflict with this Agreement and the Approvals if they substantially or materially:

limit or reduce the density or intensity of the Project, or any part thereof, or otherwise require any reduction in the square footage or number of proposed Buildings or change the location of proposed Buildings or change or reduce other improvements from that permitted under this Agreement for the Project, the Existing Standards, or the Approvals; 

limit or reduce the height or bulk of the Project, or any part thereof, or otherwise require any reduction in the height or bulk of individual proposed Buildings or other improvements that are part of the Project from that permitted under this Agreement, the Existing Standards, or the Approvals;

limit, reduce or change the allowed location of vehicular access or parking from that permitted under this Agreement, the Existing Standards, or the Approvals; 

limit any land uses for the Project from that permitted under this Agreement, the Existing Standards, the Approvals, or the Existing Uses;

materially limit or control the rate, timing, phasing, or sequencing of the approval, development, or construction of all or any part of the Project in any manner, including the demolition of existing Buildings at the Project Site;

require the issuance of permits or approvals by the City other than those required under the Existing Standards, except as otherwise provided in Section 5.4.2;

limit or control the availability or the type or nature of public utilities, services, or facilities, or any privileges or rights to public utilities, services, or facilities for the Project as contemplated by the Approvals;

conflict with, or otherwise limit, control, or change the management, delivery, or governance of a Privately-Owned Publicly Accessible Open Space as set forth in this Agreement;

materially and adversely limit the processing or procuring of applications and approvals of Subsequent Approvals that are consistent with Approvals; or

increase or decrease any Impact Fees, as they apply to the Project, except as permitted under Section 5.4.2, or impose any new development or impact fees or exactions or other fees, contributions, special taxes, exactions, impositions or dedications, whether any of the foregoing are imposed as a fee, a zoning requirement or otherwise, except as expressly permitted in this Agreement. 

[Note to City – this language is undergoing Developer review. Also, if acceptable then other changes need to be made above, such as to clause (i), which already has a materiality modifier: Developer and City, working together in good faith, shall reasonably determine whether any Future Change(s) to Existing Standards shall be deemed to conflict with this Agreement or the Approvals in any material or substantial way and shall take into account the aggregate effect of all previous Future Changes and any then-proposed Future Changes on this Agreement or the Approvals when considering any material or substantial effect(s).

Pursuant to the Downtown West Planned Development Zoning District and General Development Plan, Developer may request to have a Future Change to Existing Standards that is different or conflicts with this Agreement and the Approvals applied to the Project or the Project Site. Developer must make such a request in writing to the Director of PBCE, and the request shall identify the specific standard and state a rationale for the request. The Director of PBCE may approve the request in his or her sole reasonable discretion; provided, however, that if the application of such Future Change to Existing Standards would constitute a Material Change, the application of such Future Change to Existing Standards shall require the approval of the City Council. The Director of PBCE's or the City Council’s decision, as applicable, to approve or disapprove Developer's request is not subject to appeal. If Developer's request is approved, the Future Change to Existing Standards shall be deemed to be an Existing Standard. Nothing in this Agreement shall preclude Developer from pursuing any challenge to the application by the City of any Future Changes to Existing Standards to all or part of the Project Site. 

The Parties acknowledge that, for certain parts of the Project, Developer must submit a variety of applications for Subsequent Approvals before Commencement of Construction. Developer shall be responsible for obtaining all Subsequent Approvals before the start of any construction to the extent required under Applicable Law. Notwithstanding anything in this Agreement to the contrary, when considering any such application for a Subsequent Approval, the City shall apply the then-applicable provisions, requirements, rules, or regulations that are contained in the California Building Standards Code, as amended by the City, including, without limitation, the requirements of the City’s Building Code, Housing Code, Mechanical Code, Electrical Code, Plumbing Code, Fire Code, and other uniform construction codes applicable on a City-Wide basis or within the DSAP's Boundaries, to the same or similarly situated uses and applied in an equitable and non-discriminatory manner.

Filing of Subdivision Maps

. Developer shall have the right, from time to time and at any time, to file subdivision-related applications (including but not limited to applications for maps to help effectuate a Transfer or other assignment of the Developer’s rights and obligations under this Agreement, tentative maps, vesting tentative maps, final maps or phased final maps, lot line adjustments, lot mergers, and certificates of compliance) with respect to some or all of the Project Site, to subdivide, reconfigure, or merge the parcels comprising the Project Site as may be necessary or desirable in order to develop a particular part of the Project as shown generally in Exhibit B. The specific boundaries of parcels shall be set by Developer in accordance with all applicable subdivision and development standards and approved by the City during the subdivision process. Nothing in this Agreement shall authorize Developer to subdivide or use any of the Project Site for purposes of sale, lease, or financing in any manner that conflicts with the Subdivision Map Act or with the Subdivision Code. Nothing in this Agreement shall prevent the City from enacting or adopting changes in the methods and procedures for processing subdivision and parcel maps so long as such changes do not conflict with the provisions of this Agreement, including any timing requirements set forth herein or in the Exhibits, or with the Approvals. 

Impact Fees; Processing Fees

.  Developer shall endeavor to contact the City at least six (6) months prior to the date on which Developer anticipates submitting its first application for a Subsequent Approval. Following such contact, Developer and the City shall promptly meet and confer and work with Google in good faith to (i) arrange for the City to prepare its staff for receipt and processing of such application and the requested Subsequent Approvals and (ii) enter into a Reimbursement Agreement with respect to the Processing Fees and City Costs for such work.  Developer acknowledges and agrees that in order for the City to receive and process the initial and subsequent applications for Subsequent Approvals in the time frames specified in the Approvals, the City will need sufficient advance notice in order to have available staff to do such work.  Accordingly, if Developer does not contact the City in advance and thereafter meet, confer and work with the City as set forth hereinabove, then the City will be unable to timely process applications for Subsequent Approvals until the City has had sufficient time to provide available staff and enter into a Reimbursement Agreement.  Similarly, the City agrees to meet, confer and work with Google as set forth hereinabove in order to help assure the timely processing of Subsequent Approvals, including as set forth in the Implementation Guide.

Generally. The Project shall be subject to only those Impact Fees set forth in Exhibit M, as set forth in this Section 5.6, and the City shall not impose any new development or impact fees or exactions or other fees, contributions, special taxes, exactions, impositions or dedications, whether any of the foregoing are imposed as a fee, a zoning requirement or otherwise,  on the development of the Project or impose new conditions or requirements for the right to develop the Project (including required contributions of land, public amenities, or services) except as set forth in this Agreement. The Parties acknowledge that the provisions contained in this Section 5.6 are intended to implement the intent of the Parties that Developer have the right to develop the Project pursuant to specified and known criteria and rules, and that the City receive the benefits which will be conferred as a result of such development without abridging the right of the City to act in accordance with its powers, duties and obligations, except as specifically provided in this Agreement. 

Applicable Impact Fees. The Impact Fees that apply to the Project are those Impact Fees set forth in Exhibit M hereto.

The Parties acknowledge that the Diridon Infrastructure Fee is otherwise an impact fee applicable to the Project. However, in-lieu of paying the fee, Developer intends to  construct in-kind infrastructure improvements as more particularly described in Exhibits I and M. .

The Parties acknowledge that the Parkland Dedication requirements of Chapter 19.38 of the San José Municipal Code, including payment of the Parkland Fee, otherwise apply to the Project. Developer will satisfy this obligation as more specifically described in Exhibit E and the exhibits and schedules thereto, subject to the default provisions provided therein. To the extent any Parkland Fee is owed, it shall be the Parkland Fee in effect upon the Effective Date of this Agreement, which Fee is reflected in Exhibit E8, subject only to escalation based on the Construction Cost Index. 

Processing Fees; Reimbursement Agreement

. Processing Fees for the Project shall be limited to the Processing Fees in effect, on a City-Wide basis or within the DSAP's Boundaries, applicable to the same or similarly situated (i) uses or (ii) work that Developer is asking the City to undertake, and applied in an equitable and non-discriminatory manner, at the time that Developer applies for the Subsequent Approval for which such Processing Fee is payable in connection with the applicable portion of the Project. The Reimbursement Agreement to be entered into between City and Developer pursuant to Section 4.6.4 shall provide for Processing Fees paid by Developer to be credited against any Developer obligation to pay City Costs in connection with City processing of Subsequent Approvals. 

Public Health and Safety; Changes in Federal or State Laws

.

City's Exceptions. Each City Agency having jurisdiction over the Project shall exercise its discretion under this Agreement in a manner that is consistent with the public health and safety and shall at all times retain its respective authority to take any action that is reasonably necessary to protect the physical health and safety of the public, abate public nuisance, (the "Public Health and Safety Exception"), or that is reasonably calculated and narrowly drawn to comply with applicable changes in Federal or State Law affecting the physical environment (the "Federal or State Law Exception"), including the authority to condition or deny a Subsequent Approval, or to adopt a new Law applicable to the Project, so long as such condition or denial or new regulation (i) is limited solely to addressing a specific and identifiable issue in each case required to protect the physical health and safety of the public, or (ii) is required to comply with a Federal or State Law, and (iii) is applicable City-Wide, or within the DSAP's Boundaries, to the same or similarly situated uses and applied in an equitable and non-discriminatory manner, and in the case of each of (i), (ii) and (iii) is not for independent discretionary policy reasons that are inconsistent with the Approvals or this Agreement.  Developer retains the right to dispute any City reliance on the Public Health and Safety Exception or the Federal or State Law Exception.

Changes in Federal or State Laws. If Federal or State Laws issued, enacted, promulgated, adopted, passed, approved, made, implemented, amended, or interpreted after the Effective Date have gone into effect and (i) preclude or prevent compliance with one or more provisions of the Approvals or this Agreement, or (ii) materially and adversely affect Developer's or the City's rights, benefits, or obligations, such provisions of this Agreement shall be modified or suspended as may be necessary to comply with such Federal or State Law. In such event, this Agreement shall be modified only to the extent necessary or required to comply with such Law, subject to the provisions of Section 5.8.4, as applicable.

Changes to Development Agreement Statute or Development Agreement Ordinance. This Agreement has been entered into in reliance upon the provisions of the Development Agreement Statute and the Development Agreement Ordinance. No amendment of or addition to the Development Agreement Statute or Development Agreement Ordinance that would affect the interpretation or enforceability of this Agreement or increase the obligations or diminish the development rights of Developer hereunder, or increase the obligations or diminish the benefits to the City hereunder, shall be applicable to this Agreement unless such amendment or addition is specifically required by Law or is mandated by a court of competent jurisdiction. If such amendment or change is permissive rather than mandatory, this Agreement shall not be affected.

Termination of Agreement. If any of the modifications, amendments or additions described in Section 5.8.2 or Section 5.8.3 or any changes in Federal or State Laws described above would materially and adversely affect the construction, development, use, operation, or occupancy of the Project as currently contemplated by the Approvals, or any material portion thereof, such that the Project becomes economically infeasible as reasonably determined by Developer (a "Law Adverse to Developer"), then Developer shall notify the City and propose amendments or solutions that would maintain the benefit of the bargain (that is this Agreement) for both Parties. If any of the modifications, amendments, or additions described in Sections 5.8.2 or Section 5.8.3 or any changes in Federal or State Laws described thereunder would materially and adversely affect or limit the Community Benefits (a "Law Adverse to the City"), then the City shall notify Developer and propose amendments or solutions that would maintain the benefit of the bargain (that is this Agreement) for both Parties. Upon receipt of a notice under this Section 5.8.4, the Parties agree to meet and confer in good faith for a period of not less than thirty (30) days in an attempt to resolve the issue. If the Parties cannot resolve the issue in thirty (30) days or such longer period as may be agreed to by the Parties, then the Parties shall mutually select a mediator at JAMS in San José for nonbinding mediation for a period of not less than thirty (30) days. If the Parties remain unable to resolve the issue following such mediation, then (i) Developer shall have the right to terminate this Agreement following a Law Adverse to Developer, upon not less than thirty (30) days prior notice to the City, and (ii) the City shall have the right to terminate this Agreement following a Law Adverse to the City, upon not less than thirty (30) days prior notice to Developer; provided, notwithstanding any such termination, Developer shall be required to Complete, in accordance with this Agreement, the Base Requirements, Community Benefits, and Privately-Owned Publicly Accessible Open Space for which substantial site work, including any demolition, grading and foundation work, has occurred in connection with any particular new Building as set forth in Section 4. 

No Action to Impede Approvals

. Except and only as required under Section 5.8, the City shall take no action under this Agreement, nor impose any condition on the Project, that would conflict with this Agreement or the Approvals. An action taken or condition imposed shall be deemed to be in conflict with this Agreement or the Approvals if such actions or conditions result in the occurrence of one or more of the circumstances identified in Section 5.6.1.

Estoppel Certificates

. Developer may, at any time, and from time to time, deliver notice to the Director of PBCE requesting that the Director of PBCE certify to Developer, a potential Transferee, a potential lender to Developer, or a Mortgagee in writing that to the best of the Director of PBCE's knowledge: (i) this Agreement is in full force and effect and a binding obligation of the Parties; (ii) this Agreement has not been amended or modified, and if so amended or modified, identifying the amendments or modifications and stating their date and providing a copy or referring to the recording information; (iii) Developer is not in Default in the performance of its obligations under this Agreement, or if in Default, to describe therein the nature and amount of any such Defaults; and (iv) the findings of the City with respect to the most recent annual review performed pursuant to Section 8 of this Agreement. The Director of PBCE, acting on behalf of the City, shall execute and return such certificate within forty-five (45) days after receipt of the request. 

Existing, Continuing Uses and Interim Uses

. The Parties acknowledge that the Existing Uses are lawfully authorized uses and may continue as such uses may be modified by the Project, provided that any modification thereof not a component of or contemplated by the Project is subject to the Zoning Code and the applicable provisions of Section 5. Developer may install interim or limited term and/or special event uses on the Project Site as provided for in, and consistent with, the requirements of the Downtown West Planned Development Zoning District, the accompanying General Development Plan, and/or the Downtown West Planned Development Permit. 

Taxes

.  Nothing in this Agreement limits the City's ability to impose new or increased taxes or special assessments, or any equivalent or substitute tax or assessment, provided (i) the City shall not institute on its own initiative proceedings for any new or increased special tax or special assessment for a land-secured financing district (including the special taxes under the Mello-Roos Community Facilities Act of 1982 (Government Code §§ 53311 et seq.), but not including business improvement districts or community benefit districts formed by a vote of the affected property owners), that includes the Project Site unless Developer gives its express, prior written consent (which it may withhold in its sole  discretion except to the extent Developer has expressly requested that City institute proceedings for any such new or increased special tax or assessment, in which case Developer shall not unreasonably withhold its consent) to or specifically requests such proceedings, and (ii) no such tax or assessment shall be targeted or directed at the Project, including, without limitation, any tax or assessment targeted solely at all or any part of the Project Site, unless Developer gives its express, prior written consent (which it may withhold in its sole discretion) to or specifically requests such proceedings. Nothing in the foregoing prevents the City from imposing any tax or assessment against the Project Site, or any portion thereof, that is enacted in accordance with Law and applies on a City-Wide basis to the same or similarly situated property or uses in an equitable and non-discriminatory manner. 	Comment by Author: Or generally applicable area wide.  

[Note: new language from City re purchasing is under review.  If acceptable to Developer, then language should read as follows:  [Note to City – this language is still under Devloper review: Developer shall  require endeavor to cause the following provision, or a substantially similar version thereof, to be included in any general contract for the construction of base building improvements in the Project:	Comment by Author: Just do this. You are the ones hiring them. :)

“Contractor shall, to the extent allowed by the California Department of Tax and Fee Administration and applicable sales and use tax laws and regulations ("Sales and Use Tax Laws"), coordinate with the City of San José to designate the City of San Jose as the place of use of any materials, goods, or services purchased by Contractor and the origin of any local sales taxes generated by Contractor. Notwithstanding the foregoing sentence, in no event shall Contractor be required to do anything that is in violation of or inconsistent with such Sales and Use Tax Laws.”

NO DEVELOPMENT OBLIGATION

Except as set forth in this Agreement and the Approvals, including, without limitation, the Ten Year and Twenty Year Development Obligations and other requirements set forth in Section 2.2, the timing of delivery of Base Requirements and Community Benefits as set forth in Exhibit C1, D, E, and I, the timing and delivery of Privately-Owned Publicly Accessible Open Space as described in Section 4.1.3(a), and the timing or phasing requirements forth in the FEIR and MMRP, there is no requirement under this Agreement that Developer initiate or complete development of the Project, or any portion thereof, or that development be initiated or completed within any period of time or in any particular order. The development of the Project is subject to numerous factors that are not within the control of Developer or the City, such as availability of financing, interest rates, access to capital, and such other factors. Except as expressly required by this Agreement and the Approvals, the City acknowledges that Developer may develop the Project in such order and at such rate and times as Developer deems appropriate within the exercise of its sole and subjective business judgment. In Pardee Construction Co. v. City of Camarillo, 37 Cal.3d 465 (1984), the California Supreme Court ruled that the failure of the parties therein to provide for the timing of development resulted in a later adopted initiative restricting the timing of development and controlling the parties' agreement. It is the intent of the Parties to avoid such a result by acknowledging and providing for the timing of development of the Project in the manner set forth herein. The City acknowledges that such a right is consistent with the intent, purpose and understanding of the Parties to this Agreement, and that without such a right, Developer's development of the Project would be subject to the uncertainties sought to be avoided by the Development Agreement Statute, the Development Agreement Ordinance and this Agreement.

MUTUAL OBLIGATIONS

Notice of Completion, Revocation or Termination

. Upon any early revocation or termination of this Agreement (as to all or any part of the Project Site) under the circumstances and in the manner permitted herein, the Parties agree to execute, if requested in writing by the other Party, a written statement acknowledging such revocation or termination in the form attached as Exhibit N, signed by the appropriate agents of the City and Developer, and record such instrument in the Official Records. In addition, upon Developer's request, when one or more Buildings have been Completed, and all of the Base Requirements and Community Benefits, and other obligations and requirements tied to those specific Buildings have, in accordance with this Agreement, also been Completed, as more specifically set forth in the Notice of Completion, the City and Developer shall execute and record a Notice of Completion in the form attached as Exhibit N for the applicable property on which the Buildings, other facilities or improvements, or any combination thereof, are located.

General Agreement to Cooperate

. As set forth in Section 5.3 above, in this Section 7.2 (including Section 7.2.1 below) and elsewhere in this Agreement, the Parties agree to cooperate with one another to expeditiously implement the Project in accordance with the Approvals, any Subsequent Approvals and this Agreement, and to undertake and complete all actions or proceedings reasonably necessary or appropriate to ensure that the objectives of this Agreement, the Approvals and any Subsequent Approvals are implemented, including any stated review periods therein. Except for ordinary administrative costs of the City, nothing in this Agreement obligates the City to spend any sums of money or incur any costs other than City Costs or costs that Developer must reimburse through the payment of permitted Processing Fees. The Parties agree that the PBCE Department or Public Works Department, as appropriate (or such other department to whom the obligation is delegated by the Director of PBCE after notice to Developer), will act as the City's lead agency to facilitate coordinated City review of applications for the Project. As such, PBCE Department or Public Works Department (or such other designated department) staff will: (i) work with Developer to ensure that all such applications to the City are technically sufficient and constitute complete applications, and (ii) interface with City staff responsible for reviewing any application under this Agreement to facilitate an orderly, prompt and efficient review process that avoids delay and redundancies, and that is undertaken in the manner set forth in the Approvals, and any Subsequent Approvals.

Specific Actions by the City. The City actions and proceedings subject to this Agreement shall be through the PBCE Department, as well as affected City Agencies (and when required by applicable Law, the City Council), and shall include, upon application by Developer, instituting and completing proceedings for the temporary or permanent closing or occupancy, widening, modifying (including changes from vehicular to pedestrian use) or changing the grades of streets, alleys, sidewalks, and other rights-of-way, and other necessary modifications of the streets, the street layout, and other public or private rights-of-way in or near the Project Site, including streetscape improvements, encroachment permits, improvement permits, and any requirement to abandon, remove, and relocate public utilities (and, when applicable, City utilities) within the public rights-of-way as identified in the Approvals and Subsequent Approvals. Except as set forth in Section 9.3.4 and upon receiving payments of all applicable Processing Fees then due, City Agencies shall process with due diligence all complete submissions and applications by Developer on all permits, approvals, construction, or occupancy permits for the Project, subject to the acceptance of the same as complete; provided, however, that any delays in City’s processing of such submission and applications attributable to a delay or failure by any Non-City Agency to perform or grant any required action, approval, or authorization, shall not be deemed to be breach by City of this Section. 

Non-City Approvals; Cooperation to Obtain Permits

. The Parties acknowledge that certain portions of the Project may require the approval of Federal, State, and local governmental agencies that are independent of the City and not a Party to this Agreement ("Non-City Agencies"). The City will cooperate with reasonable requests by Developer in connection with Developer's efforts to obtain permits, agreements, or entitlements from Non-City Agencies as may be necessary or desirable for the development, operation and use of the Project, including with respect to the study and development of the District Systems as contemplated by the MOU (each, a "Non-City Approval"). 

City Cooperation Regarding Trail Alignments.  City and Developer understand and agree that the proposed Los Gatos Creek Trail Multi-Use Trail segments included as part of the Project will enhance trail connectivity in the City of San José, and also will provide for the cohesive open space network envisioned by the Developer and City as part of the Project.  To allow for Completion of the trail alignments, City and Developer specifically agree to cooperate in good faith, and City shall lead such efforts as appropriate or necessary, to secure authorization, including an easement, joint use, or similar agreement, for trail alignments and under-crossings that may affect property owned by the Santa Clara Valley Water District. 

Conditions of Cooperation to Obtain Permits. The City's commitment to Developer under this Section 7.3 is subject to the following conditions:

Throughout the permit process for any Non-City Approval, Developer shall consult and coordinate with each affected City Agency in Developer's efforts to obtain the permits, agreements, or entitlements, and each such City Agency shall cooperate reasonably with Developer in Developer's efforts to obtain the same.

Developer shall not agree to conditions or restrictions in any Non-City Approval that could create: (1) any obligations on the part of any City Agency that are in addition to any obligations under applicable Laws or other agreements with the applicable Non-City Agency, unless the City Agency agrees in writing, in its sole discretion and following the receipt of any necessary governmental approvals, to assume such obligations; or (2) any restrictions on City property that are in addition to any obligations under applicable Laws or other agreements with the applicable Non-City Agency, unless in each instance the City, including each affected City Agency, has previously approved, in its sole discretion and in writing, the conditions or restrictions following the receipt of any necessary governmental approvals.  If the City does not agree to any such conditions or restrictions, and such refusal results in Developer’s inability to resolve a conflicting obligation, then the City shall cooperate with Developer and the applicable Non-City Agency to arrive at a mutually acceptable resolution.

The City shall cooperate with public utilities and communication service providers, including as necessary for the District Systems, to the extent that the cooperation efforts requested by Developer are consistent with the City's typical efforts in connection with other major development and construction projects in the City, subject to Processing Fees and Reimbursement Agreement. 

Costs. Developer shall bear all costs associated with applying for and obtaining any necessary Non-City Approval, including reimbursement of City for any City Costs incurred in performing work in connection with Section 7.3 that is beyond the City’s typical efforts in connection with other major development and construction projects in the City.  Developer, at no cost to the City, shall be solely responsible for complying with any Non-City Approval and any and all conditions or restrictions imposed on Developer or the Project as part of a Non-City Approval. Developer shall pay or otherwise discharge any fines, penalties, or corrective actions imposed as a result of Developer's failure to comply with any Non-City Approval. 

Cooperation in the Event of Third-Party Challenge

. In the event any administrative, legal, or equitable action or proceeding is instituted by any party, other than the City or Developer, challenging the validity or performance of any provision of this Agreement, the Project, the Approvals or Subsequent Approvals, the adoption or certification of the FEIR or other actions taken pursuant to CEQA, or other approvals under Laws relating to the Project, any action taken by the City or Developer in furtherance of this Agreement, or any combination thereof relating to the Project or any portion thereof ("Third-Party Challenge"), the Parties shall cooperate in defending against such challenge. The City shall promptly notify Developer of any Third-Party Challenge instituted against the City and/or the Project. To the extent permitted by then-applicable law, City agrees to take reasonable actions consistent with AB 900 to facilitate expedited legal review of any Third Party Challenge related to a Subsequent Approval. 

Developer shall assist and cooperate with the City at Developer's own expense in connection with any Third-Party Challenge. The City Attorney's Office may use its own legal staff or outside counsel in connection with defense of the Third-Party Challenge, at the City Attorney's sole discretion. Developer shall reimburse the City for its actual costs in defense of the action or proceeding, including but not limited to the time and expenses of the City Attorney's Office and any outside counsel retained in connection with the defense and any consultants pursuant to a Reimbursement Agreement.

To the extent that any such Third-Party Challenge results in the entry of a final judgment or order limiting Developer's right to proceed with the Project or any material portion thereof under this Agreement (whether the Project commenced or not), including the City's actions taken pursuant to CEQA, Developer may elect to terminate this Agreement. Upon any such termination (or, upon the entry of a judgment terminating this Agreement, if earlier), the City and Developer shall jointly seek to have the Third-Party Challenge dismissed. Developer shall be responsible for payment of any costs, damages, attorney fee awards, or combination thereof that any court of competent jurisdiction may award to the third party as a result of any Third-Party Challenge. 

Permits to Enter City Property

. Subject to the rights of any third party, the rights of the public, and the City's agreement on the scope of the proposed work and insurance and security requirements, each City Agency with jurisdiction shall grant permits to enter City-owned property on the City's standard form permit, including, without limitation, provisions regarding release, waivers, and indemnification in keeping with the City's standard practices, so long as the same is consistent with Applicable Law, in order to permit Developer to enter City-owned property as necessary to construct the Project or comply with or implement the Approvals, Subsequent Approvals, or other requirements in this Agreement. The City and Developer acknowledge that the Major Encroachment Permit includes a form of Major Encroachment Agreement that will provide for certain access rights and obligations between the Parties.

Infrastructure Reimbursement

. The Project provides for the construction of significant new or upgraded public infrastructure within the Project Site. Developer has provided a cost estimate of approximately one hundred seventy-four million dollars ($174,000,000) for the upgraded public infrastructure, which includes costs for improvements both included and not included in the existing Diridon Station Area Basic Infrastructure Fee pursuant to San José Municipal Code Chapter 14.35. Developer's cost estimate for public infrastructure improvements includes, among other improvements, enhanced right-of-way improvements, utilities upgrades and relocation, as further detailed in the Infrastructure Plan included as Exhibit I. The Developer and the City have agreed to a range of horizontal improvements to be evaluated confirmed as part of a future updated infrastructure plan or Nexus Study. 	Comment by Author: We agreed to evaluate not confirm. 

The City recognizes that some of the new and/or upgraded public infrastructure (excluding District Systems) may be beneficial not only to development within the Project Site but also to existing and future development outside of the Project Site, including development within the broader DSAP's Boundaries and surrounding portions of the City. Therefore, subject to appropriation of the funding by the City Council, the City will take actions reasonably necessary, and Developer will cooperate reasonably, to develop an updated or new infrastructure program (excluding District Systems), including preparation of appropriate infrastructure plans, technical (e.g., "nexus") studies and associated financial feasibility studies, that include the Project Site and which analyze the public infrastructure improvements to be installed by Developer. Such an infrastructure program may include impact mitigation fees, community facilities districts, infrastructure facilities districts, or other similar programs or mechanisms for the funding of the cost of public infrastructure improvements ("Funding Mechanism"). Upon adoption of a Funding Mechanism(s), Developer would be eligible to receive a credit and/or reimbursement (including pursuant to Municipal Code Section 14.35 et seq.) for the costs of installing qualifying improvements within the Plan Area, and the City and Developer would then reasonably cooperate to enter into a reimbursement agreement, for such reimbursement and/or credit. To be eligible for such credit and/or reimbursement, all of the following would need to occur:

City Council approval of a Funding Mechanism(s) in accordance with State laws;

Construction of qualifying infrastructure subject to credit or reimbursement, which are supported by the appropriate technical (e.g., "nexus") studies and associated financial feasibility studies; 

City Council approval of a reimbursement agreement between the City and Developer setting forth the terms and conditions for reimbursement, consistent with the above conditions;

City collection of sufficient funding in the infrastructure program(s) to provide reimbursement, subject to annual appropriation of the City Council; and

Compliance with applicable local, state, and federal laws.

The City agrees to work with Developer to secure additional infrastructure funding, including grants and/or reimbursement from available programs to provide infrastructure improvements in the Plan Area. For example, the City will work with Developer to implement the undergrounding of overhead electrical facilities by the Developer if legally permissible under the California Public Utilities Commission (CPUC) Electric Rule No. 20 program (https://www.pge.com/nots/rates/tariffs/tm2/pdf/ELEC_3860-E.pdf) and related CPUC regulations and orders subject to CPUC and PG&E approval, as well as, San Jose Municipal Code, Chapters 15.20, 15.24 and/or 15.26. Any and all undergrounding of electric facilities in the Plan Area by the Developer or a third party such as PG&E, shall also comply with the City's undergrounding policies, including any electrical voltage level within the project area (currently set up to 115kV), and further including without limitation, the City's annual Fiscal Year Workplan for the Rule 20A and Rule 20B (In-Lieu Fee) Underground Utility Program and the Fiscal Year Rule 20B (In-Lieu Fee) Undergrounding Master Plan, as may be approved by the City Council. 

In addition, City and Developer shall work together towards the solution of modifying the existing North Montgomery Street at-grade railroad crossing to serve as the sole emergency vehicle access point to Block A. Such work shall include obtaining any necessary CPUC approval of changes to the crossing. New technologies would be introduced at that crossing, such as remotely controlled bollards/gates and integrated communications between building fire alarm systems and rail and/or mass notification systems. City and Developer shall work in coordination to implement the appropriate technologies and necessary upgrades to the crossing to achieve safe and reliable emergency vehicle access to Block A.

Cinnabar Storm Drain Reimbursement. With respect to Developer's work to upgrade the City-owned stormwater drainage within Cinnabar Street (the "Cinnabar Storm Drain Work" or "Work"), Developer shall not undertake such Work unless City agrees to reimburse Developer in full. Developer shall not proceed with the Work unless and until City has provided Developer with sufficient information to demonstrate that it has funding sources available to fully reimburse Developer for its costs associated therewith immediately upon Completion of the Work. Alternatively, City and Developer may agree that Developer is to be reimbursed through the form of credits toward connection fees. 

Good Faith and Fair Dealing

. The Parties shall cooperate with each other and act in good faith in complying with the provisions of this Agreement and implementing the Approvals and any Subsequent Approvals. In their course of performance under this Agreement, each Party shall refrain from doing anything that would render its performance under this Agreement impossible. The Parties shall cooperate and shall undertake such actions as may be reasonably necessary to implement the Project as contemplated by this Agreement, including such actions as may be necessary to satisfy or effectuate any applicable conditions precedent to the performance of the Public Benefits.

Other Necessary Acts

. Each Party shall use Good Faith Efforts to take such further actions as may be reasonably necessary to carry out this Agreement, the Approvals, and any Subsequent Approvals, in accordance with the terms of this Agreement (and subject to all applicable Laws) in order to provide and secure to each Party the full and complete enjoyment of its rights and privileges hereunder.

ANNUAL REVIEW OF DEVELOPER'S COMPLIANCE

Annual Compliance Review

. Pursuant to Section 65865.1 of the Development Agreement Statute and the Development Agreement Ordinance, annual compliance review shall be conducted in accordance with Section 18.02.300 of the Development Agreement Ordinance. In the event of a conflict between the provisions of Section 18.02.300 and this Agreement, the terms of this Agreement shall apply.  A copy of Chapter 18.02 of the Municipal Code as in effect on the Effective Date is attached hereto at Exhibit Q. 

Effect on Transferees. If Developer has effected a Transfer or another assignment, transfer or conveyance permitted under this Agreement has occurred so that its interest in the Project Site and Public Benefit obligations, or a portion or portions thereof, has/have been divided between Developer and/or Transferees, then the annual review hereunder shall be conducted separately with respect to Developer and each Transferee, and the Planning Commission or City Council, as applicable, shall make its determinations and take its action separately with respect to Developer and each Transferee, as applicable, pursuant to the Development Agreement Ordinance; provided, however, that if Developer and Transferee do not agree as to which party is responsible (as between Developer or Transferee) for fulfilling or performing a duty under this Agreement, then City shall have the right to require Developer and Transferee to submit to a joint annual review until the dispute is resolved. If the City Council terminates, modifies, or takes such other actions as may be specified in the Development Agreement Ordinance and this Agreement in connection with a determination that Developer or a Transferee has not complied with the terms and conditions of this Agreement, such action by the Director of PBCE, Planning Commission, or City Council shall be effective only as to the party to whom the determination is made and the portions of the Project Site in which such party has an interest.

ENFORCEMENT OF AGREEMENT; DEFAULT; REMEDIES

Enforcement

. The only Parties to this Agreement are the City and Developer (and any successors and Transferees). This Agreement is not intended, and shall not be construed, to benefit or be enforceable by any other person or entity whatsoever.

Meet and Confer Process

. Before sending a notice of Default in accordance with Section 9.3, the Party that may assert that the other Party has failed to perform or fulfill its obligations under this Agreement shall first attempt to meet and confer with the other Party to discuss the alleged failure and shall permit such Party a reasonable period, but not less than thirty (30) days and not more than sixty (60) days, to respond to or cure such alleged failure; provided, however, the meet and confer process shall not be required (i) for any failure to pay amounts due and owing under this Agreement, or (ii) if a delay in sending a notice pursuant to Section 9.3 would impair, prejudice or otherwise adversely affect a Party or its rights under this Agreement. The Party asserting such failure shall request that such meeting and conference occur within twenty (20) business days following the request and if, despite the Good Faith Efforts of the requesting Party, such meeting has not occurred within twenty (20) business days of such request, such Party shall be deemed to have satisfied the requirements of this Section and may proceed in accordance with the issuance of a notice of default under Section 9.3.

Default

. Except as otherwise set forth herein and/or in the Exhibits hereto, the following shall constitute a "Default" under this Agreement: (i) the failure to make any payment when due; or (ii) the failure to perform or fulfill any other material term, provision, obligation, or covenant of this Agreement, where in each case such failure remains uncured after the expiration of applicable notice and cure periods. The City shall follow the procedures set forth in Sections 18.02.260 and 18.02.300 of the Development Agreement Ordinance with respect to any alleged or actual Default of Developer. Notwithstanding the foregoing, if a failure can be cured but the cure cannot reasonably be completed within thirty (30) days, then it shall not be considered a Default if a cure is commenced within said 30-day period and diligently prosecuted to completion thereafter.  Any notice of Default given by Developer to the City shall specify the nature of the alleged failure and, where appropriate, the manner in which said failure satisfactorily may be cured (if at all). The City shall follow the aforementioned provisions of the Development Agreement Ordinance with respect to any notice of Default to Developer. Notwithstanding any other provision in this Agreement to the contrary but subject to Article 12 below, if Developer conveys or Transfers some but not all of the Project and there is more than one Party that assumes obligations of "Developer" under this Agreement, there shall be no cross-default between the separate Parties that assumed Developer obligations. Accordingly, if, for example, a Transferee Defaults, it shall not be a Default by any other Transferee or Developer that owns a different portion of the Project Site. As an alternative to the Default procedure set forth herein, the City may elect to first hold a compliance review as set forth in the Development Agreement Ordinance. Further, in the event of noncompliance with a condition required under an administrative permit or any subsequent planned development permit issued for a conditional or special use, the PBCE Director may revoke, suspend or modify the administrative permit or subsequent planned development permit or otherwise enforce the requirements of the administrative permit and subsequent planned development permit pursuant to the remedies available to the City under the Municipal Code. A violation of an administrative permit or a subsequently issued planned development permit for a conditional or special use shall not, by itself, constitute a violation of the Downtown West PD Permit. 

Remedies



Specific Performance. Subject to, and as limited by, the provisions of Section 9.3.3, 9.3.4 and 9.3.5, in the event of a Default, the remedies available to a Party shall include specific performance of this Agreement in addition to any other remedy available at law (including, under Section 18.02 of the Development Agreement Ordinance) or in equity. 

Termination. Subject to the limitation set forth in Section 9.2, 9.3.4 and 9.3.5, in the event of a Default by the City, Developer may elect to terminate this Agreement by sending a notice of termination to the City, which notice of termination shall state the Default. This Agreement will be considered terminated effective upon the date set forth in the notice of termination, which shall in no event be earlier than sixty (60) days following delivery of the notice. The City shall follow the provisions of Sections 18.02.260 and 18.02.300 of the Municipal Code with respect to any termination of this Agreement as a result of Developer’s Default.

Limited Damages. The Parties have determined that except as set forth in this Section 9.3.3, (i) monetary damages are generally inappropriate, (ii) it would be extremely difficult and impractical to fix or determine the actual damages suffered by a Party as a result of a Default hereunder, and (iii) equitable remedies and remedies at law not including damages but including specific performance, termination, and other injunctive or declaratory relief are particularly appropriate remedies for enforcement of this Agreement. Consequently, Developer and the City each agrees that it shall not be liable to the other for damages under this Agreement, and each covenants not to sue the other for or claim any damages under this Agreement and expressly waives its right to recover damages under this Agreement, except as follows: (1) either Party shall have the right to recover actual damages only (and not consequential, punitive or special damages, each of which is hereby expressly waived) for a Party's failure to pay sums to the other Party as and when due under this Agreement, (2) the City shall have the right to recover actual damages for Developer's failure to make any payment due, including any applicable Base Requirements or Community Benefits that are in the form of a cash payment, under this Agreement, (3) for any Base Requirement or Community Benefit for which specific performance is determined by a court of competent jurisdiction not to be an available remedy (and the attached Exhibit does not include a liquidated damages remedy), except if and to the extent solely directly or indirectly resulting from action or inaction by or on behalf of the City or any City Agencies, the City shall have the right to monetary damages according to proof against Developer equal to the costs that would have been incurred by Developer to Complete the required Base Requirements or Community Benefits, and (4) the City shall have the right to administrative penalties or liquidated damages if and only to the extent expressly stated in an Exhibit or in Applicable Laws. For purposes of the foregoing, "actual damages" means the actual amount of the sum due and owing under this Agreement, with interest as provided by Law, together with such judgment collection activities as may be ordered by the judgment, and no additional sums. 

City Processing/Certificates of Occupancy.  Except as otherwise set forth in this Agreement, including the Exhibits and Schedules attached hereto and Section 9.3 above (regarding no cross-defaults), the City shall not be required to process any requests for approval, including any Conformance Reviews or Subsequent Approvals, or take other actions under this Agreement during any period in which payments from Developer are past due or if Developer has committed a Default under this Agreement. Except as otherwise set forth in this Agreement, including the Exhibits and Schedules attached hereto and Section 9.3 above (regarding no cross-defaults), the City shall have the right to withhold a Final or Temporary Certificate of Occupancy for a Building, or both, as may be applicable under the requirements of this Agreement, until all of the required Public Benefits and other obligations triggered by, or associated with that Building have been Completed or otherwise substantially satisfied; provided, however, if the City issues a Final or Temporary Certificate of Occupancy, or both, before such obligations are Completed or substantially satisfied, then Developer shall promptly Complete (in accordance with this Agreement) such obligations following issuance. 

Time Limits; Waiver; Remedies Cumulative

. Failure by a Party to insist upon the strict or timely performance of any of the provisions of this Agreement by the other Party, irrespective of the length of time for which such failure continues, shall not constitute a waiver of such Party's right to demand strict compliance by such other Party in the future. No waiver by a Party of any condition or failure of performance, including a Default, shall be effective or binding upon such Party unless made in writing by such Party, and no such waiver shall be implied from any omission by a Party to take any action with respect to such failure. No express written waiver shall affect any other condition, action or inaction, or cover any other period of time, other than as specified in such express waiver. One or more written waivers under any provision of this Agreement shall not be deemed to be a waiver of any subsequent condition, action or inaction, and the performance of the same or any other term or provision contained in this Agreement. Nothing in this Agreement shall limit or waive any other right or remedy available to a Party to seek injunctive relief or other expedited judicial and/or administrative relief to prevent irreparable harm. Except as expressly stated in this Agreement to the contrary, no right or remedy is intended to be exclusive of any other right or remedy; and each and every such right or remedy shall be cumulative. 

Attorneys' Fees

. Should legal action be brought by either Party against the other for a Default under this Agreement or to enforce any provision herein, the prevailing Party in such action shall not be entitled to recover its attorneys' fees and costs from the other Party. Each Party to the legal action shall bear its own attorneys' fees and costs.

MORTGAGE PROTECTION.

Mortgage Protection

. This Agreement shall be superior and senior to the lien of any Mortgage placed upon the Project Site or any portion thereof after the date of recording of this Agreement. Notwithstanding the foregoing, no breach of or Default under this Agreement shall defeat, render invalid, diminish or impair the lien of any Mortgage made in good faith and for value, but all of the terms and conditions contained in this Agreement shall be binding upon and effective against and shall run to the benefit of any Mortgagee or Foreclosure Transferee who acquires title or possession to the Project Site, or any portion thereof. 

Mortgagee Not Obligated; Exception for Community Benefits

. Notwithstanding the provisions of Section 10.1 above, no Mortgagee or Mortgage Transferee shall have any obligation or duty under this Agreement to construct or complete the construction of improvements, or to guarantee such construction or completion, on the Project Site or applicable portion thereof, except that Base Requirements, Community Benefits, and Privately-Owned Publicly Accessible Open Space must nevertheless be completed as set forth in Section 4.1 and otherwise in accordance with this Agreement; provided, however, that a Mortgagee or Foreclosure Transferee shall not be entitled to devote the Project Site to any use, or to construct any improvements thereon, or to institute any uses other than those uses or improvements provided for or authorized by this Agreement, or otherwise allowed under the Vested Elements and Approvals. Additionally, notwithstanding that title to or possession of all or any portion of the Project Site shall have been acquired by a Mortgagee or Foreclosure Transferee, a failure to meet any construction deadlines under this Agreement as to any portion of the Project Site shall not relieve Developer of the consequences under this Agreement of, or liability under this Agreement for, the failure of such improvements to be completed. 

Notice of Default to Mortgagee

. If City receives a notice from a Mortgagee requesting a copy of any notice of Default given Developer hereunder and specifying the address for service thereof and enclosing a copy of its Mortgage, then City agrees (i) to use its best efforts to deliver to such Mortgagee, concurrently with service thereon to Developer, any notice given to Developer with respect to any claim by City that Developer has committed a Default, and (ii) that if City determines that Developer is not in compliance with this Agreement, City shall likewise use its best efforts to serve notice of such noncompliance on such Mortgagee concurrently with service thereon on Developer. Each Mortgagee shall have the right during the same period available to Developer to cure or remedy, or to commence to cure or remedy, the Default claimed or the areas of noncompliance set forth in City's notice, plus additional time, as reasonably determined by the Director of PBCE under Section 18.02.300, to allow Mortgagee sufficient time to make the election to cure and thereafter prosecute such cure to completion. If a Mortgagee shall be required to obtain title or possession in order to cure any Default, the time to cure shall be tolled so long as the Mortgagee is diligently attempting to obtain possession, including by appointment of a receiver or foreclosure, and provides City upon written request from time to time of reasonable evidence of such diligent efforts. A delay or failure by the City to provide such notice required by this Section shall extend, for the number of days until notice is given, the time allowed to the Mortgagee for cure.

AMENDMENT; TERMINATION; EXTENSION OF TERM

Amendment or Termination

. This Agreement may only be amended with the mutual written consent of the City and Developer, provided following a Transfer, the City and Developer or any Transferee may amend this Agreement as it affects Developer or the Transferee and the portion of the Project Site owned by Developer or the Transferee without affecting other portions of the Project Site or other Transferees. Similarly, subject to any required environmental review, this Agreement may be amended to include any land or legal parcels that are located within the Project's Planned Development Zoning and General Development Plan, but which are not originally included in this Agreement, and in which Developer has a legal or equitable interest and to which Developer desires to have this Agreement apply, and any such amendment may approved and entered into by the Director of PBCE. Other than upon the expiration of the Term and except as provided in Sections 3.2, 5.8.4, 7.4.2, 9.2, and 11.2, this Agreement may only be terminated with the mutual written consent of the Parties. The procedure for an amendment shall be as specified in the Development Agreement Ordinance. 

City's Early Termination Rights for Failure to Satisfy Ten or Twenty Year Development Obligations

. At each annual compliance review of this Agreement and of Developer’s performance hereunder pursuant to Section 18.02.300 of the Development Agreement Ordinance, the City and Developer shall discuss the then-current status of Developer’s satisfaction of the Ten Year or Twenty Year Development Obligation, as applicable, and, whether development and payment obligations remain to be performed in order to satisfy the Ten or Twenty Year Development Obligation. In addition, if Developer has not already satisfied the Ten Year or Twenty Year Development Obligation, as applicable, then, no earlier than one (1) year and not less than ninety (90) days prior to the end of the ten (10) or twenty (20)-year period described in Section 2.2, Developer shall give City notice of the status of Developer’s satisfaction of the Ten Year or Twenty Year Development Obligation, as applicable, substantially in the form of the notice letter attached hereto at Exhibit P (the “Status Notice”). If Developer has given the City a Status Notice, and Developer thereafter fails to satisfy the Ten Year Development Obligation or the Twenty Year Development Obligation on or before the applicable deadline for satisfying the obligations thereunder, then the City may give Developer a termination notice at any time after the last date by which Developer must satisfy (a) the Ten Year Development Obligation, in the case of a notice regarding the failure to satisfy the Ten Year Development Obligation or (b) the Twenty Year Development Obligation, in the case of a notice regarding the failure to satisfy the Twenty Year Development Obligation, which termination notice shall terminate this Agreement effective as of the date of Developer’s receipt of such termination notice; provided, however, that if Developer satisfies the applicable obligation prior to the date on which Developer receives the termination notice, then such termination notice shall be null and void and this Agreement shall remain in effect. If (i) Developer fails to provide a Status Notice and (ii) Developer has not satisfied the Ten Year Development Obligation or Twenty Year Development Obligation, as applicable, and such failure to satisfy the applicable obligation is not then the subject of a dispute between the City and Developer, then this Agreement shall terminate on the date immediately following the end of the ten (10) or twenty (20)-year period described in Section 2.2, as applicable, without the need for the City to give Developer a termination notice. 

Termination and Vesting

.  The term of any non-legislative Approvals, including any subdivision map approval, and Subsequent Approval shall coincide with and in no event extend beyond the Term of this Agreement notwithstanding any other statute, rule, or authority that purports to set a different term for such Approvals, and, except as expressly set forth in this Agreement, any termination under this Agreement shall concurrently effect a termination of the Approvals with respect to the terminated portion of the Project Site. Notwithstanding the foregoing, the General Plan amendments and adopted Downtown West Planned Development Zoning District and accompanying General Development Plan shall not be affected by the termination of this Agreement. If a Conformance Review has been approved during the Term of the Development Agreement, then the Project Sponsor shall be entitled to apply for, process, and obtain a building permit and introduce uses in reliance upon such Conformance Review even after termination of the Development Agreement provided that (i) in no event shall such rights apply to more than one million two hundred fifty thousand (1,250,000) rentable square feet of office, residential or commercial development in the aggregate and (ii) such termination of the Development Agreement shall not have occurred as a result of a Default by Developer. A Planned Development Permit issued for any portion of the Project Site shall not expire if Developer has received a building permit for any part of the development described in the Planned Development Permit prior to termination of the Development Agreement. A Planned Development Permit issued for any portion of the Project Site shall not expire as to those uses commenced or Buildings that have Commenced Construction, during the term of the Development Agreement. In the event of any termination of this Agreement by Developer resulting from a Default by the City and except to the extent prevented by such City Default, Developer's obligation to Complete the applicable Base Requirements, Community Benefits, Privately-Owned Publicly Accessible Open Space, and/or payments required in satisfaction of City statutory and/or regulatory requirements as described in Section 4 shall continue as to any Building which has Commenced Construction and all relevant and applicable provisions of this Agreement shall be deemed to be in effect as such provisions are reasonably necessary in the construction, interpretation, or enforcement of this Agreement as to any such surviving obligations. The City's and Developer's rights and obligations under this Section 11.3 shall survive the termination of this Agreement. 

Amendment Exemptions; Addition of Potentially Participating Parcels

. The addition to this Development Agreement of any Potentially Participating Parcels shall not constitute a Material Change and shall not require an amendment to this Agreement; provided, however, that Developer or City may request an amendment (which may be approved by the Director of PBCE or the City Manager and executed by the City Manager) to formally memorialize the addition of any such parcels. No modification to a diagram or figure included as an Exhibit to this Agreement, and that is marked as "conceptual", shall by itself require an amendment to this Agreement. No issuance of a Subsequent Approval, or amendment of an Approval or Subsequent Approval, shall by itself require an amendment to this Agreement. No change, modification, deviation, or amendment to the Project that is authorized to be approved pursuant to procedures described in the Downtown West Planned Development Zoning District or the Downtown West Planned Development Permit shall require an amendment to this Agreement. Further, in the event a Community Benefits Adjustment is required, such Adjustment shall not by itself require an amendment to this Agreement. Upon issuance or approval, any such matter shall be deemed to be incorporated automatically into the Project and vested under this Agreement (subject to any conditions set forth in the amendment or Subsequent Approval). Notwithstanding the foregoing, if there is any direct conflict between the terms of this Agreement and a Subsequent Approval, or between this Agreement and any amendment to an Approval or Subsequent Approval, then the Parties shall concurrently amend this Agreement (subject to all necessary approvals in accordance with this Agreement) in order to ensure the terms of this Agreement are consistent with the proposed Subsequent Approval or the proposed amendment to an Approval or Subsequent Approval. The Director of PBCE, Director of Public Works, and the Planning Commission, as applicable, shall have the right to approve changes to the Project as described in the Exhibits, including the Downtown West Planned Development Zoning District and the Downtown West Planned Development Permit, and in keeping with the City's customary practices, and any such changes shall not be deemed to conflict with or require an amendment to this Agreement or the Approvals so long as they do not constitute a Material Change. If the Parties fail to amend this Agreement as set forth above when required, however, then the terms of this Agreement shall prevail over any Subsequent Approval or any amendment to an Approval or Subsequent Approval that conflicts with this Agreement.

Extension Due to Legal Action or Referendum; Force Majeure; Rail Improvement Activity

.

Litigation and Referendum Extension. If any litigation is filed challenging this Agreement, the FEIR, or an Approval having the direct or indirect effect of delaying this Agreement or any Approval (including but not limited to any CEQA determinations), including any challenge to the validity of this Agreement or any of its provisions, or if this Agreement or an Approval is suspended pending the outcome of an electoral vote on a referendum, then the Term of this Agreement and all Approvals shall be extended for the number of days equal to the period starting from the commencement of the litigation or the suspension (or as to Approvals, the date of the initial grant of such Approval) to the end of such litigation or suspension (a "Litigation Extension"); provided, however, that if any litigation is filed challenging any Subsequent Approval which has the effect of delaying any Subsequent Approval, the term of this Agreement solely as it applies to the specific Subsequent Approval(s) shall receive a Litigation Extension. The Parties shall document the start and end of a Litigation Extension in writing within thirty (30) days from the applicable dates. 

Force Majeure. Upon the request of any party hereto, an extension of time will be granted for the period of delay caused by a Force Majeure Event, as provided in this Section 11.5.2, and no party shall be deemed to be in Default under this Agreement where delays in performance or failure to perform are caused by a Force Majeure Event and authorized pursuant to this Section 11.5.2. Promptly after learning of the occurrence of a Force Majeure Event that actually causes delay, the affected Party shall notify the other Party in writing of the occurrence of such Force Majeure Event, the manner in which such occurrence is likely to substantially interfere with the ability of the delayed Party to perform under this Agreement, and the anticipated length of delay in performance resulting from the Force Majeure Event. Upon the other Party's receipt of such notice, the Term of this Agreement then in effect shall be extended by a period of time equal to the number of days during which performance is delayed due to the specified Force Majeure Event. 

BART or Rail Improvement Activity. For development of the Project on the portion of the Project Site located north of Post Street, a Party's performance of its obligations under this Agreement as to the affected portion of the Project Site shall be excused during, and extended for a period of time equal to, any period of delay caused by reason of construction staging or other activities related to an extension of the Bay Area Rapid Transit system (“BART”) by the Santa Clara Valley Transportation Agency (“VTA”), or other rail or infrastructure improvements that are not part of the Project ("Rail Improvement Activity") where such Rail Improvement Activity requires use of, or otherwise impacts development upon the Project Site located north of Post Street. Upon the request of any Party, an extension of time will be granted for the period of delay caused by Rail Improvement Activity, and no Party shall be deemed to be in Default under this Agreement where delays in performance or failure to perform are caused by Rail Improvement Activity. Promptly after learning of the occurrence of Rail Improvement Activity that actually causes or is reasonably anticipated (by the affected Party) to cause delay, the affected Party shall notify the other Party in writing of the occurrence of such Rail Improvement Activity, the manner in which such occurrence is likely to cause delay, and the anticipated length of delay in performance resulting from the Rail Improvement Activity. Upon the other Party's receipt of such notice, any deadline for performance of the obligations delayed as to the specific portion of the Project Site impacted, except the Ten Year Development Obligation and the Twenty Year Development Obligation deadlines, shall be extended, but only as to the affected portion(s) of the Project Site by a period of time equal to the number of days during which performance is delayed due to the specified Rail Improvement Activity. 

TRANSFER OR ASSIGNMENT

Permitted Transfer of this Agreement

. Subject to Sections 12.2 and 12.5 and contingent upon the assignor and assignee entering into an Assignment and Assumption Agreement meeting the criteria set forth in Section 12.2 below, Developer shall have the right to sell, assign, convey, hypothecate, or otherwise transfer or alienate in whole or in part its rights, duties, obligations, or interests under this Agreement to any person or entity at any time during the term of this Agreement (a ''Transfer") without the consent of City; provided, however, that in no event shall the obligations or benefits conferred upon Developer under this Agreement be at any time so Transferred except through a transfer of the associated, concomitant portion of the Project Site to which that obligation or benefit relates. In the event of a transfer of a portion of the Project Site, Developer shall have the right to Transfer its rights, duties, obligations or interests under this Agreement that are identified as Transferred with the transferred real property and to retain all rights, duties, obligations or interests other than those Transferred with the transferred real property; however, if an obligation relating to a portion of the Project Site is not Transferred together with the applicable portion of the Project Site itself, and the obligation is a condition to development of the portion transferred, then satisfaction of the obligation shall continue to be a condition to development of the portion transferred. 

Assignment and Assumption Agreement

. Subject to the provisions and conditions of this Subsection, upon the Transfer of any or all of the rights, duties, obligations or interests under this Agreement and receipt by City of an Assignment and Assumption Agreement in substantially the form provided as Exhibit O and as provided for herein, or a substantially similar form acceptable in good faith to City (each an "Assignment and Assumption Agreement"), Developer may assign those obligations under this Agreement and the Approvals that: (a) are specified in the Assignment and Assumption Agreement as having been Transferred with the transferred real property and assumed by the Transferee, or (b) necessarily relate to the development or redevelopment of improvements located on the transferred real property owned by the Transferee, and (c) are not otherwise specified in the Assignment and Assumption Agreement as having been retained by Developer. Upon providing such Assignment and Assumption Agreement to City, any Default by a Transferee of any rights, duties, obligations or interests so Transferred and assumed by the Transferee shall not thereby constitute a Default by Developer with respect to the rights, duties, obligations or interests not Transferred, but any obligations that are conditions to development on the applicable portion of the Project Site and any conditions to development on said portion shall remain conditions to development on said portion. Notwithstanding anything to the contrary in this Section 12, the Assignment and Assumption Agreement with respect to any Transfer of the legal parcel that is currently referred to as the "Social Heart" in the Parkland Agreement shall contain the express assignment and assumption of the bonding requirements with respect to such parcel that are set forth in the Parkland Agreement.  Further, the airspace parcel for the subterranean garage beneath the Social Heart City-Dedicated Open Space (the “Garage”) may only be Transferred with an office Building that is at least four hundred thousand (400,000) square feet in size.  Following Completion of construction of the Social Heart City-Dedicated Open Space and the Garage, a reciprocal easement agreement (“REA”) between the City and owner of the Garage shall be promptly executed following City’s issuance of a Notice of Acceptance (as defined in the Parkland Agreement) for the Social Heart City-Dedicated Open Space and recordation of the grant deed. The REA shall include provisions to require commercially reasonable property and liability insurance that includes coverage for the replacement of the Garage.	Comment by Author: 	Comment by Author: I think this is more just a confusing statement than anything, delete?

Failure by a Transferee to deliver a written Assignment and Assumption Agreement hereunder shall not affect the validity of a transfer by Developer of the portion of the Project Site so transferred to the Transferee, except that the Assignment and Assumption Agreement shall only be effective and Transferee shall only obtain any rights for the transferred property pursuant to the terms of this Agreement at such time as the City has received a fully executed copy of the Assignment and Assumption Agreement. The parties to an Assignment and Assumption Agreement shall use Good Faith Efforts to coordinate with City (including City’s attendance at meetings) to address in detail whether and how each obligation and right set forth in this Agreement shall be divided, allocated, assigned or otherwise Transferred, in whole or in part, between Developer and a Transferee so as to avoid later confusion regarding what obligations and rights have and have not been Transferred. Developer shall reimburse City for the City Costs of coordination with the Developer and each potential Transferee, whether or not the coordination results in a transfer. Where a transfer of a portion of the Project Site has been completed, Developer and said Transferee shall be jointly and severally liable and obligated to City to fulfill any duty or obligation under this Agreement (and under the other Approvals or Vested Elements) where Developer and a Transferee do not agree as to which party is responsible (between Developer or a Transferee) for fulfilling or performing a duty or obligation under an Assignment and Assumption Agreement. Where a transfer of a portion of the Project Site has been completed but City has not received an Assignment and Assumption Agreement that Transfers a particular duty or obligation under this Agreement or under the Approvals or Vested Elements in question, then, notwithstanding the foregoing, City shall have the right to look to Developer (i.e., the assignor), and such Developer shall remain liable and obligated to City to fulfill those duties or obligations under this Agreement.

Provided that City has received an Assignment and Assumption Agreement pursuant to Section 12.2 hereof, any Impact Fees set forth in Exhibit M, Mitigation Measures, Processing Fees, taxes or special assessments, and any other costs, burdens, obligations, mitigation measures, and exactions of any kind to implement development of the Project pursuant to this Agreement (which City may impose or require only consistent with this Agreement) (collectively, "Additional Conditions") imposed by City as a condition to the approval of any development permit application for such development submitted or authorized to be submitted to City by any Transferee of any portion of the Project Site related to a portion of the Project Site owned or controlled by the Transferee shall be imposed entirely on such portion of the Project Site and shall not be imposed by City directly on other portions of the Project Site or the owners of such other portions; provided, however, that nothing in this Section precludes City from imposing upon a Transferee that applies or authorizes an application for a development project those costs, burdens, obligations, mitigation measures, conditions of approval, and exactions appropriate to such proposed development project and otherwise consistent with this Agreement. Further, in the event of any Transfer pursuant to Section 12 hereof, all fees, costs, burdens, obligations, exactions, or other requirements of any kind transferred to Transferee shall be completed in accordance with the timing required under this Agreement, including any applicable Exhibits or Schedules to this Agreement.

Notice of Transfer

. Developer shall, in accordance with the notice provisions of Section 14.11 and at least thirty (30) days prior to the anticipated effective date of a proposed Transfer of any portion of the Project Site, provide written notice to the City Manager and the Director of PBCE of (a) the identity or identities and addresses for notices of said Transferee(s), (b) the anticipated effective date of the Transfer of the portion of the Project Site at issue, and (c) the right, title, or interest in the portion of the Project Site that is the subject of the proposed Transfer. Additionally, a Transferor, including without limitation Developer, shall provide the City Manager and the Director of PBCE with written notice of the effective date of a Transfer of any right, title or interest in any portion of the Project Site within ten (10) days after such effective date. Subject to Section 12.2 hereof, notwithstanding the foregoing, failure to provide either notice required under this Section 12.3 shall not, by itself, affect: (a) the validity of the Transfer at issue nor (b) the ability of a Transferee to provide an Assignment and Assumption Agreement to City pursuant to the provisions of this Section.

District Systems Transfers

. Notwithstanding any of the foregoing, any transfers of District Systems, including infrastructure, rights and obligations relating to service shall be consistent with the requirements of the conditions of approval relating to District Systems in Council Resolution No. [_______].

Certain Limitations on Transfers of Office and Residential Development

. Notwithstanding the foregoing, with respect to office development:

(1)  Developer shall not have the right to Transfer to a Third Party Transferee portions of the Project Site designated for development of office space under the General Plan and DSAP land use maps (without first obtaining the City's written consent, which shall not be unreasonably withheld, conditioned or delayed) if such Transfer would be effective prior to the date on which Google LLC or any Google Affiliate has achieved Substantial Completion of two million (2,000,000) gross square feet of office development in the Project Site; and (2) at no time may the aggregate amount of gross square feet of potential office development on the portions of the Project Site Transferred to a Third Party Transferee(s) exceed forty percent (40%) of the amount of gross office square footage for which the Substantial Completion of the base Building(s), by or on behalf of Google LLC or any Google Affiliate has occurred. For the purposes of illustration only, if such Substantial Completion of base Building(s), by or on behalf of Google LLC or any Google Affiliate, for three million (3,000,000) gross square feet of office development has occurred and physical site work has commenced and vertical construction application(s) has/have been submitted on another one million (1,000,000) gross square feet of office development, then Transfers to Third Parties of portions of the Project Site intended for development of office space under the Approvals of up to one million six hundred thousand (1,600,000) gross square feet (i.e., 40% of 4,000,000) shall be allowed without City consent but otherwise subject to the provisions of this Article 12. City Manager shall consider, in good faith, any request by Google LLC or any Google Affiliate to Transfer office development rights to a Third Party Transferee(s) in a manner inconsistent with this Section 12.5 if such Transfer would likely result in the development of office space earlier than would otherwise occur if such Transfer were not to proceed; and

with respect to residential, hotel, limited-term corporate accommodations, and retail development, City's consent shall not be required for any Transfer so long as such Transfer is to (1) Lendlease or any Lendlease Affiliate or (2) a Qualified Developer.

Non-Transfers

. Subject to the terms and conditions, herein, the following shall not be considered a Transfer and shall not require the City's consent and shall not be subject to Section 12.5: (i) leases, subleases, licenses, other occupancy agreements, or easements, sale-leaseback transactions; or the granting of any mortgage or deed of trust or any foreclosure thereof or deed-in-lieu with respect thereto; (ii) any change, directly or indirectly, in the ownership interests of Google LLC or any Google Affiliate or any Transferee or any of their respective affiliates, (iii) joint ventures in which Google LLC or any Google Affiliate has major decision rights; and (iv) any transfer of land or improvements to the City or the City's designee or to non-profits approved by City in satisfaction of obligations under this Agreement or the Approvals. Notwithstanding the foregoing provisions of this Section 12.6 but subject to Section 12.5 above, (i) if any such transaction includes the transfer of rights and obligations under this Agreement and (ii) Developer and the transferee enter into an Assignment and Assumption Agreement as described herein above and provide a copy of such agreement to the City, then Developer may elect to have any of the transactions described in this Section 12.6 be treated as a "Transfer" under this Agreement and the transferee with respect thereto be a treated as a "Transferee".

Reasonableness of Transfer Requirements

. The parties agree that the restrictions and conditions on the right to assign any portion of the Project Site set forth in this Agreement are necessary and appropriate to assure the achievement of the objectives of the General Plan, the Approvals and this Agreement and are reasonable. Developer agrees to and accepts the restrictions herein set forth in this Section 12 as being a material inducement to the City to enter into this Agreement.

City Administration

. City shall administer the provisions of this Section 12 through the City Manager. 

DEVELOPER REPRESENTATIONS AND WARRANTIES

Interest of Developer; Due Organization and Standing

. Developer represents that it has a legal or equitable interest in the Development Parcels described in  Exhibit B1 to this Agreement, with authority to enter into this Agreement on behalf of all fee owners of the Project Site. Developer is a Delaware limited liability company, duly organized and validly existing and in good standing under the Laws of the State of Delaware, and in full compliance with all applicable Laws of the State of California. Developer has all requisite power to own its property and authority to conduct its business as presently conducted. Developer represents and warrants that there is no existing lien or encumbrance recorded against any Development Parcel that, upon foreclosure or the exercise of remedies, would permit the beneficiary of the lien or encumbrance to eliminate or wipe out the obligations set forth in this Agreement that run with applicable land. 

No Inability to Perform; Valid Execution

. Developer represents and warrants that it is not a party to any other agreement that would conflict with Developer's obligations under this Agreement and it has no knowledge of any inability to perform its obligations under this Agreement. The execution and delivery of this Agreement and the agreements contemplated hereby by Developer have been duly and validly authorized by all necessary action. This Agreement will be a legal, valid, and binding obligation of Developer, enforceable against Developer in accordance with its terms.

Conflict of Interest

. Through its execution of this Agreement, Developer acknowledges that it is familiar with the provisions of Section 607 of the City's Charter, Title 12 of the City's Municipal Code, and Section 87100 et seq. and Section 1090 et seq. of the California Government Code, and certifies that it does not know of any facts which constitute a violation of said provisions and agrees that it will immediately notify the City if it becomes aware of any such fact during the Term.

Other Documents

. To the current, actual knowledge of [_______________], after reasonable inquiry, no document furnished by Developer to the City with its application for this Agreement nor this Agreement contains any untrue statement of material fact or omits a material fact necessary to make the statements contained therein, or herein, not misleading under the circumstances under which any such statement shall have been made. 

No Bankruptcy

. Developer represents and warrants to the City that Developer has neither filed nor is the subject of any filing of a petition under the federal bankruptcy law or any federal or state insolvency laws or Laws for composition of indebtedness or for the reorganization of debtors, and, to the best of Developer's knowledge, no such filing is threatened.

MISCELLANEOUS PROVISIONS.

Entire Agreement

. This Agreement, including the preamble paragraph, Recitals and Exhibits, and the agreements between the Parties specifically referenced in this Agreement, constitutes the entire agreement between the Parties with respect to the subject matter contained herein. 

Incorporation of Exhibits

. Except for the Approvals which are listed solely for the convenience of the Parties, each Exhibit to this Agreement is incorporated herein and made a part hereof as if set forth in full. Each reference to an Exhibit in this Agreement shall mean that Exhibit as it may be updated or amended from time to time in accordance with the terms of this Agreement.

Binding Covenants; Run With the Land

. Pursuant to Section 65868 of the Development Agreement Statute, from and after recordation of this Agreement, all of the provisions, agreements, rights, powers, standards, terms, covenants, and obligations contained in this Agreement shall be binding upon the Parties and, subject to Section 12, their respective heirs, successors (by merger, consolidation, or otherwise) and assigns, and all persons or entities acquiring the Project Site, any lot, parcel or any portion thereof (including any Potentially Participating Parcels) or any interest therein, whether by sale, operation of law, or in any manner whatsoever, and shall inure to the benefit of the Parties and their respective heirs, successors (by merger, consolidation or otherwise) and assigns. Subject to the provisions on Transfers set forth in Section 12, all provisions of this Agreement shall be enforceable during the Term as equitable servitudes and constitute covenants and benefits running with the land pursuant to applicable Law, including but not limited to California Civil Code Section 1468.

Applicable Law and Venue

. This Agreement has been executed and delivered in and shall be interpreted, construed, and enforced in accordance with the Laws of the State of California. All rights and obligations of the Parties under this Agreement are to be performed in the City of San José, and the County of Santa Clara shall be the venue for any legal action or proceeding that may be brought, or arise out of, in connection with or by reason of this Agreement.

Construction of Agreement

. The Parties have mutually negotiated the terms and conditions of this Agreement and its terms and provisions have been reviewed and revised by legal counsel for both the City and Developer. Accordingly, no presumption or rule that ambiguities shall be construed against the drafting Party shall apply to the interpretation or enforcement of this Agreement. Language in this Agreement shall be construed as a whole and in accordance with its true meaning. The captions of the paragraphs and subparagraphs of this Agreement are for convenience only and shall not be considered or referred to in resolving questions of construction. Each reference in this Agreement to this Agreement or any of the Approvals shall be deemed to refer to this Agreement or the Approvals as amended from time to time pursuant to the provisions of this Agreement, whether or not the particular reference refers to such possible amendment. In the event of a conflict between the provisions of this Agreement and the Development Agreement Ordinance, the provisions of this Agreement will govern and control. 

Project Is a Private Undertaking; No Joint Venture or Partnership

. The development proposed to be undertaken by Developer on the Project Site is a private development. The City has no interest in, responsibility for, or duty to third persons concerning any of said improvements. Developer shall exercise full dominion and control over the Project Site, subject only to the limitations and obligations of Developer contained in this Agreement.

Nothing contained in this Agreement, or in any document executed in connection with this Agreement, shall be construed as creating a joint venture or partnership between the City and Developer. Neither Party is acting as the agent of the other Party in any respect hereunder. Developer is not a state or governmental actor with respect to any activity conducted by Developer hereunder.

Recordation

. Pursuant to the Development Agreement Statute and Development Agreement Ordinance, the City Clerk shall have a copy of this Agreement recorded in the Official Records within ten (10) days after the mutual execution and delivery of this Agreement or any amendment thereto, with costs to be borne by Developer.

Obligations Not Dischargeable in Bankruptcy

. Developer's obligations under this Agreement are not dischargeable in bankruptcy.

Survival

. Following expiration of the Term, this Agreement shall be deemed terminated and of no further force and effect except for any provision which, by its express terms, survive the expiration or termination of this Agreement.

Signature in Counterparts

. This Agreement may be executed in duplicate counterpart originals, each of which is deemed to be an original, and all of which when taken together shall constitute one and the same instrument.

Notices

. Any notice or communication required or authorized by this Agreement shall be in writing and may be delivered personally or by registered mail, return receipt requested. Notice, whether given by personal delivery or registered mail, shall be deemed to have been given and received upon the actual receipt by any of the addressees designated below as the person to whom notices are to be sent. Either Party to this Agreement may at any time, upon notice to the other Party, designate any other person or address in substitution of the person and address to which such notice or communication shall be given. Such notices or communications shall be given to the Parties at their addresses set forth below: 

To City:

Director of Planning, Building, and Code Enforcement

Planning Department

City of San José

200 East Santa Clara Street

San José, CA 95113-1905

with a copy to:

City Attorney

Office of the City Attorney

City of San José

200 East Santa Clara Street

San José, CA 95113-1905

City Manager

Office of the City Manager

City of San José

200 East Santa Clara Street

San José, CA 95113-1905

Director of Economic Development

Office of the City Manager

City of San José

200 East Santa Clara Street

San José, CA 95113-1905

To Developer:

Google LLC

1600 Amphitheatre Parkway

Mountain View, Ca 94043

Attn:  REWS Department / Downtown West SJ Project Executive

with a copy to:

Google LLC

1600 Amphitheatre Parkway

Mountain View, Ca 94043

Attn: Legal Department / R/E Matters

Coblentz Patch Duffy & Bass LLP

One Montgomery Street, Suite 3000

San Francisco, CA 94104

Attn:  Head of the Real Estate and Land Use Department

Severability

. Except as is otherwise specifically provided for in this Agreement with respect to any Laws which conflict with this Agreement, if any term, provision, covenant, or condition of this Agreement is held by a court of competent jurisdiction to be invalid, void, or unenforceable, the remaining provisions of this Agreement shall continue in full force and effect unless enforcement of the remaining portions of this Agreement would be unreasonable or grossly inequitable under all the circumstances or would frustrate the purposes of this Agreement.

Public Records Act

. Developer understands and agrees that under the City's Open Government Ordinance (Municipal Code, Title 12, Chapter 12.21) and the California Public Records Act (California Government Code Section 250 et seq.), this Agreement and any and all records, information, and materials submitted to the City hereunder are public records subject to public disclosure. To the extent that Developer in good faith believes that any financial materials reasonably requested by the City constitutes a trade secret or confidential proprietary information protected from disclosure under the Public Records Act and other Laws, Developer shall mark any such materials as such. When a City official or employee receives a request for information that has been so marked or designated, the City may request further evidence or explanation from Developer. If the City determines, in its sole discretion, that the information does not constitute a trade secret or proprietary information protected from disclosure, the City shall notify Developer of that conclusion and that the information will be released by a specified date in order to provide Developer an opportunity to obtain a court order prohibiting disclosure.

Non-Liability of City Officials and Others

. Notwithstanding anything to the contrary in this Agreement, no individual board member, director, commissioner, officer, employee, official or agent of City or other City Parties shall be personally liable to Developer, its successors and assigns, in the event of any Default by City, or for any amount which may become due to Developer, its successors and assigns, under this Agreement.

Non-Liability of Developer Officers and Others

. Notwithstanding anything to the contrary in this Agreement, no individual board member, director, officer, employee, official, partner, employee or agent of Developer or any Affiliate of Developer shall be personally liable to City, its successors and assigns, in the event of any Default by Developer, or for any amount which may become due to City, its successors and assign, under this Agreement.

No Third Party Beneficiaries

. There are no third party beneficiaries to this Agreement.

Number of Days

. Provisions in this Agreement relating to the number of days shall be calendar days, unless otherwise specified, provided that if the last day of any period to give notice, reply to a notice, or to undertake any other action occurs on a Saturday, Sunday, or a bank or City holiday, then the last day for undertaking the action or giving or replying to the notice shall be the next succeeding City working day.

[signatures follow on next page]
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IN WITNESS WHEREOF, the Parties hereto have executed this Agreement as of the day and year first above written.

		CITY:

CITY OF SAN JOSÉ,
a municipal corporation

By:		

Toni Taber, City Clerk

Approved on _______, 2021
City Council Ordinance No. ______

		Approved as to form:

Nora Frimann, City Attorney


By:		

Johnny V. Phan

Chief Deputy City Attorney



		

		



		[Note: City will need a corporate resolution from Google establishing who has authority to execute on behalf of Google, LLC. Signatures will need to be notarized for recording.]  

		









City Comments 3-30-21 
Subject to Developer review and comment 
Negotiation Period Privilege; CPRA Confidential Treatment Request; Not for Public Release – CPRA Exempt; Confidential and 
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OF THE CITY OF SAN JOSE 

(Exempt from Recording Fees 
Pursuant to Government Code  
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AND WHEN RECORDED MAIL TO: 

Johnny V. Phan 
Chief Deputy City Attorney 
Office of the City Attorney 
City of San José 
200 East Santa Clara Street 
San José, CA 95113-1905 
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DEVELOPMENT AGREEMENT 
BY AND BETWEEN  

THE CITY OF SAN JOSE 
AND GOOGLE LLC 

THIS DEVELOPMENT AGREEMENT, dated for reference purposes only as of this ____ 

day of _________, 2021 (the "Reference Date"), is by and between GOOGLE LLC, a Delaware 

limited liability company (herein, "Google" or "Developer"), and the CITY OF SAN JOSE, a 

municipal corporation (herein, "City"), pursuant to the authority of Sections 65864 through 

65869.5 of the California Government Code (herein, "Development Agreement Statute") and 

pursuant to the City's powers as a charter city and Chapter 18.02 of the San José Municipal Code 

(herein, "Development Agreement Ordinance"). The City and Developer are also sometimes 

referred to individually as a "Party" and together as the "Parties". Capitalized terms not defined 

when introduced shall have the meanings given in Article 1. 

RECITALS 

This Agreement is made with reference to the following facts:   

A. The City Council of the City adopted the Envision San José 2040 General Plan 

("General Plan") in 2011 setting forth a vision and comprehensive road map to guide the City's 

continued growth through the year 2040. 

B. The General Plan includes land use policies to shape the transformation of 

strategically identified "Growth Areas" into higher density, mixed-use, urban districts that can 

accommodate employment and housing growth and reduce environmental impacts of that growth 

by promoting transit use and walkability. The Diridon Station Area is located generally within the 

Downtown Growth Area in the General Plan. 

C. The City Council of the City adopted the Diridon Station Area Plan (DSAP) in 2014 

to establish a land use plan and policy framework that will guide future development and 
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redevelopment toward land uses that support transit ridership and economic development, and 

create a world-class urban destination, among many other objectives.  

D. In December 2018, Developer and City entered into a non-binding Memorandum 

of Understanding (herein, the "MOU") with the intention to "collaborate on development in and 

around the Diridon Station Area to aid implementation of the planned expansion of San José's 

Downtown, the Diridon Station Area Plan, and the General Plan." The MOU set forth a vision for 

new development and optimized redevelopment potential to transform the current area into a 

vibrant, fully functional transit-oriented neighborhood that embodies a commitment to place-

making, social equity, economic development, environmental sustainability, and financially viable 

private development. 

E. The shared goals established in the MOU and advanced by the Project, as described 

in more detail below, include: balancing the objectives of the City, Developer, and the community; 

capitalizing on transit synergy; optimizing density and the mix of land uses; preserving existing 

housing and creating new housing; creating broad job opportunities; and pursuing equitable 

development. Goals also address high-quality, human-scaled design; improvements to the public 

realm; enhanced sustainability, environmental stewardship, and innovation; improvements to 

existing transit access and the minimization of parking; timely implementation; assurance that 

private developers will fund a fair share of amenities and other improvements and pay prevailing 

wages to construction workers in office/research and development buildings; and public 

involvement in discussions regarding public benefits.  

F. The MOU states that, should a project be approved, the Developer would enter into 

a development agreement with the City to "memorialize community benefits and secure vested 

development rights aligned with any proposed development masterplan." The MOU contemplates 
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a development agreement that provides, among other things, “certainty with regard to the rules 

and regulations that will govern the future development in addition to other terms, a time frame 

for delivery of development projects, a description of the specific project types and densities, and 

a schedule of payment or delivery and community benefits.” The MOU also recognizes that 

development agreement negotiations will take into account the financial viability of Developer’s 

proposed project and the development-related priorities of the City and community.  

G. In October 2019, Google submitted an application to the City for the Downtown 

West Mixed-Use Plan (herein, the "Project"). The Project site is located in the General Plan 

Downtown Growth Area and mostly within the boundaries of the DSAP, an area of the City that 

is anchored by public transportation. Additionally, the Project re-envisions a significant portion of 

the DSAP as a mixed-use area that integrates housing and increases open space, rather than solely 

maximizing office development. 

H. The Project site is described in Exhibit A (and its approximate boundaries, as set 

forth in the Downtown West Planned Development Permit, are depicted in Exhibit B) and is 

generally bounded by Lenzen Avenue and the Union Pacific Railroad (UPRR) tracks to the north; 

North Montgomery Street, Los Gatos Creek, the Guadalupe River, Barack Obama Boulevard 

(formerly South Autumn Street), and Royal Avenue to the east; Auzerais Avenue to the south; and 

Diridon Station and the Caltrain rail tracks to the west (herein the "Project Site" or "site"). The site 

is approximately 78 acres in size, approximately one mile long from north to south and generally 

less than 800 feet wide from east to west, although the site reaches nearly 1,500 feet from east to 

west at its widest, just south of West Santa Clara Street. Developer and Valley Transportation 

Authority (VTA) have entered into a Public-Private Partnership Agreement ("P3 Agreement"), 

dated October 2, 2020, in which VTA has agreed to transfer its fee interest in approximately 6,871 
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square feet of land identified as APN 259-38-014 and 259-38-133 pursuant to the terms of the P3 

Agreement (the “VTA Parcels”). The VTA Parcels are located within the boundaries of the Project 

Site but are not currently included as Development Parcels for purposes of this Development 

Agreement. Certain other parcels owned by VTA (APNs 261-34-002, -003, -004, -005, -006, -011, 

and -023) are within the project site analyzed in the environmental impact report (EIR) for the 

project, and are included in the Project's Planned Development Zoning and General Development 

Plan, but are not within the Project Site, and are not Development Parcels, for purposes of this 

Development Agreement.  Certain property owned by the Pacific Gas and Electric Company (a 

portion of APN 261-35-002), certain property owned by the Peninsula Corridor Joint Powers 

Board (APN 261-34-020), or certain other property owned by VTA (APNs 259-38-139, 259-38-

114, 259-38-134) are included within the boundaries of the Project Site and in the Downtown West 

Planned Development Zoning and General Development Plan, the Downtown West Design 

Standards and Guidelines, and the Vesting Tentative Map for the Project, but are not currently 

Development Parcels for the purposes of this Development Agreement. 

I. The Project consists of the phased demolition of most of the existing buildings and 

phased development of new buildings in the Project Site. The Project includes development of the 

following land uses: a maximum of 7.3 million gross square feet (gsf) of commercial office space; 

a maximum of 5,900 residential units; a maximum of 500,000 gsf of active uses (commercial 

retail/restaurant, arts, cultural, live entertainment, community spaces, institutional, childcare and 

education, maker spaces, non-profit, and small-format office space); a maximum of 300 hotel 

rooms; a maximum of 800 limited-term corporate accommodations that would accommodate 

Google employees for up to 60 days; a maximum of 100,000 gsf of event and conference space; 

up to 4,800 publicly accessible commercial parking spaces and up to 2,360 unbundled parking 
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spaces for residential use; a potential "District Systems" approach to delivery of on-site utilities, 

including designated infrastructure zones with up to two on-site centralized utility plants totaling 

up to 130,000 gsf; one or more on-site logistics centers to serve the commercial on-site uses that 

would occupy a total of about 100,000 gsf; a total of approximately 15 acres of parks, plazas and 

open space, including areas for outdoor seating and commercial activity (such as retail, cafes, and 

restaurants), green spaces, landscaping, mid-block passages, riparian setbacks, riparian corridors 

and trails; and various improvements to the public realm to improve transit access and pedestrian 

and bicycle circulation and facilitate connectivity, both within the site and to and from surrounding 

neighborhoods.  

J. The Project would provide upwards of eight hundred ninety million dollars 

($890,000,000) in infrastructure investments that include new and improved streets, utilities, open 

spaces, local transportation improvements, site development, and more. This amount does not 

include certain discretionary infrastructure-related costs for Project Features that Google is 

incurring in excess of this amount, such as the costs of enhanced public realm finishes and 

innovative District Systems. 

K. On December 30, 2019, Governor Gavin Newsom certified the Project under the 

Jobs and Economic Improvement through Environmental Leadership Act of 2011 (Assembly Bill 

[AB] 900, as amended by Senate Bill 734, Senate Bill 7, adopted ____________, 2021, and 

AB 246). As an environmental leadership development project, the Project must: (1) result in a 

minimum investment of one hundred million dollars ($100,000,000) in California upon 

completion of construction; (2) create high-wage, highly skilled jobs that provide construction jobs 

and permanent jobs for Californians, and help reduce unemployment; (3) not result in any net 

additional greenhouse gas (GHG) emissions; (4) comply with state requirements for commercial 



 

12255.020 4850-4467-6067.1  6 

and organic waste recycling; and (5) have a binding commitment with the City, as set forth in the 

conditions of approval for the Downtown West Planned Development Permit and other Approvals, 

committing to implement and monitor mitigation measures required to comply with AB 900, as 

amended.  

L. The Project requires an amendment to the General Plan and DSAP; Planned 

Development Rezoning, including a General Development Plan; a Planned Development Permit, 

including adoption of the Downtown West Design Standards and Guidelines, Downtown West 

Improvement Standards, and Conceptual Infrastructure Plan Sheets; Vesting Tentative 

Map(s)/Tentative Map(s)/Final Map(s); Major Encroachment Permits; vacations of portions of 

existing City streets; and related entitlements from the City, including, but not limited, to this 

Development Agreement, and permits related to tree removal, demolition, grading, building, and 

historic preservation (collectively, the "Approvals"). The full list of Approvals is provided in 

Exhibit L hereto.  

M. In order to strengthen the public planning process, encourage private participation 

in comprehensive planning, and reduce the economic risk of development, the Legislature of the 

State of California adopted the Development Agreement Statute, which authorizes the City to enter 

into a development agreement with any person having a legal or equitable interest in real property 

regarding the development of such property. Pursuant to Government Code Section 65865, the 

City adopted the Development Agreement Ordinance establishing procedures and requirements 

for entering into a development agreement pursuant to the Development Agreement Statute. The 

Parties are entering into this Agreement in accordance with the Development Agreement Statute 

and Development Agreement Ordinance. 
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N. In addition to the significant housing, jobs, urban revitalization, and economic 

benefits to the City that will arise from development of the Project, the City and Developer have 

agreed, as more specifically set forth in this Agreement or in the land use controls applicable to 

the Project, that the Project will provide additional benefits to the public that could not be otherwise 

obtained through application of existing City ordinances, regulations, and policies. Major 

additional benefits to the City from the Project are set forth in Exhibits D, F, G, H, and I hereto, 

and include: a combination of mechanisms, such as land dedication, moderate income inclusionary 

housing units, development fees, and other funding sources for affordable housing production and 

preservation, all of which will contribute significantly to the goal of achieving twenty-five percent 

(25%) affordable housing overall within the boundaries of the DSAP; development of 

approximately fifteen (15) acres of new open space, including: (i) approximately ten and two tenths 

(10.2) acres of privately-owned publicly accessible parks – roughly seven (7) acres of which will 

be subject to a recorded restrictive covenant, – and (ii) approximately four and eight tenths (4.8) 

acres of improved parks to be dedicated to the City in satisfaction of the Project’s Parkland 

Obligation for development of 4,000 residential units; new bike and pedestrian infrastructure and 

enhanced access to public transit, as part of the Project's substantial investment (estimated to be 

approximately $890,000,000 in 2021 dollars) in infrastructure improvements, not including 

additional infrastructure Project Features; workforce commitments, including payment of 

prevailing wage and local hire goals; seed funding for a Community Stabilization and Opportunity 

Pathways Fund to invest in education and workforce development, small business capacity 

building and incubation, affordable housing preservation, anti-displacement, homeless prevention, 

and homeless services, each as further described in this Agreement. 
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O. It is the intent of the Parties that all acts referred to in this Agreement shall be 

accomplished in a way as to fully comply with the California Environmental Quality Act 

(California Public Resources Code Section 21000 et seq.; "CEQA"), the CEQA Guidelines (Title 

14, California Code of Regulations, Section 15000 et seq.; "CEQA Guidelines"), the Development 

Agreement Statute, the Development Agreement Ordinance, the San José Municipal Code, and all 

other applicable Laws in effect as of the Effective Date. This Agreement does not limit the City's 

obligation to comply with applicable environmental Laws, including CEQA, before taking any 

discretionary action regarding the Project, or the Developer's obligation to comply with all 

applicable Laws in connection with the development of the Project.  

P. The Final Environmental Impact Report ("FEIR") prepared for the Project and 

certified by the City Council on ____________, 2021, together with the CEQA findings (the 

"CEQA Findings") and the Mitigation Monitoring and Reporting Program ("MMRP") adopted 

concurrently therewith, comply with CEQA, the CEQA Guidelines, and Title 21 of the City's 

Municipal Code. The FEIR thoroughly analyzes the Project and Project alternatives, and the 

Mitigation Measures were designed to mitigate significant impacts to the extent they are 

susceptible to feasible mitigation. The information in the FEIR and the CEQA Findings were 

considered by the City Council in connection with approval of this Agreement.  

Q. On ______________, 2021, the Planning Commission held a public hearing on this 

Agreement and the Project, duly noticed and conducted under the Development Agreement Statute 

and Development Agreement Ordinance. Following the public hearing, the Planning Commission 

determined among other things that the FEIR thoroughly analyzes the Project, and the Mitigation 

Measures are designed to mitigate significant impacts to the extent they are susceptible to feasible 

mitigation, and further determined that the Project and this Agreement will, as a whole, be 
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consistent with the objectives, policies, and general land uses and programs specified in the 

General Plan (together the "General Plan Consistency Findings"). The Planning Commission 

adopted Resolution No. XXX, recommending that the City Council adopt the CEQA findings, 

approve this Agreement, and approve the Project.  

R. On ______________, 2021, the City Council, having received the Planning 

Commission's recommendations, held a public hearing on the FEIR, the Project, and this 

Agreement pursuant to the Development Agreement Statute and the Development Agreement 

Ordinance. Following the public hearing, the City Council adopted Resolution No. XXX, 

certifying the FEIR, making the CEQA Findings required by CEQA, adopting a Mitigation 

Monitoring and Reporting Program, and adopting a Statement of Overriding Considerations; 

adopted Resolution No. XXX approving an override of the Santa Clara County Airport Land Use 

Commission inconsistency determination; adopted Resolution No. XXX, approving amendments 

to the General Plan; adopted Resolution No. XXX approving amendments to the Diridon Station 

Area Plan; introduced Ordinance No. XXX, approving a Planned Development Rezoning, 

including a General Development Plan; adopted Resolution No. XXX, conditionally approving a 

Vesting Tentative Map(s); adopted Resolution No. XXX, conditionally approving a Planned 

Development Permit and adopting the Downtown West Design Standards and Guidelines and the 

Downtown West Improvement Standards, Conformance Review Implementation Guide, and 

Conceptual Infrastructure Plan Sheets; introduced Ordinance No. XXX approving an amendment 

to Title 20 of the City's Municipal Code; adopted Resolutions No. XXX and No. XXX, 

conditionally amending the boundaries for Historic Landmarks (San José Water Company 

Building at 374 West Santa Clara Street, and Southern Pacific Historic District); adopted 

Resolution No. XXX, conditionally approving an amendment to Historic Preservation Permit 
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(HP16-002); adopted Resolution No. XXX, authorizing, with conditions, Major Encroachment 

Permits for the District Systems infrastructure; adopted Resolution No. XXX, conditionally  

vacating certain streets within the Project Site; and introduced Ordinance No. XXX, approving 

this Agreement. 

S. On ____________, 2021, the City Council adopted Ordinance Nos. ___________, 

approving a Planned Development Rezoning, adopted Ordinance No. ___ approving an 

amendment to Title 20 of the City's Municipal Code, adopted Resolution No. _____ conditionally 

approving the vacation of certain streets within the Project Site, and adopted Ordinance No. 

________, approving this Agreement, including the Parkland Agreement included herewith as 

Exhibit E, and authorizing the City Manager to execute this Agreement on behalf of the City (the 

"Enacting Ordinance"). The Enacting Ordinance took effect on ____________, 2021. 

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of 

which are hereby acknowledged, the Parties agree as follows: 

AGREEMENT 

1. DEFINITIONS 

In addition to the definitions set forth in the above preamble paragraph, Recitals, and 

elsewhere in this Agreement, the following definitions shall apply to this Agreement: 

1.1 “Accepted”, “Acceptance” and variations thereof when capitalized in this 

Agreement shall mean, with respect to any Public Improvement, that the work authorized in the 

permit or permits for such Public Improvement has been completed to the reasonable satisfaction 

of the City acting in good faith, as certified by the City’s authorized representative, such as the 

City Engineer, and the City is otherwise ready to prepare and issue a Notice of Acceptance.  
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1.2 "Affiliate" or "Affiliates" means any entity that directly or indirectly, through one 

or more intermediaries, Controls, is Controlled by, or is under common Control with, the specified 

entity.  

1.3 "Affordable Housing Program" shall mean the Affordable Housing Program 

attached hereto as Exhibit D. pursuant to Municipal Code Chapter 5.08].  

1.4 "Affordable Housing Unit" shall have the meaning set forth in the Affordable 

Housing Program.  

1.5 "Agreement" shall mean this Development Agreement, the Exhibits which have 

been expressly incorporated herein, and any amendments thereto. 

1.6 "Applicable Laws" shall have the meaning set forth in Section 5.2 (where 

"applicable" is not capitalized, "applicable Law" has its plain meaning and refers to Laws as 

otherwise defined herein).  

1.7 "Approvals" shall mean the City approvals, entitlements, and permits for the Project 

listed on Exhibit L. 

1.8 "Assembly Bill (AB) 900" shall mean the Jobs and Economic Improvement through 

Environmental Leadership Act of 2011, effective January 1, 2018, and codified in Public 

Resources Code Section 21178 et. seq., as amended.  

1.9 "Assignment and Assumption Agreement" shall have the meaning set forth in 

Section 12.2.  

1.10 “Base Requirements” shall mean those elements of the Project required to satisfy 

state and/or City statutory or regulatory requirements, including, but not limited to, payment of 

fees, CEQA mitigation measures set forth in the MMRP, City-Dedicated Open Space, and the 
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portion of the Affordable Housing Program that satisfies the requirements of the City's 

Inclusionary Housing Ordinance (San José Municipal Code Ch. 5.08). 

1.11 "Building" or "Buildings" shall mean each of the existing, modified, and new 

buildings, located on a Development Parcel(s) within the Project Site, and as described in the 

Project Description.  

1.12 "CEQA" shall have the meaning set forth in Recital P. 

1.13 "CEQA Findings" shall have the meaning set forth in Recital Q. 

1.14 "CEQA Guidelines" shall have the meaning set forth in Recital P. 

1.15 "City" shall mean the City as defined in the opening paragraph of this Agreement. 

Unless the context or text specifically provides otherwise, references to the City means the City 

acting by and through the Director of PBCE or, as necessary, the Planning Commission, the City 

Manager, or the City Council.  

1.16 "City Agency" or "City Agencies" shall mean the City departments, agencies, 

boards, commissions, and bureaus that have subdivision or other permit, entitlement, or approval 

authority or jurisdiction over development of the Project, or any improvement located on or off 

the Project Site, including, without limitation, the City Manager, PBCE Department, Director of 

PBCE, Department of Parks, Recreation, and Neighborhood Services, Environmental Services 

Department, Housing Department, and Department of Public Works, together with any successors 

to the foregoing City agencies, departments, boards, or commissions.  

1.17 "City Attorney's Office" shall mean the Office of the City Attorney of the City San 

José. 

1.18 "City Costs" shall mean the actual and reasonable third-party costs incurred by a 

City Agency in preparing, adopting or amending this Agreement, in performing its obligations or 
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defending its actions under this Agreement, or otherwise contemplated by this Agreement, 

including reasonable attorneys' fees and costs, consistent with other development projects 

approved in the City but excluding work, hearings, costs or other activities contemplated or 

covered by Processing Fees; provided, however, City Costs shall not include any costs incurred by 

a City Agency in connection with a City Default. 

1.19 "City Council" or "Council" shall mean the City Council of the City of San José. 

1.20 "City-Dedicated Open Space(s)" shall mean the parks and trail to be dedicated to 

the City and improved by Developer in conformance with the Parkland Agreement, and as set forth 

in Exhibit E hereto. 

1.21 “City Manager” shall mean the City Manager of the City of San José. 

1.22 "City Parties" shall have the meaning set forth in Section 4.8. 

1.23 "City-Wide" shall mean all real property within the territorial limits of the City of 

San José, not including any property owned or controlled by the United States or by the State of 

California and therefore not subject to City regulation. 

1.24 "Commence Construction", "Commencement of Construction" and similar 

variations thereof shall mean commencement of vertical physical site work pursuant to a building 

permit, excluding demolition, grading, excavation, or foundation. For Buildings containing 

basements, vertical physical site work includes any permanent elements of the basement above the 

lowest level basement slab. 

1.25 "Community Benefits" shall mean those Public Benefits provided by the Project 

that are generally aligned with the goals and priorities identified in the MOU approved by the City 

Council, and that exceed the Base Requirements, and are not Project Features.  
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1.26 "Complete" and any variation thereof when capitalized in this Agreement shall 

mean, as applicable, that: (i) with respect to Privately-Owned Publicly Accessible Open Space and 

Privately-Owned Improvements, the City Agencies or the Non-City Agencies with jurisdiction 

over any required permits for such Privately-Owned Publicly Accessible Open Space or Privately-

Owned Improvements have issued any approvals required for use of such space or improvement 

for the contemplated use with construction having been completed substantially in accordance with 

the DWDSG and to such an extent that safe use of the space or improvement is viable; (ii) with 

respect to any Public Improvement, the Public Improvement, or portion thereof, has been 

completed substantially in accordance with related subdivision map conditions of approval and 

any applicable Public Improvement Agreement and, if applicable, Exhibit E of this agreement, and 

has been Accepted by the City; and (iii) with respect to any Building, a Final Certificate of 

Occupancy has been issued.  

1.27 "Conformance Review" shall mean the Downtown West Planned Development 

Zoning/Design Conformance Review process established by the General Development Plan, 

pursuant to which the Director of PBCE or Director of PW, as specified in the General 

Development Plan, reviews Conformance Review Applications for Vertical Improvements, Open 

Space Improvements, and Horizontal Improvements for conformance with the General 

Development Plan and Downtown West Planned Development Permit as a prerequisite to the 

issuance of permits to construct open space, Vertical Improvements, or Horizontal Improvements, 

as applicable. 

1.28 "Conformance Review Application" shall mean a written request on a form 

approved by the Director of PBCE, along with payment of any then-due Processing Fees, for a 

Conformance Review determination by the Director of PBCE that Vertical Improvements, open 
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space and Park Improvements, or Horizontal Improvements for a particular area of the Project Site 

satisfies the applicable standards of the General Development Plan and Downtown West Planned 

Development Permit. 

1.29 “Construction Cost Index” or “CCI” shall mean the Engineering News Record 

(ENR) Construction Cost Index for the San Francisco Urban area published by McGraw Hill on 

January 1 of every year, or its successor publication. 

1.30 "Control" means (i) the direct or indirect ownership of more than fifty percent 

(50%) of the profits or capital of the specified entity; or (ii) the right to dictate the specified entity's 

major decisions, subject to the rights of other owners; or (iii) the power to direct the day-to-day 

management or control of the specified entity, directly or indirectly and whether through 

ownership of voting securities, membership or partnership interests, or other interests, or by 

contract, or otherwise; or (iv) the right to appoint fifty percent (50%) or more of the specified 

entity’s managers or directors.  

1.31 "Default" shall have the meaning set forth in Section 9.3. 

1.32 "Developer" shall have the meaning set forth in the opening paragraph of this 

Agreement, and shall also include any and all authorized successor Transferees of all or any 

Development Parcel(s)  during the Term and any other successors permitted under this Agreement. 

1.33 "Development Agreement Ordinance" shall mean Chapter 18.02 of the Municipal 

Code, as in effect as of the Effective Date.  

1.34 "Development Agreement Statute" shall have the meaning set forth in the Preamble 

to this Agreement, as in effect as of the Effective Date.  
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1.35 “Development Parcel” shall mean any real property (or vertical subdivision thereon 

or thereunder) located within the boundaries of the Project Site in which Developer has a legal or 

equitable interest. 

1.36 "Director of PBCE" shall mean the Director of Planning, Building and Code 

Enforcement of the City of San José. 

1.37 Director of PRNS shall mean the Director of Parks, Recreation and Neighborhood 

Services for the City of San José. 

1.38 "Diridon Station Area Plan" or "DSAP" shall mean the Diridon Station Area Plan 

approved by Resolution No. 77096, as may be amended from time to time.  

1.39 "Diridon Integrated Station Concept Plan" or "DISC" shall mean the collective plan 

by the DISC Partner Agencies to expand and redevelop the San José Diridon Station, which Plan 

is under development and has not been fully funded, as of the Effective Date. 

1.40 "DISC Partner Agencies" or "DISC Partner Agency" in connection with DISC, or 

other transit project(s), shall mean any one or more of the following agencies: California High-

Speed Rail Authority (CHSRA), Caltrain, Metropolitan Transportation Commission (MTC), Santa 

Clara Valley Transportation Authority (VTA), and the City (and any successor agency(ies)).  

1.41 "District Systems" shall mean the "district system(s)" described in Exhibits I and J.  

1.42 "Downtown West Design Standards and Guidelines" or “DWDSG” shall mean that 

certain Downtown West Design Standards and Guidelines, which are a component of the 

Downtown West Planned Development Permit, approved by the City Council by Resolution No. 

________ on ____________, 2021, as same may be amended from time to time. 

1.43 "Downtown West Planned Development Permit" shall mean that certain planned 

development permit effectuating the Downtown West Planned Development Zoning District, 
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which includes the Downtown West Design Standards and Guidelines, the Downtown West 

Improvement Standards and Conceptual Infrastructure Plan Sheets, and the Downtown West 

Conformance Review Implementation Guide, approved by City Council Resolution No. ______ 

on ________, 2021, as same may be amended from time to time. 

1.44 "Downtown West Planned Development Zoning District" shall mean the planned 

development zoning district established pursuant to Zoning Code Sections 20.60 et seq. and 

20.120.500 et seq. by City Council Ordinance No. ________, including its accompanying General 

Development Plan. 

1.45 "DSAP's Boundaries" means the geographic boundaries of the Diridon Station Area 

Plan, as in effect on the Effective Date of this Agreement. 

1.46 "Effective Date" shall have the meaning set forth in Section 2.1. 

1.47 "Enacting Ordinance" shall have the meaning set forth in Recital T. 

1.48 "Encroachment Agreement" shall refer to Exhibit A of City Council Resolution No. 

_________." 

1.49 “Existing Agreements” shall mean the Option/Negotiation Rights Agreement 

between the City of San José, a California municipal corporation, and Google LLC, a Delaware 

limited liability company, dated December 4, 2018, for the property referred to as “Lots A-C,” and 

more particularly described in Exhibit A to that Agreement, located in the City of San José, 

California; the Purchase and Sale Agreement and Joint Escrow Instructions between the City of 

San José, a California municipal corporation, and Google LLC, a Delaware limited liability 

company, dated December 4, 2018, for the property located at 255 South Montgomery  Street, San 

José, California (the “City Fire Training Facility Property”); and the Ground Lease between 

Google LLC, a Delaware limited liability company, and the City of San José, a California 
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municipal corporation, dated December 4, 2018, for the property located at 255 South 

Montgomery  Street, San José, California (the “City Fire Training Facility Property"). 

1.50 "Existing Standards" shall have the meaning set forth in Section 5.2. 

1.51 "Existing Uses" shall mean all existing lawful uses of the existing Buildings and 

improvements (and including, without limitation, lawful pre-existing, non-conforming uses under 

the Zoning Code) on the Project Site as of the Effective Date, as the same may be modified by the 

Approvals and any Subsequent Approvals. 

1.52 "Federal or State Law Exception" shall have the meaning set forth in Section 5.8.1. 

1.53 "FEIR" shall have the meaning set forth in Recital Q.  

1.54 "Final Approval" shall mean that (i) all applicable appeal periods for the filing of 

any administrative or judicial appeal challenging the issuance or effectiveness of any of the 

Approvals, the Development Agreement or the FEIR shall have expired and no such appeal shall 

have been filed, or if such an administrative or judicial appeal is filed, the Approvals, the 

Development Agreement or the FEIR, as applicable, shall have been upheld by a final decision in 

each such appeal without adverse effect on the applicable Approval, the Development Agreement 

or the FEIR and the entry of a final judgment, order or ruling upholding the applicable Approval, 

the Development Agreement or the FEIR and (ii) if a referendum petition relating to any Approval 

or the Development Agreement is timely and duly circulated and filed, certified as valid and the 

City holds an election, the date the election results on the ballot measure are certified by the City 

Council in the manner provided by applicable City laws reflecting the approval by voters of the 

referended Approval or Development Agreement.  
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1.55 "Final Certificate of Occupancy" shall mean the permit or other documentation 

issued by the City Building Division following its final inspection of the applicable Building or 

structure. 

1.56 "Final Map" shall mean a "Final Map" as defined in Section 19.08.160 of the 

Subdivision Code. 

1.57 "Force Majeure" or "Force Majeure Event" shall mean, for purposes of this 

Agreement, any event or condition that: (i) is beyond a Party’s control; (ii) prevents the Party’s 

performance of this Agreement; (iii) that the Party could not have reasonably foreseen; and (iv) 

that arises from one or more of the following: (1) naturally occurring events constituting an act of 

God; (2) unusually severe and abnormal climactic conditions (as compared with the five-year 

average weather statistics compiled by the United States National Oceanic and Atmospheric 

Administration for the time of year and locality of the Subject Property); (3) strikes, stoppages or 

boycotts that affect a specific trade on a national or regional level, to the extent not caused by the 

acts or omissions of the Party; (4) the unavailability of construction materials for projects similar 

to the Project (i.e. a large scale mixed-use project) that causes significant construction delays, or 

significant construction delays resulting from such materials being unusually difficult or 

impossible to obtain, or from defects, tariffs, embargoes, or trade disputes, where, in each case, 

Developer is unable to obtain alternative or replacement materials, within the same or substantially 

similar time period at substantially the same cost (and without having to forfeit any significant 

deposits or advance payments); (4) acts of terrorism or war; (5) riots or other civil unrest; (6) a 

local, state or federal declaration of emergency based on an epidemic or pandemic, including any 

quarantine or other health-related orders, directives, regulations, laws or other requirements 

implemented in response to such epidemic or pandemic; (7) orders issued by any other 
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governmental body having jurisdiction over the Project; (8) casualty; or (9) condemnation 

unrelated to DISC or other transit project(s). Neither the inability of Developer to obtain 

construction financing for the Project nor the condition of, or changes in, the real estate market 

shall constitute a Force Majeure Event, except to the extent such inability or changes result from 

a Force Majeure Event. 

1.58 “Foreclosure Transferee” shall mean any purchaser at a foreclosure sale or similar 

transaction under a Mortgage and any person or entity which acquires title to all or any portion of 

the Project Site in lieu of the foreclosure of a Mortgage, except for Developer or an Affiliate of 

Developer. 

1.59 "Funding Mechanism" shall have the meaning set forth in Section 7.6.1. 

1.60 "Future Changes to Existing Standards" shall have the meaning set forth in 

Section 5.4. 

1.61 "General Plan" has the meaning set forth in Recital A.  

1.62 "General Plan Consistency Findings" has the meaning set forth in Recital R. 

1.63 "Good Faith Efforts" and any variation thereof shall mean the efforts that a 

reasonable person would determine is a diligent and honest effort under the same or similar set of 

facts or circumstances. 

1.64 "Google Affiliate" shall mean any entity that directly or indirectly Controls, is 

Controlled by, or is under common Control with Google LLC, including  (i) Alphabet, Inc.; (ii) 

any Affiliate of Alphabet, Inc.; (iii) companies spun-off from Google LLC or Alphabet, Inc. and 

any of their Affiliates; and (iv) any entities related to Google LLC or Alphabet, Inc. as a result of 

merger, acquisition or by operation of law. 
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1.65 "Horizontal Improvement" shall mean (a) the initial construction of any one or 

more Public Improvements and (b) the initial construction of any one or more  Privately-Owned 

Improvements. 

1.66 "Impact Fees" shall mean those fees and exactions set forth on Exhibit M to this 

Development Agreement.    

1.67 "Infrastructure" shall mean the facilities, both on- and off-site and in District 

Systems, described in the Infrastructure Plan included herewith as Exhibit I, and including the 

electrical microgrid ("Microgrid") described in Exhibit J. 

1.68 "Infrastructure Plan" shall mean the Infrastructure Plan attached as Exhibit I.  

1.69 "Law(s)" shall mean the Constitution and laws of the United States of America, the 

Constitution and laws of the State of California, the charter and laws of the City of San José, and 

any codes, statutes, rules, regulations, or executive mandates thereunder, and any State or Federal 

court decision (including any order, injunction, or writ) thereunder. The term "Laws" shall refer to 

any or all Laws as the context may require. 

1.70 "Lendlease Affiliate" shall mean any Affiliate of Lendlease Americas Holdings 

Inc., a Delaware corporation.  

1.71 "Litigation Extension" shall have the meaning set forth in Section 11.5.1. 

1.72 "Losses" shall have the meaning set forth in Section 4.8. 

1.73 "Major Encroachment Permit" shall refer to a permit issued under Title 13.37.400 

of the Municipal Code." 

1.74 "Material Change" shall mean any modification that would materially alter the 

rights, benefits, or obligations of the City or Developer under this Agreement that (i) extends or 

reduces the Term, (ii) changes the permitted uses of the Project Site, except as permitted by, and 
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approved in the manner set forth in the Downtown West Planned Development Zoning District 

and/or the Downtown West Design Standards and Guidelines, (iii) decreases or increases the 

Community Benefits, except as permitted as a Community Benefits Adjustment, (iv) as to a 

particular Building, increases the maximum density, or overall square footage of the Project, in 

each case by more than 10%, (v) decreases the parking ratios, except as permitted by the Approvals 

and this Agreement, or (vi) reduces or changes the Impact Fees applicable to the Project, except 

as authorized on the Effective Date, or imposes any new development or impact fees or exactions 

or other fees, contributions, special taxes, exactions, impositions or dedications, whether any of 

the foregoing are imposed as a fee, a zoning requirement or otherwise, except as expressly 

permitted in this Agreement.  

1.75 "Mitigation Measures" shall mean the mitigation measures (as defined by CEQA) 

applicable to the Project as set forth in the MMRP or that are necessary to mitigate adverse 

environmental impacts identified through the CEQA process as part of a Subsequent Approval.  

1.76 "MMRP" shall mean that certain mitigation monitoring and reporting program 

adopted by the City for the Project.  

1.77 "Mortgage" shall mean a mortgage, deed of trust, or other lien on all or part of the 

Project Site to secure an obligation made by Developer to repay borrowed funds to be used by 

Developer to improve the applicable property so encumbered in a manner consistent with this 

Agreement, but shall not include any mortgage, deed of trust or other lien that is also secured by 

real property that is not part of the Project Site or which secures an obligation to repay borrowed 

funds used to acquire or improve real property that is not part of the Project Site, or which is cross-

defaulted with any obligation relating to or secured by real property that is not part of the Project 

Site. 
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1.78 "Mortgagee" shall mean a person or entity that is not an Affiliate of Developer and 

that is the holder of, and beneficiary or mortgagee under, a Mortgage. 

1.79 "Municipal Code" shall mean the San José Municipal Code. 

1.80 "Non-City Agency" shall have the meaning set forth in Section 7.3. 

1.81 "Non-City Approval" shall have the meaning set forth in Section 7.3. 

1.82 “Notice of Completion” means the form of Form of Notice of Completion and 

Termination attached to this Agreement at Exhibit N. 

1.83 "Official Records" shall mean the official real estate records of the City of San José, 

as maintained by the Santa Clara County Assessor-Recorder's Office. 

1.84 "Open Space Improvements" shall mean, collectively, City-Dedicated Open Space 

and Privately-Owned Publicly Accessible Open Space (defined as Project-Sponsor Owned Open 

Space in the Downtown West Planned Development Zoning District and Downtown West Planned 

Development Permit).  

1.85 "Parcel Map" shall mean a Parcel Map as defined in Section 19.08.320 of the 

Subdivision Code. 

1.86 "Park Construction Right of Entry", as more specifically described in Exhibit E, 

shall mean a temporary Right of Entry Agreement within a City-Dedicated Open Space entered 

into by the Parties following Acceptance of the Open Space by the City, for the purpose of allowing 

Developer to complete construction of an adjacent Building(s). 

1.87 "Park Improvements" shall have the meaning set forth in the Parkland Agreement 

included herewith as Exhibit E. 

1.88 "Parkland Fee" shall mean the fee established by the City Council pursuant to 

Chapters 14.25 or 19.38 of the San José Municipal Code.  
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1.89 "Party" and "Parties" shall have the meaning set forth in the opening paragraph of 

this Agreement. 

1.90 "PBCE Department" shall mean the Planning, Building, and Code Enforcement 

Department of the City of San José. 

1.91 "Planned Development Permit" means the Planned Development Permit approved 

by Resolution No. XXX. 

1.92 "Planning Commission" means the Planning Commission of the City of San José. 

1.93 “Potentially Participating Parcels” shall mean (a) any land that is located within the 

Project Site as to which Developer acquires after the Effective Date, either (i) fee title or (ii) any 

other legal or equitable interest that includes a right of possession; and (b) any VTA Parcels. 

1.94 "Privately-Owned Publicly Accessible Open Space" shall mean those parks and 

open spaces described in Section 4.1.3 hereto, and in the Downtown West Design Standards and 

Guidelines, that are not City-Dedicated Open Spaces. 

1.95 "Privately-Owned Improvements" shall mean those facilities and services that are 

privately-owned and privately-maintained, at no cost to the City (other than any costs related to 

public financing, such as an infrastructure finance district), for the public benefit and not dedicated 

to the City, including Privately-Owned Publicly Accessible Open Spaces and Park Improvements 

thereto, and any Infrastructure that is not a Public Improvement. The Privately-Owned 

Improvements do not include City-Dedicated Open Space or any Public Improvements. 

1.96 "Processing Fees" shall mean, as applicable, the (i) standard fee imposed by the 

City upon the submission of an application for a permit or approval, which is not an Impact Fee, 

in accordance with the City practice on a City-Wide basis or within the DSAP's Boundaries, for 

the same or similar permits or approvals and applied in an equitable and non-discriminatory 
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manner; or (ii) the City's standard hourly rate and standard charges for review of an application 

for a permit approval, in accordance with the City practice on a City-Wide basis or within the 

DSAP's Boundaries, to the same or similar work and applied in an equitable and non-

discriminatory manner, for City staff who are processing the application. 

1.97 "Project" shall mean the mixed use development project as described in Recital D 

and the Approvals, together with Developer's rights and obligations under this Agreement. 

1.98 "Project Description" shall refer to the Project described in the FEIR. In the event 

that the Director of PBCE approves a request by Developer to convert land uses pursuant to the 

General Development Plan, then any  references to the Project Description herein shall be deemed 

to automatically incorporate such changes without requiring amendment of this Agreement. 

1.99 "Project Documents" shall mean, individually or collectively as the context 

requires, the Project Boundaries, Base Requirements and Community Benefits Schedule, 

Infrastructure Plan, Parkland Agreement, Affordable Housing Program, Downtown West Design 

Standards and Guidelines, Downtown West Improvement Standards, Conceptual Infrastructure 

Plan Sheets, Downtown West Conformance Review Implementation Guide, Major Encroachment 

Agreement, Transportation Demand Management Plan, and this Agreement. 

1.100 "Project Feature" shall mean features or elements of the Project that Developer has 

voluntarily agreed to construct or include that are not Community Benefits or Base Requirements 

and that provide a benefit to the public. 

1.101 "Project Site" shall have the meaning set forth in Recital G, and as more particularly 

described in Exhibit A and depicted in Exhibit B.  

1.102 "Public Health and Safety Exception" shall have the meaning set forth in 

Section 5.8.1. 
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1.103 "Public Benefit" shall mean, collectively, the (i) Base Requirements, (ii) 

Community Benefits, and (iii) Project Features that benefit the public. 

1.104 "Public Improvement" shall mean the facilities, both on- and off-site, to be 

improved, constructed, and dedicated by Developer and, upon completion in accordance with the 

Public Improvement Agreement, or the Parkland Agreement, as applicable, Accepted by the City. 

Public Improvements include the public streets within the Project Site shown on Exhibit I and/or 

within the Local Transportation Analysis Report prepared by Fehr & Peers, dated __________, 

2021, all Infrastructure and public utilities within such streets (such as electricity, water and sewer 

lines, but excluding any non-municipal utilities or Privately-Owned Infrastructure), including 

sidewalks, landscaping, bicycle lanes, street furniture, and paths and intersection improvements 

(such as curbs, medians, signaling, traffic controls devices, signage, and striping), and all 

improvements that Developer is required to complete within City-Dedicated Open Spaces. The 

Public Improvements do not include Privately-Owned Publicly Accessible Open Space or any 

Privately-Owned Improvements, including Privately-Owned Improvements within the public 

right-of-way, if any.  

1.105 "Public Improvement Agreement" shall mean an agreement between the City and 

Developer for the completion of improvements required as a condition of subdivision map 

approval pursuant to Government Code Section 66462. 

1.106 "Public Works" shall mean the San José Department of Public Works.  

1.107 "Public Works Director" shall mean the Director of Public Works.  

1.108 "Qualified Developer" shall mean any entity, or such entity's project team, with 

experience developing projects of a similar scale in a similar urban environment and have 

completed a minimum of two (2) similar scale projects in an urban environment within the seven 
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(7) year period preceding the effective date of the Transfer, as shown by reasonable evidence 

delivered to City for reasonable review and approval.  

1.109 "Reimbursement Agreement" shall mean a form of reimbursement agreement 

entered into between the Parties with respect to the payment of Processing Fees and City Costs, 

which agreement shall be substantially in the form attached hereto at Schedule A to this 

Agreement.  

1.110 "Subdivision Code" shall mean Title 19 of the San José Municipal Code. 

1.111 "Subdivision Map Act" shall mean the California Subdivision Map Act, California 

Government Code § 66410 et seq. 

1.112 "Subsequent Approval" shall mean any other land use approvals, entitlements, or 

permits from the City other than the Approvals that are necessary or advisable for the 

implementation of the Project, including without limitation, Conformance Review determinations 

or approvals, demolition permits, grading permits, site permits, building permits, right-of-way 

work permits, lot line adjustments, sewer and water connection permits, major and minor 

encroachment permits, street and sidewalk modifications, street improvement permits, permits to 

alter, certificates of occupancy, transit stop relocation permits, subdivision maps, improvement 

plans, lot mergers, lot line adjustments, and re-subdivisions. A Subsequent Approval shall also 

include any amendment to the foregoing land use approvals, entitlements, or permits, or any 

amendment to the Approvals that are sought by Developer and approved by the City in accordance 

with the standards set forth in this Agreement. 

1.113 “Substantial Completion” shall mean that construction of the base building is 

sufficiently complete and the City has issued a Temporary Certificate of Occupancy.  
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1.114 "Temporary Certificate of Occupancy" shall mean the permit or other 

documentation issued by the City Building Division following its inspection(s) of the applicable 

building or structure that is not a Final Certificate of Occupancy (i) but allows temporary 

occupancy of the Building or structure for its intended use or (ii) means that the Building or 

structure is ready for tenant improvements or similar work. 

1.115 "Ten Year Development Obligation" shall mean (i) the Substantial Completion  of 

the base building(s) for not less than two million (2,000,000) gross square feet of office 

development within the Project Site, and completion of all payments or contributions, including 

Community Benefits, due pursuant to this Agreement and Exhibits hereto with respect to such two 

million (2,000,000) gross square feet of office development at or prior to the end of the 10-year 

period described in Section 2.2; or (ii) Developer's satisfaction, whether by payment or 

performance as applicable and prior to the expiration of the 10-year period described in 

Section 2.2, of the Community Benefits associated with such two million (2,000,000) gross square 

feet of office development, which Community Benefits are equal to $24.26/gsf of office 

($21.20/gsf for Community Stabilization and Opportunity Fund and $3.06/gsf for Unallocated 

Community Benefit Commitment); or (iii) partial performance of the obligations described in the 

preceding clauses (i) and (ii), which, when such partial performance under each clause is 

combined, results in satisfaction of the Ten Year Development Obligation (for the purposes of 

illustration only, the sum of Substantial Completion of only 1,000,000 gross square feet of office 

development and all payments or contributions due, including Community Benefits, with respect 

to such square footage and Developer’s satisfaction of the Community Benefits associated with an 

additional 1,000,000 gross square feet of office development would constitute satisfaction of the 

Ten Year Development Obligation). 
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1.116 "Tentative Map" shall mean both a "Tentative Map" as defined in 

Section 19.08.460 of the Subdivision Code and a "Vesting Tentative Map" as defined in 

Section 19.13.020(A) of the Subdivision Code. 

1.117 "Term" shall have the meaning set forth in Section 2.2. 

1.118 "Third-Party Challenge" shall have the meaning set forth in Section 7.4. 

1.119 "Third Party Transferee" shall mean any entity that is not Google LLC, a Google 

Affiliate or a Lendlease Affiliate. 

1.120 "Transfer" shall have the meaning set forth in Section 12.  

1.121 "Transferee" shall mean any party that is the transferee in a Transfer. 

1.122 "Transportation Demand Management Plan" shall mean the transportation demand 

management plan attached to the FEIR, as the same may be modified from time to time at the 

request of Developer and subject to the approval of the  Director of PBCE in his or her sole 

discretion.. 

1.123 "Twenty Year Development Obligation" shall mean (i) the Substantial Completion  

of the base building(s) for not less than two million (2,000,000) additional gross square feet of 

office development within the Project Site (four million (4,000,000) gross square feet total 

including the Ten Year Development Obligation), and completion of all payments or contributions 

due pursuant to this Agreement and the Exhibits hereto with respect to such additional 2,000,000 

gross square feet of office development at or prior to the end of the 20-year period described in 

Section 2.2; or (ii) Developer's satisfaction, whether by payment or performance as applicable and 

prior to the expiration of the 20-year period described in Section 2.2, of the Community Benefits 

associated with such additional 2,000,000 gross square feet of office development, which 

Community Benefits are equal to $24.26/gsf of office ($21.20/gsf for Community Stabilization 
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and Opportunity Fund and $3.06/gsf for Unallocated Community Benefit Commitment); or (iii) 

partial performance of the obligations described in the preceding clauses (i) and (ii), which, when 

such partial performance under each clause is combined, results in satisfaction of the Twenty Year 

Development Obligation (for the purposes of illustration only, the sum of Substantial Completion 

of only 1,000,000 additional gross square feet of office development and all payments or 

contributions due with respect to such square footage and Developer’s satisfaction of the 

Community Benefits associated with an additional 1,000,000 gross square feet of office 

development would constitute satisfaction of the Twenty Year Development Obligation). For 

clarity, the amount of office development or Community Benefits under this Twenty Year 

Development Obligation shall be in addition to the amount of office development or Community 

Benefits required to satisfy the Ten Year Development Obligation. 

1.124 "Vertical Improvement" shall mean a Building or other improvement to be 

developed under this Agreement that is not parks and open space or infrastructure, or any portion 

thereof that is considered a Horizontal Improvement. 

1.125 "Vested Elements" shall have the meaning set forth in Section 5.1. 

1.126 “VTA Parcels” shall mean all or any of VTA Parcels as such term is defined in 

Recital H above and any other parcels which the VTA owns and which are described in Recital H 

above. 

1.127 "Zoning Code" shall mean Title 20 of the San José Municipal Code. 

2. EFFECTIVE DATE; TERM 

2.1 Effective Date. This Agreement shall take effect upon the later of (i) the full 

execution and delivery of this Agreement by the Parties, and (ii) the date the Enacting Ordinance 

is effective ("Effective Date").  
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2.2 Term. The term of this Agreement shall commence upon the Effective Date and 

shall continue in full force and effect for thirty (30) years thereafter unless extended or earlier 

terminated as provided herein ("Term"); provided, however, that (i) the Term shall be extended 

for each day of a Litigation Extension, Force Majeure, or any other extension provided under this 

Agreement, and (ii)  upon Completion of Building(s) within a Development Parcel reflected on 

the Vesting Tentative Map and the Community Benefits required for that Building(s), as set forth 

in Section 7.1, including any associated park and open space delivery obligations, and provided 

that any and all ongoing Developer or owner obligations, including but not limited to Community 

Benefit obligations, shall survive such termination and remain in full force and effect as required 

by the Approvals, this Agreement, or combination thereof, Developer shall have the right to 

terminate this Agreement with respect each such Development Parcel. The City shall have the right 

to terminate this Agreement prior to the expiration of the Term as follows: (a) if, on or before the 

date that is the last day of the tenth (10th) year after the Effective Date (as such 10-year period may 

be extended by a Litigation Extension, Force Majeure, or any other extension provided under this 

Agreement) the Ten Year Development Obligation has not been satisfied; or (ii) if, on or before 

the date that is the last day of the twentieth (20th) year after the Effective Date (as such 20-year 

period may be extended by a Litigation Extension, Force Majeure, or any other extension provided 

under this Agreement) the Twenty Year Development Obligation has not been satisfied.  

Section 11.2 below sets forth the procedures for terminating this Agreement for failure to satisfy 

the Ten Year Development Obligation or the Twenty Year Development Obligation.  If Developer 

is satisfying its obligations under the Ten or Twenty Year Development Obligation by means of 

clause (ii) or clause (iii) in the definitions of the Ten Year Development Obligation or the Twenty 

Year Development Obligation above by paying or performing the required Community Benefits, 

Author
Google can record a notice of comletion for a development parcel but this shouldn't discuss termination.  Too may unintended consequences and interrelated and connected parcels and issues.
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then any such payment or performance shall be due or completed prior to the expiration of the 

respective ten (10) or twenty (20) year time periods specified in clause (a) above in this Section 

2.2, with respect to the Ten Year Development Obligation, and clause (b) above in this Section 2.2 

with respect to the Twenty Year Development Obligation.     

3. GENERAL RIGHTS AND OBLIGATIONS; DEVELOPMENT PROCESS 

3.1 Development of the Project. Developer shall have the vested right to develop the 

Project, including any and all Development Parcels, in accordance with and subject to the 

provisions of this Agreement and the Approvals, and the City shall consider and process all 

Subsequent Approvals for development of the Project, including any and all Development Parcels, 

in accordance with and subject to the provisions of this Agreement and the Approvals. Developer 

may proceed (in accordance with this Agreement and the Approvals) with the construction, and 

upon Completion, use and occupancy of the Project, including any and all Development Parcels, 

as a matter of right, subject to obtaining any required Subsequent Approvals and any Non-City 

Approvals. 

3.2 Timing of Base Requirements, Community Benefits, and Infrastructure. Because 

the Project will be built out over a number of years, the amount and timing of the Base 

Requirements and Community Benefits, including the Public Improvements, Affordable Housing 

Program, and City-Dedicated Open Space are to be provided as set forth in Exhibit C1, the 

Affordable Housing Program included herewith as Exhibit D, the City-Dedicated Open Space 

Dedication and Improvements Schedule included herewith as Exhibit E3.1, the Infrastructure Plan 

included herewith as Exhibit I, and as more particularly described in Section 4.1. For certain 

Project Features, such as the District Systems, timing requirements have been intentionally 

omitted, and these Features are otherwise subject to receipt of necessary permits or other 
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conditions precedent, as noted or described in the applicable Exhibit or as may be required in the 

Project’s conditions of approval. The scope and timing of Infrastructure that is associated with 

specific parcels or Buildings, as described in Exhibit I, shall be reviewed and approved by the City 

through the Conformance Review process as set forth in the General Development Plan and 

Implementation Guide.  

3.3 Approval of Subdivision Maps.  Developer shall obtain approval of Tentative 

Maps, Final Maps and Parcel Maps as required by the Subdivision Map Act and the Subdivision 

Code to subdivide the Project Site for purposes of disposition and development as contemplated 

by this Agreement. Developer may pursue a single Tentative Map covering the entire Project site 

or multiple Tentative Maps. Approval of any Tentative Map shall require compliance with 

California Government Code Section 66473.7, and Tentative Maps shall include conditions that 

Developer Complete any required Public Improvements and Privately-Owned Publicly Accessible 

Open Spaces in a manner consistent with the terms and conditions printed on the face of said map 

and the Project Documents which terms and conditions shall be consistent with the requirements 

of this Development Agreement, the Approvals and any conditions imposed on the Approvals. 

Developer may pursue approval of Final Maps in phases that include only portions of the 

associated Tentative Map. Developer acknowledges that approval of any Final Map for a 

subdivision that will rely on District Systems for utility service shall require compliance with all 

Tentative Map conditions of approval pertaining to District Systems. 

3.4 Conformance Review. The Approvals and the Project Documents are intended to 

ensure that the urban, architectural, and landscape design of the Buildings, the Public 

Improvements, and the public realm at the Project Site will be of high quality and appropriate 

scale, include sufficient open space, and promote the public health, safety and general welfare. 
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The Conformance Review procedures applicable to Vertical Improvements, Open Space 

Improvements, and Public Improvements and Horizontal Improvements, as indicated in the 

Downtown West Design Standards and Guidelines, shall be as set forth in the General 

Development Plan, the Downtown West Planned Development Permit (consisting of the 

Downtown West Design Standards and Guidelines, the Downtown West Improvement Standards, 

the Conceptual Infrastructure Plan Sheets and the Conformance Review Implementation Guide), 

the [Note: timing of Major Encroachment Permit likely not until final map approval and 100% 

improvement plans:] Major Encroachment Agreement,  and Exhibits hereto. The City shall review 

and approve or disapprove any Conformance Review Application in accordance with the 

requirements of this Agreement and the procedures specified in the General Development Plan, 

and the Downtown West Planned Development Permit. In considering a Conformance Review 

Application and any Subsequent Approval for those aspects of the Conformance Review 

Application the City acknowledges and agrees that (i) it has exercised its discretion in approving 

the Downtown West Planned Development Zoning District and the Project Documents, including 

all applicable conditions of approval and (ii) any proposed Conformance Review Application or 

Subsequent Approval shall be reviewed pursuant to the standard of review for Conformance 

Review Applications established in the General Development Plan and Downtown West Planned 

Development Permit.  

3.5 Timing for Completion of Public Improvements and Privately-Owned 

Improvements. All Public Improvements that are required to serve a Building or Buildings (as 

identified in Exhibit C1, E3.1, E3.2, I, and/or Section 4.1) must be performed and Completed as 

specified in this Agreement, the applicable Exhibit to this Agreement, in the Public Improvement 

Agreement and/or in the Infrastructure Plan, as applicable.   
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3.6 Diridon Integrated Station Concept (DISC) Plan Implementation. As articulated in 

the MOU, Developer and City have a shared goal of timely implementation of development 

projects in the Diridon Station Area to maximize integration with planned transit projects. As such, 

Developer, City, and the DISC Partner Agencies have engaged in considerable collaborative 

efforts to account for the future needs of both DISC and the Project, including the affordable 

housing program, parks and open space, and Community Benefits and Project Features to be 

provided by the Project. Developer and City shall continue to work in good faith to support the 

DISC program of projects through ongoing coordination and collaboration between the Parties and 

with the DISC Partner Agencies. The shared goals of these efforts are to effectively deliver both 

the Project and DISC, and to minimize the impact of each project on the other and on the 

surrounding community, including impacts of DISC to affordable housing and parks/open space 

to be developed as part of the Project. To this end, Developer, City, and the other DISC Partner 

Agencies – led by Caltrain as the rail corridor owner – intend to exercise good faith efforts to 

document the parameters of their collaboration and coordination efforts (anticipated by way of a 

subsequent memorandum of understanding or similar agreement). This documentation is expected 

to provide clarity regarding anticipated DISC right-of-way for the expanded Diridon Station, to 

memorialize the conceptual elevated rail designs and preliminary DISC construction methodology, 

and to provide a framework for DISC Partner Agencies and Developer to agree to associated 

commercial terms for any permanent or temporary land needs, including the permanent and 

temporary use of City-Dedicated Open Spaces and land planned for the same by the DISC Partner 

Agencies, with consideration of state and federal regulations (e.g., the United States Department 

of Transportation’s Section 4(f) provision). 
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4. PUBLIC BENEFITS; DEVELOPER OBLIGATIONS AND CONDITIONS TO 

DEVELOPER'S PERFORMANCE 

4.1 Public Benefits Exceed Those Required by Existing Ordinances and Regulations. 

The Parties acknowledge and agree that the development of the Project in accordance with this 

Agreement provides a number of Community Benefits and Project Features to the City beyond 

those required by or achievable through existing Laws, including, but not limited to, those set forth 

in this Section 4. The City acknowledges and agrees that the Community Benefits and Project 

Features would not otherwise be achievable without the express agreement of Developer under 

this Agreement. Upon Developer's receipt of a building permit, the Public Benefit obligations tied 

to, or triggered by that Building shall survive the expiration or termination of this Agreement to 

the date of the Completion of the applicable Public Benefit. 

4.1.1 Base Requirements. In satisfaction of City statutory and/or regulatory 

requirements, Developer shall, provide the following Base Requirements in accordance with 

Exhibit C1, D, E, and I, as applicable, and as set forth herein: 

(a) the Affordable Housing Program benefits in satisfaction of the City 

Inclusionary Housing Ordinance (San José Municipal Code Ch. 5.08) and Commercial Linkage 

Fee requirements, as further described in Exhibit D; 

(b) the City-Dedicated Open Spaces in satisfaction of Developer's 

Parkland Obligation, as further described in Exhibit E and the DWDSG; 

(c) those elements of the Infrastructure Plan (including all of the Public 

Improvements and all of the Privately-Owned Improvements) as further described in Exhibit I (not 

including the enhanced infrastructure, District Systems, and Microgrid elements described in 

Section 4.1.3(c)). 
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Unless indicated elsewhere in this Agreement, Developer shall Complete each of 

the foregoing Base Requirements on or before the applicable dates provided in this Agreement and 

Exhibits hereto, and the Approvals; if no deadline is provided in this Agreement and Exhibits 

hereto or the Approvals, the normal deadline pursuant to City rules, standards, and/or practice shall 

apply. This Section 4.1.1 shall not be construed to limit Developer’s obligations to comply with 

all applicable Existing Standards and Applicable Laws whether listed in this Section 4.1.1 or not.  

4.1.2 Community Benefits Provided By Project. In addition to the Base 

Requirements, Developer agrees to provide the Community Benefits described in this 

Section 4.1.2 and Exhibit C1. Developer acknowledges and agrees that, as a result of the benefits 

to Developer under this Agreement, Developer has received good and valuable consideration for 

its provision of the Community Benefits described herein, and that the City would not be willing 

to enter into this Agreement without the Developer's obligation to provide, among other things, 

such Community Benefits: 

(a) Community Stabilization and Opportunity Pathways Fund.  

Developer and/or Google, as applicable, shall establish and provide funding for the Community 

Stabilization and Opportunity Pathways Fund, as described in Exhibit H; 

(b) the Affordable Housing Program benefits described in Exhibits C1 

and D that exceed Developer's Base Requirements pursuant to the City Inclusionary Housing 

Ordinance (San José Municipal Code Ch. 5.08); and 

(c) Fee simple transfer to City of "Autumn Street Parcels" (Contiguous 

parcels: 255 Autumn St., 260 & 240 N Montgomery St. San Jose, 95110, as shown on Exhibit C2 

(Site Plan and Legal Descriptions)) three (3) months after Final Approval, free and clear of any 

occupants and leases, but in its otherwise as-is condition. The Autumn Street Parcels may allow 
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for approximately two hundred (200) units of affordable housing, if the City approves a rezoning 

and any necessary project approvals and CEQA review.  

(d) Job Readiness and Stabilization. Developer shall provide seven 

million five hundred thousand dollars ($7,500,000) in funding for jobs readiness and stabilization 

programs, to be paid on or before one hundred twenty  (120) days after Final Approval, as set forth 

in Exhibit C1. 

(e) Unallocated Community Benefit Commitment. Developer shall 

provide additional funding as a community benefit in the amount of three and 06/100 dollars 

($3.06) per gross square foot of office development, to be paid upon issuance of a Temporary 

Certificate of Occupancy for an office Building. 

4.1.3 Project Features. In addition to the Community Benefits, Developer has 

opted to provide the following additional Project Features as a Public Benefit: 

(a) Privately-Owned Publicly Accessible Open Space. In addition to the 

City-Dedicated Open Space described in Exhibit E hereto, and the Park Improvements to the City-

Dedicated Open Space described therein, Developer is providing as a Project Feature certain 

Privately-Owned Publicly Accessible Open Space totaling approximately 10.2 acres 

(approximately seven (7) acres of which will be further subject to restrictive covenants as described 

herein, referred to herein as the “Covenant Privately-Owned Publicly Accessible Open Space”), 

generally depicted on Exhibit E3.2 hereto and as described in the Downtown West Design 

Standards and Guidelines (referred to therein as "Project Sponsor-Owned Open Space").  

Prior to issuance of a Temporary Certificate of Occupancy for any Building on the 

Development Parcel corresponding to a Covenant Privately-Owned Publicly Accessible Open 

Space, as provided by the schedule in Section 4.1.3(a)(i) below, Developer shall execute and 
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record a declaration of public access covenants and restrictions, in form and substance satisfactory 

to the City Attorney and substantially in the form attached hereto as Exhibit F1 (“Declaration of 

Public Access Covenants and Restrictions”). 

The Declaration of Public Access Covenants and Restrictions shall set forth the 

categories and limitations on use of the Covenant Private-Owned Publicly Accessible Open Space, 

all in accordance with the DWDSG and this Agreement. The hours of operation and scope of 

permissible park use are set forth in Exhibit F2, which Exhibit shall be incorporated by reference 

into the Public Access Restrictive Covenants. The provisions in Exhibit F2 may not be changed or 

modified with respect to the Covenant Privately-Owned Publicly Accessible Open Spaces if such 

change or modification would be more restrictive, meaning that the change would reduce the hours 

of operation, or restrict or eliminate a permissible park use, without prior written approval by the 

Director of PRNS; provided, however, that a permanent decrease in the hours of operation by five 

percent (5%) or more for any Covenant Privately-Owned Publicly Accessible Open Space shall 

require a public hearing by the City Council and approval by a majority vote.  

For provisions regarding public events, private events, and temporary closures, 

which provisions are set forth in Exhibit F3, except as set forth in paragraph (p) therein regarding 

closures for maintenance and repair, or to protect the public health and safety, any permanent 

change or modification to these provisions that would reduce by ten percent (10%) or more the 

cumulative amount of reservable areas or the number of days or hours during which private events 

may occur shall require prior written approval by the Director of PRNS. 

In addition to the provisions included in Exhibits F2 and F3, which apply to all 

Privately-Owned Publicly Accessible Open Spaces, Developer will provide rules for the Privately-

Owned Publicly Accessible Open Spaces regarding prohibited conduct, which rules generally will 
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prohibit conduct that interferes with permissible park uses and general public use and enjoyment 

of the Privately-Owned Publicly Accessible Open Spaces. These rules, and any updates to the 

same, will be posted on a website and at each Privately-Owned Publicly Accessible Open Space.  

The final acreage and/or boundaries of each Privately-Owned Publicly Accessible 

Open Space, including each Covenant Privately-Owned Publicly Accessible Open Space, may be 

subject to adjustment pursuant to the provisions of the DWDSG, except that any reduction in 

acreage of an individual Covenant Privately-Owned Publicly Accessible Open Space of more than 

five percent (5%), unless reallocated to another Covenant Privately-Owned Publicly Accessible 

Open Space,  shall only be permissible if necessary due loss of developable area resulting from 

eminent domain by a DISC Agency(ies) or other government entity, or street vacation. The 

Privately-Owned Publicly Accessible Open Space shall also be permitted to be reconfigured as 

permitted by the DWDSG and/or the General Development Plan, with written approval by the 

Director of PBCE, in consultation with the Director of PRNS, so long as the Project at full buildout 

continues to provide 7 acres of Covenant Privately-Owned Publicly Accessible Open Space. As 

provided in the General Development Plan, final acreage shall be identified and finally approved 

at the Conformance Review stage or the processing of a final map that includes the subject open 

space, whichever occurs first. 

The public right of access to the Privately-Owned Publicly Accessible Open Spaces 

is a Public Benefit that exceeds what would be required under the City's Parkland Dedication 

Ordinance; however, Privately-Owned Publicly Accessible Open Spaces shall not be used to 

satisfy Developer’s Parkland Dedication Obligation. The Privately-Owned Publicly Accessible 

Open Space categories, design, boundaries, and programming are set forth in the DWDSG. 

Author
Why did Google delete "written" here? The Director is approving reconfiguration of the POPOs, written approval will be important to document. 
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(i) Completion of Privately-Owned Publicly Accessible Open 

Space. Completion of the Privately-Owned Publicly Accessible Open Spaces means that City sign-

off of final inspection has occurred; however, Completion does not include or require completed 

installation of design elements, art, structures, or features not essential to the intended use of the 

park by the public, so long as final installation of such elements or features does not interfere with 

safe use of the open spaces; nor does Completion include or require improvement of the fifty (50) 

feet of a Privately-Owned Publicly Accessible Open Spaces that fronts an incomplete vertical 

parcel (the "Temporary Construction Area") to allow for safe construction on that vertical parcel, 

so long as the Temporary Construction Area is relinquished and improved within six (6) months 

of issuance of a Final Certificate of Occupancy for the Building located on the vertical parcel.  

Subject to Sections 4.2 and 11.5, Developer shall deliver the Completed Privately-

Owned Publicly Accessible Open Spaces identified in Exhibits E2 and E3.2, within thirty (30) 

months following issuance of a Temporary Certificate of Occupancy for any Building on the 

Development Parcels as indicated in the following schedule:  

• Creekside Walk (the later of D8, D9, D10, D11, D12 or D13) 

• Gateway to San José (E1) 

• Los Gatos Creek East (the later of E1 or E2) 

• the Meander (F Office [excluding areas between F2/F4/150 South Montgomery, which 

are to be delivered within 30 months  from the issuance of Temporary Certificate(s) of 

Occupancy for the final Building of F2, F4 or 150 South Montgomery]);  

• Los Gatos Creek Park 2 (H2) 

• N. Montgomery Pocket Park (B1) 
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• Los Gatos Creek Riparian Setback adjacent to Los Gatos Creek Connector (later of H3 

and H5) 

Semi-Public Open Space, as defined in the DWDSG, that is adjacent to a City-

Dedicated Open Space shall be Completed within thirty (30) months of issuance of a Temporary 

Certificate of Occupancy for the fronting Building. 

The following Privately-Owned Publicly Accessible Open Spaces shall be 

delivered within eighteen (18) months following issuance of a Temporary Certificate of 

Occupancy for a Building on the indicated Development Parcels, which delivery trigger is the 

same as for the adjacent City-Dedicated Open Space, as indicated in the following schedule and 

as referenced in Exhibit E3.2: 

• Los Gatos Creek Park (G1)   

• Northend Park (A1) 

(ii) Term of Privately-Owned Publicly Accessible Open Space. 

The approximately seven (7) acres of Covenant Privately-Owned Publicly Accessible Open Space 

consists of the Privately-owned Public Parks, Los Gatos Creek Riparian Setback, and Los Gatos 

Creek Riparian Corridor. Each Public Access Restrictive Covenant shall ensure the Covenant 

Privately-Owned Publicly Accessible Open Space is maintained and open for public use per the 

terms of the Public Access Restrictive Covenant until either: (i) the end of the useful life of the 

Building that triggers the specific Covenant Privately-Owned Publicly Accessible Open Space, or 

(ii) the City Council approves or authorizes an alternate use of the specific Covenant Privately-

Owned Publicly Accessible Open Space, which approval or authorization shall require a minimum 

two-thirds affirmative vote of the City Council.  
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(iii) Penalty Fee For Covenant Privately-Owned Publicly 

Accessible Open Space Delay. In no event shall a delay in the Completion of any Privately-Owned 

Open Space constitute a Default pursuant to this Agreement. For the Covenant Privately-Owned 

Publicly Accessible Open Space, in the event Developer fails to Complete any such Open Space 

in accordance with the Completion schedule set forth in Section 4.1.3(a)(i), subject to any 

extensions that may be provided by this Agreement, Developer shall be required to pay a penalty 

fee to the City (the "Private Open Space Delay Penalty Fee"). The Private Open Space Delay 

Penalty Fee shall be based on the total square footage of the delayed Covenant Privately-Owned 

Publicly Accessible Open Space, and shall be paid for each month the Completion of that Covenant 

Privately-Owned Publicly Accessible Open Space is delayed beyond the thirtieth (30th) month 

following issuance of a Temporary Certificate of Occupancy for the corresponding Building 

shown in Section 4.1.3(a)(i), as follows: 

• Months 31 to 36: Private Open Space Delay Penalty Fee of fifty cents ($0.50) per 

square foot of the delayed Covenant Privately-Owned Publicly Accessible Open Space;  

• Months 37 to 42: Private Open Space Delay Penalty Fee of one dollar ($1.00) per 

square foot of the delayed Covenant Privately-Owned Publicly Accessible Open Space; 

• After Month 42: Private Open Space Delay Penalty Fee of ten dollars ($10.00) per 

square foot per month of the delayed Covenant Privately-Owned Publicly Accessible 

Open Space; provided, however, that the total Private Open Space Delay Penalty Fee 

shall not exceed an amount equal to the total fair market land value at the time that the 

final Penalty is paid, plus the value of the Park Improvements for the delayed Covenant 

Privately-Owned Publicly Accessible Open Space, which total Park Improvements 

Value shall be determined by multiplying the total acreage of that Covenant Privately-
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Owned Open Space by one hundred ninety-five dollars ($195) (total acreage x $195 = 

total value), subject to escalation based on the  Construction Cost Index based on the 

date on which the final Penalty is paid.  

Pursuant to the terms of the Parkland Agreement, included as Exhibit E to this 

Agreement, the Parties acknowledge and understand that a delay in the Completion of any 

Covenant Privately-Owned Publicly Accessible Open Space could impair the Project’s ability to 

provide a cumulative minimum fifty-two (52) square feet of Completed open space (inclusive of 

both City-Dedicated Open Space and Covenant Privately-Owned Publicly Accessible Open Space) 

for each residential unit that is constructed, as set forth in and required by Exhibit E. As provided 

in the Parkland Agreement, City shall deny Conformance Review for a subsequent residential 

Building that would cause the cumulative minimum square feet of open space for each residential 

unit to fall below fifty-two (52) square feet.  

(iv) Transfer of Privately-Owned Publicly Accessible Open 

Space. Any Privately-Owned Publicly Accessible Open Space shall only be Transferred together 

with the adjacent Building or Buildings that trigger delivery of the subject Open Space and, except 

for midblock passages as defined in the DWDSG, where there are multiple potential trigger 

Buildings the Privately-Owned Publicly Accessible Open Space shall be  Transferred with a trigger 

Building that is at least one hundred thousand (100,000) square feet in size. In addition to 

complying with all applicable requirements of this Agreement, for a Transfer of a Privately-Owned 

Publicly Accessible Open Space, Transferee shall expressly be required to comply with the 

Completion requirements set forth herein, including payment of the Private Open Space Delay 

Penalty Fee, if owed, and shall continuously provide the subject Privately-Owned Publicly 

Accessible Open Space, including the amenities/improvements thereon, in compliance with the 
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applicable regulations set forth in the Project Approvals, including the DWDSG and this 

Agreement. 

(b) Publicly Available Parking Spaces. Developer shall provide 

publicly available parking spaces within the Project in the manner and number set forth in 

Exhibit K. 

(c) Enhanced Infrastructure, District Systems, and Microgrid. Subject 

to receipt of necessary state and Non-City Agency permits and approvals, the Project proposes a 

District Systems approach to handle many of its utilities—such as electricity, thermal, wastewater, 

recycled water, and solid waste, as described in Exhibit I. The Project's Infrastructure Plan 

(Exhibit I) also includes enhanced right of way improvements, utility upgrades and relocation, 

undergrounded overhead power and communication lines, rehabilitation work to Los Gatos Creek, 

and replacement of the San Fernando Bridge as additional Project Features. In addition, if feasible, 

the Project will connect some or all Buildings to an electric microgrid.  

(d) Workforce, Learning, and Education. Developer and/or Google, as 

applicable, will provide the additional Workforce, Learning, and Education benefits described in 

Exhibit G. 

(e) AB 900; Environmental Leadership Project Features. As described 

in Recital K, the Project is an Environmental Leadership Project pursuant to AB 900. As such, 

Developer has included as part of its AB 900 package the following Project Features: the Project 

will be designed in pursuit of LEED for Neighborhood Development Gold Certification based on 

requirements in effect as of the Effective Date, with efforts to design vertical office Buildings to 

be eligible for LEED Gold Certification based on requirements in effect as of the Effective Date; 

and the Project would offset emissions, resulting in no net new greenhouse gas emissions, in part 
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through a combination of design measures intended to reduce energy consumption described in 

Exhibit I and in the FEIR, switching to equipment utilizing lower emission energy sources, water 

use and vehicular movement efficiencies, and purchasing GHG emissions offsets. 

4.2 Community Benefits Adjustments.  

4.2.1 Definition. "Community Benefits Adjustment" shall mean an adjustment or 

modification to the amount or other elements of a Community Benefit, as permitted and/or required 

by the Downtown West Planned Development Zoning District, General Development Plan, 

Downtown West Design Standards and Guidelines, or Downtown West Improvement Standards 

and Conceptual Infrastructure Plan Sheets, and subject to the applicable review and/or approval 

processes set forth therein, that is necessitated by any subsequent proceedings initiated by any of 

the DISC Partner Agencies to acquire any portion of the Project Site in connection with DISC or 

other transit project(s), if such acquisition results in a reduction in the development program as 

established by the Project Approvals.  

4.2.2 Community Benefits Adjustments Due to Acquisition by DISC Agencies or 

Other Transit Agencies. In furtherance of the collaborative efforts described in Section 3.6, as well 

as the collective goals of the Developer, City, and the DISC Partner Agencies to effectively deliver 

both the Project and DISC, the following provisions set forth the understandings and obligations 

of the Parties in the event of an eminent domain proceeding initiated by a DISC Partner 

Agency(ies), and the circumstances in which Developer shall be provided a Community Benefits 

Adjustment: 

(a) The Parties agree and have established an estimated area of the 

Project Site located in proximity to a proposed transit alignment, referred to as the “Transit Project 

Buffer Zone” and depicted in Exhibit C3 (shown thereon as consisting of the "HSR Buffer Zone" 
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and "DISC Buffer Zone"). In the event a DISC Partner Agency acquires any portion of the Project 

Site located within the Transit Project Buffer Zone through eminent domain, the Parties understand 

that the Developer shall be compensated by the condemning authority for the land acquired based 

on its fair market value as defined in California Code of Civil Procedure Section 1263.320, as it 

may be amended from time to time. The Parties also understand and acknowledge that a taking 

within the Transit Project Buffer Zone would negatively affect the value of the Project and, in 

particular, diminish the value of all land within the Project Site, and that such value loss may be 

recoverable as compensation from the condemning agency. Within the Transit Project Buffer 

Zone, the Parties will work together in good faith to retain Developer’s office yield; however, in 

the event office yield within the Transit Project Buffer Zone is reduced due to an acquisition 

through eminent domain, Developer assumes the risk that the amount of displaced office yield 

would need to fit on the remaining Project Site if that displaced office yield is to be developed, 

which would necessitate development at greater densities, resulting in increased development 

costs. To that end, and despite the risk that Developer may be undercompensated in the eminent 

domain process if office yield is reduced within the Transit Project Buffer Zone, there shall not be 

a Community Benefits Adjustment as a result of a DISC Partner Agency acquiring any portion of 

the Project Site located within the Transit Project Buffer Zone. 

(b) It is further understood by the Parties that acquisition of any amount 

or portion of the Project Site beyond the Transit Project Buffer Zone would result in a reduction 

in the Project’s development program that could be substantial and, due to the fixed infrastructure 

costs of the Project, such acquisition could directly affect the overall feasibility of the Project. Like 

a taking within the Transit Project Buffer Zone, a taking of any portion of the Project Site beyond 

that zone (e.g., Parcels A1, B1, C2, F5, and G1) would also diminish the value of the remaining 
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portion of Project Site (the “Remainder”), and this diminution in value would be at least one 

hundred twenty-one and 92/100 dollars ($121.92) per office gross square foot (“Base Diminution 

Value”). If Developer is awarded severance damages equal to or greater than the Base Diminution 

Value, measured on a per square foot basis of office loss or as otherwise defined, there will be no 

adjustment to Community Benefits as described in Paragraph (c) below, despite the fact that the 

cost impact to Developer of a taking beyond the Transit Project Buffer Zone will substantially 

exceed the Base Diminution Value. The Parties acknowledge, to the City’s benefit, that the Base 

Diminution Value does not include all of Developer’s cost impacts, and to the extent that additional 

severance damage proceeds are received beyond one hundred percent (100%) of the Base 

Diminution Value on a per square foot basis, those proceeds shall be used to offset Developer’s 

additional cost impacts. For clarity, for the determination of whether a Community Benefits 

Adjustment is to be made, the relevant reference point is whether the severance damage award is 

equal to or greater than $121.92 per gross square foot of office space lost as a result of the taking, 

regardless of whether the condemned property is from one or more parcels in the Project Site.  

With respect to parking, if the land acquired through eminent domain results in 

reduced office yield and area available for parking, the parking provided by the Project would be 

similarly reduced based on the Required Parking Ratio, and the requirement that a minimum of 

2,850 publicly available parking spaces be maintained within the Project Site would be reduced 

by the number of spaces that otherwise would have been accommodated within the affected 

portions of the Project Site and associated lost parking area. 

(c) In the event a DISC Partner Agency(ies) condemns or acquires any 

portion of the Project Site beyond the Transit Project Buffer Zone, and there is no award of 

severance damages, or such award is less than the Base Diminution Value described in Paragraph 
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(b) above, then (i) a Community Benefits Adjustment commensurate with the difference between 

the severance damages award and the Base Diminution Value shall be required, and (ii) the City 

agrees that such Community Benefits Adjustment shall be according to the following formula 

(with all values subject to escalation based on the  Construction Cost Index):  

Lost Land Area outside the Transit Buffer Zone x Office Parcel Yield PSF (see Appendix A 
to Exhibit C3) = Total Lost Office Program 

(Total Lost Office Program x PSF Base Diminution Value) - Severance Damages = Net 
Value Loss 

Remaining Community Benefits - Net Value Loss = Adjusted Community Benefits Value 

Adjusted Community Benefits Value / (Remaining Office Program-Total Lost Office 
Program) = Adjusted Community Benefits Value PSF 

Office Parcel Yield per square foot of land area (Office Parcel Yield PSF) is 

equivalent to Floor Area Ratio for individual office buildings, and, for purposes of this 

Section 4.2.2 only, will be calculated for individual parcels based on the values in Appendix A to 

Exhibit C3. Remaining Community Benefits will be calculated by the City and are equal to two 

hundred million dollars ($200,000,000), less the value of Moderate Inclusionary Units 

($7,000,000), Prepayment for Job Readiness and Stabilization ($7,500,000), Autumn Street Parcel 

Donation ($8,400,000), and Developer Community Benefits Payments for office development that 

has received the Temporary Certificate of Occupancy (calculated at the time of the Community 

Benefit Adjustment). The Remaining Office Program reflects an office capacity of 7.3 million 

square feet, less office that has received a Temporary Certificate of Occupancy. 

(d) Further, if a DISC Partner Agency(ies) condemns or acquires a 

portion of the F5 Development Parcel located beyond the Transit Project Buffer Zone, the Parties 

agree that the entire Parcel would be deemed non-developable unless the remaining parcel size is 

at least 0.75 acres, with a minimum east to west dimension of 70’ and average east to west 

Author
The table is in the appendix.  Delete. 
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dimension of110’; if deemed non-developable, a Community Benefits Adjustment shall be 

provided based on loss of the full developable area of the Parcel.   

(e) With respect to the portion of the Project Site known as “Lot ABC,” 

the Parties agree that any taking of that portion of the Project Site, or any part of it, will have the 

same economic impact on the remaining Project Site as a taking beyond the Transit Project Buffer 

Zone, even if such taking occurs while Lot ABC is owned by the City (i.e., before Developer 

exercises its option). Accordingly, if some or all of Lot ABC is taken while the lot is owned by the 

City, the Community Benefits Adjustment described in Paragraph (c) above will be applied as 

though the property were owned by Developer. 

Similarly, with respect to Development Parcels A1, B1, and C2, if a DISC Partner 

Agency(ies) condemns or acquires a portion of any such Development Parcel located beyond the 

Transit Project Buffer Zone in excess of the following percentages, the Parties agree that the entire 

Parcel(s) would be deemed non-developable, in which case a Community Benefits Adjustment 

shall be provided based on the loss of the full developable area of the Parcel(s): fifteen percent 

(15%) or more of the portion of Parcel A1 located beyond the Transit Project Buffer Zone; ten 

percent (10%) or more of the portion of Parcel B1 located beyond the Transit Project Buffer Zone; 

and/or five percent (5%) or more of the portion of Parcel C2 located beyond the Transit Project 

Buffer Zone. However, if following receipt of a Community Benefits Adjustment as described in 

this paragraph Developer does develop on these sites, then any such development shall be credited 

back to the total developable square footage on which the Community Benefits are based. 

This Section 4.2.2 shall be superseded by the future agreement between the 

Developer, City, and the other DISC Partner Agencies referenced in Section 3.6 upon the effective 

date of such agreement. 
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4.2.3 Community Benefits Adjustment Due to Construction Crane Policy.   In the 

event the City adopts a construction Crane Policy, if the aggregate fees owed or costs incurred 

across the Project pursuant to that Crane Policy exceed TBD dollars ($ TBD NOT DECIDED 

YET), Developer shall receive a Community Benefits Adjustment in an amount equal to one dollar 

for every dollar over $TBD that is owed or incurred. 

(a) In furtherance of the Project and the shared objectives articulated in 

the MOU and in this Agreement, the City further agrees that it will not create new policies or 

guidance that adversely affect the crane or building heights within the Project boundary. For the 

Term of this Agreement, while it is understood that the Norman Y. Mineta San Jose International 

Airport (the "Airport") is required to communicate with the Federal Aviation Administration 

(FAA) on airspace when requested by the FAA, the Parties acknowledge and support that the 

Airport will defer to the FAA process for all determinations of height for cranes and buildings set 

forth in the following table: 

Building Maximum Building Height 
Desired (AGL) 

Minimum Crane Height 
Clearance Required 

A1 180 70 
B1 200 70 
C2 230 70 
C3 230 40 
D4 255 70 
D7 270 70 
E1 260   70 
F1 280 70 
G1 290 70 

 

4.3 Conditions to Performance of Public Benefits. Developer's obligation to perform 

Public Benefits is expressly conditioned upon the satisfaction of each and all of the following 

conditions precedent:   
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4.3.1 Final Approval has occurred for all Approvals (including any Subsequent 

Approvals as set forth in Section 4.3.3 below); 

4.3.2 The City and any applicable Non-City Agency(ies) shall have performed or 

granted all of their respective actions, approvals or authorizations and/or issued such permits or 

licenses required in order to permit Developer to Commence Construction of the Building(s) or 

Project component(s) to which the particular Public Benefit applies, and Final Approval shall have 

occurred for same except to the extent that such actions, approvals or authorizations, or permits or 

licenses have not been performed or granted due to the failure of Developer to timely initiate in 

conformance with the Approvals and then diligently and using Good Faith Efforts pursue such 

actions, approvals, authorizations, or issuances; provided, however, Developer shall be deemed to 

have timely initiated and diligently pursued such actions, approvals, authorizations, or issuances 

notwithstanding a determination of inconsistency if Developer complies with the requirements for 

obtaining the same as set forth in the applicable Approvals and Project Documents; and 

4.3.3 Developer shall have obtained all Subsequent Approvals necessary to 

Commence Construction of the applicable Building(s) or Project component(s) to which the Public 

Benefit applies, and Final Approval shall have occurred for same, except to the extent that such 

Subsequent Approvals have not been obtained or Final Approval has not occurred for same due to 

the failure of Developer to timely initiate in conformance with the Approvals and then diligently 

and using Good Faith Efforts pursue such Subsequent Approvals; provided, however, Developer 

shall be deemed to have timely initiated and diligently pursued a Subsequent Approval 

notwithstanding a determination of inconsistency if Developer complies with the requirements for 

obtaining the Subsequent Approval as set forth in the applicable Approvals and Project 

Documents.  
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Except as expressly set forth in any of the applicable Exhibits to this Agreement, 

and in addition to any other available remedy, whenever this Agreement requires completion of a 

Public Benefit at or before Completion of a Building, the City may withhold a Final Certificate of 

Occupancy for that Building until the required Public Benefit is Completed. 

4.4 Limited Term Corporate Accommodations Contributions.  Developer agrees to 

make certain contributions to City related to development of Limited-Term Corporate 

Accommodations, as such use is defined in the Downtown West Planned Development Zoning 

District and General Development Plan. The contribution mechanism set forth below is a one-time 

arrangement for no more than eight hundred (800) Limited-Term Corporate Accommodations 

within the Project, (and in no event shall more than 100,000 net square feet of Limited-Term 

Corporate Accommodations be permitted on parcels zoned for residential uses). The net square 

footage for purposes of this clause shall be measured using all net rentable square footage, which 

includes measurements from the outside surface of the exterior stud walls and include all finished 

living space, and any Limited Term Corporate Accommodation designated common areas. The 

net square footage does not include parking areas, common hallways, - building lobbies, balconies, 

elevator shafts, building common stairways, utility shafts, janitorial closets,-, and storage lockers 

not located within Limited-Term Corporate Accommodations. This arrangement shall in no way 

serve as a precedent or guide for any other contributions, uses, agreements, or projects in the City, 

by Developer or any other developer.  

4.4.1 Limited Term Corporate Accommodations Affordable Housing 

Contribution.  Developer shall contribute to City the amount of eighteen and 70/100 dollars 

($18.70) per net square foot of Limited-Term Corporate Accommodations (the "Corporate 

Accommodations Affordable Housing Contribution"). The calculation of net square footage shall: 

Author
Per the supplemental memo reviewed this AM, these would be included if there are common kitchens

Author
same as comment above
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● exclude areas outside the usable accommodation such as lobby, 

storage areas, mechanical/utility rooms, etc.; and 

● if there are shared kitchen facilities, then shall include community 

rooms, common rooms/lounges together with supporting facilities such as kitchens and restrooms 

and other heated interior residential areas associated with the dwelling units or suites. 

This Contribution shall be paid upon issuance of a building permit for a Building 

containing Limited-Term Corporate Accommodations. The Corporate Accommodations 

Affordable Housing Contribution shall be vested for the term of this Agreement, subject to 

escalation based on the Construction Cost Index. Pursuant to Section 5.6 of this Agreement, 

Developer shall not be subject to any new Impact Fee (or any new development or impact fees or 

exactions or other fees, contributions, special taxes, exactions, impositions or dedications, whether 

any of the foregoing are imposed as a fee, a zoning requirement or otherwise) for Limited-Term 

Corporate Accommodations or similar use that City may adopt. Any amounts collected would be 

used by the City for affordable housing City-Wide. 

4.4.2 Limited Term Corporate Accommodations Parks Contribution. Developer 

shall contribute to City the amount of four thousand eight hundred fifty dollars ($4,850) for each 

Limited-Term Corporate Accommodation bedroom (i.e. separate enclosed sleeping quarter) 

developed within the Project (the "Corporate Accommodations Parks Contribution"), which 

Contribution shall be paid upon issuance of a building permit for a Building containing Limited-

Term Corporate Accommodations. The Corporate Accommodations Parks Contribution shall be 

vested for the term of this Agreement. Pursuant to Section 5.6 of this Agreement, Developer shall 

not be subject to any new Impact Fee (or any new development or impact fees or exactions or other 

fees, contributions, special taxes, exactions, impositions or dedications, whether any of the 
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foregoing are imposed as a fee, a zoning requirement or otherwise) for Limited-Term Corporate 

Accommodations or similar use that City may adopt. Any amounts collected would be spent by 

the City on parks consistent with the City’s 2009 Greenprint for Parks, Recreation Facilities and 

Trails, as it may be amended from time to time, and City will distribute funds within nexus. 

4.5 No Additional CEQA Review Required; Reliance on FEIR for Future Discretionary 

Approvals. The Parties acknowledge that the FEIR prepared for the Project complies with CEQA. 

The Parties further acknowledge that (a) the FEIR contains a thorough analysis of the Project and 

possible alternatives, (b) the MMRP has been adopted to eliminate or reduce to an acceptable level 

certain adverse environmental impacts of the Project, and (c) the City Council adopted CEQA 

Findings, including a statement of overriding considerations in connection with the Approvals, 

pursuant to CEQA Guidelines Section 15093, for those significant impacts that could not be 

mitigated to a less than significant level. For these reasons, the City shall rely on the FEIR, to the 

greatest extent possible in accordance with applicable Laws, in all future discretionary actions 

related to the Project; provided, however, that nothing shall prevent or limit the discretion of the 

City to conduct additional environmental review, at Developer's expense, in connection with any 

Subsequent Approvals to the extent that such additional environmental review is required by 

applicable Laws, including CEQA. Developer acknowledges that if the City determines, based on 

additional required environmental review in accordance with CEQA, that the modified project will 

result in significant new effects or substantially increases the severity of effects beyond those 

identified in the FEIR for the Project, City may require, and Developer shall comply at its expense 

with all additional mitigation measures required to mitigate such impacts.  

4.5.1 Compliance with CEQA Mitigation Measures. Developer shall comply with 

all Mitigation Measures imposed as applicable on each Project component, except for any 
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Mitigation Measures that are expressly identified as the responsibility of a different party or entity. 

Without limiting the foregoing, Developer shall be responsible for the completion of all Mitigation 

Measures identified as the responsibility of the "owner" or the "project sponsor" or the "project 

applicant". The Parties expressly acknowledge that the FEIR and the associated MMRP are 

intended to be used in connection with each of the Approvals and any Subsequent Approvals to 

the extent appropriate and permitted under applicable Law. Nothing in this Agreement shall limit 

the ability of the City to impose conditions on any new, discretionary permit resulting from a 

modification to the Project, as such conditions are determined by the City to be necessary to 

mitigate potentially significant adverse environmental impacts identified through any 

subsequently required CEQA process and associated with that Project modification or a 

Subsequent Approval or permit; provided, however, any such conditions must be in accordance 

with Applicable Law. 

4.6 Nondiscrimination. In the performance of this Agreement, Developer agrees not to 

discriminate against any employee, City employee working with any Developer's contractor or 

subcontractor, applicant for employment with such contractor or subcontractor, or against any 

person seeking accommodations, advantages, facilities, privileges, services, or membership in all 

business, social, or other establishments or organizations, on the basis of the fact or perception of 

a person's race, color, creed, religion, national origin, ancestry, age, height, weight, sex, sexual 

orientation, gender identity, domestic partner status, marital status, disability or Acquired Immune 

Deficiency Syndrome or HIV status (AIDS/HIV status), or association with members of such 

protected classes, or in retaliation for opposition to discrimination against such classes. 
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4.7 City Cost Recovery. 

4.7.1 Developer shall timely pay to the City the Impact Fees set forth in Exhibit 

M with respect to the Project or the Project Site as set forth in Section 5.6. Such fees shall be the 

only Impact Fees applicable to the Project or Project Site during the Term of this Agreement (and 

no new development or impact fees or exactions or other fees, contributions, special taxes, 

exactions, impositions or dedications, whether any of the foregoing are imposed as a fee, a zoning 

requirement or otherwise, shall apply to the Project of Project Site, except as expressly permitted 

in this Agreement). 

4.7.2 Except as otherwise set forth in this Agreement and/or the Exhibits hereto, 

Developer shall timely pay to the City all applicable Processing Fees with respect to the processing 

or review of applications for the Approvals and Subsequent Approvals as set forth in Section 5.6.  

4.7.3 Developer shall pay to the City all Processing Fees and City Costs incurred 

in connection with the drafting and negotiation of this Agreement, and defending the Approvals 

as set forth in Section 7.4, and in processing and issuing any Subsequent Approvals or 

administering this Agreement (except for the costs that are covered by Processing Fees), in 

accordance with any existing or future Reimbursement Agreement between Developer and the 

City with respect to such Processing Fees and City Costs.   

4.7.4 The Parties shall enter into a Reimbursement Agreement with respect to  

Processing Fees and City Costs pursuant to which Developer shall reimburse the City for 

Processing Fees and City Costs incurred in performing work in connection with coordinating and 

processing Subsequent Approvals required to implement the Project, including but not limited to 

any further environmental review, Conformance Review Applications, phased final subdivision 

maps, and grading and building permits, all on an expedited basis. The Reimbursement Agreement 
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shall establish the City's commitment to process Subsequent Approvals on an expedited basis and 

the terms for Developer's reimbursement to the City for such Processing Fees and City Costs, and 

shall set forth (i) the scope of City Costs eligible for reimbursement; (ii) a process for the parties 

to agree to an annual (or other applicable period based on the anticipated scope of the work) budget 

of Processing Fees and City Costs based on anticipated schedule of reimbursable work, a 

reconciliation process for budget inconsistencies, and a process for periodically reducing or 

augmenting the budget where necessary; (iii) Developer's rights to review or challenge Processing 

Fees and City Costs; (iv) Developer’s rights to review and verify for reasonableness consultant 

scopes of work, expenses, and budgets; (v) the City's responsibility for tracking, maintaining, and 

reporting Processing Fees and City Costs incurred in relation to an approved budget; (vi) the 

process for Developer's payment of Processing Fees and City Costs; and (vii) any other related 

terms mutually agreed upon between the Parties. The Reimbursement Agreement shall be in a 

form substantially similar to the form attached hereto as Schedule A.  

4.8 Prevailing Wages. Developer acknowledges that Developer shall be required to pay 

prevailing wages to all persons performing labor in the construction of public improvements on 

the Project Site to the extent required by California law, including specifically the California Labor 

Code, the California Public Resources Code, and the requirements of the Department of Industrial 

Relations, and as may be required by the Municipal Code or City rules, regulations, or policies. 

Developer shall include this requirement in any contract entered into by Developer for the 

construction of any such public improvements. Upon request, Developer and its contractors shall 

provide to City any workforce payroll records as needed to confirm compliance with this Section.  

4.9 Indemnification of City. To the fullest extent by law, Developer shall indemnify, 

reimburse, and hold harmless the City and its officers, agents and employees (the "City Parties") 
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from and, if requested, shall defend them against any and all loss, cost, damage, injury, liability, 

judgments, attorney fee awards, and claims ("Losses") arising or resulting directly or indirectly 

from (i) any third party claim arising from a Default by Developer under this Agreement, (ii) 

Developer's failure to comply with any Approval, Subsequent Approval or Non-City Approval, 

(iii) the failure of any improvements constructed pursuant to the Approvals, Subsequent 

Approvals, or this Agreement, to comply with any Federal or State Laws, the Existing Standards 

or any permitted Future Changes to Existing Standards, (iv) any accident, bodily injury, death, 

personal injury, or loss of or damage to property occurring on a Project Site (or off-site, with regard 

to the Public Improvements) in connection with the construction by Developer or its agents or 

contractors of any improvements pursuant to the Approvals, Subsequent Approvals or this 

Agreement, (v) a Third-Party Challenge instituted against the City or any of the City Parties, (vi) 

any contract dispute between Developer, its contractors or subcontractors, any other third party, or 

any combination thereof, relating to the construction of any part of the Project, including but not 

limited to disputes related to prevailing wage requirements, and (vii) any dispute between 

Developer and any Transferee or any subsequent owner of any portion of the Project Site or 

development thereof relating to any assignment of this Agreement or the obligations that run with 

the land, or any dispute between Developer and any Transferee or other person relating to which 

party is responsible for performing certain obligations under this Agreement, each regardless of 

the negligence of, and regardless of whether liability without fault is imposed or sought to be 

imposed on, the City or any of the City Parties, except to the extent that such indemnity is void or 

otherwise unenforceable under applicable Law, and except to the extent such Loss is the result of 

the sole negligence or willful misconduct of any City Party. The foregoing indemnity shall include, 

without limitation, reasonable attorneys' fees and costs and the City's reasonable cost of 
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investigating any claims against the City or the City Parties. All indemnifications set forth in this 

Agreement shall survive the expiration or termination of this Agreement . 

4.9.1 The City shall promptly notify Developer of any claim, action or proceeding 

within the scope of this Section and the City shall cooperate fully in the defense of any such claim 

or action, but shall have the right to resolve any challenge, in any manner, in its sole discretion, 

provided,  however, Developer's consent shall be required if the resolution of the challenge shall 

require a payment by Developer or limit Developer's rights under this Agreement. The City shall 

invoice Developer for any City costs or fees for which Developer is responsible under Section 4.8 

in the manner and subject to the provisions of Section 4.6, including pursuant to a Reimbursement 

Agreement. 

5. VESTING AND CITY OBLIGATIONS 

5.1 Vested Rights. By granting the Approvals, the City has made a policy decision that 

the Project, as described herein and as may be modified in accordance with the Approvals, is in 

the best interests of the City and promotes the public health, safety and welfare. Developer shall 

have the vested right to develop the Project as set forth in this Agreement, and authorized by the 

Approvals, including but not limited to, the Downtown West Planned Development Zoning 

District, the General Development Plan, the Downtown West Planned Development Permit, the 

Vesting Tentative Map for Downtown West, and including without limitation with the following 

vested elements: the land uses, height and bulk limits, including the maximum density, intensity 

and gross square footages, the permitted uses, the provisions for open space, and the Impact Fees  

set forth in Exhibit M (collectively, the "Vested Elements"). The Vested Elements are subject to 

and shall be governed by Applicable Laws. The expiration of any building permit or Approval 

shall not limit the Vested Elements, and Developer shall have the right to seek and obtain 
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subsequent building permits or approvals, including Subsequent Approvals at any time during the 

Term, any of which shall be governed by Applicable Laws. Each Subsequent Approval, once 

granted, shall be deemed an Approval for purposes of this Section 5.1.  

5.2 Existing Standards. The City shall process, consider, and review all Subsequent 

Approvals in accordance with (i) the Approvals, (ii) the San José General Plan, the Municipal 

Code (including the Subdivision Code), amendments to the Municipal Code set forth in City 

Council Ordinance No. ___ and all other applicable City policies, rules, and regulations, as each 

of the foregoing is in effect on the Effective Date ("Existing Standards"), as the same may be 

amended or updated in accordance with permitted Future Changes to Existing Standards as set 

forth in Section 5.4, and (iii) this Agreement (collectively, "Applicable Laws").  

5.3 Criteria for Subsequent Approvals; Limitation on City's Future Discretion. As set 

forth in Section 5.6 below, Developer and City shall commence the preparations necessary for the 

City to be ready to receive and promptly process applications for Subsequent Approvals. 

Developer shall be responsible for obtaining any required Subsequent Approvals. The City, in 

granting the Approvals and vesting the Project through this Agreement, is limiting its future 

discretion with respect to Subsequent Approvals to the extent that they are consistent with the 

Approvals and this Agreement. The City acknowledges and agrees that (i) Developer's 

commitment to provide the various benefits described in this Agreement is, in part, consideration 

for the City's agreement to limit its discretion with respect to Subsequent Approvals and to process 

Subsequent Approvals in a prompt and efficient manner, and (ii) the City's inability or refusal to 

process Subsequent Approvals in such manner and otherwise in accordance with this Agreement 

and the Approvals may cause Developer significant harm. Accordingly, in no event shall a City 

Agency deny, or withhold issuance of a Subsequent Approval based upon items that are in 
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compliance with the Approvals and this Agreement, unless required by Applicable Law, and shall 

consider all such applications pursuant to the procedures set forth in the Approvals (including the 

Downtown West Planned Development Zoning District and its accompanying General 

Development Plan, and the Downtown West Design Standards and Guidelines), as applicable, and 

in accordance with its customary practices (subject to the requirements of this Agreement). Subject 

to the requirements of this Agreement, the City shall not impose any new condition for a 

Subsequent Approval that conflicts with the Approvals, except when such condition is necessary 

to bring the Subsequent Approval into compliance with Applicable Laws. For any part of a 

Subsequent Approval request that has not been previously reviewed or considered by the 

applicable City Agency (such as additional details or plans), the City Agency shall exercise its 

discretion consistent with the Approvals and otherwise in accordance with the City's customary 

practice (but subject to the requirements of this Agreement). City Agency discretion for certain 

Subsequent Approvals, including but not limited to Conformance Review Applications, shall be 

exercised consistent with the General Development Plan, Downtown West Planned Development 

Permit, and other Approvals as applicable. Consequently, the City shall not use its discretionary 

authority to change the policy decisions reflected by the Approvals and this Agreement or in such 

manner as would prevent or delay development of the Project as contemplated in the Approvals 

and this Agreement. If the City denies any application for a Subsequent Approval that implements 

the Project as contemplated by the Approvals, then such denial must be consistent with Applicable 

Laws and the City must specify in writing the reasons for such denial and shall suggest, in a 

detailed writing, modifications required for approval of the application. Any such specified 

modifications shall be consistent with Applicable Laws and City staff shall promptly approve the 

application if it is subsequently resubmitted for City review and corrects or mitigates, to the City's 
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reasonable satisfaction, the stated reasons for the earlier denial in a manner that is consistent and 

compliant with Applicable Laws and does not include significant new or additional information or 

materials that give the City a reason to object to the application under the standards set forth in 

this Agreement. Nothing in the foregoing shall impact or limit the City's discretion with respect 

to: (i) proposed Subsequent Approvals that seek a Material Change to the Approvals, or (ii) City 

approvals of subsequent tentative maps or vesting tentative maps, to the extent required by Law, 

not contemplated by the Approvals; (iii) City’s ability to address any public health, or safety 

concerns, or to comply with applicable State or Federal Laws. Until such time as the City approves 

the application for Subsequent Approval, Developer shall have no obligation to provide any of the 

Public Benefits specifically associated with the development that is the subject of the Subsequent 

Approval. Notwithstanding the foregoing, and for clarity, deviations or modifications authorized 

to be approved pursuant to procedures established by the General Development Plan, without 

requiring amendment to the General Development Plan, shall not constitute a Material Change. 

By way of example and without limitation, approval of allowable transfers and allowable 

conversions described on Sheet 3.03 of the General Development Plan and of minor modifications, 

exceptions, deferrals, amendments to the Planned Development Permit, including DWDSG, DISC 

process, each as described on Sheet 8.02 of the General Development Plan would not constitute 

Material Changes. Additionally, adjustments, deviations or modifications authorized to be 

approved pursuant to procedures established by the Planned Development Permit, and Non-

Material Amendments authorized by the Downtown West Improvement Standards or the 

Infrastructure Plan shall not constitute a Material Change.  

5.4 Future Changes to Existing Standards.  All future changes to Existing Standards 

and any other Laws, plans, or policies adopted by the City or adopted by voter initiative after the 
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Effective Date ("Future Changes to Existing Standards") shall apply to the Project and the Project 

Site, except to the extent they conflict with this Agreement, or the terms and conditions of the 

Approvals. In the event of such a conflict, the terms of this Agreement and the Approvals shall 

prevail, subject to the terms of this Section 5.4. 

5.4.1 Developer and the City have provided for changes or adjustments to the 

Project due to DISC or Cranes in Sections 4.2.2 and 4.2.3 of this Agreement. As such, this 

Section 5.4.1 addresses other potential future changes to Existing Standards. Future Changes to 

Existing Standards shall be deemed to conflict with this Agreement and the Approvals if they 

substantially or materially: 

(a) limit or reduce the density or intensity of the Project, or any part 

thereof, or otherwise require any reduction in the square footage or number of proposed Buildings 

or change the location of proposed Buildings or change or reduce other improvements from that 

permitted under this Agreement for the Project, the Existing Standards, or the Approvals;  

(b) limit or reduce the height or bulk of the Project, or any part thereof, 

or otherwise require any reduction in the height or bulk of individual proposed Buildings or other 

improvements that are part of the Project from that permitted under this Agreement, the Existing 

Standards, or the Approvals; 

(c) limit, reduce or change the allowed location of vehicular access or 

parking from that permitted under this Agreement, the Existing Standards, or the Approvals;  

(d) limit any land uses for the Project from that permitted under this 

Agreement, the Existing Standards, the Approvals, or the Existing Uses; 

Author
Dollar amounts and value are set even if City requirements changes in the future.  No going down since we vest everything for 30 years.  Add clarity.  
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(e) materially limit or control the rate, timing, phasing, or sequencing 

of the approval, development, or construction of all or any part of the Project in any manner, 

including the demolition of existing Buildings at the Project Site; 

(f) require the issuance of permits or approvals by the City other than 

those required under the Existing Standards, except as otherwise provided in Section 5.4.2; 

(g) limit or control the availability or the type or nature of public 

utilities, services, or facilities, or any privileges or rights to public utilities, services, or facilities 

for the Project as contemplated by the Approvals; 

(h) conflict with, or otherwise limit, control, or change the management, 

delivery, or governance of a Privately-Owned Publicly Accessible Open Space as set forth in this 

Agreement; 

(i) materially and adversely limit the processing or procuring of 

applications and approvals of Subsequent Approvals that are consistent with Approvals; or 

(j) increase or decrease any Impact Fees, as they apply to the Project, 

except as permitted under Section 5.4.2, or impose any new development or impact fees or 

exactions or other fees, contributions, special taxes, exactions, impositions or dedications, whether 

any of the foregoing are imposed as a fee, a zoning requirement or otherwise, except as expressly 

permitted in this Agreement.  

[Note to City – this language is undergoing Developer review. Also, if acceptable then 

other changes need to be made above, such as to clause (i), which already has a materiality 

modifier: Developer and City, working together in good faith, shall reasonably determine whether 

any Future Change(s) to Existing Standards shall be deemed to conflict with this Agreement or the 

Approvals in any material or substantial way and shall take into account the aggregate effect of all 

Author
Language is okay.  
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previous Future Changes and any then-proposed Future Changes on this Agreement or the 

Approvals when considering any material or substantial effect(s). 

5.4.2 Pursuant to the Downtown West Planned Development Zoning District and 

General Development Plan, Developer may request to have a Future Change to Existing Standards 

that is different or conflicts with this Agreement and the Approvals applied to the Project or the 

Project Site. Developer must make such a request in writing to the Director of PBCE, and the 

request shall identify the specific standard and state a rationale for the request. The Director of 

PBCE may approve the request in his or her sole reasonable discretion; provided, however, that if 

the application of such Future Change to Existing Standards would constitute a Material Change, 

the application of such Future Change to Existing Standards shall require the approval of the City 

Council. The Director of PBCE's or the City Council’s decision, as applicable, to approve or 

disapprove Developer's request is not subject to appeal. If Developer's request is approved, the 

Future Change to Existing Standards shall be deemed to be an Existing Standard. Nothing in this 

Agreement shall preclude Developer from pursuing any challenge to the application by the City of 

any Future Changes to Existing Standards to all or part of the Project Site.  

5.4.3 The Parties acknowledge that, for certain parts of the Project, Developer 

must submit a variety of applications for Subsequent Approvals before Commencement of 

Construction. Developer shall be responsible for obtaining all Subsequent Approvals before the 

start of any construction to the extent required under Applicable Law. Notwithstanding anything 

in this Agreement to the contrary, when considering any such application for a Subsequent 

Approval, the City shall apply the then-applicable provisions, requirements, rules, or regulations 

that are contained in the California Building Standards Code, as amended by the City, including, 

without limitation, the requirements of the City’s Building Code, Housing Code, Mechanical 
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Code, Electrical Code, Plumbing Code, Fire Code, and other uniform construction codes 

applicable on a City-Wide basis or within the DSAP's Boundaries, to the same or similarly situated 

uses and applied in an equitable and non-discriminatory manner. 

5.5 Filing of Subdivision Maps. Developer shall have the right, from time to time and 

at any time, to file subdivision-related applications (including but not limited to applications for 

maps to help effectuate a Transfer or other assignment of the Developer’s rights and obligations 

under this Agreement, tentative maps, vesting tentative maps, final maps or phased final maps, lot 

line adjustments, lot mergers, and certificates of compliance) with respect to some or all of the 

Project Site, to subdivide, reconfigure, or merge the parcels comprising the Project Site as may be 

necessary or desirable in order to develop a particular part of the Project as shown generally in 

Exhibit B. The specific boundaries of parcels shall be set by Developer in accordance with all 

applicable subdivision and development standards and approved by the City during the subdivision 

process. Nothing in this Agreement shall authorize Developer to subdivide or use any of the Project 

Site for purposes of sale, lease, or financing in any manner that conflicts with the Subdivision Map 

Act or with the Subdivision Code. Nothing in this Agreement shall prevent the City from enacting 

or adopting changes in the methods and procedures for processing subdivision and parcel maps so 

long as such changes do not conflict with the provisions of this Agreement, including any timing 

requirements set forth herein or in the Exhibits, or with the Approvals.  

5.6 Impact Fees; Processing Fees.  Developer shall endeavor to contact the City at least 

six (6) months prior to the date on which Developer anticipates submitting its first application for 

a Subsequent Approval. Following such contact, Developer and the City shall promptly meet and 

confer and work with Google in good faith to (i) arrange for the City to prepare its staff for receipt 

and processing of such application and the requested Subsequent Approvals and (ii) enter into a 
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Reimbursement Agreement with respect to the Processing Fees and City Costs for such work.  

Developer acknowledges and agrees that in order for the City to receive and process the initial and 

subsequent applications for Subsequent Approvals in the time frames specified in the Approvals, 

the City will need sufficient advance notice in order to have available staff to do such work.  

Accordingly, if Developer does not contact the City in advance and thereafter meet, confer and 

work with the City as set forth hereinabove, then the City will be unable to timely process 

applications for Subsequent Approvals until the City has had sufficient time to provide available 

staff and enter into a Reimbursement Agreement.  Similarly, the City agrees to meet, confer and 

work with Google as set forth hereinabove in order to help assure the timely processing of 

Subsequent Approvals, including as set forth in the Implementation Guide. 

5.6.1 Generally. The Project shall be subject to only those Impact Fees set forth 

in Exhibit M, as set forth in this Section 5.6, and the City shall not impose any new development 

or impact fees or exactions or other fees, contributions, special taxes, exactions, impositions or 

dedications, whether any of the foregoing are imposed as a fee, a zoning requirement or otherwise,  

on the development of the Project or impose new conditions or requirements for the right to 

develop the Project (including required contributions of land, public amenities, or services) except 

as set forth in this Agreement. The Parties acknowledge that the provisions contained in this 

Section 5.6 are intended to implement the intent of the Parties that Developer have the right to 

develop the Project pursuant to specified and known criteria and rules, and that the City receive 

the benefits which will be conferred as a result of such development without abridging the right of 

the City to act in accordance with its powers, duties and obligations, except as specifically provided 

in this Agreement.  
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5.6.2 Applicable Impact Fees. The Impact Fees that apply to the Project are those 

Impact Fees set forth in Exhibit M hereto. 

(a) The Parties acknowledge that the Diridon Infrastructure Fee is 

otherwise an impact fee applicable to the Project. However, in-lieu of paying the fee, Developer 

intends to construct in-kind infrastructure improvements as more particularly described in 

Exhibits I and M.  

(b) The Parties acknowledge that the Parkland Dedication requirements 

of Chapter 19.38 of the San José Municipal Code, including payment of the Parkland Fee, 

otherwise apply to the Project. Developer will satisfy this obligation as more specifically described 

in Exhibit E and the exhibits and schedules thereto, subject to the default provisions provided 

therein. To the extent any Parkland Fee is owed, it shall be the Parkland Fee in effect upon the 

Effective Date of this Agreement, which Fee is reflected in Exhibit E8, subject only to escalation 

based on the Construction Cost Index.  

5.7 Processing Fees; Reimbursement Agreement. Processing Fees for the Project shall 

be limited to the Processing Fees in effect, on a City-Wide basis or within the DSAP's Boundaries, 

applicable to the same or similarly situated (i) uses or (ii) work that Developer is asking the City 

to undertake, and applied in an equitable and non-discriminatory manner, at the time that 

Developer applies for the Subsequent Approval for which such Processing Fee is payable in 

connection with the applicable portion of the Project. The Reimbursement Agreement to be entered 

into between City and Developer pursuant to Section 4.6.4 shall provide for Processing Fees paid 

by Developer to be credited against any Developer obligation to pay City Costs in connection with 

City processing of Subsequent Approvals.  

Author
This is covered in exhibit M
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5.8 Public Health and Safety; Changes in Federal or State Laws. 

5.8.1 City's Exceptions. Each City Agency having jurisdiction over the Project 

shall exercise its discretion under this Agreement in a manner that is consistent with the public 

health and safety and shall at all times retain its respective authority to take any action that is 

reasonably necessary to protect the physical health and safety of the public, abate public nuisance, 

(the "Public Health and Safety Exception"), or that is reasonably calculated and narrowly drawn 

to comply with applicable changes in Federal or State Law affecting the physical environment (the 

"Federal or State Law Exception"), including the authority to condition or deny a Subsequent 

Approval, or to adopt a new Law applicable to the Project, so long as such condition or denial or 

new regulation (i) is limited solely to addressing a specific and identifiable issue in each case 

required to protect the physical health and safety of the public, or (ii) is required to comply with a 

Federal or State Law, and (iii) is applicable City-Wide, or within the DSAP's Boundaries, to the 

same or similarly situated uses and applied in an equitable and non-discriminatory manner, and in 

the case of each of (i), (ii) and (iii) is not for independent discretionary policy reasons that are 

inconsistent with the Approvals or this Agreement.  Developer retains the right to dispute any City 

reliance on the Public Health and Safety Exception or the Federal or State Law Exception. 

5.8.2 Changes in Federal or State Laws. If Federal or State Laws issued, enacted, 

promulgated, adopted, passed, approved, made, implemented, amended, or interpreted after the 

Effective Date have gone into effect and (i) preclude or prevent compliance with one or more 

provisions of the Approvals or this Agreement, or (ii) materially and adversely affect Developer's 

or the City's rights, benefits, or obligations, such provisions of this Agreement shall be modified 

or suspended as may be necessary to comply with such Federal or State Law. In such event, this 
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Agreement shall be modified only to the extent necessary or required to comply with such Law, 

subject to the provisions of Section 5.8.4, as applicable. 

5.8.3 Changes to Development Agreement Statute or Development Agreement 

Ordinance. This Agreement has been entered into in reliance upon the provisions of the 

Development Agreement Statute and the Development Agreement Ordinance. No amendment of 

or addition to the Development Agreement Statute or Development Agreement Ordinance that 

would affect the interpretation or enforceability of this Agreement or increase the obligations or 

diminish the development rights of Developer hereunder, or increase the obligations or diminish 

the benefits to the City hereunder, shall be applicable to this Agreement unless such amendment 

or addition is specifically required by Law or is mandated by a court of competent jurisdiction. If 

such amendment or change is permissive rather than mandatory, this Agreement shall not be 

affected. 

5.8.4 Termination of Agreement. If any of the modifications, amendments or 

additions described in Section 5.8.2 or Section 5.8.3 or any changes in Federal or State Laws 

described above would materially and adversely affect the construction, development, use, 

operation, or occupancy of the Project as currently contemplated by the Approvals, or any material 

portion thereof, such that the Project becomes economically infeasible as reasonably determined 

by Developer (a "Law Adverse to Developer"), then Developer shall notify the City and propose 

amendments or solutions that would maintain the benefit of the bargain (that is this Agreement) 

for both Parties. If any of the modifications, amendments, or additions described in Sections 5.8.2 

or Section 5.8.3 or any changes in Federal or State Laws described thereunder would materially 

and adversely affect or limit the Community Benefits (a "Law Adverse to the City"), then the City 

shall notify Developer and propose amendments or solutions that would maintain the benefit of 
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the bargain (that is this Agreement) for both Parties. Upon receipt of a notice under this 

Section 5.8.4, the Parties agree to meet and confer in good faith for a period of not less than thirty 

(30) days in an attempt to resolve the issue. If the Parties cannot resolve the issue in thirty (30) 

days or such longer period as may be agreed to by the Parties, then the Parties shall mutually select 

a mediator at JAMS in San José for nonbinding mediation for a period of not less than thirty (30) 

days. If the Parties remain unable to resolve the issue following such mediation, then (i) Developer 

shall have the right to terminate this Agreement following a Law Adverse to Developer, upon not 

less than thirty (30) days prior notice to the City, and (ii) the City shall have the right to terminate 

this Agreement following a Law Adverse to the City, upon not less than thirty (30) days prior 

notice to Developer; provided, notwithstanding any such termination, Developer shall be required 

to Complete, in accordance with this Agreement, the Base Requirements, Community Benefits, 

and Privately-Owned Publicly Accessible Open Space for which substantial site work, including 

any demolition, grading and foundation work, has occurred in connection with any particular new 

Building as set forth in Section 4.  

5.9 No Action to Impede Approvals. Except and only as required under Section 5.8, 

the City shall take no action under this Agreement, nor impose any condition on the Project, that 

would conflict with this Agreement or the Approvals. An action taken or condition imposed shall 

be deemed to be in conflict with this Agreement or the Approvals if such actions or conditions 

result in the occurrence of one or more of the circumstances identified in Section 5.6.1. 

5.10 Estoppel Certificates. Developer may, at any time, and from time to time, deliver 

notice to the Director of PBCE requesting that the Director of PBCE certify to Developer, a 

potential Transferee, a potential lender to Developer, or a Mortgagee in writing that to the best of 

the Director of PBCE's knowledge: (i) this Agreement is in full force and effect and a binding 
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obligation of the Parties; (ii) this Agreement has not been amended or modified, and if so amended 

or modified, identifying the amendments or modifications and stating their date and providing a 

copy or referring to the recording information; (iii) Developer is not in Default in the performance 

of its obligations under this Agreement, or if in Default, to describe therein the nature and amount 

of any such Defaults; and (iv) the findings of the City with respect to the most recent annual review 

performed pursuant to Section 8 of this Agreement. The Director of PBCE, acting on behalf of the 

City, shall execute and return such certificate within forty-five (45) days after receipt of the 

request.  

5.11 Existing, Continuing Uses and Interim Uses. The Parties acknowledge that the 

Existing Uses are lawfully authorized uses and may continue as such uses may be modified by the 

Project, provided that any modification thereof not a component of or contemplated by the Project 

is subject to the Zoning Code and the applicable provisions of Section 5. Developer may install 

interim or limited term and/or special event uses on the Project Site as provided for in, and 

consistent with, the requirements of the Downtown West Planned Development Zoning District, 

the accompanying General Development Plan, and/or the Downtown West Planned Development 

Permit.  

5.12 Taxes.  Nothing in this Agreement limits the City's ability to impose new or 

increased taxes or special assessments, or any equivalent or substitute tax or assessment, provided 

(i) the City shall not institute on its own initiative proceedings for any new or increased special tax 

or special assessment for a land-secured financing district (including the special taxes under the 

Mello-Roos Community Facilities Act of 1982 (Government Code §§ 53311 et seq.), but not 

including business improvement districts or community benefit districts formed by a vote of the 

affected property owners), that includes the Project Site unless Developer gives its express, prior 
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written consent (which it may withhold in its sole discretion except to the extent Developer has 

expressly requested that City institute proceedings for any such new or increased special tax or 

assessment, in which case Developer shall not unreasonably withhold its consent) to or specifically 

requests such proceedings, and (ii) no such tax or assessment shall be targeted or directed at the 

Project, including, without limitation, any tax or assessment targeted solely at all or any part of the 

Project Site, unless Developer gives its express, prior written consent (which it may withhold in 

its sole discretion) to or specifically requests such proceedings. Nothing in the foregoing prevents 

the City from imposing any tax or assessment against the Project Site, or any portion thereof, that 

is enacted in accordance with Law and applies on a City-Wide basis to the same or similarly 

situated property or uses in an equitable and non-discriminatory manner.  

[Note to City – this language is still under Devloper review: Developer shall  

require the following provision, or a substantially similar version thereof, to be included in any 

general contract for the construction of base building improvements in the Project: 

“Contractor shall, to the extent allowed by the California Department of Tax and 

Fee Administration and applicable sales and use tax laws and regulations ("Sales 

and Use Tax Laws"), coordinate with the City of San José to designate the City of 

San Jose as the place of use of any materials, goods, or services purchased by 

Contractor and the origin of any local sales taxes generated by Contractor. 

Notwithstanding the foregoing sentence, in no event shall Contractor be required 

to do anything that is in violation of or inconsistent with such Sales and Use Tax 

Laws.” 

Author
Or generally applicable area wide.  

Author
Just do this. You are the ones hiring them. :)
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6. NO DEVELOPMENT OBLIGATION 

Except as set forth in this Agreement and the Approvals, including, without limitation, the 

Ten Year and Twenty Year Development Obligations and other requirements set forth in 

Section 2.2, the timing of delivery of Base Requirements and Community Benefits as set forth in 

Exhibit C1, D, E, and I, the timing and delivery of Privately-Owned Publicly Accessible Open 

Space as described in Section 4.1.3(a), and the timing or phasing requirements forth in the FEIR 

and MMRP, there is no requirement under this Agreement that Developer initiate or complete 

development of the Project, or any portion thereof, or that development be initiated or completed 

within any period of time or in any particular order. The development of the Project is subject to 

numerous factors that are not within the control of Developer or the City, such as availability of 

financing, interest rates, access to capital, and such other factors. Except as expressly required by 

this Agreement and the Approvals, the City acknowledges that Developer may develop the Project 

in such order and at such rate and times as Developer deems appropriate within the exercise of its 

sole and subjective business judgment. In Pardee Construction Co. v. City of Camarillo, 37 Cal.3d 

465 (1984), the California Supreme Court ruled that the failure of the parties therein to provide for 

the timing of development resulted in a later adopted initiative restricting the timing of 

development and controlling the parties' agreement. It is the intent of the Parties to avoid such a 

result by acknowledging and providing for the timing of development of the Project in the manner 

set forth herein. The City acknowledges that such a right is consistent with the intent, purpose and 

understanding of the Parties to this Agreement, and that without such a right, Developer's 

development of the Project would be subject to the uncertainties sought to be avoided by the 

Development Agreement Statute, the Development Agreement Ordinance and this Agreement. 
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7. MUTUAL OBLIGATIONS 

7.1 Notice of Completion, Revocation or Termination. Upon any early revocation or 

termination of this Agreement (as to all or any part of the Project Site) under the circumstances 

and in the manner permitted herein, the Parties agree to execute, if requested in writing by the 

other Party, a written statement acknowledging such revocation or termination in the form attached 

as Exhibit N, signed by the appropriate agents of the City and Developer, and record such 

instrument in the Official Records. In addition, upon Developer's request, when one or more 

Buildings have been Completed, and all of the Base Requirements and Community Benefits, and 

other obligations and requirements tied to those specific Buildings have, in accordance with this 

Agreement, also been Completed, as more specifically set forth in the Notice of Completion, the 

City and Developer shall execute and record a Notice of Completion in the form attached as 

Exhibit N for the applicable property on which the Buildings, other facilities or improvements, or 

any combination thereof, are located. 

7.2 General Agreement to Cooperate. As set forth in Section 5.3 above, in this 

Section 7.2 (including Section 7.2.1 below) and elsewhere in this Agreement, the Parties agree to 

cooperate with one another to expeditiously implement the Project in accordance with the 

Approvals, any Subsequent Approvals and this Agreement, and to undertake and complete all 

actions or proceedings reasonably necessary or appropriate to ensure that the objectives of this 

Agreement, the Approvals and any Subsequent Approvals are implemented, including any stated 

review periods therein. Except for ordinary administrative costs of the City, nothing in this 

Agreement obligates the City to spend any sums of money or incur any costs other than City Costs 

or costs that Developer must reimburse through the payment of permitted Processing Fees. The 

Parties agree that the PBCE Department or Public Works Department, as appropriate (or such other 
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department to whom the obligation is delegated by the Director of PBCE after notice to 

Developer), will act as the City's lead agency to facilitate coordinated City review of applications 

for the Project. As such, PBCE Department or Public Works Department (or such other designated 

department) staff will: (i) work with Developer to ensure that all such applications to the City are 

technically sufficient and constitute complete applications, and (ii) interface with City staff 

responsible for reviewing any application under this Agreement to facilitate an orderly, prompt 

and efficient review process that avoids delay and redundancies, and that is undertaken in the 

manner set forth in the Approvals, and any Subsequent Approvals. 

7.2.1 Specific Actions by the City. The City actions and proceedings subject to 

this Agreement shall be through the PBCE Department, as well as affected City Agencies (and 

when required by applicable Law, the City Council), and shall include, upon application by 

Developer, instituting and completing proceedings for the temporary or permanent closing or 

occupancy, widening, modifying (including changes from vehicular to pedestrian use) or changing 

the grades of streets, alleys, sidewalks, and other rights-of-way, and other necessary modifications 

of the streets, the street layout, and other public or private rights-of-way in or near the Project Site, 

including streetscape improvements, encroachment permits, improvement permits, and any 

requirement to abandon, remove, and relocate public utilities (and, when applicable, City utilities) 

within the public rights-of-way as identified in the Approvals and Subsequent Approvals. Except 

as set forth in Section 9.3.4 and upon receiving payments of all applicable Processing Fees then 

due, City Agencies shall process with due diligence all complete submissions and applications by 

Developer on all permits, approvals, construction, or occupancy permits for the Project, subject to 

the acceptance of the same as complete; provided, however, that any delays in City’s processing 

of such submission and applications attributable to a delay or failure by any Non-City Agency to 
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perform or grant any required action, approval, or authorization, shall not be deemed to be breach 

by City of this Section.  

7.3 Non-City Approvals; Cooperation to Obtain Permits. The Parties acknowledge that 

certain portions of the Project may require the approval of Federal, State, and local governmental 

agencies that are independent of the City and not a Party to this Agreement ("Non-City Agencies"). 

The City will cooperate with reasonable requests by Developer in connection with Developer's 

efforts to obtain permits, agreements, or entitlements from Non-City Agencies as may be necessary 

or desirable for the development, operation and use of the Project, including with respect to the 

study and development of the District Systems as contemplated by the MOU (each, a "Non-City 

Approval").  

7.3.1 City Cooperation Regarding Trail Alignments.  City and Developer 

understand and agree that the proposed Los Gatos Creek Trail Multi-Use Trail segments included 

as part of the Project will enhance trail connectivity in the City of San José, and also will provide 

for the cohesive open space network envisioned by the Developer and City as part of the Project.  

To allow for Completion of the trail alignments, City and Developer specifically agree to cooperate 

in good faith, and City shall lead such efforts as appropriate or necessary, to secure authorization, 

including an easement, joint use, or similar agreement, for trail alignments and under-crossings 

that may affect property owned by the Santa Clara Valley Water District.  

7.3.2 Conditions of Cooperation to Obtain Permits. The City's commitment to 

Developer under this Section 7.3 is subject to the following conditions: 

(a) Throughout the permit process for any Non-City Approval, 

Developer shall consult and coordinate with each affected City Agency in Developer's efforts to 
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obtain the permits, agreements, or entitlements, and each such City Agency shall cooperate 

reasonably with Developer in Developer's efforts to obtain the same. 

(b) Developer shall not agree to conditions or restrictions in any Non-

City Approval that could create: (1) any obligations on the part of any City Agency that are in 

addition to any obligations under applicable Laws or other agreements with the applicable Non-

City Agency, unless the City Agency agrees in writing, in its sole discretion and following the 

receipt of any necessary governmental approvals, to assume such obligations; or (2) any 

restrictions on City property that are in addition to any obligations under applicable Laws or other 

agreements with the applicable Non-City Agency, unless in each instance the City, including each 

affected City Agency, has previously approved, in its sole discretion and in writing, the conditions 

or restrictions following the receipt of any necessary governmental approvals.  If the City does not 

agree to any such conditions or restrictions, and such refusal results in Developer’s inability to 

resolve a conflicting obligation, then the City shall cooperate with Developer and the applicable 

Non-City Agency to arrive at a mutually acceptable resolution. 

(c) The City shall cooperate with public utilities and communication 

service providers, including as necessary for the District Systems, to the extent that the cooperation 

efforts requested by Developer are consistent with the City's typical efforts in connection with 

other major development and construction projects in the City, subject to Processing Fees and 

Reimbursement Agreement.  

7.3.3 Costs. Developer shall bear all costs associated with applying for and 

obtaining any necessary Non-City Approval, including reimbursement of City for any City Costs 

incurred in performing work in connection with Section 7.3 that is beyond the City’s typical efforts 

in connection with other major development and construction projects in the City.  Developer, at 
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no cost to the City, shall be solely responsible for complying with any Non-City Approval and any 

and all conditions or restrictions imposed on Developer or the Project as part of a Non-City 

Approval. Developer shall pay or otherwise discharge any fines, penalties, or corrective actions 

imposed as a result of Developer's failure to comply with any Non-City Approval.  

7.4 Cooperation in the Event of Third-Party Challenge. In the event any administrative, 

legal, or equitable action or proceeding is instituted by any party, other than the City or Developer, 

challenging the validity or performance of any provision of this Agreement, the Project, the 

Approvals or Subsequent Approvals, the adoption or certification of the FEIR or other actions 

taken pursuant to CEQA, or other approvals under Laws relating to the Project, any action taken 

by the City or Developer in furtherance of this Agreement, or any combination thereof relating to 

the Project or any portion thereof ("Third-Party Challenge"), the Parties shall cooperate in 

defending against such challenge. The City shall promptly notify Developer of any Third-Party 

Challenge instituted against the City and/or the Project. To the extent permitted by then-applicable 

law, City agrees to take reasonable actions consistent with AB 900 to facilitate expedited legal 

review of any Third Party Challenge related to a Subsequent Approval.  

7.4.1 Developer shall assist and cooperate with the City at Developer's own 

expense in connection with any Third-Party Challenge. The City Attorney's Office may use its 

own legal staff or outside counsel in connection with defense of the Third-Party Challenge, at the 

City Attorney's sole discretion. Developer shall reimburse the City for its actual costs in defense 

of the action or proceeding, including but not limited to the time and expenses of the City 

Attorney's Office and any outside counsel retained in connection with the defense and any 

consultants pursuant to a Reimbursement Agreement. 
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7.4.2 To the extent that any such Third-Party Challenge results in the entry of a 

final judgment or order limiting Developer's right to proceed with the Project or any material 

portion thereof under this Agreement (whether the Project commenced or not), including the City's 

actions taken pursuant to CEQA, Developer may elect to terminate this Agreement. Upon any such 

termination (or, upon the entry of a judgment terminating this Agreement, if earlier), the City and 

Developer shall jointly seek to have the Third-Party Challenge dismissed. Developer shall be 

responsible for payment of any costs, damages, attorney fee awards, or combination thereof that 

any court of competent jurisdiction may award to the third party as a result of any Third-Party 

Challenge.  

7.5 Permits to Enter City Property. Subject to the rights of any third party, the rights of 

the public, and the City's agreement on the scope of the proposed work and insurance and security 

requirements, each City Agency with jurisdiction shall grant permits to enter City-owned property 

on the City's standard form permit, including, without limitation, provisions regarding release, 

waivers, and indemnification in keeping with the City's standard practices, so long as the same is 

consistent with Applicable Law, in order to permit Developer to enter City-owned property as 

necessary to construct the Project or comply with or implement the Approvals, Subsequent 

Approvals, or other requirements in this Agreement. The City and Developer acknowledge that 

the Major Encroachment Permit includes a form of Major Encroachment Agreement that will 

provide for certain access rights and obligations between the Parties. 

7.6 Infrastructure Reimbursement. The Project provides for the construction of 

significant new or upgraded public infrastructure within the Project Site. Developer has provided 

a cost estimate of approximately one hundred seventy-four million dollars ($174,000,000) for the 

upgraded public infrastructure, which includes costs for improvements both included and not 
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included in the existing Diridon Station Area Basic Infrastructure Fee pursuant to San José 

Municipal Code Chapter 14.35. Developer's cost estimate for public infrastructure improvements 

includes, among other improvements, enhanced right-of-way improvements, utilities upgrades and 

relocation, as further detailed in the Infrastructure Plan included as Exhibit I. The Developer and 

the City have agreed to a range of horizontal improvements to be confirmed as part of a future 

updated infrastructure plan or Nexus Study.  

7.6.1 The City recognizes that some of the new and/or upgraded public 

infrastructure (excluding District Systems) may be beneficial not only to development within the 

Project Site but also to existing and future development outside of the Project Site, including 

development within the broader DSAP's Boundaries and surrounding portions of the City. 

Therefore, subject to appropriation of the funding by the City Council, the City will take actions 

reasonably necessary, and Developer will cooperate reasonably, to develop an updated or new 

infrastructure program (excluding District Systems), including preparation of appropriate 

infrastructure plans, technical (e.g., "nexus") studies and associated financial feasibility studies, 

that include the Project Site and which analyze the public infrastructure improvements to be 

installed by Developer. Such an infrastructure program may include impact mitigation fees, 

community facilities districts, infrastructure facilities districts, or other similar programs or 

mechanisms for the funding of the cost of public infrastructure improvements ("Funding 

Mechanism"). Upon adoption of a Funding Mechanism(s), Developer would be eligible to receive 

a credit and/or reimbursement (including pursuant to Municipal Code Section 14.35 et seq.) for 

the costs of installing qualifying improvements within the Plan Area, and the City and Developer 

would then reasonably cooperate to enter into a reimbursement agreement, for such reimbursement 

Author
We agreed to evaluate not confirm. 
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and/or credit. To be eligible for such credit and/or reimbursement, all of the following would need 

to occur: 

(a) City Council approval of a Funding Mechanism(s) in accordance 

with State laws; 

(b) Construction of qualifying infrastructure subject to credit or 

reimbursement, which are supported by the appropriate technical (e.g., "nexus") studies and 

associated financial feasibility studies;  

(c) City Council approval of a reimbursement agreement between the 

City and Developer setting forth the terms and conditions for reimbursement, consistent with the 

above conditions; 

(d) City collection of sufficient funding in the infrastructure program(s) 

to provide reimbursement, subject to annual appropriation of the City Council; and 

(e) Compliance with applicable local, state, and federal laws. 

The City agrees to work with Developer to secure additional infrastructure funding, 

including grants and/or reimbursement from available programs to provide infrastructure 

improvements in the Plan Area. For example, the City will work with Developer to implement the 

undergrounding of overhead electrical facilities by the Developer if legally permissible under the 

California Public Utilities Commission (CPUC) Electric Rule No. 20 program 

(https://www.pge.com/nots/rates/tariffs/tm2/pdf/ELEC_3860-E.pdf) and related CPUC 

regulations and orders subject to CPUC and PG&E approval, as well as, San Jose Municipal Code, 

Chapters 15.20, 15.24 and/or 15.26. Any and all undergrounding of electric facilities in the Plan 

Area by the Developer or a third party such as PG&E, shall also comply with the City's 

undergrounding policies, including any electrical voltage level within the project area (currently 
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set up to 115kV), and further including without limitation, the City's annual Fiscal Year Workplan 

for the Rule 20A and Rule 20B (In-Lieu Fee) Underground Utility Program and the Fiscal Year 

Rule 20B (In-Lieu Fee) Undergrounding Master Plan, as may be approved by the City Council.  

7.6.2 In addition, City and Developer shall work together towards the solution of 

modifying the existing North Montgomery Street at-grade railroad crossing to serve as the sole 

emergency vehicle access point to Block A. Such work shall include obtaining any necessary 

CPUC approval of changes to the crossing. New technologies would be introduced at that crossing, 

such as remotely controlled bollards/gates and integrated communications between building fire 

alarm systems and rail and/or mass notification systems. City and Developer shall work in 

coordination to implement the appropriate technologies and necessary upgrades to the crossing to 

achieve safe and reliable emergency vehicle access to Block A. 

7.6.3 Cinnabar Storm Drain Reimbursement. With respect to Developer's work 

to upgrade the City-owned stormwater drainage within Cinnabar Street (the "Cinnabar Storm 

Drain Work" or "Work"), Developer shall not undertake such Work unless City agrees to 

reimburse Developer in full. Developer shall not proceed with the Work unless and until City has 

provided Developer with sufficient information to demonstrate that it has funding sources 

available to fully reimburse Developer for its costs associated therewith immediately upon 

Completion of the Work. Alternatively, City and Developer may agree that Developer is to be 

reimbursed through the form of credits toward connection fees.  

7.7 Good Faith and Fair Dealing. The Parties shall cooperate with each other and act in 

good faith in complying with the provisions of this Agreement and implementing the Approvals 

and any Subsequent Approvals. In their course of performance under this Agreement, each Party 

shall refrain from doing anything that would render its performance under this Agreement 
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impossible. The Parties shall cooperate and shall undertake such actions as may be reasonably 

necessary to implement the Project as contemplated by this Agreement, including such actions as 

may be necessary to satisfy or effectuate any applicable conditions precedent to the performance 

of the Public Benefits. 

7.8 Other Necessary Acts. Each Party shall use Good Faith Efforts to take such further 

actions as may be reasonably necessary to carry out this Agreement, the Approvals, and any 

Subsequent Approvals, in accordance with the terms of this Agreement (and subject to all 

applicable Laws) in order to provide and secure to each Party the full and complete enjoyment of 

its rights and privileges hereunder. 

8. ANNUAL REVIEW OF DEVELOPER'S COMPLIANCE 

8.1 Annual Compliance Review. Pursuant to Section 65865.1 of the Development 

Agreement Statute and the Development Agreement Ordinance, annual compliance review shall 

be conducted in accordance with Section 18.02.300 of the Development Agreement Ordinance. In 

the event of a conflict between the provisions of Section 18.02.300 and this Agreement, the terms 

of this Agreement shall apply.  A copy of Chapter 18.02 of the Municipal Code as in effect on the 

Effective Date is attached hereto at Exhibit Q.  

8.1.1 Effect on Transferees. If Developer has effected a Transfer or another 

assignment, transfer or conveyance permitted under this Agreement has occurred so that its interest 

in the Project Site and Public Benefit obligations, or a portion or portions thereof, has/have been 

divided between Developer and/or Transferees, then the annual review hereunder shall be 

conducted separately with respect to Developer and each Transferee, and the Planning 

Commission or City Council, as applicable, shall make its determinations and take its action 

separately with respect to Developer and each Transferee, as applicable, pursuant to the 
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Development Agreement Ordinance; provided, however, that if Developer and Transferee do not 

agree as to which party is responsible (as between Developer or Transferee) for fulfilling or 

performing a duty under this Agreement, then City shall have the right to require Developer and 

Transferee to submit to a joint annual review until the dispute is resolved. If the City Council 

terminates, modifies, or takes such other actions as may be specified in the Development 

Agreement Ordinance and this Agreement in connection with a determination that Developer or a 

Transferee has not complied with the terms and conditions of this Agreement, such action by the 

Director of PBCE, Planning Commission, or City Council shall be effective only as to the party to 

whom the determination is made and the portions of the Project Site in which such party has an 

interest. 

9. ENFORCEMENT OF AGREEMENT; DEFAULT; REMEDIES 

9.1 Enforcement. The only Parties to this Agreement are the City and Developer (and 

any successors and Transferees). This Agreement is not intended, and shall not be construed, to 

benefit or be enforceable by any other person or entity whatsoever. 

9.2 Meet and Confer Process. Before sending a notice of Default in accordance with 

Section 9.3, the Party that may assert that the other Party has failed to perform or fulfill its 

obligations under this Agreement shall first attempt to meet and confer with the other Party to 

discuss the alleged failure and shall permit such Party a reasonable period, but not less than thirty 

(30) days and not more than sixty (60) days, to respond to or cure such alleged failure; provided, 

however, the meet and confer process shall not be required (i) for any failure to pay amounts due 

and owing under this Agreement, or (ii) if a delay in sending a notice pursuant to Section 9.3 would 

impair, prejudice or otherwise adversely affect a Party or its rights under this Agreement. The 

Party asserting such failure shall request that such meeting and conference occur within twenty 
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(20) business days following the request and if, despite the Good Faith Efforts of the requesting 

Party, such meeting has not occurred within twenty (20) business days of such request, such Party 

shall be deemed to have satisfied the requirements of this Section and may proceed in accordance 

with the issuance of a notice of default under Section 9.3. 

9.3 Default. Except as otherwise set forth herein and/or in the Exhibits hereto, the 

following shall constitute a "Default" under this Agreement: (i) the failure to make any payment 

when due; or (ii) the failure to perform or fulfill any other material term, provision, obligation, or 

covenant of this Agreement, where in each case such failure remains uncured after the expiration 

of applicable notice and cure periods. The City shall follow the procedures set forth in 

Sections 18.02.260 and 18.02.300 of the Development Agreement Ordinance with respect to any 

alleged or actual Default of Developer. Notwithstanding the foregoing, if a failure can be cured 

but the cure cannot reasonably be completed within thirty (30) days, then it shall not be considered 

a Default if a cure is commenced within said 30-day period and diligently prosecuted to completion 

thereafter.  Any notice of Default given by Developer to the City shall specify the nature of the 

alleged failure and, where appropriate, the manner in which said failure satisfactorily may be cured 

(if at all). The City shall follow the aforementioned provisions of the Development Agreement 

Ordinance with respect to any notice of Default to Developer. Notwithstanding any other provision 

in this Agreement to the contrary but subject to Article 12 below, if Developer conveys or 

Transfers some but not all of the Project and there is more than one Party that assumes obligations 

of "Developer" under this Agreement, there shall be no cross-default between the separate Parties 

that assumed Developer obligations. Accordingly, if, for example, a Transferee Defaults, it shall 

not be a Default by any other Transferee or Developer that owns a different portion of the Project 

Site. As an alternative to the Default procedure set forth herein, the City may elect to first hold a 
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compliance review as set forth in the Development Agreement Ordinance. Further, in the event of 

noncompliance with a condition required under an administrative permit or any subsequent 

planned development permit issued for a conditional or special use, the PBCE Director may 

revoke, suspend or modify the administrative permit or subsequent planned development permit 

or otherwise enforce the requirements of the administrative permit and subsequent planned 

development permit pursuant to the remedies available to the City under the Municipal Code. A 

violation of an administrative permit or a subsequently issued planned development permit for a 

conditional or special use shall not, by itself, constitute a violation of the Downtown West PD 

Permit.  

9.4 Remedies 

9.4.1 Specific Performance. Subject to, and as limited by, the provisions of 

Section 9.3.3, 9.3.4 and 9.3.5, in the event of a Default, the remedies available to a Party shall 

include specific performance of this Agreement in addition to any other remedy available at law 

(including, under Section 18.02 of the Development Agreement Ordinance) or in equity.  

9.4.2 Termination. Subject to the limitation set forth in Section 9.2, 9.3.4 and 

9.3.5, in the event of a Default by the City, Developer may elect to terminate this Agreement by 

sending a notice of termination to the City, which notice of termination shall state the Default. 

This Agreement will be considered terminated effective upon the date set forth in the notice of 

termination, which shall in no event be earlier than sixty (60) days following delivery of the notice. 

The City shall follow the provisions of Sections 18.02.260 and 18.02.300 of the Municipal Code 

with respect to any termination of this Agreement as a result of Developer’s Default. 

9.4.3 Limited Damages. The Parties have determined that except as set forth in 

this Section 9.3.3, (i) monetary damages are generally inappropriate, (ii) it would be extremely 
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difficult and impractical to fix or determine the actual damages suffered by a Party as a result of a 

Default hereunder, and (iii) equitable remedies and remedies at law not including damages but 

including specific performance, termination, and other injunctive or declaratory relief are 

particularly appropriate remedies for enforcement of this Agreement. Consequently, Developer 

and the City each agrees that it shall not be liable to the other for damages under this Agreement, 

and each covenants not to sue the other for or claim any damages under this Agreement and 

expressly waives its right to recover damages under this Agreement, except as follows: (1) either 

Party shall have the right to recover actual damages only (and not consequential, punitive or special 

damages, each of which is hereby expressly waived) for a Party's failure to pay sums to the other 

Party as and when due under this Agreement, (2) the City shall have the right to recover actual 

damages for Developer's failure to make any payment due, including any applicable Base 

Requirements or Community Benefits that are in the form of a cash payment, under this 

Agreement, (3) for any Base Requirement or Community Benefit for which specific performance 

is determined by a court of competent jurisdiction not to be an available remedy (and the attached 

Exhibit does not include a liquidated damages remedy), except if and to the extent solely directly 

or indirectly resulting from action or inaction by or on behalf of the City or any City Agencies, the 

City shall have the right to monetary damages according to proof against Developer equal to the 

costs that would have been incurred by Developer to Complete the required Base Requirements or 

Community Benefits, and (4) the City shall have the right to administrative penalties or liquidated 

damages if and only to the extent expressly stated in an Exhibit or in Applicable Laws. For 

purposes of the foregoing, "actual damages" means the actual amount of the sum due and owing 

under this Agreement, with interest as provided by Law, together with such judgment collection 

activities as may be ordered by the judgment, and no additional sums.  
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9.4.4 City Processing/Certificates of Occupancy.  Except as otherwise set forth in 

this Agreement, including the Exhibits and Schedules attached hereto and Section 9.3 above 

(regarding no cross-defaults), the City shall not be required to process any requests for approval, 

including any Conformance Reviews or Subsequent Approvals, or take other actions under this 

Agreement during any period in which payments from Developer are past due or if Developer has 

committed a Default under this Agreement. Except as otherwise set forth in this Agreement, 

including the Exhibits and Schedules attached hereto and Section 9.3 above (regarding no cross-

defaults), the City shall have the right to withhold a Final or Temporary Certificate of Occupancy 

for a Building, or both, as may be applicable under the requirements of this Agreement, until all 

of the required Public Benefits and other obligations triggered by, or associated with that Building 

have been Completed or otherwise substantially satisfied; provided, however, if the City issues a 

Final or Temporary Certificate of Occupancy, or both, before such obligations are Completed or 

substantially satisfied, then Developer shall promptly Complete (in accordance with this 

Agreement) such obligations following issuance.  

9.5 Time Limits; Waiver; Remedies Cumulative. Failure by a Party to insist upon the 

strict or timely performance of any of the provisions of this Agreement by the other Party, 

irrespective of the length of time for which such failure continues, shall not constitute a waiver of 

such Party's right to demand strict compliance by such other Party in the future. No waiver by a 

Party of any condition or failure of performance, including a Default, shall be effective or binding 

upon such Party unless made in writing by such Party, and no such waiver shall be implied from 

any omission by a Party to take any action with respect to such failure. No express written waiver 

shall affect any other condition, action or inaction, or cover any other period of time, other than as 

specified in such express waiver. One or more written waivers under any provision of this 
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Agreement shall not be deemed to be a waiver of any subsequent condition, action or inaction, and 

the performance of the same or any other term or provision contained in this Agreement. Nothing 

in this Agreement shall limit or waive any other right or remedy available to a Party to seek 

injunctive relief or other expedited judicial and/or administrative relief to prevent irreparable harm. 

Except as expressly stated in this Agreement to the contrary, no right or remedy is intended to be 

exclusive of any other right or remedy; and each and every such right or remedy shall be 

cumulative.  

9.6 Attorneys' Fees. Should legal action be brought by either Party against the other for 

a Default under this Agreement or to enforce any provision herein, the prevailing Party in such 

action shall not be entitled to recover its attorneys' fees and costs from the other Party. Each Party 

to the legal action shall bear its own attorneys' fees and costs. 

10. MORTGAGE PROTECTION. 

10.1 Mortgage Protection. This Agreement shall be superior and senior to the lien of any 

Mortgage placed upon the Project Site or any portion thereof after the date of recording of this 

Agreement. Notwithstanding the foregoing, no breach of or Default under this Agreement shall 

defeat, render invalid, diminish or impair the lien of any Mortgage made in good faith and for 

value, but all of the terms and conditions contained in this Agreement shall be binding upon and 

effective against and shall run to the benefit of any Mortgagee or Foreclosure Transferee who 

acquires title or possession to the Project Site, or any portion thereof.  

10.2 Mortgagee Not Obligated; Exception for Community Benefits. Notwithstanding 

the provisions of Section 10.1 above, no Mortgagee or Mortgage Transferee shall have any 

obligation or duty under this Agreement to construct or complete the construction of 

improvements, or to guarantee such construction or completion, on the Project Site or applicable 



 

12255.020 4850-4467-6067.1  92 

portion thereof, except that Base Requirements, Community Benefits, and Privately-Owned 

Publicly Accessible Open Space must nevertheless be completed as set forth in Section 4.1 and 

otherwise in accordance with this Agreement; provided, however, that a Mortgagee or Foreclosure 

Transferee shall not be entitled to devote the Project Site to any use, or to construct any 

improvements thereon, or to institute any uses other than those uses or improvements provided for 

or authorized by this Agreement, or otherwise allowed under the Vested Elements and Approvals. 

Additionally, notwithstanding that title to or possession of all or any portion of the Project Site 

shall have been acquired by a Mortgagee or Foreclosure Transferee, a failure to meet any 

construction deadlines under this Agreement as to any portion of the Project Site shall not relieve 

Developer of the consequences under this Agreement of, or liability under this Agreement for, the 

failure of such improvements to be completed.  

10.3 Notice of Default to Mortgagee. If City receives a notice from a Mortgagee 

requesting a copy of any notice of Default given Developer hereunder and specifying the address 

for service thereof and enclosing a copy of its Mortgage, then City agrees (i) to use its best efforts 

to deliver to such Mortgagee, concurrently with service thereon to Developer, any notice given to 

Developer with respect to any claim by City that Developer has committed a Default, and (ii) that 

if City determines that Developer is not in compliance with this Agreement, City shall likewise 

use its best efforts to serve notice of such noncompliance on such Mortgagee concurrently with 

service thereon on Developer. Each Mortgagee shall have the right during the same period 

available to Developer to cure or remedy, or to commence to cure or remedy, the Default claimed 

or the areas of noncompliance set forth in City's notice, plus additional time, as reasonably 

determined by the Director of PBCE under Section 18.02.300, to allow Mortgagee sufficient time 

to make the election to cure and thereafter prosecute such cure to completion. If a Mortgagee shall 
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be required to obtain title or possession in order to cure any Default, the time to cure shall be tolled 

so long as the Mortgagee is diligently attempting to obtain possession, including by appointment 

of a receiver or foreclosure, and provides City upon written request from time to time of reasonable 

evidence of such diligent efforts. A delay or failure by the City to provide such notice required by 

this Section shall extend, for the number of days until notice is given, the time allowed to the 

Mortgagee for cure. 

11. AMENDMENT; TERMINATION; EXTENSION OF TERM 

11.1 Amendment or Termination. This Agreement may only be amended with the 

mutual written consent of the City and Developer, provided following a Transfer, the City and 

Developer or any Transferee may amend this Agreement as it affects Developer or the Transferee 

and the portion of the Project Site owned by Developer or the Transferee without affecting other 

portions of the Project Site or other Transferees. Similarly, subject to any required environmental 

review, this Agreement may be amended to include any land or legal parcels that are located within 

the Project's Planned Development Zoning and General Development Plan, but which are not 

originally included in this Agreement, and in which Developer has a legal or equitable interest and 

to which Developer desires to have this Agreement apply, and any such amendment may approved 

and entered into by the Director of PBCE. Other than upon the expiration of the Term and except 

as provided in Sections 3.2, 5.8.4, 7.4.2, 9.2, and 11.2, this Agreement may only be terminated 

with the mutual written consent of the Parties. The procedure for an amendment shall be as 

specified in the Development Agreement Ordinance.  

11.2 City's Early Termination Rights for Failure to Satisfy Ten or Twenty Year 

Development Obligations. At each annual compliance review of this Agreement and of 

Developer’s performance hereunder pursuant to Section 18.02.300 of the Development Agreement 



 

12255.020 4850-4467-6067.1  94 

Ordinance, the City and Developer shall discuss the then-current status of Developer’s satisfaction 

of the Ten Year or Twenty Year Development Obligation, as applicable, and, whether 

development and payment obligations remain to be performed in order to satisfy the Ten or Twenty 

Year Development Obligation. In addition, if Developer has not already satisfied the Ten Year or 

Twenty Year Development Obligation, as applicable, then, no earlier than one (1) year and not 

less than ninety (90) days prior to the end of the ten (10) or twenty (20)-year period described in 

Section 2.2, Developer shall give City notice of the status of Developer’s satisfaction of the Ten 

Year or Twenty Year Development Obligation, as applicable, substantially in the form of the 

notice letter attached hereto at Exhibit P (the “Status Notice”). If Developer has given the City a 

Status Notice, and Developer thereafter fails to satisfy the Ten Year Development Obligation or 

the Twenty Year Development Obligation on or before the applicable deadline for satisfying the 

obligations thereunder, then the City may give Developer a termination notice at any time after the 

last date by which Developer must satisfy (a) the Ten Year Development Obligation, in the case 

of a notice regarding the failure to satisfy the Ten Year Development Obligation or (b) the Twenty 

Year Development Obligation, in the case of a notice regarding the failure to satisfy the Twenty 

Year Development Obligation, which termination notice shall terminate this Agreement effective 

as of the date of Developer’s receipt of such termination notice; provided, however, that if 

Developer satisfies the applicable obligation prior to the date on which Developer receives the 

termination notice, then such termination notice shall be null and void and this Agreement shall 

remain in effect. If (i) Developer fails to provide a Status Notice and (ii) Developer has not satisfied 

the Ten Year Development Obligation or Twenty Year Development Obligation, as applicable, 

and such failure to satisfy the applicable obligation is not then the subject of a dispute between the 

City and Developer, then this Agreement shall terminate on the date immediately following the 
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end of the ten (10) or twenty (20)-year period described in Section 2.2, as applicable, without the 

need for the City to give Developer a termination notice.  

11.3 Termination and Vesting.  The term of any non-legislative Approvals, including 

any subdivision map approval, and Subsequent Approval shall coincide with and in no event 

extend beyond the Term of this Agreement notwithstanding any other statute, rule, or authority 

that purports to set a different term for such Approvals, and, except as expressly set forth in this 

Agreement, any termination under this Agreement shall concurrently effect a termination of the 

Approvals with respect to the terminated portion of the Project Site. Notwithstanding the 

foregoing, the General Plan amendments and adopted Downtown West Planned Development 

Zoning District and accompanying General Development Plan shall not be affected by the 

termination of this Agreement. If a Conformance Review has been approved during the Term of 

the Development Agreement, then the Project Sponsor shall be entitled to apply for, process, and 

obtain a building permit and introduce uses in reliance upon such Conformance Review even after 

termination of the Development Agreement provided that (i) in no event shall such rights apply to 

more than one million two hundred fifty thousand (1,250,000) rentable square feet of office, 

residential or commercial development in the aggregate and (ii) such termination of the 

Development Agreement shall not have occurred as a result of a Default by Developer. A Planned 

Development Permit issued for any portion of the Project Site shall not expire if Developer has 

received a building permit for any part of the development described in the Planned Development 

Permit prior to termination of the Development Agreement. A Planned Development Permit issued 

for any portion of the Project Site shall not expire as to those uses commenced or Buildings that 

have Commenced Construction, during the term of the Development Agreement. In the event of 

any termination of this Agreement by Developer resulting from a Default by the City and except 
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to the extent prevented by such City Default, Developer's obligation to Complete the applicable 

Base Requirements, Community Benefits, Privately-Owned Publicly Accessible Open Space, 

and/or payments required in satisfaction of City statutory and/or regulatory requirements as 

described in Section 4 shall continue as to any Building which has Commenced Construction and 

all relevant and applicable provisions of this Agreement shall be deemed to be in effect as such 

provisions are reasonably necessary in the construction, interpretation, or enforcement of this 

Agreement as to any such surviving obligations. The City's and Developer's rights and obligations 

under this Section 11.3 shall survive the termination of this Agreement.  

11.4 Amendment Exemptions; Addition of Potentially Participating Parcels. The 

addition to this Development Agreement of any Potentially Participating Parcels shall not 

constitute a Material Change and shall not require an amendment to this Agreement; provided, 

however, that Developer or City may request an amendment (which may be approved by the 

Director of PBCE or the City Manager and executed by the City Manager) to formally memorialize 

the addition of any such parcels. No modification to a diagram or figure included as an Exhibit to 

this Agreement, and that is marked as "conceptual", shall by itself require an amendment to this 

Agreement. No issuance of a Subsequent Approval, or amendment of an Approval or Subsequent 

Approval, shall by itself require an amendment to this Agreement. No change, modification, 

deviation, or amendment to the Project that is authorized to be approved pursuant to procedures 

described in the Downtown West Planned Development Zoning District or the Downtown West 

Planned Development Permit shall require an amendment to this Agreement. Further, in the event 

a Community Benefits Adjustment is required, such Adjustment shall not by itself require an 

amendment to this Agreement. Upon issuance or approval, any such matter shall be deemed to be 

incorporated automatically into the Project and vested under this Agreement (subject to any 
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conditions set forth in the amendment or Subsequent Approval). Notwithstanding the foregoing, 

if there is any direct conflict between the terms of this Agreement and a Subsequent Approval, or 

between this Agreement and any amendment to an Approval or Subsequent Approval, then the 

Parties shall concurrently amend this Agreement (subject to all necessary approvals in accordance 

with this Agreement) in order to ensure the terms of this Agreement are consistent with the 

proposed Subsequent Approval or the proposed amendment to an Approval or Subsequent 

Approval. The Director of PBCE, Director of Public Works, and the Planning Commission, as 

applicable, shall have the right to approve changes to the Project as described in the Exhibits, 

including the Downtown West Planned Development Zoning District and the Downtown West 

Planned Development Permit, and in keeping with the City's customary practices, and any such 

changes shall not be deemed to conflict with or require an amendment to this Agreement or the 

Approvals so long as they do not constitute a Material Change. If the Parties fail to amend this 

Agreement as set forth above when required, however, then the terms of this Agreement shall 

prevail over any Subsequent Approval or any amendment to an Approval or Subsequent Approval 

that conflicts with this Agreement. 

11.5 Extension Due to Legal Action or Referendum; Force Majeure; Rail Improvement 

Activity. 

11.5.1 Litigation and Referendum Extension. If any litigation is filed challenging 

this Agreement, the FEIR, or an Approval having the direct or indirect effect of delaying this 

Agreement or any Approval (including but not limited to any CEQA determinations), including 

any challenge to the validity of this Agreement or any of its provisions, or if this Agreement or an 

Approval is suspended pending the outcome of an electoral vote on a referendum, then the Term 

of this Agreement and all Approvals shall be extended for the number of days equal to the period 
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starting from the commencement of the litigation or the suspension (or as to Approvals, the date 

of the initial grant of such Approval) to the end of such litigation or suspension (a "Litigation 

Extension"); provided, however, that if any litigation is filed challenging any Subsequent Approval 

which has the effect of delaying any Subsequent Approval, the term of this Agreement solely as it 

applies to the specific Subsequent Approval(s) shall receive a Litigation Extension. The Parties 

shall document the start and end of a Litigation Extension in writing within thirty (30) days from 

the applicable dates.  

11.5.2 Force Majeure. Upon the request of any party hereto, an extension of time 

will be granted for the period of delay caused by a Force Majeure Event, as provided in this 

Section 11.5.2, and no party shall be deemed to be in Default under this Agreement where delays 

in performance or failure to perform are caused by a Force Majeure Event and authorized pursuant 

to this Section 11.5.2. Promptly after learning of the occurrence of a Force Majeure Event that 

actually causes delay, the affected Party shall notify the other Party in writing of the occurrence of 

such Force Majeure Event, the manner in which such occurrence is likely to substantially interfere 

with the ability of the delayed Party to perform under this Agreement, and the anticipated length 

of delay in performance resulting from the Force Majeure Event. Upon the other Party's receipt of 

such notice, the Term of this Agreement then in effect shall be extended by a period of time equal 

to the number of days during which performance is delayed due to the specified Force Majeure 

Event.  

11.5.3 BART or Rail Improvement Activity. For development of the Project on the 

portion of the Project Site located north of Post Street, a Party's performance of its obligations 

under this Agreement as to the affected portion of the Project Site shall be excused during, and 

extended for a period of time equal to, any period of delay caused by reason of construction staging 
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or other activities related to an extension of the Bay Area Rapid Transit system (“BART”) by the 

Santa Clara Valley Transportation Agency (“VTA”), or other rail or infrastructure improvements 

that are not part of the Project ("Rail Improvement Activity") where such Rail Improvement 

Activity requires use of, or otherwise impacts development upon the Project Site located north of 

Post Street. Upon the request of any Party, an extension of time will be granted for the period of 

delay caused by Rail Improvement Activity, and no Party shall be deemed to be in Default under 

this Agreement where delays in performance or failure to perform are caused by Rail Improvement 

Activity. Promptly after learning of the occurrence of Rail Improvement Activity that actually 

causes or is reasonably anticipated (by the affected Party) to cause delay, the affected Party shall 

notify the other Party in writing of the occurrence of such Rail Improvement Activity, the manner 

in which such occurrence is likely to cause delay, and the anticipated length of delay in 

performance resulting from the Rail Improvement Activity. Upon the other Party's receipt of such 

notice, any deadline for performance of the obligations delayed as to the specific portion of the 

Project Site impacted, except the Ten Year Development Obligation and the Twenty Year 

Development Obligation deadlines, shall be extended, but only as to the affected portion(s) of the 

Project Site by a period of time equal to the number of days during which performance is delayed 

due to the specified Rail Improvement Activity.  

12. TRANSFER OR ASSIGNMENT 

12.1 Permitted Transfer of this Agreement. Subject to Sections 12.2 and 12.5 and 

contingent upon the assignor and assignee entering into an Assignment and Assumption 

Agreement meeting the criteria set forth in Section 12.2 below, Developer shall have the right to 

sell, assign, convey, hypothecate, or otherwise transfer or alienate in whole or in part its rights, 

duties, obligations, or interests under this Agreement to any person or entity at any time during the 
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term of this Agreement (a ''Transfer") without the consent of City; provided, however, that in no 

event shall the obligations or benefits conferred upon Developer under this Agreement be at any 

time so Transferred except through a transfer of the associated, concomitant portion of the Project 

Site to which that obligation or benefit relates. In the event of a transfer of a portion of the Project 

Site, Developer shall have the right to Transfer its rights, duties, obligations or interests under this 

Agreement that are identified as Transferred with the transferred real property and to retain all 

rights, duties, obligations or interests other than those Transferred with the transferred real 

property; however, if an obligation relating to a portion of the Project Site is not Transferred 

together with the applicable portion of the Project Site itself, and the obligation is a condition to 

development of the portion transferred, then satisfaction of the obligation shall continue to be a 

condition to development of the portion transferred.  

12.2 Assignment and Assumption Agreement. Subject to the provisions and conditions 

of this Subsection, upon the Transfer of any or all of the rights, duties, obligations or interests 

under this Agreement and receipt by City of an Assignment and Assumption Agreement in 

substantially the form provided as Exhibit O and as provided for herein, or a substantially similar 

form acceptable in good faith to City (each an "Assignment and Assumption Agreement"), 

Developer may assign those obligations under this Agreement and the Approvals that: (a) are 

specified in the Assignment and Assumption Agreement as having been Transferred with the 

transferred real property and assumed by the Transferee, or (b) necessarily relate to the 

development or redevelopment of improvements located on the transferred real property owned 

by the Transferee, and (c) are not otherwise specified in the Assignment and Assumption 

Agreement as having been retained by Developer. Upon providing such Assignment and 

Assumption Agreement to City, any Default by a Transferee of any rights, duties, obligations or 

Author
I think this is more just a confusing statement than anything, delete?



 

12255.020 4850-4467-6067.1  101 

interests so Transferred and assumed by the Transferee shall not thereby constitute a Default by 

Developer with respect to the rights, duties, obligations or interests not Transferred, but any 

obligations that are conditions to development on the applicable portion of the Project Site and any 

conditions to development on said portion shall remain conditions to development on said portion. 

Notwithstanding anything to the contrary in this Section 12, the Assignment and Assumption 

Agreement with respect to any Transfer of the legal parcel that is currently referred to as the "Social 

Heart" in the Parkland Agreement shall contain the express assignment and assumption of the 

bonding requirements with respect to such parcel that are set forth in the Parkland Agreement.  

Further, the airspace parcel for the subterranean garage beneath the Social Heart City-Dedicated 

Open Space (the “Garage”) may only be Transferred with an office Building that is at least four 

hundred thousand (400,000) square feet in size.  Following Completion of construction of the 

Social Heart City-Dedicated Open Space and the Garage, a reciprocal easement agreement 

(“REA”) between the City and owner of the Garage shall be promptly executed following City’s 

issuance of a Notice of Acceptance (as defined in the Parkland Agreement) for the Social Heart 

City-Dedicated Open Space and recordation of the grant deed. The REA shall include provisions 

to require commercially reasonable property and liability insurance that includes coverage for the 

replacement of the Garage. 

12.2.1 Failure by a Transferee to deliver a written Assignment and Assumption 

Agreement hereunder shall not affect the validity of a transfer by Developer of the portion of the 

Project Site so transferred to the Transferee, except that the Assignment and Assumption 

Agreement shall only be effective and Transferee shall only obtain any rights for the transferred 

property pursuant to the terms of this Agreement at such time as the City has received a fully 

executed copy of the Assignment and Assumption Agreement. The parties to an Assignment and 



 

12255.020 4850-4467-6067.1  102 

Assumption Agreement shall use Good Faith Efforts to coordinate with City (including City’s 

attendance at meetings) to address in detail whether and how each obligation and right set forth in 

this Agreement shall be divided, allocated, assigned or otherwise Transferred, in whole or in part, 

between Developer and a Transferee so as to avoid later confusion regarding what obligations and 

rights have and have not been Transferred. Developer shall reimburse City for the City Costs of 

coordination with the Developer and each potential Transferee, whether or not the coordination 

results in a transfer. Where a transfer of a portion of the Project Site has been completed, Developer 

and said Transferee shall be jointly and severally liable and obligated to City to fulfill any duty or 

obligation under this Agreement (and under the other Approvals or Vested Elements) where 

Developer and a Transferee do not agree as to which party is responsible (between Developer or a 

Transferee) for fulfilling or performing a duty or obligation under an Assignment and Assumption 

Agreement. Where a transfer of a portion of the Project Site has been completed but City has not 

received an Assignment and Assumption Agreement that Transfers a particular duty or obligation 

under this Agreement or under the Approvals or Vested Elements in question, then, 

notwithstanding the foregoing, City shall have the right to look to Developer (i.e., the assignor), 

and such Developer shall remain liable and obligated to City to fulfill those duties or obligations 

under this Agreement. 

12.2.2 Provided that City has received an Assignment and Assumption Agreement 

pursuant to Section 12.2 hereof, any Impact Fees set forth in Exhibit M, Mitigation Measures, 

Processing Fees, taxes or special assessments, and any other costs, burdens, obligations, mitigation 

measures, and exactions of any kind to implement development of the Project pursuant to this 

Agreement (which City may impose or require only consistent with this Agreement) (collectively, 

"Additional Conditions") imposed by City as a condition to the approval of any development 
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permit application for such development submitted or authorized to be submitted to City by any 

Transferee of any portion of the Project Site related to a portion of the Project Site owned or 

controlled by the Transferee shall be imposed entirely on such portion of the Project Site and shall 

not be imposed by City directly on other portions of the Project Site or the owners of such other 

portions; provided, however, that nothing in this Section precludes City from imposing upon a 

Transferee that applies or authorizes an application for a development project those costs, burdens, 

obligations, mitigation measures, conditions of approval, and exactions appropriate to such 

proposed development project and otherwise consistent with this Agreement. Further, in the event 

of any Transfer pursuant to Section 12 hereof, all fees, costs, burdens, obligations, exactions, or 

other requirements of any kind transferred to Transferee shall be completed in accordance with the 

timing required under this Agreement, including any applicable Exhibits or Schedules to this 

Agreement. 

12.3 Notice of Transfer. Developer shall, in accordance with the notice provisions of 

Section 14.11 and at least thirty (30) days prior to the anticipated effective date of a proposed 

Transfer of any portion of the Project Site, provide written notice to the City Manager and the 

Director of PBCE of (a) the identity or identities and addresses for notices of said Transferee(s), 

(b) the anticipated effective date of the Transfer of the portion of the Project Site at issue, and (c) 

the right, title, or interest in the portion of the Project Site that is the subject of the proposed 

Transfer. Additionally, a Transferor, including without limitation Developer, shall provide the City 

Manager and the Director of PBCE with written notice of the effective date of a Transfer of any 

right, title or interest in any portion of the Project Site within ten (10) days after such effective 

date. Subject to Section 12.2 hereof, notwithstanding the foregoing, failure to provide either notice 

required under this Section 12.3 shall not, by itself, affect: (a) the validity of the Transfer at issue 
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nor (b) the ability of a Transferee to provide an Assignment and Assumption Agreement to City 

pursuant to the provisions of this Section. 

12.4 District Systems Transfers. Notwithstanding any of the foregoing, any transfers of 

District Systems, including infrastructure, rights and obligations relating to service shall be 

consistent with the requirements of the conditions of approval relating to District Systems in 

Council Resolution No. [_______]. 

12.5 Certain Limitations on Transfers of Office and Residential Development. 

Notwithstanding the foregoing, with respect to office development: 

12.5.1 (1)  Developer shall not have the right to Transfer to a Third Party 

Transferee portions of the Project Site designated for development of office space under the 

General Plan and DSAP land use maps (without first obtaining the City's written consent, which 

shall not be unreasonably withheld, conditioned or delayed) if such Transfer would be effective 

prior to the date on which Google LLC or any Google Affiliate has achieved Substantial 

Completion of two million (2,000,000) gross square feet of office development in the Project Site; 

and (2) at no time may the aggregate amount of gross square feet of potential office development 

on the portions of the Project Site Transferred to a Third Party Transferee(s) exceed forty percent 

(40%) of the amount of gross office square footage for which the Substantial Completion of the 

base Building(s), by or on behalf of Google LLC or any Google Affiliate has occurred. For the 

purposes of illustration only, if such Substantial Completion of base Building(s), by or on behalf 

of Google LLC or any Google Affiliate, for three million (3,000,000) gross square feet of office 

development has occurred and physical site work has commenced and vertical construction 

application(s) has/have been submitted on another one million (1,000,000) gross square feet of 

office development, then Transfers to Third Parties of portions of the Project Site intended for 
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development of office space under the Approvals of up to one million six hundred thousand 

(1,600,000) gross square feet (i.e., 40% of 4,000,000) shall be allowed without City consent but 

otherwise subject to the provisions of this Article 12. City Manager shall consider, in good faith, 

any request by Google LLC or any Google Affiliate to Transfer office development rights to a 

Third Party Transferee(s) in a manner inconsistent with this Section 12.5 if such Transfer would 

likely result in the development of office space earlier than would otherwise occur if such Transfer 

were not to proceed; and 

12.5.2 with respect to residential, hotel, limited-term corporate accommodations, 

and retail development, City's consent shall not be required for any Transfer so long as such 

Transfer is to (1) Lendlease or any Lendlease Affiliate or (2) a Qualified Developer. 

12.6 Non-Transfers. Subject to the terms and conditions, herein, the following shall not 

be considered a Transfer and shall not require the City's consent and shall not be subject to 

Section 12.5: (i) leases, subleases, licenses, other occupancy agreements, or easements, sale-

leaseback transactions; or the granting of any mortgage or deed of trust or any foreclosure thereof 

or deed-in-lieu with respect thereto; (ii) any change, directly or indirectly, in the ownership 

interests of Google LLC or any Google Affiliate or any Transferee or any of their respective 

affiliates, (iii) joint ventures in which Google LLC or any Google Affiliate has major decision 

rights; and (iv) any transfer of land or improvements to the City or the City's designee or to non-

profits approved by City in satisfaction of obligations under this Agreement or the Approvals. 

Notwithstanding the foregoing provisions of this Section 12.6 but subject to Section 12.5 above, 

(i) if any such transaction includes the transfer of rights and obligations under this Agreement and 

(ii) Developer and the transferee enter into an Assignment and Assumption Agreement as 

described herein above and provide a copy of such agreement to the City, then Developer may 
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elect to have any of the transactions described in this Section 12.6 be treated as a "Transfer" under 

this Agreement and the transferee with respect thereto be a treated as a "Transferee". 

12.7 Reasonableness of Transfer Requirements. The parties agree that the restrictions 

and conditions on the right to assign any portion of the Project Site set forth in this Agreement are 

necessary and appropriate to assure the achievement of the objectives of the General Plan, the 

Approvals and this Agreement and are reasonable. Developer agrees to and accepts the restrictions 

herein set forth in this Section 12 as being a material inducement to the City to enter into this 

Agreement. 

12.8 City Administration. City shall administer the provisions of this Section 12 through 

the City Manager.  

13. DEVELOPER REPRESENTATIONS AND WARRANTIES 

13.1 Interest of Developer; Due Organization and Standing. Developer represents that it 

has a legal or equitable interest in the Development Parcels described in  Exhibit B1 to this 

Agreement, with authority to enter into this Agreement on behalf of all fee owners of the Project 

Site. Developer is a Delaware limited liability company, duly organized and validly existing and 

in good standing under the Laws of the State of Delaware, and in full compliance with all 

applicable Laws of the State of California. Developer has all requisite power to own its property 

and authority to conduct its business as presently conducted. Developer represents and warrants 

that there is no existing lien or encumbrance recorded against any Development Parcel that, upon 

foreclosure or the exercise of remedies, would permit the beneficiary of the lien or encumbrance 

to eliminate or wipe out the obligations set forth in this Agreement that run with applicable land.  

13.2 No Inability to Perform; Valid Execution. Developer represents and warrants that 

it is not a party to any other agreement that would conflict with Developer's obligations under this 
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Agreement and it has no knowledge of any inability to perform its obligations under this 

Agreement. The execution and delivery of this Agreement and the agreements contemplated 

hereby by Developer have been duly and validly authorized by all necessary action. This 

Agreement will be a legal, valid, and binding obligation of Developer, enforceable against 

Developer in accordance with its terms. 

13.3 Conflict of Interest. Through its execution of this Agreement, Developer 

acknowledges that it is familiar with the provisions of Section 607 of the City's Charter, Title 12 

of the City's Municipal Code, and Section 87100 et seq. and Section 1090 et seq. of the California 

Government Code, and certifies that it does not know of any facts which constitute a violation of 

said provisions and agrees that it will immediately notify the City if it becomes aware of any such 

fact during the Term. 

13.4 Other Documents. To the current, actual knowledge of [_______________], after 

reasonable inquiry, no document furnished by Developer to the City with its application for this 

Agreement nor this Agreement contains any untrue statement of material fact or omits a material 

fact necessary to make the statements contained therein, or herein, not misleading under the 

circumstances under which any such statement shall have been made.  

13.5 No Bankruptcy. Developer represents and warrants to the City that Developer has 

neither filed nor is the subject of any filing of a petition under the federal bankruptcy law or any 

federal or state insolvency laws or Laws for composition of indebtedness or for the reorganization 

of debtors, and, to the best of Developer's knowledge, no such filing is threatened. 

14. MISCELLANEOUS PROVISIONS. 

14.1 Entire Agreement. This Agreement, including the preamble paragraph, Recitals and 

Exhibits, and the agreements between the Parties specifically referenced in this Agreement, 
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constitutes the entire agreement between the Parties with respect to the subject matter contained 

herein.  

14.2 Incorporation of Exhibits. Except for the Approvals which are listed solely for the 

convenience of the Parties, each Exhibit to this Agreement is incorporated herein and made a part 

hereof as if set forth in full. Each reference to an Exhibit in this Agreement shall mean that Exhibit 

as it may be updated or amended from time to time in accordance with the terms of this Agreement. 

14.3 Binding Covenants; Run With the Land. Pursuant to Section 65868 of the 

Development Agreement Statute, from and after recordation of this Agreement, all of the 

provisions, agreements, rights, powers, standards, terms, covenants, and obligations contained in 

this Agreement shall be binding upon the Parties and, subject to Section 12, their respective heirs, 

successors (by merger, consolidation, or otherwise) and assigns, and all persons or entities 

acquiring the Project Site, any lot, parcel or any portion thereof (including any Potentially 

Participating Parcels) or any interest therein, whether by sale, operation of law, or in any manner 

whatsoever, and shall inure to the benefit of the Parties and their respective heirs, successors (by 

merger, consolidation or otherwise) and assigns. Subject to the provisions on Transfers set forth 

in Section 12, all provisions of this Agreement shall be enforceable during the Term as equitable 

servitudes and constitute covenants and benefits running with the land pursuant to applicable Law, 

including but not limited to California Civil Code Section 1468. 

14.4 Applicable Law and Venue. This Agreement has been executed and delivered in 

and shall be interpreted, construed, and enforced in accordance with the Laws of the State of 

California. All rights and obligations of the Parties under this Agreement are to be performed in 

the City of San José, and the County of Santa Clara shall be the venue for any legal action or 

proceeding that may be brought, or arise out of, in connection with or by reason of this Agreement. 
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14.5 Construction of Agreement. The Parties have mutually negotiated the terms and 

conditions of this Agreement and its terms and provisions have been reviewed and revised by legal 

counsel for both the City and Developer. Accordingly, no presumption or rule that ambiguities 

shall be construed against the drafting Party shall apply to the interpretation or enforcement of this 

Agreement. Language in this Agreement shall be construed as a whole and in accordance with its 

true meaning. The captions of the paragraphs and subparagraphs of this Agreement are for 

convenience only and shall not be considered or referred to in resolving questions of construction. 

Each reference in this Agreement to this Agreement or any of the Approvals shall be deemed to 

refer to this Agreement or the Approvals as amended from time to time pursuant to the provisions 

of this Agreement, whether or not the particular reference refers to such possible amendment. In 

the event of a conflict between the provisions of this Agreement and the Development Agreement 

Ordinance, the provisions of this Agreement will govern and control.  

14.6 Project Is a Private Undertaking; No Joint Venture or Partnership. The development 

proposed to be undertaken by Developer on the Project Site is a private development. The City has 

no interest in, responsibility for, or duty to third persons concerning any of said improvements. 

Developer shall exercise full dominion and control over the Project Site, subject only to the 

limitations and obligations of Developer contained in this Agreement. 

Nothing contained in this Agreement, or in any document executed in connection 

with this Agreement, shall be construed as creating a joint venture or partnership between the City 

and Developer. Neither Party is acting as the agent of the other Party in any respect hereunder. 

Developer is not a state or governmental actor with respect to any activity conducted by Developer 

hereunder. 
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14.7 Recordation. Pursuant to the Development Agreement Statute and Development 

Agreement Ordinance, the City Clerk shall have a copy of this Agreement recorded in the Official 

Records within ten (10) days after the mutual execution and delivery of this Agreement or any 

amendment thereto, with costs to be borne by Developer. 

14.8 Obligations Not Dischargeable in Bankruptcy. Developer's obligations under this 

Agreement are not dischargeable in bankruptcy. 

14.9 Survival. Following expiration of the Term, this Agreement shall be deemed 

terminated and of no further force and effect except for any provision which, by its express terms, 

survive the expiration or termination of this Agreement. 

14.10 Signature in Counterparts. This Agreement may be executed in duplicate 

counterpart originals, each of which is deemed to be an original, and all of which when taken 

together shall constitute one and the same instrument. 

14.11 Notices. Any notice or communication required or authorized by this Agreement 

shall be in writing and may be delivered personally or by registered mail, return receipt requested. 

Notice, whether given by personal delivery or registered mail, shall be deemed to have been given 

and received upon the actual receipt by any of the addressees designated below as the person to 

whom notices are to be sent. Either Party to this Agreement may at any time, upon notice to the 

other Party, designate any other person or address in substitution of the person and address to 

which such notice or communication shall be given. Such notices or communications shall be 

given to the Parties at their addresses set forth below:  

To City: 

Director of Planning, Building, and Code Enforcement 
Planning Department 
City of San José 
200 East Santa Clara Street 
San José, CA 95113-1905 
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with a copy to: 

City Attorney 
Office of the City Attorney 
City of San José 
200 East Santa Clara Street 
San José, CA 95113-1905 

City Manager 
Office of the City Manager 
City of San José 
200 East Santa Clara Street 
San José, CA 95113-1905 

Director of Economic Development 
Office of the City Manager 
City of San José 
200 East Santa Clara Street 
San José, CA 95113-1905 

To Developer: 

Google LLC 
1600 Amphitheatre Parkway 
Mountain View, Ca 94043 
Attn:  REWS Department / Downtown West SJ Project Executive 

with a copy to: 

Google LLC 
1600 Amphitheatre Parkway 
Mountain View, Ca 94043 
Attn: Legal Department / R/E Matters 

Coblentz Patch Duffy & Bass LLP 
One Montgomery Street, Suite 3000 
San Francisco, CA 94104 
Attn:  Head of the Real Estate and Land Use Department 

14.12 Severability. Except as is otherwise specifically provided for in this Agreement 

with respect to any Laws which conflict with this Agreement, if any term, provision, covenant, or 

condition of this Agreement is held by a court of competent jurisdiction to be invalid, void, or 

unenforceable, the remaining provisions of this Agreement shall continue in full force and effect 
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unless enforcement of the remaining portions of this Agreement would be unreasonable or grossly 

inequitable under all the circumstances or would frustrate the purposes of this Agreement. 

14.13 Public Records Act. Developer understands and agrees that under the City's Open 

Government Ordinance (Municipal Code, Title 12, Chapter 12.21) and the California Public 

Records Act (California Government Code Section 250 et seq.), this Agreement and any and all 

records, information, and materials submitted to the City hereunder are public records subject to 

public disclosure. To the extent that Developer in good faith believes that any financial materials 

reasonably requested by the City constitutes a trade secret or confidential proprietary information 

protected from disclosure under the Public Records Act and other Laws, Developer shall mark any 

such materials as such. When a City official or employee receives a request for information that 

has been so marked or designated, the City may request further evidence or explanation from 

Developer. If the City determines, in its sole discretion, that the information does not constitute a 

trade secret or proprietary information protected from disclosure, the City shall notify Developer 

of that conclusion and that the information will be released by a specified date in order to provide 

Developer an opportunity to obtain a court order prohibiting disclosure. 

14.14 Non-Liability of City Officials and Others. Notwithstanding anything to the 

contrary in this Agreement, no individual board member, director, commissioner, officer, 

employee, official or agent of City or other City Parties shall be personally liable to Developer, its 

successors and assigns, in the event of any Default by City, or for any amount which may become 

due to Developer, its successors and assigns, under this Agreement. 

14.15 Non-Liability of Developer Officers and Others. Notwithstanding anything to the 

contrary in this Agreement, no individual board member, director, officer, employee, official, 

partner, employee or agent of Developer or any Affiliate of Developer shall be personally liable 
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to City, its successors and assigns, in the event of any Default by Developer, or for any amount 

which may become due to City, its successors and assign, under this Agreement. 

14.16 No Third Party Beneficiaries. There are no third party beneficiaries to this 

Agreement. 

14.17 Number of Days. Provisions in this Agreement relating to the number of days shall 

be calendar days, unless otherwise specified, provided that if the last day of any period to give 

notice, reply to a notice, or to undertake any other action occurs on a Saturday, Sunday, or a bank 

or City holiday, then the last day for undertaking the action or giving or replying to the notice shall 

be the next succeeding City working day. 

[signatures follow on next page] 
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IN WITNESS WHEREOF, the Parties hereto have executed this Agreement as of the day 

and year first above written. 

CITY: 

CITY OF SAN JOSÉ, 
a municipal corporation 

By:   
Toni Taber, City Clerk 

Approved on _______, 2021 
City Council Ordinance No. ______ 

Approved as to form: 

Nora Frimann, City Attorney 
 

By:   
Johnny V. Phan 
Chief Deputy City Attorney 

  

[Note: City will need a corporate resolution 
from Google establishing who has authority 
to execute on behalf of Google, LLC. 
Signatures will need to be notarized for 
recording.]   
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	(e) Unallocated Community Benefit Commitment. Developer shall provide additional funding as a community benefit in the amount of three and 06/100 dollars ($3.06) per gross square foot of office development, to be paid upon issuance of a Temporary Cert...

	4.1.3 Project Features. In addition to the Community Benefits, Developer has opted to provide the following additional Project Features as a Public Benefit:
	(a) Privately-Owned Publicly Accessible Open Space. In addition to the City-Dedicated Open Space described in Exhibit E hereto, and the Park Improvements to the City-Dedicated Open Space described therein, Developer is providing as a Project Feature c...
	(i) Completion of Privately-Owned Publicly Accessible Open Space. Completion of the Privately-Owned Publicly Accessible Open Spaces means that City sign-off of final inspection has occurred; however, Completion does not include or require completed in...
	(ii) Term of Privately-Owned Publicly Accessible Open Space. The approximately seven (7) acres of Covenant Privately-Owned Publicly Accessible Open Space consists of the Privately-owned Public Parks, Los Gatos Creek Riparian Setback, and Los Gatos Cre...
	(iii) Penalty Fee For Covenant Privately-Owned Publicly Accessible Open Space Delay. In no event shall a delay in the Completion of any Privately-Owned Open Space constitute a Default pursuant to this Agreement. For the Covenant Privately-Owned Public...
	(iv) Transfer of Privately-Owned Publicly Accessible Open Space. Any Privately-Owned Publicly Accessible Open Space shall only be Transferred together with the adjacent Building or Buildings that trigger delivery of the subject Open Space and, except ...

	(b) Publicly Available Parking Spaces. Developer shall provide publicly available parking spaces within the Project in the manner and number set forth in Exhibit K.
	(c) Enhanced Infrastructure, District Systems, and Microgrid. Subject to receipt of necessary state and Non-City Agency permits and approvals, the Project proposes a District Systems approach to handle many of its utilities—such as electricity, therma...
	(d) Workforce, Learning, and Education. Developer and/or Google, as applicable, will provide the additional Workforce, Learning, and Education benefits described in Exhibit G.
	(e) AB 900; Environmental Leadership Project Features. As described in Recital K, the Project is an Environmental Leadership Project pursuant to AB 900. As such, Developer has included as part of its AB 900 package the following Project Features: the ...


	4.2 Community Benefits Adjustments
	4.2.1 Definition. "Community Benefits Adjustment" shall mean an adjustment or modification to the amount or other elements of a Community Benefit, as permitted and/or required by the Downtown West Planned Development Zoning District, General Developme...
	4.2.2 Community Benefits Adjustments Due to Acquisition by DISC Agencies or Other Transit Agencies. In furtherance of the collaborative efforts described in Section 3.6, as well as the collective goals of the Developer, City, and the DISC Partner Agen...
	(a) The Parties agree and have established an estimated area of the Project Site located in proximity to a proposed transit alignment, referred to as the “Transit Project Buffer Zone” and depicted in Exhibit C3 (shown thereon as consisting of the "HSR...
	(b) It is further understood by the Parties that acquisition of any amount or portion of the Project Site beyond the Transit Project Buffer Zone would result in a reduction in the Project’s development program that could be substantial and, due to the...
	(c) In the event a DISC Partner Agency(ies) condemns or acquires any portion of the Project Site beyond the Transit Project Buffer Zone, and there is no award of severance damages, or such award is less than the Base Diminution Value described in Para...
	(d) Further, if a DISC Partner Agency(ies) condemns or acquires a portion of the F5 Development Parcel located beyond the Transit Project Buffer Zone, the Parties agree that the entire Parcel would be deemed non-developable unless the remaining parcel...
	(e) With respect to the portion of the Project Site known as “Lot ABC,” the Parties agree that any taking of that portion of the Project Site, or any part of it, will have the same economic impact on the remaining Project Site as a taking beyond the T...

	4.2.3 Community Benefits Adjustment Due to Construction Crane Policy.   In the event the City adopts a construction Crane Policy, if the aggregate fees owed or costs incurred across the Project pursuant to thate Crane Policy exceed one hundred thousan...
	(a) In furtherance of the Project and the shared objectives articulated in the MOU and in this Agreement, the City further agrees that it will not create new policies or guidance that adversely affect the crane or building heights within the Project b...


	4.3 Conditions to Performance of Public Benefits
	4.3.1 Final Approval has occurred for all Approvals (including any Subsequent Approvals as set forth in Section 4.3.3 below);
	4.3.2 The City and any applicable Non-City Agency(ies) shall have performed or granted all of their respective actions, approvals or authorizations and/or issued such permits or licenses required in order to permit Developer to Commence Construction o...
	4.3.3 Developer shall have obtained all Subsequent Approvals necessary to Commence Construction of the applicable Building(s) or Project component(s) to which the Public Benefit applies, and Final Approval shall have occurred for same, except to the e...

	4.4 Limited Term Corporate Accommodations Contributions
	4.4.1 Limited Term Corporate Accommodations Affordable Housing Contribution.  Developer shall contribute to City the amount of eighteen and 70/100 dollars ($18.70) per net square foot of Limited-Term Corporate Accommodations (the "Corporate Accommodat...
	4.4.2 Limited Term Corporate Accommodations Parks Contribution. Developer shall contribute to City the amount of four thousand eight hundred fifty dollars ($4,850) for each Limited-Term Corporate Accommodation bedroom (i.e. separate enclosed sleeping ...

	4.5 No Additional CEQA Review Required; Reliance on FEIR for Future Discretionary Approvals
	4.5.1 Compliance with CEQA Mitigation Measures. Developer shall comply with all Mitigation Measures imposed as applicable on each Project component, except for any Mitigation Measures that are expressly identified as the responsibility of a different ...

	4.6 Nondiscrimination
	4.7 City Cost Recovery
	4.7.1 Developer shall timely pay to the City the Impact Fees set forth in Exhibit M with respect to the Project or the Project Site as set forth in Section 5.6. Such fees shall be the only Impact Fees applicable to the Project or Project Site during t...
	4.7.2 Except as otherwise set forth in this Agreement and/or the Exhibits hereto, Developer shall timely pay to the City all applicable Processing Fees with respect to the processing or review of applications for the Approvals and Subsequent Approvals...
	4.7.3 Developer shall pay to the City all Processing Fees and City Costs incurred in connection with the drafting and negotiation of this Agreement, and defending the Approvals as set forth in Section 7.4, and in processing and issuing any Subsequent ...
	4.7.4 The Parties shall enter into a Reimbursement Agreement with respect to  Processing Fees and City Costs pursuant to which Developer shall reimburse the City for Processing Fees and City Costs incurred in performing work in connection with coordin...

	4.8 Prevailing Wages
	4.9 Indemnification of City
	4.9.1 The City shall promptly notify Developer of any claim, action or proceeding within the scope of this Section and the City shall cooperate fully in the defense of any such claim or action, but shall have the right to resolve any challenge, in any...


	5. VESTING AND CITY OBLIGATIONS
	5.1 Vested Rights
	5.2 Existing Standards
	5.3 Criteria for Subsequent Approvals; Limitation on City's Future Discretion
	5.4 Future Changes to Existing Standards
	5.4.1 Developer and the City have provided for changes or adjustments to the Project due to DISC or Cranes in Sections 4.2.2 and 4.2.3 of this Agreement. As such, this Section 5.4.1 addresses other potential future changes to Existing Standards. Futur...
	(a) limit or reduce the density or intensity of the Project, or any part thereof, or otherwise require any reduction in the square footage or number of proposed Buildings or change the location of proposed Buildings or change or reduce other improveme...
	(b) limit or reduce the height or bulk of the Project, or any part thereof, or otherwise require any reduction in the height or bulk of individual proposed Buildings or other improvements that are part of the Project from that permitted under this Agr...
	(c) limit, reduce or change the allowed location of vehicular access or parking from that permitted under this Agreement, the Existing Standards, or the Approvals;
	(d) limit any land uses for the Project from that permitted under this Agreement, the Existing Standards, the Approvals, or the Existing Uses;
	(e) materially limit or control the rate, timing, phasing, or sequencing of the approval, development, or construction of all or any part of the Project in any manner, including the demolition of existing Buildings at the Project Site;
	(f) require the issuance of permits or approvals by the City other than those required under the Existing Standards, except as otherwise provided in Section 5.4.2;
	(g) limit or control the availability or the type or nature of public utilities, services, or facilities, or any privileges or rights to public utilities, services, or facilities for the Project as contemplated by the Approvals;
	(h) conflict with, or otherwise limit, control, or change the management, delivery, or governance of a Privately-Owned Publicly Accessible Open Space as set forth in this Agreement;
	(i) materially and adversely limit the processing or procuring of applications and approvals of Subsequent Approvals that are consistent with Approvals; or
	(j) increase or decrease any Impact Fees, as they apply to the Project, except as permitted under Section 5.4.2, or impose any new development or impact fees or exactions or other fees, contributions, special taxes, exactions, impositions or dedicatio...

	5.4.2 Pursuant to the Downtown West Planned Development Zoning District and General Development Plan, Developer may request to have a Future Change to Existing Standards that is different or conflicts with this Agreement and the Approvals applied to t...
	5.4.3 The Parties acknowledge that, for certain parts of the Project, Developer must submit a variety of applications for Subsequent Approvals before Commencement of Construction. Developer shall be responsible for obtaining all Subsequent Approvals b...

	5.5 Filing of Subdivision Maps
	5.6 Impact Fees; Processing Fees
	5.6.1 Generally. The Project shall be subject to only those Impact Fees set forth in Exhibit M, as set forth in this Section 5.6, and the City shall not impose any new development or impact fees or exactions or other fees, contributions, special taxes...
	5.6.2 Applicable Impact Fees. The Impact Fees that apply to the Project are those Impact Fees set forth in Exhibit M hereto.
	(a) The Parties acknowledge that the Diridon Infrastructure Fee is otherwise an impact fee applicable to the Project. However, in-lieu of paying the fee, Developer intends to  construct in-kind infrastructure improvements as more particularly describe...
	(b) The Parties acknowledge that the Parkland Dedication requirements of Chapter 19.38 of the San José Municipal Code, including payment of the Parkland Fee, otherwise apply to the Project. Developer will satisfy this obligation as more specifically d...


	5.7 Processing Fees; Reimbursement Agreement
	5.8 Public Health and Safety; Changes in Federal or State Laws
	5.8.1 City's Exceptions. Each City Agency having jurisdiction over the Project shall exercise its discretion under this Agreement in a manner that is consistent with the public health and safety and shall at all times retain its respective authority t...
	5.8.2 Changes in Federal or State Laws. If Federal or State Laws issued, enacted, promulgated, adopted, passed, approved, made, implemented, amended, or interpreted after the Effective Date have gone into effect and (i) preclude or prevent compliance ...
	5.8.3 Changes to Development Agreement Statute or Development Agreement Ordinance. This Agreement has been entered into in reliance upon the provisions of the Development Agreement Statute and the Development Agreement Ordinance. No amendment of or ad...
	5.8.4 Termination of Agreement. If any of the modifications, amendments or additions described in Section 5.8.2 or Section 5.8.3 or any changes in Federal or State Laws described above would materially and adversely affect the construction, developmen...

	5.9 No Action to Impede Approvals
	5.10 Estoppel Certificates
	5.11 Existing, Continuing Uses and Interim Uses
	5.12 Taxes

	6. NO DEVELOPMENT OBLIGATION
	7. MUTUAL OBLIGATIONS
	7.1 Notice of Completion, Revocation or Termination
	7.2 General Agreement to Cooperate
	7.2.1 Specific Actions by the City. The City actions and proceedings subject to this Agreement shall be through the PBCE Department, as well as affected City Agencies (and when required by applicable Law, the City Council), and shall include, upon app...

	7.3 Non-City Approvals; Cooperation to Obtain Permits
	7.3.1 City Cooperation Regarding Trail Alignments.  City and Developer understand and agree that the proposed Los Gatos Creek Trail Multi-Use Trail segments included as part of the Project will enhance trail connectivity in the City of San José, and a...
	7.3.2 Conditions of Cooperation to Obtain Permits. The City's commitment to Developer under this Section 7.3 is subject to the following conditions:
	(a) Throughout the permit process for any Non-City Approval, Developer shall consult and coordinate with each affected City Agency in Developer's efforts to obtain the permits, agreements, or entitlements, and each such City Agency shall cooperate rea...
	(b) Developer shall not agree to conditions or restrictions in any Non-City Approval that could create: (1) any obligations on the part of any City Agency that are in addition to any obligations under applicable Laws or other agreements with the appli...
	(c) The City shall cooperate with public utilities and communication service providers, including as necessary for the District Systems, to the extent that the cooperation efforts requested by Developer are consistent with the City's typical efforts i...

	7.3.3 Costs. Developer shall bear all costs associated with applying for and obtaining any necessary Non-City Approval, including reimbursement of City for any City Costs incurred in performing work in connection with Section 7.3 that is beyond the Ci...

	7.4 Cooperation in the Event of Third-Party Challenge
	7.4.1 Developer shall assist and cooperate with the City at Developer's own expense in connection with any Third-Party Challenge. The City Attorney's Office may use its own legal staff or outside counsel in connection with defense of the Third-Party C...
	7.4.2 To the extent that any such Third-Party Challenge results in the entry of a final judgment or order limiting Developer's right to proceed with the Project or any material portion thereof under this Agreement (whether the Project commenced or not...

	7.5 Permits to Enter City Property
	7.6 Infrastructure Reimbursement
	7.6.1 The City recognizes that some of the new and/or upgraded public infrastructure (excluding District Systems) may be beneficial not only to development within the Project Site but also to existing and future development outside of the Project Site...
	(a) City Council approval of a Funding Mechanism(s) in accordance with State laws;
	(b) Construction of qualifying infrastructure subject to credit or reimbursement, which are supported by the appropriate technical (e.g., "nexus") studies and associated financial feasibility studies;
	(c) City Council approval of a reimbursement agreement between the City and Developer setting forth the terms and conditions for reimbursement, consistent with the above conditions;
	(d) City collection of sufficient funding in the infrastructure program(s) to provide reimbursement, subject to annual appropriation of the City Council; and
	(e) Compliance with applicable local, state, and federal laws.

	7.6.2 In addition, City and Developer shall work together towards the solution of modifying the existing North Montgomery Street at-grade railroad crossing to serve as the sole emergency vehicle access point to Block A. Such work shall include obtaini...
	7.6.3 Cinnabar Storm Drain Reimbursement. With respect to Developer's work to upgrade the City-owned stormwater drainage within Cinnabar Street (the "Cinnabar Storm Drain Work" or "Work"), Developer shall not undertake such Work unless City agrees to ...

	7.7 Good Faith and Fair Dealing
	7.8 Other Necessary Acts

	8. ANNUAL REVIEW OF DEVELOPER'S COMPLIANCE
	8.1 Annual Compliance Review
	8.1.1 Effect on Transferees. If Developer has effected a Transfer or another assignment, transfer or conveyance permitted under this Agreement has occurred so that its interest in the Project Site and Public Benefit obligations, or a portion or portio...


	9. ENFORCEMENT OF AGREEMENT; DEFAULT; REMEDIES
	9.1 Enforcement
	9.2 Meet and Confer Process
	9.3 Default
	9.4 Remedies
	9.4.1 Specific Performance. Subject to, and as limited by, the provisions of Section 9.3.3, 9.3.4 and 9.3.5, in the event of a Default, the remedies available to a Party shall include specific performance of this Agreement in addition to any other rem...
	9.4.2 Termination. Subject to the limitation set forth in Section 9.2, 9.3.4 and 9.3.5, in the event of a Default by the City, Developer may elect to terminate this Agreement by sending a notice of termination to the City, which notice of termination ...
	9.4.3 Limited Damages. The Parties have determined that except as set forth in this Section 9.3.3, (i) monetary damages are generally inappropriate, (ii) it would be extremely difficult and impractical to fix or determine the actual damages suffered b...
	9.4.4 City Processing/Certificates of Occupancy.  Except as otherwise set forth in this Agreement, including the Exhibits and Schedules attached hereto and Section 9.3 above (regarding no cross-defaults), the City shall not be required to process any ...

	9.5 Time Limits; Waiver; Remedies Cumulative
	9.6 Attorneys' Fees

	10. MORTGAGE PROTECTION.
	10.1 Mortgage Protection
	10.2 Mortgagee Not Obligated; Exception for Community Benefits
	10.3 Notice of Default to Mortgagee

	11. AMENDMENT; TERMINATION; EXTENSION OF TERM
	11.1 Amendment or Termination
	11.2 City's Early Termination Rights for Failure to Satisfy Ten or Twenty Year Development Obligations
	11.3 Termination and Vesting
	11.4 Amendment Exemptions; Addition of Potentially Participating Parcels
	11.5 Extension Due to Legal Action or Referendum; Force Majeure; Rail Improvement Activity
	11.5.1 Litigation and Referendum Extension. If any litigation is filed challenging this Agreement, the FEIR, or an Approval having the direct or indirect effect of delaying this Agreement or any Approval (including but not limited to any CEQA determin...
	11.5.2 Force Majeure. Upon the request of any party hereto, an extension of time will be granted for the period of delay caused by a Force Majeure Event, as provided in this Section 11.5.2, and no party shall be deemed to be in Default under this Agre...
	11.5.3 BART or Rail Improvement Activity. For development of the Project on the portion of the Project Site located north of Post Street, a Party's performance of its obligations under this Agreement as to the affected portion of the Project Site shal...


	12. TRANSFER OR ASSIGNMENT
	12.1 Permitted Transfer of this Agreement
	12.2 Assignment and Assumption Agreement
	12.2.1 Failure by a Transferee to deliver a written Assignment and Assumption Agreement hereunder shall not affect the validity of a transfer by Developer of the portion of the Project Site so transferred to the Transferee, except that the Assignment ...
	12.2.2 Provided that City has received an Assignment and Assumption Agreement pursuant to Section 12.2 hereof, any Impact Fees set forth in Exhibit M, Mitigation Measures, Processing Fees, taxes or special assessments, and any other costs, burdens, ob...

	12.3 Notice of Transfer
	12.4 District Systems Transfers
	12.5 Certain Limitations on Transfers of Office and Residential Development
	12.5.1 (1)  Developer shall not have the right to Transfer to a Third Party Transferee portions of the Project Site designated for development of office space under the General Plan and DSAP land use maps (without first obtaining the City's written co...
	12.5.2 with respect to residential, hotel, limited-term corporate accommodations, and retail development, City's consent shall not be required for any Transfer so long as such Transfer is to (1) Lendlease or any Lendlease Affiliate or (2) a Qualified ...

	12.6 Non-Transfers
	12.7 Reasonableness of Transfer Requirements
	12.8 City Administration

	13. DEVELOPER REPRESENTATIONS AND WARRANTIES
	13.1 Interest of Developer; Due Organization and Standing
	13.2 No Inability to Perform; Valid Execution
	13.3 Conflict of Interest
	13.4 Other Documents
	13.5 No Bankruptcy

	14. MISCELLANEOUS PROVISIONS.
	14.1 Entire Agreement
	14.2 Incorporation of Exhibits
	14.3 Binding Covenants; Run With the Land
	14.4 Applicable Law and Venue
	14.5 Construction of Agreement
	14.6 Project Is a Private Undertaking; No Joint Venture or Partnership
	14.7 Recordation
	14.8 Obligations Not Dischargeable in Bankruptcy
	14.9 Survival
	14.10 Signature in Counterparts
	14.11 Notices
	14.12 Severability
	14.13 Public Records Act
	14.14 Non-Liability of City Officials and Others
	14.15 Non-Liability of Developer Officers and Others
	14.16 No Third Party Beneficiaries
	14.17 Number of Days



