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From: Miller, Gregg <gmiller@coblentzlaw.com> 
Sent: Tuesday, March 2, 2021 7:34 AM
To: Phan, Johnny <Johnny.Phan@sanjoseca.gov>
Subject: Google - Diridon/DW - Framework CIMP
 
 

 

Johnny: attached is a draft Construction Impact Mitigation Plan that I believe is of interest to Public
Works.  Thanks,
 
Gregg Miller
Coblentz Patch Duffy & Bass LLP
One Montgomery Street, Suite 3000
San Francisco, CA 94104
Cell: 415-939-3142 | Direct Dial 415-772-5736 | Office 415-391-4800
gmiller@coblentzlaw.com
www.coblentzlaw.com
 
This transmittal is intended solely for use by its addressee, and may contain confidential or legally privileged information. If you receive
this transmittal in error, please email a reply to the sender and delete the transmittal and any attachments.
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A. Project Description 



City’s CIMP Policy: A detailed project description, including site maps and a phasing schedule depicting the proposed location and timing of construction activity on a month-by-month basis for the duration of the project. 	



Executive Summary



This section will provide a broad description of the whole Downtown West project. Particularly for the earlier CIMP submissions, it will not be possible to provide a full and detailed description of work on every subsequent site and within every geographical area of the Downtown West project, as each individual building may not have completed the design phase. The Project will provide all details known of the respective project to inform the City of the overall approach to construction on the respective sites. 



Scope of work described by this CIMP



In this section, we will describe the extent of work that is the subject of a particular CIMP. This is necessary because the project will be divided into a number of phases and sub-projects by geographical area. Therefore, there will be multiple CIMP submissions covering the different phases of the project. 



Each subsequent CIMP will be submitted for approval to the City with the 65% design submissions. The applicant would therefore be able to demonstrate that it has an approved CIMP when submitting an encroachment permit application for each phase of work. 



Site Map



This will show the overall Downtown West project area, and then highlight the specific geographical area that is the subject of this particular CIMP. It will also show any previously submitted/approved CIMP areas. 



Phasing Schedule



In this section, we will provide a phasing schedule for the particular area that is the subject of this CIMP. We do not intend to provide a phasing schedule for the entire Downtown West project with any of these individual CIMP submissions, as the overall project schedule and phasing sequence of particular buildings and geographical areas is subject to change. It is important to maintain this flexibility and to provide relevant information to the City with appropriate durations for review and comment



The phasing schedule to be included with each CIMP shall depict the location and timing of construction activity within the geographical area described by a particular CIMP, on a month-by-month basis for the duration of the works within that area. 



Construction Methodology



This section will describe the general nature of the construction work within this area, and the methodology to be employed. 







B. Potential Physical, Environmental and other Impacts 



City’s CIMP Policy: A detailed analysis of the potential physical, environmental and other impacts of the construction activities on residents and businesses within a thousand (1000) foot radius of the project. The CIMP may incorporate by reference the analysis of physical and environmental impacts identified in any document prepared for the project pursuant to the California Environmental Quality Act. 	



Physical Impacts



In this section, we will describe the physical impacts of the work that is the subject of this CIMP. 



Environmental Impacts



In this section, we will describe the environmental impacts of the work that is the subject of this CIMP. 



Other Impacts



In this section, we will describe any other impacts of the work that is the subject of this CIMP. 





C. Mitigation Measures



City’s CIMP Policy: A detailed description of the mitigation measures proposed to be undertaken by the contractor or the project owner to mitigate each of the impacts identified to the extent practicable. The CIMP may incorporate by reference the mitigations of physical and environmental impacts proposed in any document prepared for the project pursuant to the California Environmental Quality Act. 



Mitigation of Physical Impacts



In this section, we will describe the mitigation measures to be employed to minimize the physical impacts of the work that is the subject of this CIMP. 



Mitigation of Environmental Impacts



In this section, we will describe the mitigation measures to be employed to minimize the environmental impacts of the work that is the subject of this CIMP. 



Mitigation of Other Impacts



In this section, we will describe the mitigation measures to be employed to minimize any other impacts of the work that is the subject of this CIMP. 



Note: For ease of reference, the mitigation section may be combined with the impact section, such that each impact can be described with its mitigation measure clearly outlined alongside. This may be communicated by means of a table if this provides increased clarity. 







D. Communications Plan



City’s CIMP Policy: A detailed Communications Plan outlining the steps that will be taken by the contractor and the project owner during the course of construction of the project to alleviate the identified impacts, which shall include, but not be limited to the following: 

1. A schedule of regular meetings with the surrounding businesses throughout the course of construction; 

2. A display of maps and construction schedule information posted in and around the construction area; 

3. A schedule of meetings with the surrounding community, emphasizing the market area of the impacted businesses; 

4. A schedule of regular meetings to coordinate with any other construction project within 500 feet of the project. 



In this section, we will provide a general overview of the Communication Plan for the overall Downtown West project, and then a more descriptive plan that addresses the geographical area and any stakeholders specifically affected by the area of work described in a particular CIMP. The sections shall include: 



Downtown West Communication Plan - General Overview



We will provide a general overview of the Communication and Stakeholder Management plan for the whole Downtown West project, so that the City understands how this particular CIMP strategy fits within the overall plan. 



Specific Communication Plan for this CIMP



Describe the geographical area of this CIMP and any key differences or focus areas from the overall Downtown West plan. This section will address: 



1. Schedule of Meetings with Surrounding Businesses & SAP Center



Provide a schedule of regular meetings with surrounding businesses that extends throughout the course of construction of the works subject to this CIMP, addressing all key business stakeholders, and provide a proposed agenda for these meetings.  A schedule of regular meetings will be established with the management and ownership of the SAP Center.



2. Location of Information Boards



Show by means of a site plan the locations for display of project information on approved posters, displaying construction schedule information and the contact details of a project information line. 



3. Schedule of Public Meetings



Provide a schedule of regular meetings with the general public that extends throughout the course of construction of the works subject to this CIMP, and provide a proposed agenda for these meetings. 



4. Coordination with Other Construction Projects



In this section, we will show a map of any other construction projects underway or likely to commence during the construction duration that are within 500 feet of the work area the subject of this CIMP. We will provide a brief overview of our understanding of those projects, and outline a schedule of meetings for coordination with those projects. 









E. Potential Impacts to Businesses 



City’s CIMP Policy: The potential impacts to businesses within a 1,000 foot radius of the Project that shall be addressed in the CIMP, if applicable, shall include: 

1. Impacts on patronage due to impediments to pedestrian and vehicular access, visual impediments to signage loss of on street parking, or perceived safety issues; 

2. Forced temporary business closure due to loss of utilities, loss of access for patrons and employees, loss of access for services such as deliveries or garbage service, or perceived safety issues;

3. Forced permanent business closure due to permanent loss of pedestrian or vehicular access. 



In this section of the CIMP, we will describe all known impacts to businesses within a 1,000 foot radius of the area that is the subject of this CIMP. Sub-sections will include: 



Impacts on Patronage



The Developer will describe the investigations undertaken into the surrounding businesses, and what the Developer expects may be the impact to patronage as a result of the work in the subject area. We will also specifically outline any measures that we intend to take to mitigate impact to the affected businesses. 



Temporary Closures



We will describe any temporary closures required to businesses that result from work in the subject area, and explain why. We will explain why the temporary closure is necessary and unavoidable. 



Permanent Closures



In this section, we will describe any permanent closures required to businesses that result from work in the subject area, and explain why. We will explain why the permanent closure is necessary and unavoidable. 



Relocation of Businesses

  

In this section, we will describe any initiatives that the Developer is taking to relocate businesses either within the Downtown West project area, or to another receiver site. 
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A. Project Description  
 
City’s CIMP Policy: A detailed project description, including site maps and a phasing schedule depicting the proposed 
location and timing of construction activity on a month-by-month basis for the duration of the project.   
 
Executive Summary 
 
This section will provide a broad description of the whole Downtown West project. Particularly for the earlier CIMP 
submissions, it will not be possible to provide a full and detailed description of work on every subsequent site and 
within every geographical area of the Downtown West project, as each individual building may not have completed 
the design phase. The Project will provide all details known of the respective project to inform the City of the overall 
approach to construction on the respective sites.  
 
Scope of work described by this CIMP 
 
In this section, we will describe the extent of work that is the subject of a particular CIMP. This is necessary because 
the project will be divided into a number of phases and sub-projects by geographical area. Therefore, there will be 
multiple CIMP submissions covering the different phases of the project.  
 
Each subsequent CIMP will be submitted for approval to the City with the 65% design submissions. The applicant 
would therefore be able to demonstrate that it has an approved CIMP when submitting an encroachment permit 
application for each phase of work.  
 
Site Map 
 
This will show the overall Downtown West project area, and then highlight the specific geographical area that is the 
subject of this particular CIMP. It will also show any previously submitted/approved CIMP areas.  
 
Phasing Schedule 
 
In this section, we will provide a phasing schedule for the particular area that is the subject of this CIMP. We do not 
intend to provide a phasing schedule for the entire Downtown West project with any of these individual CIMP 
submissions, as the overall project schedule and phasing sequence of particular buildings and geographical areas is 
subject to change. It is important to maintain this flexibility and to provide relevant information to the City with 
appropriate durations for review and comment 
 
The phasing schedule to be included with each CIMP shall depict the location and timing of construction activity 
within the geographical area described by a particular CIMP, on a month-by-month basis for the duration of the works 
within that area.  
 
Construction Methodology 
 
This section will describe the general nature of the construction work within this area, and the methodology to be 
employed.  
 
 
 
B. Potential Physical, Environmental and other Impacts  
 
City’s CIMP Policy: A detailed analysis of the potential physical, environmental and other impacts of the construction 
activities on residents and businesses within a thousand (1000) foot radius of the project. The CIMP may incorporate 
by reference the analysis of physical and environmental impacts identified in any document prepared for the project 
pursuant to the California Environmental Quality Act.   
 
Physical Impacts 
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In this section, we will describe the physical impacts of the work that is the subject of this CIMP.  
 
Environmental Impacts 
 
In this section, we will describe the environmental impacts of the work that is the subject of this CIMP.  
 
Other Impacts 
 
In this section, we will describe any other impacts of the work that is the subject of this CIMP.  
 
 
C. Mitigation Measures 
 
City’s CIMP Policy: A detailed description of the mitigation measures proposed to be undertaken by the contractor or 
the project owner to mitigate each of the impacts identified to the extent practicable. The CIMP may incorporate by 
reference the mitigations of physical and environmental impacts proposed in any document prepared for the project 
pursuant to the California Environmental Quality Act.  
 
Mitigation of Physical Impacts 
 
In this section, we will describe the mitigation measures to be employed to minimize the physical impacts of the work 
that is the subject of this CIMP.  
 
Mitigation of Environmental Impacts 
 
In this section, we will describe the mitigation measures to be employed to minimize the environmental impacts of the 
work that is the subject of this CIMP.  
 
Mitigation of Other Impacts 
 
In this section, we will describe the mitigation measures to be employed to minimize any other impacts of the work 
that is the subject of this CIMP.  
 
Note: For ease of reference, the mitigation section may be combined with the impact section, such that each impact 
can be described with its mitigation measure clearly outlined alongside. This may be communicated by means of a 
table if this provides increased clarity.  
 
 
 
D. Communications Plan 

 
City’s CIMP Policy: A detailed Communications Plan outlining the steps that will be taken by the contractor and the 
project owner during the course of construction of the project to alleviate the identified impacts, which shall include, 
but not be limited to the following:  

1. A schedule of regular meetings with the surrounding businesses throughout the course of construction;  
2. A display of maps and construction schedule information posted in and around the construction area;  
3. A schedule of meetings with the surrounding community, emphasizing the market area of the impacted 

businesses;  
4. A schedule of regular meetings to coordinate with any other construction project within 500 feet of the 

project.  
 
In this section, we will provide a general overview of the Communication Plan for the overall Downtown West project, 
and then a more descriptive plan that addresses the geographical area and any stakeholders specifically affected by 
the area of work described in a particular CIMP. The sections shall include:  
 
Downtown West Communication Plan - General Overview 
 
We will provide a general overview of the Communication and Stakeholder Management plan for the whole 
Downtown West project, so that the City understands how this particular CIMP strategy fits within the overall plan.  
 
Specific Communication Plan for this CIMP 
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Describe the geographical area of this CIMP and any key differences or focus areas from the overall Downtown West 
plan. This section will address:  
 

1. Schedule of Meetings with Surrounding Businesses & SAP Center 
 
Provide a schedule of regular meetings with surrounding businesses that extends throughout the course of 
construction of the works subject to this CIMP, addressing all key business stakeholders, and provide a proposed 
agenda for these meetings.  A schedule of regular meetings will be established with the management and ownership 
of the SAP Center. 
 

2. Location of Information Boards 
 
Show by means of a site plan the locations for display of project information on approved posters, displaying 
construction schedule information and the contact details of a project information line.  
 

3. Schedule of Public Meetings 
 
Provide a schedule of regular meetings with the general public that extends throughout the course of construction of 
the works subject to this CIMP, and provide a proposed agenda for these meetings.  
 

4. Coordination with Other Construction Projects 
 
In this section, we will show a map of any other construction projects underway or likely to commence during the 
construction duration that are within 500 feet of the work area the subject of this CIMP. We will provide a brief 
overview of our understanding of those projects, and outline a schedule of meetings for coordination with those 
projects.  
 
 
 
 
E. Potential Impacts to Businesses  
 
City’s CIMP Policy: The potential impacts to businesses within a 1,000 foot radius of the Project that shall be 
addressed in the CIMP, if applicable, shall include:  

1. Impacts on patronage due to impediments to pedestrian and vehicular access, visual impediments to 
signage loss of on street parking, or perceived safety issues;  

2. Forced temporary business closure due to loss of utilities, loss of access for patrons and employees, loss of 
access for services such as deliveries or garbage service, or perceived safety issues; 

3. Forced permanent business closure due to permanent loss of pedestrian or vehicular access.  
 
In this section of the CIMP, we will describe all known impacts to businesses within a 1,000 foot radius of the area 
that is the subject of this CIMP. Sub-sections will include:  
 
Impacts on Patronage 
 
The Developer will describe the investigations undertaken into the surrounding businesses, and what the Developer 
expects may be the impact to patronage as a result of the work in the subject area. We will also specifically outline 
any measures that we intend to take to mitigate impact to the affected businesses.  
 
Temporary Closures 
 
We will describe any temporary closures required to businesses that result from work in the subject area, and explain 
why. We will explain why the temporary closure is necessary and unavoidable.  
 
Permanent Closures 
 
In this section, we will describe any permanent closures required to businesses that result from work in the subject 
area, and explain why. We will explain why the permanent closure is necessary and unavoidable.  
 
Relocation of Businesses 
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In this section, we will describe any initiatives that the Developer is taking to relocate businesses either within the 
Downtown West project area, or to another receiver site.  
 


